




 
 

 

 
 
 
INSTRUCTIONS TO BIDDERS 
 
 
On Bill Financed LED Streetlight Replacement Project 
SP 2372 
   
 

   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Public Works | Instructions to Bidders CIP | 1/2015     P a g e  | 
i   
   

TABLE OF CONTENTS 
 

1)  PREPARATION OF BIDS .................................................................................... 1 

2)  INTERPRETATION OF CONTRACT DOCUMENTS ........................................... 1 

3)  SUBMITTAL OF BIDS ......................................................................................... 2 

4)  WITHDRAWAL OF BIDS ..................................................................................... 2 

5)  ERRORS .............................................................................................................. 2 

6)  AWARD OF CONTRACT ..................................................................................... 2 

7)  REJECTION OF BIDS ......................................................................................... 2 

8)  EXECUTION OF CONTRACT .............................................................................. 3 

9)  BID GUARANTEE ................................................................................................ 3 

10)  BOND REQUIREMENTS ..................................................................................... 3 

11)  LICENSES............................................................................................................ 4 

12)  PREVAILING RATES OF WAGES ...................................................................... 4 

13)  PUBLIC WORKS CONTRACTOR REGISTRATION PROGAM .......................... 4 

14)  SANTA MONICA LIVING WAGE ORDINANCE .................................................. 5 

15)  SANTA MONICA OAKS INITIATIVE NOTICE ..................................................... 5 

16)  CITY POLICY ON DOING BUSINESS WITH ARIZONA FIRMS ......................... 5 

17)  BID PROTEST ..................................................................................................... 6 



 

Public Works | Instructions to Bidders CIP | 1/2015     P a g e  | 
1   
   

 
 
1) PREPARATION OF BIDS 
 

Bids must be submitted on the prescribed Bid Form furnished by the City, and must be 
filled out completely. The Bid prices must be included in both words and figures and must 
be written in ink or typed.  In case of any discrepancy between the words and figures, the 
words will govern.  Erasures or other changes must be noted over by the signature of the 
Bidder. 

 
The Bid must state the amounts for which the Bidder proposes to supply all labor, 
materials, equipment, tools, transportation and services and perform all Work required by 
the Contract Documents. Bids shall not contain any conditions, limitations or provisions of 
the Work to be done. Alternative Bids will not be considered unless requested. No oral, 
telegraphic or telephonic Bids or Modifications shall be considered. 

 
FAILURE TO PROVIDE THE INFORMATION REQUESTED IN THE ATTACHED BID 
FORM MAY RESULT IN REJECTION OF A BID AT THE DISCRETION OF THE CITY. 

 
2) INTERPRETATION OF CONTRACT DOCUMENTS 
 

The Contract Documents are identified in the Bid Documents. Capitalized terms are 
defined in the Bid Documents.  All Bidders are cautioned that the successful Bidder incurs 
duties and obligations under all of the Contract Documents and that they should review all 
of the Contract Documents and should not merely examine the Drawings and 
Specifications in making their Bid. 

 
Should a Bidder find discrepancies in, or omissions from, the Contract Documents, or 
should the Bidder be in doubt as to their meaning, the Bidder shall at once notify the City 
and request an interpretation or clarification. Requests for clarifications must be in 
writing and emailed to: 

 
  Tom Shahbazi 
  Tom.shahbazi@smgov.net 
      

The City is not responsible for Bidder’s technical difficulties with submitting requests for 
clarification via email. The person submitting such request will be responsible for insuring 
that the email was delivered and received by the City. Verbal requests for clarifications will 
not be considered. The last day to submit requests for clarification is June 27, 2016.   
 
Should the City find that the point in question is not clearly and fully set forth in the Contract 
Documents; the City may issue a written Addendum, which will be sent to all Bidders of 
record. The City will not be responsible for any other explanation or interpretation of the 
Contract Documents, or for any oral instructions. 
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3) SUBMITTAL OF BIDS 
 

Bid submittals must include one original. Each Bid must be in a sealed envelope clearly 
marked with the number and name of the Project and the name of the Bidder.  If the Bid 
is mailed to the City, the sealed envelope should be placed within a mailing envelope, and 
the mailing envelope should be marked in such a fashion as to indicate that it contains a 
sealed Bid. The envelope enclosing the Bid shall be sealed and addressed to the Office 
of the City Clerk, and delivered or mailed to the City of Santa Monica, 1685 Main Street, 
Room 102, Santa Monica, California, 90401.  All Bids must be received by the Office of 
the City Clerk by the time and date specified in the Bid Documents and may be withdrawn 
only as specified in the Bid Documents.  No Bid received after that time will be considered.   
Also, the envelope shall be plainly marked in the upper left-hand corner as follows: 

 
ATTENTION: CITY CLERK ROOM 102 

 
______________________________________________________________ 
(Bidder's Name and Address) 

 

On Bill Financed LED Streetlight Replacement 
Project,  SP 2372 

 
 (Project Number and Title)  

 
4) WITHDRAWAL OF BIDS 
 

Bids may only be withdrawn in writing, addressed to the City Clerk, prior to the time 
specified in the Notice Inviting Bids for the opening of Bids. 

 
5) ERRORS 
 

The City reserves the right to reject any and all Bids.  Bidders will not be released on 
account of errors except that the City reserves the right to waive any minor irregularity or 
informality in any Bid. 

 
6) AWARD OF CONTRACT 
 

The award of the Contract, if it be made, will be made to the Best Bidder in accordance 
with Santa Monica Municipal Code Section 2.24.072.  The City is not required to award to 
the lowest bidder.  The successful Bidder must be able to show that it can perform the 
required Work within the allotted time. 

 
7) REJECTION OF BIDS 
 

Bids may be rejected if they show any alteration in form, additions not called for, conditions 
or alternative Bids, incomplete Bids or irregularities.  The City reserves the right to reject 
any and all Bids.  
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8) EXECUTION OF CONTRACT 
 

The Bidder to whom the award is made shall execute the Contract and furnish both the 
Performance Bond and the Labor and Material Payment Bond along with the Certificate 
of Insurance required by the Contract Documents and shall deliver the same to the City 
Project Manager within ten (10) days after the City has mailed the Notice of Award to said 
Bidder that the Contract has been awarded to the Bidder. 

 
Failure or refusal of the successful Bidder to execute the Contract and return the same to 
the City within said ten (10) days shall result in the forfeiture of the Bidder's cash deposit, 
check, or Bidder's bond to the City as liquidated damages.  No Bid shall be considered 
binding upon the City until the execution of the Contract by the City. 

 
9) BID GUARANTEE 
 

Each Bid must be accompanied by cash, a certified or cashier's check made payable to 
the City of Santa Monica, or Bidder's bond (using the form provided in the Bid Form) for 
an amount equal to at least ten percent (10%) of the amount bid as a guarantee that the 
Bidder will enter into a contract with the City.  Failure to comply with this Paragraph 9.0 
will render the Bid non-responsive.  If awarded the Contract, the Bid Guarantee will be 
retained by the City as liquidated damages if the successful Bidder fails or refuses to enter 
into said Contract and furnish the required Labor and Material Bond, Performance Bond, 
and evidence of insurance coverage. Forfeiture by the successful Bidder shall not 
preclude recovery of any sum over and above the Bid Guarantee, to which the City 
sustains damage because of default.  If the successful Bidder executes the Contract and 
furnishes all bonds and insurance required by the Contract Documents within the time 
specified by the Contract Documents, any cash or check accompanying that successful 
Bid will be returned. Cash or checks accompanying rejected Bids will be returned within 
fourteen (14) Days after execution of the Contract.  
 

10) BOND REQUIREMENTS 
 
Within ten (10) Days after the issuance of the Notice of Award and prior to commencing 
Work on the Project, Contractor shall file with City good and sufficient Labor & Material 
Payment and Performance Bonds each in the amount of 100% of the Contract Sum.  The 
bonds shall be signed by both Contractor and Surety and properly notarized on the City’s 
provided forms or such other forms as required by City.  Should any bond required 
hereunder or any surety on such bond become or be determined by City to be insufficient, 
it shall be replaced within ten (10) Days by a bond that fully complies with the requirements 
of Article 11.2 (Bond Requirements) of the City’s General Conditions.  No further payments 
to Contractor for Work performed shall be made or due until Contractor has fully complied 
with all the requirements.  
 
Surety companies used by Contractor for Labor & Material Payment and Performance 
Bonds shall be, on the date the Contract is signed by Owner, listed in the latest published 
United States Treasury Department list of “Companies Holding Certificates of Authority as 
Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies 
(Treasury List).” 
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11) LICENSES 
 

The Contractor and Subcontractors shall be licensed in accordance with the provisions of 
Chapter 9, Division 3, of the Business and Professions Code of the State of California and 
submit the number and classification of said licenses with the Bid Documents. 

 
12) PREVAILING RATES OF WAGES 
 

This Project constitutes a "public works" project within the meaning of California Labor 
Code section 1720 and is subject to the prevailing wage laws. Bidder should familiarize 
itself with the prevailing wage provisions in Article 13 (Statutory Requirements) of the 
City’s General Conditions.  
 
 

13) PUBLIC WORKS CONTRACTOR REGISTRATION PROGAM 
 

In accordance with State of California Senate Bill No. 854 (Stat.2014, Chapter 28), 
contractors wishing to bid on or engage in the performance of public works must be 
registered with the Department of Industrial Relations ("DIR"). Subcontractors must also 
be registered with the DIR to be listed in a bid proposal. By submitting a bid for a City of 
Santa Monica public works project, Bidder acknowledges the above and agrees that it is 
currently registered with the DIR and will maintain its registration with the DIR during the 
term of the Contract.  Bidder also agrees that its listed subcontractors are currently 
registered with the DIR and will remain registered with the DIR during the term of the 
Contract.   

 No contractor or subcontractor may be listed on a bid proposal for a public works 
project (submitted on or after March 1, 2015) unless registered with the 
Department of Industrial Relations pursuant to Labor Code section 1725.5 [with 
limited exceptions from this requirement for bid purposes only under Labor Code 
section 1771.1(a)]. 

 No contractor or subcontractor may be awarded a contract for public work on a 
public works project (awarded on or after April 1, 2015) unless registered with the 
Department of Industrial Relations pursuant to Labor Code section 1725.5. 

 This project is subject to compliance monitoring and enforcement by the 
Department of Industrial Relations. 

 
A bid proposal shall not be accepted nor any contract entered into without proof of the 
Bidder's or its subcontractors' current registration with the DIR.   
 
As of April 1, 2015, contractors and subcontractors must furnish electronic certified payroll 
records to the Labor Commissioner (State of California, Division of Labor Standards 
Enforcement). 
 
Please see the DIR website for complete details and actions.  It is the responsibility of the 
contractor to ensure all DIR requirements and regulations are met and stay current. For 
more information on Senate Bill No. 854, see http://www.dir.ca.gov/Public-
Works/SB854.html. 
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14) SANTA MONICA LIVING WAGE ORDINANCE 
 

The City of Santa Monica’s Living Wage Ordinance, Santa Monica Municipal Code 
Chapter 4.65 (“Living Wage Ordinance”), requires the payment of Minimum Wage for work 
done on any Contract over a certain threshold to any worker who does not actually work 
as a manager, supervisor or confidential employee, and who is not required to possess 
an occupational license.  The established Minimum Wage includes an annual adjustment 
each July 1st by an amount corresponding to the previous calendar year’s change in the 
Consumer Price Index for Urban Wage Earners and Clerical Workers in Los Angeles, 
Riverside and Orange Counties. 

 
If the Living Wage Ordinance applies to services sought pursuant to this bid, bidders are 
required to prepare and return a Living Wage Ordinance Certification Form, attached in 
the Bid Form, with their bid packet.  If the bidder is selected, the bidder must maintain 
payroll records that include, at minimum, the full name of each employee providing 
services under the contract, job classification and rate of pay. Bids that fail to include this 
Certification Form may be considered non-responsive and excluded from further 
consideration. 
 

15) SANTA MONICA OAKS INITIATIVE NOTICE 
 

Santa Monica’s voters adopted a City Charter amendment commonly known as the Oaks 
Initiative. It prohibits a public official from receiving specified personal benefits from a 
person or entity after the official votes, or otherwise takes official action, to award a “public 
benefit” to that person or entity.  Examples of a “public benefit” include public contracts to 
provide goods or services worth more than $25,000 or a land use approval worth more 
than $25,000. 
 
The Oaks Initiative requires the City to provide this note and information about the 
Initiative’s requirements.  An information sheet on the Oaks Initiative is attached in the Bid 
Form.  If the Oaks Initiative applies to services sought pursuant to this bid, bidders are 
required to prepare and return the Oaks Initiative Disclosure Form, attached in the Bid 
Form, with their bid packet.  You may also obtain a full copy of the Initiative’s text from the 
City Clerk. 

 
16) CITY POLICY ON DOING BUSINESS WITH ARIZONA FIRMS 
 

The City Council of the City of Santa Monica adopted Resolution No. 10479 (CCS) on May 
25, 2010, which requires a review of all current and likely future agreements and contracts 
with Arizona-based businesses to examine the feasibility of acquiring such products and 
services elsewhere while the Arizona law remains in effect. 
 
Additionally, Council directed staff to require vendors offering goods or services to the City 
of Santa Monica to complete and sign the attached disclosure form; this applies to all 
solicitations, including but not limited to, bids and proposals. Please review, sign and 
submit the State of Arizona Disclosure Form, attached in the Bid Form, with your bid 
packet prior to the closing date of bid. 
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17) BID PROTEST 
 

All parties wishing to file a protest shall comply with the procedures set forth below. 
 
Proposer may file a written protest with the Division Manager no more than seven calendar 
days following the posting of award recommendation on the City’s online vendor portal 
website.  The protest must include the name address and telephone number of the 
protestor and or the person representing the protesting party.  The written protest must 
set forth in detail all grounds for the protest including without limitation all facts supporting 
documentation legal authorities and arguments in support of the grounds for the protest.  
All factual contentions must be supported by evidence.  Any matters not set forth in the 
written protest shall be deemed waived.  Any protest not conforming to the requirements 
of this Section may be rejected as invalid. 
 
The Division Manager shall review the merits and timeliness of the protest and issue a 
written decision to the protestant within ten calendar days of receipt of the protest. 
 
Any protestant may appeal the decision of the Division Manager to the Director of Public 
Works by filing a letter of appeal within seven calendar days of the date of the Division 
Manager’s decision.  The appeal must include the name address and telephone number 
of the appellant and or the person representing the appealing party.  The letter of appeal 
shall include the original protest and any additional supporting information including 
without limitation all facts supporting documentation legal authorities and arguments in 
support of the grounds for the appeal.  All factual contentions must be supported by 
evidence.   Any matters not set forth in the letter of appeal shall be deemed waived.   Any 
letter of appeal not conforming to the requirements of this Section may be rejected as 
invalid. 
 
The Director of Public Works shall review the merits and timeliness of the letter of appeal 
and issue a written decision to the appellant within ten calendar days of receipt of the letter 
of appeal.  The Director of Public Works shall have final authority to sustain or deny a 
protest.  The Director of Public Works decision shall constitute the City s final 
determination on the protest. 
 
Once a protest has been filed with the Division Manager no contract shall be awarded until 
the Division Manager has issued his or her decision on the protest or if the Division 
Manager’s decision is appealed the Director of Public Works has issued his or her final 
determination. 
 
Protests received after the deadline will not be accepted. 

 



Bidder’s Name: __________________________ (enter on each bid form page) 
 

 

 
 
 
CONSTRUCTION  
BID FORM 
 
On - Bill Finance LED Streetlight Replacement Project 
SP2372 
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BID FORM 
 
 
HONORABLE MAYOR AND 
MEMBERS OF THE CITY COUNCIL 
City of Santa Monica 
1685 Main Street 
Santa Monica, California 90401 
 
The undersigned hereby submits the following Bid to conduct the Work described in the 
Bid Documents.  It is understood and agreed that: 
 
1)  INTRODUCTION 
All Work shall be completed within the price shown herein below and within the Contract 
Time.  Submission of a Bid will be deemed a binding offer for one hundred twenty (120) 
Days from the Bid opening.  The undersigned agrees to enter into the Construction 
Contract contained in the Bid Documents on the terms contained therein. Capitalized 
terms used herein shall have the meanings assigned to them in the Bid Documents. 
 
2) INSTRUCTIONS TO BIDDERS 
The undersigned acknowledges receiving the Instructions to Bidders and hereby agrees 
to the terms set forth therein. 
 
3) DOCUMENT EXAMINATION 
The undersigned has carefully examined all Bid Documents. 
 
4) ERRORS AND OMISSIONS 
The undersigned fully understands the scope of Work and has checked carefully all words 
and figures inserted in this Bid and further understands that the City of Santa Monica will 
be in no way responsible for any errors and/or omissions in the preparation of the Bid.  In 
case of discrepancy between words and figures, the words shall prevail. 
 
5) WORK START-UP 
The undersigned agrees, acknowledges and is aware of the provisions of Section 3700 
of the California Labor Code which requires every employer to be insured against liability 
for workers' compensation or to undertake self-insurance in accordance with the 
provisions before commencing the performance of this Contract if it is awarded to the 
undersigned. 
 
The undersigned will not begin the Work until all requirements in regard to bonds and 
insurance have been satisfied, the Contract has been executed and the Notice to Proceed 
has been issued.   The undersigned understands that time is of the essence with respect 
to all time limits set forth in the Contract Documents and will complete all Work within the 
Contract Time specified in the Contract Documents. The undersigned will execute the 
Contract and furnish the required statutory bonds and Certificates of Insurance within the 
period of time specified in the Contract Documents. 
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6)  NON-COLLUSION AFFIDAVIT 
The undersigned hereby declares under penalty of perjury: 
 

A. That this Bid is genuine and not sham or collusive, or made in the interest or on 
behalf of a person not herein named. 
 

B. That it has not directly or indirectly induced or solicited any other Bidder to put in 
a sham Bid or any other person, firm, or corporation to refrain from bidding. 
 

C. That it has not in any manner sought by collusion to secure any advantage over 
any other Bidder. 

 
D. That it has not in any way, directly or indirectly, entered into any arrangement or 

agreement with any other Bidder, or with any public officer of the City of Santa 
Monica whereby the undersigned executing this affidavit has paid or shall pay to 
such other Bidder or public officer any sum of money, or has given or shall give to 
such other Bidder or public officer anything of value whatsoever. 

 
E. That the undersigned executing this affidavit has not directly or indirectly, entered 

into any arrangement or agreement with any other Bidder or Bidders, which tends 
to or does lessen or destroy free competition in the letting of the contract sought 
for. 
 

F. That no Bid has been accepted from any Subcontractor or supplier through any 
bid depository, the By-Laws, Rules, or Regulations of which prohibit or prevent the 
Contractor from considering any bid from any Subcontractor or supplier or which 
has the effect of keeping a Subcontractor or supplier from bidding to any 
Contractor who does not use the facilities of or accept Bids from or through such 
bid depository. 
 

G. That no inducement of any form or character other than that which appears upon 
the face of the Bid will be suggested, offered, paid or delivered to any person for 
the purpose of affecting the award of the Contract. 

 
H. That it does not have any agreement or understanding of any kind whatsoever, 

with any person to pay, deliver to, or share with any other person in any way or 
manner, any of the proceeds of the contracts sought by this Bid. 

 
7) BID GUARANTEE OR BIDDER'S BOND 
In the event the undersigned fails to execute a Construction Contract and furnish the 
required bonds and insurance therefore within the time provided by the Request for Bids, 
the undersigned agrees that the City of Santa Monica shall recover or retain as liquidated 
damages all amounts equal to ten percent (10%) of the total amount of the award made, 
all in accordance with the foregoing stipulations. 
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If the Bidder desires to submit a bond with the Bid instead of cash, a certified check or a 
cashier's check, the form attached hereto and incorporated herein as Attachment A 
should be executed. 
 
8)  PRE-BID SITE INSPECTION CERTIFICATION 
The undersigned hereby certifies that it and its Subcontractors have inspected the Site 
for the performance of the Work and fully acquainted itself with all conditions and matters 
which might in any way affect the Work, time of completion or the cost thereof. 
 
Bidders must examine and judge for themselves the location, surroundings, physical 
condition, and nature of any work to be done.  The undersigned acknowledges that it is 
satisfied as to the character, quality and quantities of surface and subsurface materials 
or obstacles to be encountered and the condition of Existing Improvements insofar as 
reasonably ascertainable from a careful inspection of the Site and from the geological 
investigation reports, data and similar information made available by the City.  Submission 
of the Bid by the undersigned shall be conclusive evidence that the undersigned has 
made such an examination and included all costs associated with preparing the Site for 
the intended Work. 
 
The Drawings for the Work show conditions as they are supposed or believed to exist.  
The conditions shown do not constitute a representation or warranty express or implied 
by the City or its officers that such conditions actually exist. 
 
The Bidder also certifies it has observed the designated Contractor Work areas, material 
and equipment storage areas, access routes, as well as the ability to protect existing 
surface and subsurface improvements.  No claim for allowance--time or money--will be 
allowed for such matters. 
 
Persons who inspected site of the proposed Work for your firm: 
 

Name:  
 
Title: 

 

 
Date of Inspection: 

 

 
Name: 

 

 
Title: 

 

 
Date of Inspection: 
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9) TOTAL BID 
To determine the lowest monetary Bidder, the City will calculate the Total Bid, which will 
equal the sum of the Base Bid listed in Attachment B.  The Contract will be awarded to 
the Best Bidder in accordance with Santa Monica Municipal Code Section 2.24.072. 
 
10) REJECTION OF BIDS 
The City reserves the right, in its sole discretion, to reject all Bids, delete construction 
items, and/or decrease quantities of Unit Price items, or waive any minor irregularities in 
the Bids. 
 
11) DESIGNATION OF SUBCONTRACTORS 
In compliance with the "Subletting and Subcontracting Fair Practices Act" being Sections 
4100 et seq. of the California Public Contract Code, and any amendments thereto, the 
undersigned shall set forth below the name and location of the place of business of each 
Subcontractor who will perform work or labor or render service to the Contractor in or 
about the construction of the Work or improvement in an amount in excess of one-half 
(1/2) of one percent (1%) of the Contractor's Total Bid, and shall further set forth the 
trade(s) that  will be done by each Subcontractor and the dollar amount of each 
subcontract.  Only one Subcontractor for each such trade shall be listed. If there are 
additive alternates, the Contractor must list any subcontractors performing in excess of 
one-half (1/2) of one percent (1%) of the Contractor’s Total Bid.  
 
If the Contractor fails to specify a Subcontractor for any portion of the Work to be 
performed under the Contract, the Contractor shall be deemed to have agreed to perform 
such portion itself, and it shall not be permitted to subcontract that portion of the Work 
except in cases of public emergency or necessity, and then only after the City, in a finding 
reduced to writing as a public record of the City, sets forth the facts constituting the 
emergency or necessity. 
 
Re-subletting or re-subcontracting of any portion of the Work for which a subcontractor 
was designated in the original Bid shall only be permitted for the reasons and according 
to the procedures set forth in Sections 4100 et seq. of the California Public Contract Code. 
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CSI 
Div 
No 

Trade Subcontractor/Supplier 
Name, Phone, & 
License No 

Address Portion of 
Work (dollar 
amount) 
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Except for the Subcontractors listed above and for the Subcontractors who will perform 
work in an amount less than one-half (1/2) of one percent (1%) of the Contractor's Total 
Bid, the Contractor acknowledges that the Contractor will perform all required work as 
required by Section 4106 of the Public Contract Code. 
 
12) PRE-BID QUALIFICATION STATEMENT (if applicable) 
The Contractor Pre-Qualification Statement" submitted as Phase One of the Bid Process 
does NOT need to be resubmitted with the Bid (Phase Two), but is considered part of the 
Contractor's overall Bid package and is hereby incorporated by reference into this Bid. 
 
13) BIDDER'S QUALIFICATION STATEMENT 
The City reserves the right, after reviewing the qualification statements, to reject any and 
all Bids, and to award the Bid to the Best Bidder.  The following qualification statements 
are intended for the purpose of determining the Bidder qualified to provide successful 
performance on the type of work required to construct this Project. 
 
The undersigned certifies under oath the truth and correctness of all statements and of 
all answers to questions made hereinafter. 
 

Submitted To: City of Santa Monica 
 
Address: 

 
1685 Main Street, Santa Monica, CA 90401 

 
Submitted By: 

 

 
Address: 

 

 
Principal 
Office: 

 

 
A. __ Corporation __ Partnership __ Joint Venture 
  

__ Individual 
 
__ Other (specify): 

 

 
a.
 
  

If a Corporation, answer the following questions: 

  
Date of Incorporation: 

 

  
Place of Incorporation: 

 

  
President’s Name: 

 

  
Vice-President’s Name (s): 
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Secretary or Clerk’s Name: 

 

  
Treasurer’s Name: 

 

  
Agent for Service: 

 

  
Signatory(ies): 

 

  
Title(s): 

 

   
b. If a Partnership, answer the following questions: 
  

Type of Partnership (Limited or General): 
 

  
Date of Organization: 

 

  
Location where Partnership formed: 

 

  
Name(s) and Address(es) of Partner(s): 

 

  
Authorized Signatory(ies): 

 

   
c. If a Joint Venture, answer the following questions: 
  

Date of Formation: 
 

  
Place of Formation: 

 

  
Authorized Signatory(ies): 

 

   
d. If an Individual, signature:  
   
e. If Other, answer the following questions:  
  

Nature of Organization: 
 

  
Name of Principals: 

 

  
Authorized Signatory(ies): 

 

  
B. Number of years engaged in construction 

business under present firm or trade 
name: 
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Under what other name or former names 
has your business operated? 

  
Identify all other business names used by 
any corporate officers/partners/principals 
within the past five years 

 

 
C. Contractor Representative:  
  

Title: 
 

  
Alternate: 

 

  
Title: 

 

 
D. Staff Roster/Functions: 
  

Furnish a proposed organization chart that includes all positions and 
names of personnel anticipated to be assigned to the Project and indicate 
whether full or part time. 

  
List key members of your staff who will be assigned to or responsible for 
Work as a team member on this Project and provide the following 
information for each individual: 

 

 
Project 

Executive 
Project 

Superintendent 
Project Manager

 
Name 

   

Years with 
Company 

   

Years in 
Position 

   

Projects 
Completed 
and for Whom 

 
 

  

 
 

  

 
 

  

 
 

E. Construction Experience:  
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Bidders participating in this publicly bid contract must have completed at 
least three projects similar in nature to the Project subject of this Bid in the 
last ten (10) years, each having an in place value of at least $800,000.00.  
List these projects below. 

 
a. Owner:  
  

Project Location: 
 

  
Type of Project: 

 

  
Phone Number: 

 

  
Contact Person: 

 

 
b. 

 
Owner: 

 

  
Project Location: 

 

  
Type of Project: 

 

  
Phone Number: 

 

  
Contact Person: 

 

 
c. 

 
Owner: 

 

  
Project Location: 

 

  
Type of Project: 

 

  
Phone Number: 

 

  
Contact Person: 

 

 
d. 

 
Owner: 

 

  
Project Location: 

 

  
Type of Project: 

 

  
Phone Number: 

 

  
Contact Person: 
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e. 

 
Owner: 

 

  
Project Location: 

 

  
Type of Project: 

 

  
Phone Number: 

 

  
Contact Person: 

 

 
F. Is your firm registered with the State of California Department of Industrial 

Relations (DIR) as outlined in the Instructions to Bidders, Section 13? 
  

__ Yes      
 
__ No 

  
DIR Registration Number: ________________ 

  
 Are your subcontractors registered with the State of California Department 

of Industrial Relations (DIR) as outlined in the Instructions to Bidders, 
Section 13? 

 __ Yes     __ No 
 DIR Registration Number(s): ________________ 
  
  

 
G. List the construction projects in excess of $800,000.00 your organization 

has in progress: 
 

a. Owner:  
  

Project Location: 
 

  
Type of Project: 

 

  
Phone Number: 

 

  
Contact Person: 

 

 
b. 

 
Owner: 

 

  
Project Location: 

 

  
Type of Project: 
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Phone Number: 
  

Contact Person: 
 

 
c. 

 
Owner: 

 

  
Project Location: 

 

  
Type of Project: 

 

  
Phone Number: 

 

  
Contact Person: 

 

 
d. 

 
Owner: 

 

  
Project Location: 

 

  
Type of Project: 

 

  
Phone Number: 

 

  
Contact Person: 

 

 
e. 

 
Owner: 

 

  
Project Location: 

 

  
Type of Project: 

 

  
Phone Number: 

 

  
Contact Person: 

 

 
H. Have you or your firm or any principal in your firm ever been adjudged 

bankrupt in any voluntary or involuntary bankruptcy proceeding? 
  

__ Yes      
 
__ No 

  
If yes, when and where? 
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I. Claims and Litigation: 
  

Contractor as Defendant 
  

Have you, your firm, or any principal in your firm ever had any claims filed 
against you by any "owner" (including a public agency owner), bonding 
company, subcontractor or supplier? 

  
__ Yes      

 
__ No 

  
If yes, describe the nature of each claim and its resolution. 

  
  

 
 

  
Have you, your firm, or any principal in your firm ever had been sued by 
any "owner" (including a public agency owner), or bonding company 
insuring said "owner" for default on a contract? 

  
__ Yes      

 
__ No 

  
If yes, provide a description of the case, the court location, case number 
and the outcome for each lawsuit. 

  
  

 
 

 Have you, your firm, or any principal in your firm ever been sued by a 
subcontractor or material supplier for default on a contract? 

  
__ Yes      

 
__ No 

  
If yes, provide a description of the case, the court location, case number 
and the outcome for each lawsuit. 
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 During the past 5 years have you, your firm, or any principal in your firm 
been a defendant in any lawsuit besides those described in the 
paragraphs above? 

  
__ Yes      

 
__ No 

  
If yes, provide a description of the case, the court location, case number 
and the outcome for each lawsuit. 

  
  

 
 

 Contractor as Claimant or Plaintiff 
  

Have you, your firm, or any principal in your firm ever filed a claim against 
an "owner" (including any public agency owner) or a bonding company 
insuring an "owner" for any claims arising under any contract? 

  
__ Yes      

 
__ No 

  
 
If yes, provide details as to the nature, date and resolution of any such 
claim. 

  
  

 
 
 

 Have you, your firm, or any principal in your firm ever filed a lawsuit 
against an "owner" (including any public agency owner) or a bonding 
company insuring an "owner" for any disputes arising under any contract? 

  
__ Yes      

 
__ No 

  
If yes, provide a description of the case, the court location, case number 
and the outcome for each lawsuit. 

  
  

 
 

 Binding Arbitration 
  

Have you, your firm, or any principal in your firm ever had to submit to 
binding arbitration to resolve a dispute arising from a contract? 

  
__ Yes      

 
__ No 
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If yes, what were the circumstances and outcome of such arbitration? 

  
  

 
 

J. The Contractor's bonding companies must meet the requirements set 
forth in the Bid Documents. 

  
Provide information regarding the company(ies) that will be providing 
bonding coverage for this project: 

  
Name of Firm: 

 
(1) 

  
(2) 

 

  
Address: 

    

  
Telephone: 

    

  
Has any bonding company ever refused to bond your firm for a contract? 

  
__ Yes      

 
__ No 

  
If yes, what were the circumstances? 

  
  

 
 
 

K. Has a bonding company ever been required to pay on a bond issued to 
your firm for a contract? 

  
__ Yes      

 
__ No 

  
If yes, what were the circumstances? 
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L. Delays in Project Completion 
  

Has your firm ever failed to complete a project by the construction 
deadline specified in the contract? 

  
__ Yes      

 
__ No 

  
If yes, describe the nature of the particular project, the original number of 
contract days specified for completion, the reasons for any delays, any 
change orders extending the time of completion, and the total number of 
days actually required to complete the project. 

  
  

 
  

 
  

 
  
 Has your firm ever been penalized with liquidated damages for failure to 

complete the terms of a contract within a specified time? 
  

__ Yes      
 
__ No 

  
If yes, what were the circumstances? 

  
  
  

 
M. Has your firm ever been penalized for failure to pay prevailing wages to 

any persons performing work under a contract, including subcontractors? 
  

__ Yes      
 
__ No 

  
If yes, what were the circumstances? 
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N.  
Has your firm ever terminated or abandoned a contract prior to completion 
of all work on the project? 

  
__ Yes      

 
__ No 

  
If yes, what were the circumstances? 

  
  

 
  
 Has any "owner" (including a public agency owner) ever terminated a 

contract with your firm prior to completion of this project? 
  

__ Yes      
 
__ No 

  
If yes, what were the circumstances? 

  
  

 
 

O. List or attach your major equipment available for this Contract. 
  
  

 
 

P. The Contractor's insurance carriers must meet the requirements set forth 
in the Bid Documents. 

  
 Provide information regarding your insurance agent or agents who will be 

providing insurance certificates evidencing required coverages for the 
project: 

  
Name of Agent: 

 
(1) 

  
(2) 

 

  
Name of Firm: 

    

  
Address: 

    

  
Telephone: 
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Q. Provide your banking references: 
  

Name of Agent: 
 
(1) 

  
(2) 

 

  
Name of Firm: 

    

  
Address: 

    

  
Telephone: 

    

 
R. Provide information regarding your on-site quality control. 
  
  

 
  

 
 
 
14) ADDENDA 
The Bidder shall acknowledge receipt of all Addenda, if any: 

 
Addendum No. 

 
 

 
Date Received 
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15) BIDDER'S ACKNOWLEDGMENT 
The undersigned hereby declares under penalty of perjury that: 
 

A. Its firm has a net worth greater than 50% and liquidity greater than 10% 
of the Bid amount. 
 

B. All necessary resources will be dedicated to complete this project within 
the designated contract period. 
 

C. The full names and residence of all persons and parties interested in the 
foregoing proposal, as  principals, are as follows: 

 
 

(full name) 
 

 (residence) 

(full name) 
 

 (residence) 

(full name)  (residence) 
 
NOTICE: Give first and last names in full; in case of a corporation, give names of the 
President, Secretary, Treasurer and Manager, and affix the corporate seal; in case of 
partnerships and joint ventures, give names of all the individual members. 
 

(Contractor's Business Name) 
 

(Submitted by - signature) 

(Business Address) (Title) 
 

(City)                               (State)  (Zip) (Business Phone Number) 
 

(Contractor's License Number) (License Expiration Date) 
 

(License Classification)  
                                                                                                                     
THE REPRESENTATIONS MADE HEREIN ARE MADE UNDER PENALTY OF 
PERJURY UNDER THE LAWS OF THE STATE OF CALIFORNIA. 
 

Respectfully submitted,                 
 
 
 

 
 
 

 
 
 

(Signature and Name) 
 
 

 
 
 

(Date) 
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ATTACHMENT A - BID GUARANTEE OR BIDDER'S BOND 
(BIDDER'S BOND TO ACCOMPANY BID) 

 
Attached hereto is cash, a certified check, a cashier's check or a Bidder's bond in the amount of: 
 
Dollars $      _____      said amount ________________________________________ 
                        (in figures)                                             (in words) 
being not less than ten percent (10%) of the amount bid, which it is agreed shall be retained as 
liquidated damages by the City of Santa Monica if the undersigned fails or refuses to execute the 
Construction Contract and furnish the required bonds and certificates of insurance within the time 
provided. 
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KNOW ALL PERSONS BY THESE PRESENTS, 
 
That                       _________            , as Principal, and           ____                    ____  , as Surety, 
are held and firmly bound unto the CITY OF SANTA MONICA, hereinafter called "CITY" in the 
sum of ten percent (10%) of the Bid amount for the payment of which sum well and truly made, 
we bind ourselves, our heirs, executors, administrators, successors, and assigns, jointly and 
severally, firmly by these presents. 
 
WHEREAS, said Principal has submitted a bid to said City to perform all work required under the 
Contract Documents of the City for the project entitled: 
___________________________________________________________________ 
 
NOW THEREFORE, if said Principal is awarded the Construction Contract by said City and within 
the time and in the manner required under the heading "Instructions to Bidders" included with said 
Contract Documents, enters into a written contract on the form of "Construction Contract" included 
with said Contract Documents, and furnishes the required bonds to the satisfaction of the City, 
one to guarantee faithful performance and the other to guarantee payment for labor and materials, 
then this obligation shall be null and void; otherwise it shall remain in full force and effect and the 
sum guaranteed by this bond shall, at the option of the City, be forfeited to the City.  In the event 
suit is brought upon this bond by said City and judgment is made in favor of the City, said Surety 
shall pay all costs incurred by said City in such suit, including reasonable attorney's fee to be fixed 
by the court. 
 
SIGNED AND SEALED, this     _   day of         _             , 20___. 
 
 
                    
        (Principal) 
 
By:                                                                  
                   (Signature) 
 
SEAL AND NOTARY 
                                                         
ACKNOWLEDGMENT OF SURETY 
 
                               
     
      
(Seal)
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ATTACHMENT B – BASE BID 
(TO ACCOMPANY BID) 

 
The Bidder agrees to provide and install all Work as described in the Contract Documents, including licenses, permits, fees, taxes, overhead, bond and 
insurance, for the lump sum set forth below.  The quantities set forth in the below unit prices are an approximation.  The City does not represent that the 
actual quantity of any item will equal the approximate quantity stated.  In addition the City shall have the right to increase or decrease any item for which 
an approximate quantity is stated, based on unit price Bid, or to require changes in the Contract Documents which do not in the opinion of the City 
materially change the character of the Work of the item from that on which the Bidder based its unit price Bid.  The Contract Sum will be adjusted at the 
Unit Prices quoted on the basis of actual quantities measured during the Work.  As noted above, the Work described in the Unit Prices is in addition to the 
quantities currently shown in the Contract Documents as part of the Work of the Base Bid. Also as noted below, the quantities quoted in the below Unit 
Prices are an approximation and are not intended to represent actual quantities. 
 

Item 
No. 

 
Item Description 

 
Unit 

 
Quantity 

 
Unit Price (in words) 

Unit Price 
(in figures) 

Extended 
Total Cost 
(in figures) 

1 Remove existing 50 W 
cobrahead Luminaire and 
replace with new equivalent 
LED cobrahead. 

Each 1    

2 Remove existing 70 W 
cobrahead Luminaire and 
replace with new equivalent 
LED cobrahead. 

Each 26    

3 Remove existing 100 W 
cobrahead Luminaire and 
replace with new equivalent 
LED cobrahead.  

Each 257    

4 Remove existing 150 W 
cobrahead Luminaire and 
replace with new equivalent 
LED cobrahead.  

Each 44    

5 Remove existing 200 W 
cobrahead Luminaire and 
replace with new equivalent 
LED cobrahead.  

Each 311    
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6 Remove existing 250 W 
cobrahead Luminaire and 
replace with new equivalent 
LED cobrahead.  

Each 559    

7 Remove existing 310 W 
cobrahead Luminaire and 
replace with new equivalent 
LED cobrahead. 

Each 30    

8 Remove existing 360 W 
cobrahead Luminaire and 
replace with new equivalent 
LED cobrahead. 

Each 9    

9 Remove existing 400 W 
cobrahead Luminaire and 
replace with new equivalent 
LED cobrahead. 

Each 34    

10 Traffic Control LS 1    

          
          TOTAL BASE BID (in figures): $ _______________ 
 
TOTAL BASE BID (in words): _______________________________________________________________________ 
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ATTACHMENT C – ADDITIVE/DEDUCTIVE ALTERNATE BID 
(TO ACCOMPANY BID, IF APPLICABLE) 

 
The Bidder agrees to provide an additive/deductive for the Alternate items listed herein as part of the overall Work. The quantities set forth in the below 
unit prices are an approximation.  The City does not represent that the actual quantity of any item will equal the approximate quantity stated.  In addition 
the City shall have the right to increase or decrease any item for which an approximate quantity is stated, based on unit price Bid, or to require changes in 
the Contract Documents which do not in the opinion of the City materially change the character of the Work of the item from that on which the Bidder 
based its unit price Bid.  The Contract Sum will be adjusted at the Unit Prices quoted on the basis of actual quantities measured during the Work.  As 
noted above, the Work described in the Unit Prices is in addition to the quantities currently shown in the Contract Documents as part of the Work of the 
Base Bid. Also as noted below, the quantities quoted in the below Unit Prices are an approximation and are not intended to represent actual quantities. 
 

Item 
No. 

 
Item Description 

 
Unit 

 
Quantity 

 
Unit Price (in words) 

Unit Price 
(in figures) 

Extended 
Total Cost 
(in figures) 

       

       

       

       

       

 
     TOTAL ADDITIVE/DEDUCTIVE ALTERNATE BID (in figures): $ _______________ 
 
TOTAL ADDITIVE/DEDUCTIVE ALTERNATE BID (in words): ____________________________________________ 
           
 
 
TOTAL ADDITIVE/DEDUCTIVE ALTERNATE BID PLUS BASE BID (in figures): $ _____________________________ 
 
TOTAL ADDITIVE/DEDUCTIVE ALTERNATE BID PLUS BASE BID (in words): _______________________________ 
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ATTACHMENT D – INSURANCE REQUIREMENTS 
 

Minimum Insurance Requirements for Public Works Projects 
 
 

CONTRACTOR'S INSURANCE 
Prior to commencing the Work, Contractor shall procure and maintain at Contractor’s own cost and 
expense, insurance as required, against claims for injuries to persons or damages to property which 
may arise out of or result from the performance of the Work by Contractor, its Subcontractors or Sub-
subcontractors, by anyone directly or indirectly employed by any of them, or by anyone for whose acts 
any of them may be liable. 
 
Unless otherwise required in the Special Provisions and Technical Specifications, Contractor shall 
obtain insurance of the types and in the amounts described below: 
 
MINIMUM LIMITS OF INSURANCE 

1. Commercial General and Umbrella Liability Insurance: Contractor shall maintain commercial 
general liability (CGL) and, if necessary, commercial umbrella insurance with a limit of not less 
than $3,000,000 each occurrence/$3,000,000 in the annual aggregate.  Limits may be provided 
in a "layered" program, by means of primary and umbrella policies.  

 
2. Business Auto and Umbrella Liability Insurance:  Contractor shall maintain business auto 

liability and, if necessary, commercial umbrella liability insurance with a limit of not less than 
$1,000,000 each accident.  Limits may be provided in a "layered" program, by means of primary 
and umbrella policies. 

 
3. Workers’ Compensation and Employer’s Liability Insurance:  Contractor shall maintain workers' 

compensation insurance as required by the State of California and Employer’s Liability 
Insurance in the amount of $1,000,000 per accident for bodily injury or disease. 

 
4. Contractors’ Pollution Legal Liability*: Contractor shall maintain Contractors’ Pollution 

Legal Liability insurance with a limit of not less than $1 million each occurrence or 
claim and a $2 million annual aggregate.   
 
This contract (  is or  is not) subject to the Contractors’ Pollution Legal Liability Insurance. 
 

 
MINIMUM SCOPE OF INSURANCE 
CGL insurance shall be written on Insurance Services Office form CG 00 01 (or a substitute form 
providing equivalent coverage) and shall cover liability arising from: 
 
a. Premises - operations. 
b. Independent contractors - subcontractors. 
c. Products/completed operations. 
d. Personal injury and advertising injury liability assumed under an insured contract (including the 

tort liability of another assumed in a business contract). 
e. Explosions, collapse and underground hazards. 
f. Broad form contractual. 
g. Broad form property damage.  
 
Business Auto Insurance shall cover liability arising out of any auto (including owned, hired, and non-
owned autos).  Coverage shall be written on Insurance Services Office form CA 00 01, CA 00 05, CA 
00 12, CA 00 20, or on a substitute form providing equivalent liability coverage.  If necessary, the policy 
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shall be endorsed to provide contractual liability coverage equivalent to that provided in the 1990 and 
later editions of CA 00 01. 
 
DEDUCTIBLES AND SELF-INSURED RETENTIONS 
Any deductibles or self-insured retentions must be declared to and approved by City.  Any and all 
deductibles for required insurance policies shall be assumed to be by and for the account of, and at 
the sole risk of, Contractor.  At the option of City, either: the insurer shall reduce or eliminate such 
deductibles or self-insured retentions as respects City, its officers, officials, employees or volunteers; 
or Contractor shall provide a financial guarantee satisfactory to City of guaranteeing payment of 
Losses, related investigation, Claim administration and defense expenses.  
 
OTHER INSURANCE PROVISIONS 
The General Liability and Automobile Liability policies shall contain, or be endorsed to contain the 
following provisions: 
 
The Construction Manager, City, Design Consultant, and its officers, officers, officials, employees and 
volunteers, as applicable, are to be covered as additional insureds, using the Insurance Services Office 
additional insured endorsement form CG 20 10 or a substitute providing equivalent coverage.  
Coverage as additional insureds includes liability for and relating to the Work to be performed by 
Contractor; premises owned, leased, or used by Contractor; or premises on which Contractor is 
performing services on behalf of City.  City, Construction Manager and Design Consultant and other 
additional insureds mentioned in this Paragraph shall not, by reason of their inclusion as additional 
insureds, become liable for any payment of premiums to carriers for such insurance coverage. 
 
For any Claims related to this Project, Contractor’s insurance coverage shall be primary insurance as 
respects the Construction Manager, City, its, officers, officials, employees, and volunteers.  Any 
insurance or self-insurance maintained by City, its officers, officials, employees or volunteers shall be 
excess of Contractor’s insurance and shall not contribute with it.  
 
Coverage shall not extend to any indemnity coverage for the active negligence of the additional insured 
in any case where an agreement to indemnify the additional insured would be invalid under subdivision 
(b) of Section 2782 of the Civil Code. 
 
A Severability of Interest Clause stating that:  The term "insured" is hereby used severally and 
collectively, but the inclusion herein of more than one insured shall not operate to increase the limits 
of the insurers’ liability. 
 
A Cross Liability Clause stating that: In the event of Claims being made under any of the coverages of 
the policies referred to herein by one or more insureds hereunder for which another insured hereunder 
may be liable, then the policies shall cover such insureds against whom a Claim is made or may be 
made in the manner as if separate policies had been issued to each insured hereunder.  Nothing 
contained herein, however, shall operate to increase the insurers’ limits of liability as set forth in the 
insuring agreements.  
 
GENERAL LIABILITY, WORKERS’ COMPENSATION AND EMPLOYER’S LIABILITY 
The Worker’s Compensation, Employer’s Liability and General Liability insurances shall include 
provision by which the insurer shall agree to waive all rights of subrogation against the Construction 
Manager, City, its officers, officials, employees and volunteers for Losses arising from activities and 
operations of Contractor in the performance of services under the Contract. 
 
ALL COVERAGES 
Cancellation Notice Requirements: All insurance policies provided under the Contract Documents shall 
be endorsed to state that coverage shall not be canceled except after thirty (30) Days prior written 



 

Public Works | Bidders Form | 6/2016     P a g e  | 26 
 

notice to City.  Notice thereof shall be sent to both the City Project Manager and Risk Manager, by 
certified mail, return receipt requested, for all of the required insurance policies.  All such notices shall 
name Contractor and the Construction Contract number.  
 
If Contractor, for any reason, fails to maintain insurance coverage which is required pursuant to this 
Construction Contract, the same shall be deemed a material breach of contract.  City, at its sole option, 
may terminate this Construction Contract and obtain damages from Contractor resulting from said 
breach.  Alternatively, City may purchase such coverage (but has no special obligation to do so), and 
without further notice to Contractor, City may deduct from sums due to Contractor any premium costs 
advanced by City for such insurance. 
 
ACCEPTABILITY OF INSURERS 
Insurance is to be placed with insurers with a current A.M. Best’s rating of no less than A:6 unless 
otherwise approved by City’s Risk Manager. 
 
VERIFICATION OF COVERAGE 
Contractor shall furnish City with original certificates and amendatory endorsements effecting coverage 
required by this section. The certificates and endorsements for each policy are to be signed by a person 
authorized by the insurer to bind coverage on its behalf.  The certificates and endorsements shall be 
on the forms attached as Exhibits 2-5 and incorporated herein by reference or on other than City's 
forms, provided these forms and endorsements conform to the requirements in this Article.  All 
certificates and endorsements are to be received and approved by City before Work commences.  City 
reserves the right to require complete, certified copies of all required insurance policies, including 
endorsements effectuating the coverage required by these Contract Documents at any time. 
 
SUBCONTRACTORS 
Contractor shall include all Subcontractors and Sub-subcontractors as insureds under its policies, or 
shall furnish separate certificates and endorsements for each Subcontractor and Sub-subcontractors 
in compliance with this Article.  All coverages for Subcontractors and Sub-subcontractors shall be 
subject to all of the requirements stated herein.  
 
At the request of City, Contractor shall submit to City copies of the policies obtained by Contractor. 
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ATTACHMENT E – LIVING WAGE CERTIFICATION 
 
 
 

CITY OF SANTA MONICA 
LIVING WAGE ORDINANCE 

 
 

NOTICE TO APPLICANTS, BIDDERS, PROPOSERS AND OTHERS SEEKING TO DO 
BUSINESS WITH THE CITY OF SANTA MONICA  

 
THIS BID IS SUBJECT TO COMPLIANCE WITH THE  

CITY OF SANTA MONICA LIVING WAGE ORDINANCE (SEE BELOW). 
 

 
The City of Santa Monica has adopted a Living Wage Ordinance, Chapter 4.65, which requires 
the payment of a specified minimum wage for work done pursuant to a services contract with 
the City where the contract amount is $54,200 or more and requires that contractors also 
provide the same health care and other benefits to employees’ same sex spouses and 
domestic partners as are provided to other employees’ spouses. This Living Wage Ordinance 
applies to services provided by employees who do not actually work as a manager, supervisor, 
or confidential employee, and who is not required to possess an occupational license. The 
minimum wage is $15.87 an hour for the period commencing from July 1, 2016, up through 
June 30, 2017. This minimum wage rate is adjusted annually each July 1st. Questions 
concerning the Living Wage Ordinance may be directed to the City Finance Department at 
(310) 458-8281. 
 
The Living Wage Ordinance applies the services sought pursuant to this bid and bidders are 
required to prepare and return the Living Wage Certification Forms. If the bidder is 
selected, the bidder must maintain payroll records that include, at minimum, the full name of 
each employee providing services under the contract, job classification and rate of pay. Bids 
that fail to include Certification Forms may be considered non-responsive and excluded from 
further consideration. 
 
Please note that the Living Wage Ordinance sets the Minimum Wage at $15.87 per hour and 
provides for an annual adjustment each July 1st, by an amount corresponding to the previous 
calendar year’s change (January to January) in the Consumer Price Index for Urban Wage 
Earners and Clerical Workers in Los Angeles, Riverside and Orange Counties. It has been 
determined that the minimum wage is $15.87 an hour for the period commencing from 
July 1, 2016 through June 30, 2017. 
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CITY OF SANTA MONICA 
LIVING WAGE ORDINANCE 

 
Certification for Providers of Services to the  

City of Santa Monica 
(Fiscal Year 2016-17:  July 1, 2016 through June 30, 2017) 

 
TO BE COMPLETED BY ALL CONTRACTORS PROVIDING SERVICES TO THE CITY OF 

SANTA MONICA IN EXCESS OF $54,200 
 

The City of Santa Monica Municipal Code Chapter 4.65, Living Wage Ordinance (LWO), establishes 
a Minimum Wage of $15.87 per hour1 for certain employees of contractors providing services to 
the City where services exceed $54,200 and requires that contractors also provide the same health 
care and other benefits to employees’ same sex spouses and domestic partners as are provided to 
other employees’ spouses. 
 
An employee covered by the LWO is any person who does not actually work as a manager, 
supervisor, or confidential employee, and who is not required to possess an occupational license.  
 
The Living Wage Ordinance applies the services sought pursuant to this bid and bidders are required 
to prepare and return the Living Wage Certification Form. If the bidder is selected, the bidder must 
maintain payroll records that include, at minimum, the full name of each employee providing services 
under the contract, job classification and rate of pay. Bids that fail to include Certification Forms may 
be considered non-responsive and excluded from further consideration. 
 
Please prepare the following certification if you are a contractor engaging in a contract for services 
with the City of Santa Monica in excess of $54,200. 
 
Your signature on this certification grants the City permission to review any and all payroll 
books and records and any company documents pertaining to the benefits offered to employees 
to assure your compliance with the LWO during the term of the contract. 
 
Please direct any questions and send the completed, signed Certification to: 
 
City of Santa Monica Finance Department  
Attention: Living Wage Compliance Section  
1717 4th Street, Suite 250 
Santa Monica, CA 90401 

 
You can also contact staff regarding living wage ordinance questions by e-mail at 
Finance.mailbox@smgov.net or by phone 310-458-8281. 
 
 
 

1 
Adjusted annually each July 1 by an amount corresponding to the previous year’s change (January to January) in the 

Consumer Price Index for Urban Wage Earners and Clerical Workers 1982-84=100 for Los Angeles-Riverside-Orange County, 
California 
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CITY OF SANTA MONICA 
LIVING WAGE ORDINANCE CERTIFICATION  

 
July 1, 2016 through June 30, 2017 

TO BE COMPLETED BY ALL CONTRACTORS PROVIDING SERVICES TO THE 
CITY OF SANTA MONICA IN EXCESS OF $54,200  

MINIMUM WAGE - $15.87 per hour  

 

Please read, complete, and sign the following: 
 

THIS CONTRACT IS SUBJECT TO THE LIVING WAGE ORDINANCE   
 

THIS CONTRACT IS NOT SUBJECT TO THE LIVING WAGE ORDINANCE  
 

If this contract is not subject to the Living Wage Ordinance requirements, please note the reason 
below and attach supporting documentation for exemption. For example, in order to be exempt 
pursuant to a collective bargaining agreement, a signed collective bargaining agreement must be 
attached. 

(a) ________  contractor is a government agency and is exempt  

(b) ________  contractor is a City grantee and is exempt 

(c) ________  contractor is a non-profit corporation and is exempt 

(d) ________  contractor is an employer whose employees are covered by a bona fide 
collective bargaining agreement where the waiver is explicitly set forth in an 
agreement in clear and unambiguous terms  

(e) ________  contractor is a corporation providing banking services 
 

The undersigned, on behalf of himself or herself individually and on behalf of his or her business or 
organization, hereby certifies that he or she is fully aware of Santa Monica’s Living Wage Ordinance 
(LWO), and the applicability of the LWO, and the applicability of the subject contract, as determined 
herein. The undersigned further agrees to be bound by all terms of the LWO, as mandated in all 
sections of Santa Monica Municipal Code, Chapter 4.65. If, at any time during the term of the contract, 
the answers to the questions posed herein change so that Contractor would be subject to the LWO, 
Contractor will promptly notify the Director of Finance in writing. Contractor further understands and 
agrees that the failure to comply with the LWO, this certification, or the terms of the Contract as it 
applies to the LWO, shall constitute a default of the Contract, which shall be grounds for termination. 
City shall have the right to examine all books and records of the Contractor as they relate to compliance 
with the LWO. Payroll records shall at a minimum include the full name of each employee performing 
labor or providing services under the contract, job classification, and rate of pay.   
 

These statements are made under penalty of perjury under the laws of the State of California. 
 

Printed Name: _____________________________ Title: _______________________________ 
 

Signature: _____________________________________Date: __________________________ 
 

Contractor: ____________________________________ Bid Number (if applicable):__________ 
 

Service Description: ____________________________________________________________
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ATTACHMENT F – OAKS INITIATIVE DISCLOSURE 
 
 

CITY OF SANTA MONICA 
OAKS INITIATIVE NOTICE 

 
 

NOTICE TO APPLICANTS, BIDDERS, PROPOSERS 
AND OTHERS SEEKING DISCRETIONARY PERMITS, CONTRACTS, OR OTHER 

BENEFITS FROM THE CITY OF SANTA MONICA 
 
 
 

Santa Monica’s voters adopted a City Charter amendment commonly known as the 

Oaks Initiative. It prohibits a public official from receiving specified personal benefits from a 

person or entity after the official votes, or otherwise takes official action, to award a “public 

benefit” to that person or entity. Examples of a “public benefit” include public contracts to 

provide goods or services worth more than $25,000 or a land use approval worth more than 

$25,000. 

 

The Oaks Initiative requires the City to provide this note and information about the 

Initiative’s requirements. An information sheet on the Oaks Initiative is attached. You may 

obtain a full copy of the Initiative’s text from the City Clerk. 

 

In order to facilitate compliance with the requirements of the Oaks Initiative, the City 

compiles and maintains certain information. That information includes the name of any person 

who is seeking a “public benefit.” If the “public benefit” is sought by an entity, rather than an 

individual person, the information includes the name of every: (a) trustee, (b) director, (c) 

partner, (d) officer, or (e) ten percent interest in the entity. Therefore, if you are seeking a 

“public benefit” covered by the Oaks Initiative, you must supply that information on the Oaks 

Initiative Disclosure Form – see next page. 
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CITY OF SANTA MONICA 
OAKS INITIATIVE DISCLOSURE FORM 

 
All persons or entities receiving public benefits defined below from the City of Santa Monica shall 
provide the names of trustees, directors, partners, and officers, and names of those with more 
than a 10% equity, participation or revenue interest. This information is required by City Charter 
Article XXII—Taxpayer Protection.  
 

Name of Entity: ____________________________________________ 
 
Name(s) of persons or entities receiving public benefit: 
 
 
 
 
Name(s) of trustees, directors, partners, and officers: 
 
 
 
 
Name(s) of those with more than a 10% equity, participation, or revenue interest: 
 
 
 
 

Public benefits include: 
1. Personal services contracts in excess of $25,000 over any 12-month period; 
2. Sale of material, equipment or supplies to the City in excess of $25,000 over a 12-month period; 
3. Purchase, sale or lease of real property to or from the City in excess of $25,000 over a 12-month 

period; 
4. Non-competitive franchise awards with gross revenue of $50,000 or more in any 12-month 

period; 
5. Land use variance, special use permit, or other exception to an established land use plan, where 

the decision has a value in excess of $25,000; 
6. Tax “abatement, exception, or benefit” of a value in excess of $5,000 in any 12-month period; or 
7. Payment of “cash or specie” of a net value to the recipient of $10,000 in any 12-month period. 

 

Prepared by:_________________________   Signature:__________________________________ 

 

Date:_________________________           Title:_______________________________ 

 

 

FOR CITY USE ONLY: 
 
 Bid/PO/Contract #   _________________________    Permit #  ___________________________________ 
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ATTACHMENT G – ARIZONA DISCLOSURE 

 
CITY OF SANTA MONICA 

CITY POLICY ON DOING BUSINESS WITH ARIZONA FIRMS 
 
 

NOTICE TO APPLICANTS, BIDDERS, PROPOSERS AND OTHERS SEEKING TO DO 
BUSINESS WITH THE CITY OF SANTA MONICA  

 
A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SANTA MONICA 

DENOUNCING ARIZONA'S ANTI-IMMIGRATION, LAW SUSPENDING OFFICIAL TRAVEL 
TO THE STATE OF ARIZONA AND DEVELOPING ADDITIONAL FINANCIAL SANCTIONS 

UNTIL SUCH TIME AS THE NEW LAW IS REVOKED 
 

 The City Council of the City of Santa Monica adopted Resolution No. 10479 (CCS) on 

May 25, 2010, which requires a review of all current and likely future agreements and contracts 

with Arizona-based businesses to examine the feasibility of acquiring such products and 

services elsewhere while the Arizona law remains in effect.    

 Additionally, vendors offering goods or services to the City of Santa Monica must 

complete and sign the attached disclosure form; this applies to all solicitations, including but 

not limited to, bids and proposals.  Please review, sign and submit the form with your bid 

packet prior to the closing date of bid.   

 

 Contractors that do not have headquarters in the State of Arizona and those that will 

not be working with Arizona-headquartered subcontractors to provide goods and/or services 

as specified in this solicitation will take priority in the bidding process.   

NOTE:  Headquarter location or residency may not be considered as a factor if prohibited by 

applicable law. 

 

Failure to return this form or inability to certify as to its provisions will render your bid or 

proposal non-responsive. 

 

State of Arizona Disclosure Form  - see next page. 
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CITY OF SANTA MONICA 
STATE OF ARIZONA DISCLOSURE FORM 

  
TO BE COMPLETED BY ALL VENDORS PROVIDING GOODS AND SERVICES TO THE 

CITY OF SANTA MONICA  
 
Headquarter location or residency may not be considered as a factor if prohibited by applicable 
law. Please check the appropriate boxes below. 
 
Our company’s headquarters are located in the State of Arizona. 

  Yes    No 
 

Goods or services pertaining to this solicitation will be provided by a subcontractor whose 
business is headquartered in the State of Arizona. 

  Yes    No 
 

If the response to the statement above was “yes”, please list any and all subcontractors 
headquartered in the State of Arizona that may be providing goods or services 
(pertaining to this solicitation) to the City of Santa Monica. 
If more than one, attach a list of additional subcontractors, including the physical 
address of each location. 
 
Name of Subcontractor:      
 
Street Address:    
 
City:                                                      State:                          Zip Code:              

 
*** PORTION BELOW TO BE COMPLETED BY ALL VENDORS *** 

**************************************************************************************************** 
I declare under penalty of perjury under the laws of the State of California that the foregoing 
is true and correct. 
 
Signed:                                                                                       Date:    
 
Printed name:                                                                            Title:    
 
Name of Company:                                            
 
Street Address of Headquarters:   
 
City:                                                      State:                          Zip Code:                    
 
Telephone # (including area code):    Email:      
 

 
FOR CITY USE ONLY 
NOTES:   __________________________________________________________________ 
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ATTACHMENT  H – PUBLIC WORKS – PREVAILING 
WAGE JOB ACKNOWLEDGMENT 

 

Contracts are considered “Public Works” when they include services for construction, alteration, 
demolition, installation or repair work, and maintenance services. 
 

PROJECT NAME:  

LOCATION OF WORK:  

TYPE OF WORK:  

 New Construction (> than $25,000)  
   
 Alteration, Installation, Demolition, Repair, or Maintenance  (> than $15,000) 

ESTIMATED WORK 
START DATE: 

 

 
Prevailing Wage - Contractors must comply with the prevailing wage requirements.  
(California Labor Code Section 1782) 
 
Contractor Registration with the California Department of Industrial Relations (DIR) - Contractors wishing 
to bid on or engage in the performance of Public Works projects requiring the payment of prevailing wage as 
noted above must register with the California DIR (https://efiling.dir.ca.gov/PWCR/).  
(California Labor Code Section 1725.5) 
 
This is notice that contractor/s and subcontractor/s must register with the California DIR and that: 
 This project is subject to compliance monitoring and enforcement by the DIR. 
 No contractor or subcontractor may be listed on a bid proposal for a public works project (submitted on or 

after March 1, 2015) unless registered with the DIR pursuant to Labor Code section 1725.5. 
 No contractor or subcontractor may be awarded a contract for public work on a public works project 

(awarded on or after April 1, 2015) unless registered with the DIR pursuant to Labor Code section 1725.5. 
 All contractors and subcontractors must furnish electronic certified payroll records (e-CPR) directly to the 

Labor Commissioner (aka Division of Labor Standards Enforcement) (http://www.dir.ca.gov/Public-
Works/eCPR_System-iForm.html).  

 Contractor agrees to maintain and provide certified payroll records for all of its workers on the project 
within ten (10) days of any written request made by the DIR, City staff and/or the City’s designated 
wage monitoring contractor. 

 If Contractor employs journeymen or apprentices in any apprenticeable craft or trade, Contractor agrees to 
contribute the amount stated as “Training Fund” in the job determination to the California Apprenticeship 
Council (http://www.dir.ca.gov/das/PublicWorksForms.htm).  

 Contractors must meet the apprentice requirement (if applicable) before hiring tenders.  
 Contractor agrees to include provisions in all of its subcontracts to ensure subcontractor compliance with 

the above referenced prevailing wage and registration requirements for all subcontract workers on the 
project. 

 Contractor may be subject to withholding of contract payments for underpayment of prevailing wages 
and/or penalties for failure to comply with prevailing wage and registration requirements. 

 
The project listed above requires payments of not less than the general prevailing rates for per diem wages, 
overtime work, legal holidays, other employee payments, and travel & subsistence if applicable, in the locality in 
which the work is to be performed for each craft, classification, or type of worker needed as required in the 
California Labor Code.  Such rates of wages are on file with the Department of Industrial Relations 
(http://www.dir.ca.gov/OPRL/PWD/index.htm).  
 

Contractors shall promptly notify the City in writing, about any classifications of labor not listed in the prevailing 
wage determination but necessary for the performance of the work. Contractors will post a copy of the 
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determination of prevailing rates at the job site/s. The Contractor is also required to furnish certificate/s of liability 
and/or workers’ compensation insurances. 

 
Each contractor and subcontractor shall keep accurate payroll records, showing the name, address, social 
security number, work classification, straight time and overtime hours worked each day and week, and the 
actual per diem wages paid to each journeyman, apprentice, worker, or other employee employed by him 
or her in connection with the public works project.  Each payroll record shall contain or be verified by a written 
declaration that is made under penalty of perjury.   The City may require hard copies of these records for 
verification, prior to making related payments to the contractor (this is in addition to the electronic certified 
payroll reporting required by the DIR). 
 
By signing below the contractor attests that he has read and understands this document, that he is aware of the 
public work and prevailing wage requirements as set forth in the California Labor Code Sections 1720 et seq.; 
that he is an owner, officer, or other duly authorized representative of the firm; that he and each of his 
subcontractors is registered with the California DIR; and that he is aware of the provisions of Section 3700 of 
the Labor Code which require every employer to be insured against liability for workers’ compensation or to 
undertake self-insurance in accordance with the provisions of that code, and will comply with such provisions 
before commencing the performance of the work of this contract. 
 

Contractor Representative Signature: _______________________________________Date: ______________ 

Print Name and Title: _______________________________________________________________________ 

Company Name: __________________________________________________________________________  

Address: ________________________________________________________________________________  

Email Address: _____________________________________ Phone Number: _________________________ 

Contractor State License Board Number (CSLB):___________DIR Registration Number: _________________ 

Professional DIR Registration Number (Additional number for Professional Services Firms only): ___________ 

Name of Apprenticeship Program affiliated with (if any): _____________________  
 
Please indicate the estimated number of staff and job classification(s) your company will employ on this project.  
To locate job classifications, please reference the DIR prevailing wage website: 
http://www.dir.ca.gov/OPRL/PWD/index.htm or contact the Department of Industrial Relations- Prevailing Wage 
Unit at (415) 703-4774.  
 

# Craft Group Number/ 
Trade Classification 

Number of 
Staff 

Apprenticeable? 
Y/N 

1     
2     
3     
4     
5     
6     
 
 
1. Is there a predetermined wage increase during the contract? (Yes/No) ______________ 
 
2. Is the contract more than $30,000? (Yes/No) ______________ 

 
When applicable to the craft, apprentices are required on all public works projects over $30,000.  
 
If yes, how many apprentices will you use? ______________ 

 
3. Is your company aware of where to report and send training fund payments to? (Yes/No) ______________
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Contractors must list all Subcontractors they intend to use for the Project 
(Attach additional sheet for each subcontractor) 

 
 
Sub-Contractor Representative Signature: ___________________________________Date: ______________ 

Print Name and Title: _______________________________________________________________________ 

Company Name: __________________________________________________________________________  

Address: ________________________________________________________________________________  

Email Address: _____________________________________ Phone Number: _________________________ 

Contractor State License Board Number (CSLB):___________DIR Registration Number: _________________ 

Professional DIR Registration Number (Additional number for Professional Services Firms only): ___________ 

Name of Apprenticeship Program affiliated with (if any): _____________________  
 
Please indicate the estimated number of staff and job classification(s) your company will employ on this project.  
To locate job classifications, please reference the DIR prevailing wage website: 
http://www.dir.ca.gov/OPRL/PWD/index.htm or contact the Department of Industrial Relations- Prevailing Wage 
Unit at (415) 703-4774.  
 

# Craft Group Number/ 
Trade Classification 

Number of 
Staff 

Apprenticeable? 
Y/N 

1     
2     
3     
4     
5     
6     
 
 
1. Is there a predetermined wage increase during the contract? (Yes/No) ______________ 
 
2. Is the contract more than $30,000? (Yes/No) ______________ 

 
When applicable to the craft, apprentices are required on all public works projects over $30,000.  
 
If yes, how many apprentices will you use? ______________ 

 
3. Is your company aware of where to report and send training fund payments to? (Yes/No) _____________



Bidder’s Name: __________________________ (enter on each bid form page) 
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California Prevailing Wage Laws:  
 
http://www.dir.ca.gov/public-works/CaliforniaPrevailingWageLaws.pdf  
 
§ 1727 (a) Before making payments to the contractor of money due under a contract for public work, the awarding 
body shall withhold and retain therefrom all amounts required to satisfy any civil wage and penalty assessment 
issued by the Labor Commissioner under this chapter. The amounts required to satisfy a civil wage and penalty 
assessment shall not be disbursed by the awarding body until receipt of a final order that is no longer subject to 
judicial review.  
 
§ 1773.2. Specification of general wage rate in call for bids, in bid specifications and in contract; posting at job site  
 
The body awarding any contract for public work, or otherwise undertaking any public work, shall specify in the call 
for bids for the contract, and in the bid specifications and in the contract itself, what the general rate of per diem 
wages is for each craft, classification, or type of worker needed to execute the contract. In lieu of specifying the rate 
of wages in the call for bids, and in the bid specifications and in the contract itself, the awarding body may, in the 
call for bids, bid specifications, and contract, include a statement that copies of the prevailing rate of per diem 
wages are on file at its principal office, which shall be made available to any interested party on request. The 
awarding body shall also cause a copy of the determination of the director of the prevailing rate of per diem wages 
to be posted at each job site.  
 
§ 1775. Penalties for violations  
 
(a) (1) The contractor and any subcontractor under the contractor shall, as a penalty to the state or political 
subdivision on whose behalf the contract is made or awarded, forfeit not more than two hundred dollars ($200) for 
each calendar day, or portion thereof, for each worker paid less than the prevailing wage rates as determined by 
the director for the work or craft in which the worker is employed for any public work done under the contract by the 
contractor or, except as provided in subdivision (b), by any subcontractor under the contractor.  
 
(B) (i) The penalty may not be less than forty dollars ($40) for each calendar day, or portion thereof, for each worker 
paid less than the prevailing wage rate, unless the failure of the contractor or subcontractor to pay the correct rate 
of per diem wages was a good faith mistake and, if so, the error was promptly and voluntarily corrected when 
brought to the attention of the contractor or subcontractor.  
 
§ 1777.7. Violations of § 1777.5; civil penalty; procedures  
 
(a) (1) If the Labor Commissioner or his or her designee determines after an investigation that a contractor or 
subcontractor knowingly violated Section 1777.5, the contractor and any subcontractor responsible for the violation 
shall forfeit, as a civil penalty to the state or political subdivision on whose behalf the contract is made or awarded, 
not more than one hundred dollars ($100) for each full calendar day of noncompliance. The amount of this penalty 
may be reduced by the Labor Commissioner if the amount of the penalty would be disproportionate to the severity 
of the violation. A contractor or subcontractor that knowingly commits a second or subsequent violation within a 
three-year period, if the noncompliance results in apprenticeship training not being provided as required by this 
chapter, shall forfeit as a civil penalty the sum of not more than three hundred dollars ($300) for each full calendar 
day of noncompliance.  
 
(4) Prior to making final payment to the subcontractor for work performed on the public works project, the contractor 
shall obtain an affidavit signed under penalty of perjury from the subcontractor that the subcontractor has paid the 
specified general prevailing rate of per diem wages to his or her employees on the public works project and any 
amounts due pursuant to Section 1813.  
 
§ 1776 (h) The contractor or subcontractor has 10 days in which to comply subsequent to receipt of a written notice 
requesting the records enumerated in subdivision (a) (Certified Payrolls). In the event that the contractor or 
subcontractor fails to comply within the 10-day period, he or she shall, as a penalty to the state or political 
subdivision on whose behalf the contract is made or awarded, forfeit one hundred dollars ($100) for each calendar 
day, or portion thereof, for each worker, until strict compliance is effectuated. Upon the request of the Division of 
Labor Standards Enforcement, these penalties shall be withheld from progress payments then due. A contractor is 
not subject to a penalty assessment pursuant to this section due to the failure of a subcontractor to comply with this 
section.   



Bidder’s Name: __________________________ (enter on each bid form page) 
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Prevailing Wage Reference Information for Prime and Subcontractors 
 

Applicable Links & Information:  
 
 State of California, Division of Labor Standards Enforcement, Public Works Manual  

http://www.dir.ca.gov/dlse/PWManualCombined.pdf  
 

 Contact the Department of Industrial Relations (DIR):  

Statistics@dir.ca.gov or Publicworks@dir.ca.gov (415)-703-4774  
 

 FAQs - Contractor Registration Law Applies to Contractors and Subcontractors - How 
to Register on DIR  

http://www.dir.ca.gov/public-works/PublicWorksSB854FAQ.html  
 

 DIR Account Setup  

https://efiling.dir.ca.gov/PWCR/  
 

 Prevailing Wage Determinations - craft/journeyman/apprentice  

http://www.dir.ca.gov/oprl/DPreWageDetermination.htm  
 

 Apprentices are required on all public works projects over $30,000  

http://www.dir.ca.gov/das/PublicWorksForms.htm  

http://www.dir.ca.gov/das/publicworksfaq.html  
 

 Payment to California Apprenticeship Council (CAC) Training Fund (if applicable)  

http://www.dir.ca.gov/CAC/TrainingFund/TFSearch.html  

http://www.dir.ca.gov/das/PublicWorksForms.htm  
 

 Certified Payroll Reporting & Upload  
(all certified payrolls will be required to be uploaded to eCPR.)  

http://www.dir.ca.gov/Public-Works/eCPR_System-iForm.html  

https://efiling.dir.ca.gov/eCPR/pages/eCPROnlineForm.jsp  

https://efiling.dir.ca.gov/eCPR/pages/search  

https://efiling.dir.ca.gov/eCPR/pages/home.jsp  
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CONSTRUCTION CONTRACT 
 

 THIS CONSTRUCTION CONTRACT entered into on _____________, 2016 (“Execution 
Date”) by and between the CITY OF SANTA MONICA, a California municipal corporation ("City"), 
and _________________________ ("Contractor"), is made with reference to the following: 
 

R E C I T A L S: 
 

A. City is a municipal corporation duly organized and validly existing under the laws 
of the State of California with the power to carry on its business as it is now being conducted 
under the statutes of the State of California and the Charter of City. 

 
B. Contractor is a __________________duly organized and in good standing in the 

State of _______________, License Number __________. Contractor represents that it is duly 
licensed by the State of California and has the background, knowledge, experience and expertise 
to perform the obligations set forth in this Construction Contract. 

 
C. On ______________, 2016 City issued a Notice Inviting Bids to contractors for the 

On-Bill Financed LED Streetlight Replacement Project.  A copy of City’s Notice Inviting Bids is 
attached hereto as Exhibit 1 and incorporated by reference. In response to City’s Notice Inviting 
Bids, Contractor submitted its Bid.  A copy of Contractor’s Bid is attached hereto as Exhibit 2 and 
incorporated herein by reference. Also attached hereto and incorporated by reference are the 
General Conditions (Exhibit 3), Special Provisions and/or Technical Specifications (Exhibit 4), 
Payment and Performance Bonds (Exhibit 5), Insurance Forms (Exhibit 6), Living Wage 
Certification (Exhibit 7), Oaks Initiative Disclosure (Exhibit 8), Arizona Business Disclosure 
(Exhibit 9), and Additional Contract Requirements, if applicable (Exhibit 10). 

 
D. City and Contractor desire to enter into this Construction Contract for the On-Bill 

Financed LED Streetlight Replacement Project, and other services as identified in the Bid 
Documents for the On-Bill Financed LED Streetlight Replacement Project upon the following 
terms and conditions. 

 
 NOW THEREFORE, in consideration of the mutual promises and undertakings hereinafter 
set forth and for other good and valuable consideration, the receipt and sufficiency of which are 
hereby acknowledged, it is mutually agreed by and between the undersigned parties as follows: 
 
 
SECTION 1 INCORPORATION OF RECITALS AND DEFINITIONS. 
 
1.1 Recitals.   

All of the recitals are incorporated herein by reference. 
 
1.2 Definitions.   

Capitalized terms shall have the meanings set forth in this Construction Contract and/or 
in the General Conditions.  If there is a conflict between the definitions in this Construction 
Contract and in the General Conditions, the definitions in this Construction Contract shall 
prevail. 
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SECTION 2 THE PROJECT. 
 
The Project is the construction of the On-Bill Financed LED Streetlight Replacement Project.  
("Project"). 
 
 
SECTION 3 THE CONTRACT DOCUMENTS. 

 
The Contract Documents consist of the following collection of documents: 

(i) Notice Inviting Pre-Qualification Statements, Pre-Qualification Statement, and Pre-
Qualification Checklist (if applicable). 

(ii) Executed Construction Contract between City and Contractor. 
(iii) Notice Inviting Bids. 
(iv) Instructions to Bidders 
(v) Bidding Addenda. 
(vi) Contractor's Bid. 
(vii) General Conditions. 
(viii) Special Provisions and Technical Specifications. 
(ix) Performance and Payment Bonds. 
(x) Insurance Forms. 
(xi) Plans and Drawings. 
(xii) Reports listed in the Bidding Documents. 
(xiii) Supplements, Attachments, and Exhibits attached to the above items. 
(xiv) Modifications. 
(xv) Change Orders. 
(xvi) Field Orders. 

 
 
SECTION 4 THE WORK. 
 
The Work includes all labor, materials, equipment, services, permits, licenses and taxes, and all 
other things necessary for Contractor to perform its obligations and complete the Project, 
including, without limitation, any Changes requested by City, in accordance with the Contract 
Documents and all Applicable Code Requirements. 
 
 
SECTION 5 PROJECT TEAM. 

 
In addition to Contractor, City has retained, or may retain, consultants and contractors to provide 
professional and technical consultation for the design and construction of the Project.  The Project 
requires that Contractor operate efficiently, effectively and cooperatively with City as well as all 
other members of the Project Team. 

 
 

SECTION 6 TIME OF COMPLETION. 
 
6.1 Time Is of Essence.   

Time is of the essence with respect to all time limits set forth in the Contract Documents. 
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6.2 Commencement of Work.   
Contractor shall commence the Work on the date specified in City’s Notice to Proceed. 
 

6.3 Contract Time.   
Contractor shall diligently prosecute the Work to Substantial Completion within 100 
Calendar Days after the date specified in City’s Notice to Proceed. 
 

6.4 Liquidated Damages. 
 

6.4.1 Entitlement.   
City and Contractor acknowledge and agree that if Contractor fails to fully and 
satisfactorily complete the Work within the Contract Time, City will suffer, as a 
result of Contractor’s failure, substantial damages which are both extremely 
difficult and impracticable to ascertain.  Such damages may include, but are not 
limited to: 
(i) Loss of public confidence in City and its contractors and consultants. 
(ii) Loss of public use of public facilities. 
(iii) Extended disruption to public. 
 

6.4.2 Daily Amount.   
City and Contractor have reasonably endeavored, but failed, to ascertain the 
precise amount relationship to the actual damage that City will incur if Contractor 
fails to achieve Substantial Completion of the entire Work within the Contract Time.  
Therefore, the parties agree that in addition to all other damages to which City may 
be entitled other than delay damages, in the event Contractor shall fail to achieve 
Substantial Completion of the entire Work within the Contract Time, Contractor 
shall pay City as liquidated damages the amount of $850 per day for each Day 
occurring after the expiration of the Contract Time until Contractor achieves 
Substantial Completion of the entire Work.  The liquidated damages amount is not 
a penalty but considered to be a reasonable estimate of the amount of damages 
City will suffer. 

 
6.4.3 Apportionment.   

Such liquidated damages shall be subject to apportionment for delays to 
Substantial Completion for which Contractor is entitled to receive an extension of 
time under the Contract Documents.  Such apportionment shall not be affected by 
the fact that liquidated damages may not be capable of apportionment for other 
periods of time during which there have occurred delays concurrently caused by 
both City and Contractor.  It being the Contractor’s obligation to have the entire 
Work Substantially Completed within the Contract Time, it is agreed that such 
liquidated damages shall not be apportioned for portions of the Work completed 
prior to expiration of the Contract Time. 

 
6.4.4 Exclusive Remedy.   

City and Contractor acknowledge and agree that this liquidated damages provision 
shall be City’s only remedy for delay damages caused by Contractor’s failure to 
achieve Substantial Completion of the entire Work within the Contract Time. 
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6.4.5 Damages upon Abandonment.   
In the event that Contractor either abandons the Work or is terminated for default 
in accordance with the provisions of Section 16 of this Construction Contract, City 
shall have the right, in its sole discretion exercised by written notice issued either 
before or after Substantial Completion, to elect to either assert or waive its right to 
liquidated damages under this Paragraph 6.4. 
 
.1 If City elects to assert its right to liquidated damages, then the liquidated 

damages shall be calculated from expiration of the Contract Time to the 
date that Substantial Completion of the Work is achieved by City or its 
replacement contractor employed to complete Contractor's performance. 

 
.2 If City elects to waive its right to liquidated damages, then Contractor shall 

be liable to City, in lieu of the liquidated damages provided for in this 
Paragraph 6.4, for all actual Losses proximately resulting from Contractor's 
failure to complete the Work within the Contract Time. 

 
6.4.6 Other Remedies.   

The parties further acknowledge and agree that City is entitled to any and all 
available legal and equitable remedies City may have where City’s Losses are 
caused by any reason other than Contractor’s failure to achieve Substantial 
Completion of the entire Work within the Contract Time. 

 
6.5 Adjustments to Contract Time.   

The Contract Time may only be adjusted for time extensions approved by City and agreed 
to by Change Order executed by City and Contractor in accordance with the requirements 
of the Contract Documents. 
 

6.6 Additional Compensation to Contractor.   
The Contract Sum shall be increased by the amount of $830 for each day of extension to 
the Contract Time that is permitted under the terms of the General Conditions solely due 
to Compensable Delay occurring prior to Substantial Completion, but only to the extent 
that such Compensable Delay is not concurrent with a Non-Compensable Delay.  
Regardless of the cause of the Delay (including, without limitation, acts or omissions of 
City or its consultants, errors, conflicts or omissions in the Contract Documents, or 
Changes to the Work), Contractor agrees to accept the compensation provided for in this 
Paragraph as its sole and exclusive right, remedy and recovery arising from or related to 
any Delay, interruption, hindrance, compression, acceleration, disruption or the impact or 
ripple effect of Delays on the Work, that may occur in connection with Contractor’s 
performance of Work on the Project and for any resulting foreseen or unforeseen: 
(i) Overhead expenses such as, but not limited to, additional supervision, 

administration, extended or extraordinary overhead (direct or home office), 
insurance or bond costs and 

(ii) Productivity expenses such as additional loss of productivity, inefficiency, and 
escalation of costs of labor, wage, material or equipment. 

 



Contract No. XXXX (CCS) 
SP2372 

Public Works | Contract Construction | April 2015    CC-5 
 
 

SECTION 7 COMPENSATION TO CONTRACTOR. 
 

7.1 Contract Sum.   
Contractor shall be compensated for satisfactory completion of the Work in compliance 
with the Contract Documents the Contract Sum of 
____________________________________ Dollars ($________).  
 

7.2 Full Compensation.   
The Contract Sum shall be full compensation for all Work provided by Contractor and, 
except as otherwise expressly permitted by the terms of the Contract Documents, shall 
cover all Losses arising out of the nature of the Work or from the acts of the elements or 
any unforeseen difficulties or obstructions which may arise or be encountered in 
performance of the Work until its Acceptance by City, all risks connected with the Work, 
and any and all expenses incurred due to suspension or discontinuance of the Work.  The 
Contract Sum may only be adjusted for Change Orders issued, executed and satisfactorily 
performed in accordance with the requirements of the Contract Documents. 

 
7.3 Compensation for Extra or Deleted Work.   

The Contract Sum shall be adjusted (either by addition or credit) for Changes in the Work 
involving Extra Work or Deleted Work on the basis of both of the following: 
(i) The sum of Allowable Costs as defined in Paragraph 7.2.5 of the General 

Conditions to be added (for Extra Work) or credited (for Deleted Work) and 
(ii) An additional sum (for Extra Work) or deductive credit (for Deleted Work) based 

on Contractor Markup and Subcontractor/Sub-subcontractor Markups allowable 
pursuant to this Section 7.3. 

 
Contractor Markup and Subcontractor/Sub-subcontractor Markups set forth herein are the 
full amount of compensation to be added for Extra Work or to be subtracted for Deleted 
Work that is attributable to overhead (direct and indirect) and profit of Contractor and of 
its Subcontractors and Sub-subcontractors, of every Tier.  Contractor Markup and 
Subcontractor/Sub-subcontractor Markups, which shall not be compounded, shall be 
computed as follows: 
 
7.3.1 Self-Performed Work.   

Fifteen percent (15%) of the Allowable Costs for that portion of the Extra Work or 
Deleted Work to be performed by Contractor with its own forces. 

 
7.3.2 Subcontractors.   

15% of the Allowable Costs for that portion of the Extra Work or Deleted Work to 
be performed by a first Tier Subcontractor with its own forces, plus 2.5% thereon 
for Contractor Markup. 

 
7.3.3 Sub-subcontractors.   

15% of the Allowable Costs of that portion of the Work to be performed by Sub-
subcontractors of the second and lower Tier with their own forces, plus 2.5% 
thereon for the Subcontractor, plus 2.5% on the combined total thereof for 
Contractor Markup. 
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SECTION 8 STANDARD OF CARE. 
 
Contractor agrees that the Work shall be performed by qualified, experienced and well-supervised 
personnel.  All services performed in connection with this Construction Contract shall be 
performed in a manner consistent with the standard of care under California law applicable to 
those who specialize in providing such services for projects of the type, scope and complexity of 
the Project.  
 
 
SECTION 9 INDEMNIFICATION. 
 
9.1 Hold Harmless.   

To the fullest extent allowed by law, Contractor hereby agrees to defend, indemnify, and 
hold harmless City, its City Council, boards and commissions, officers, agents, employees, 
representatives and volunteers (hereinafter collectively referred to as "Indemnitees"), 
through legal counsel acceptable to City, from and against any and all Losses arising 
directly or indirectly from, or in any manner relating to any of, the following: 
(i) Performance or nonperformance of the Work by Contractor or its Subcontractors 

or Sub-subcontractors, of any Tier; 
(ii) Performance or nonperformance by Contractor or its Subcontractors or Sub-

subcontractors, of any Tier, of any of the obligations under the Contract 
Documents; 

(iii) The construction activities of Contractor or its Subcontractors or Sub-
subcontractors, of any Tier, either on the Site or on other properties; 

(iv) The payment or nonpayment by Contractor of any of its Subcontractors or Sub-
subcontractors, of any Tier, for Work performed on or off the Site for the Project; 
and 

(v) Any personal injury, property damage or economic loss to third persons associated 
with the performance or nonperformance by Contractor or its Subcontractors or 
Sub-subcontractors, of any Tier, of the Work. 

 
However, nothing contained herein shall be construed as obligating Contractor to 
indemnify any Indemnitee for Losses resulting from the sole or active negligence or willful 
misconduct of the Indemnitee.  Contractor shall pay City for any costs incurred in enforcing 
this provision.  Nothing in the Contract Documents shall be construed to give rise to any 
implied right of indemnity in favor of Contractor against City or any other Indemnitee. 
 

9.2 Survival.   
The provisions of Section 9 shall survive the termination of this Construction Contract. 
  
 



Contract No. XXXX (CCS) 
SP2372 

Public Works | Contract Construction | April 2015    CC-7 
 
 

SECTION 10 COMPLIANCE WITH APPLICABLE CODE REQUIREMENTS. 
 
This Project constitutes "public works" within the meaning of California Labor Code section 1720 
and is subject to the prevailing wage laws. Contractor agrees to be subject to and comply with all 
applicable federal, state and municipal laws, codes, ordinances and regulations governing the 
Work, including, but not limited to: 

(i) The applicable provisions of the California Labor Code; 
(ii) Chapter 7.28, Prevailing Wage and Apprenticeship Law, of the Santa Monica 

Municipal Code; 
(iii) Chapter 4.65, Living Wage Ordinance, of the Santa Monica Municipal Code; and 
(iv) Oaks Initiative requirements. 

 
 

SECTION 11 INSURANCE AND BONDS. 
 
Prior to the commencement of any Work, Contractor shall provide City with evidence that it has 
obtained insurance and Performance and Payment Bonds satisfying all requirements in Article 11 
of the General Conditions.  Failure to do so shall be deemed a material breach of this Construction 
Contract. 
 
 
SECTION 12 PROHIBITION AGAINST TRANSFERS. 
 
City is entering into this Construction Contract based upon the stated experience and 
qualifications set forth in Contractor’s Bid.  Accordingly, Contractor shall not assign, hypothecate 
or transfer this Construction Contract or any interest therein directly or indirectly, by operation of 
law or otherwise without the prior written consent of City.  Any assignment, hypothecation or 
transfer without said consent shall be null and void. 
 
For purposes of applying the provisions of this Section, the sale, assignment, transfer or other 
disposition of any of the issued and outstanding capital stock of Contractor or of any general 
partner or joint venturer or syndicate member of Contractor, if a partnership or joint venture or 
syndicate or co-tenancy exists, which shall result in changing the control of Contractor, shall be 
construed as an assignment of this Construction Contract. Control means more than fifty percent 
(50%) of the voting power of the corporation or other entity. 

 
 

SECTION 13 NOTICES. 
 
13.1 Method of Notice.   

Except as provided in Section 13.2 below, all notices, demands, requests or approvals to 
be given under this Construction Contract shall be given in writing and conclusively shall 
be deemed served on the earlier of the following: 
(i) On the date delivered if delivered personally; 
(ii) On the third business day after the deposit thereof in the United States mail, 

postage prepaid, and addressed as hereinafter provided; 
(iii) On the date sent if sent by facsimile transmission; or 
(iv) On the date it is accepted or rejected if sent by certified mail. 
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13.2 Notice Recipients.   
All notices, demands or requests (including, without limitation, Claims) from Contractor to 
City shall include the Poject name and the number of this Construction Contract and shall 
be addressed to City at: 

 
City of Santa Monica, Public Works Department 
1437 4th Street, Suite 300 
Santa Monica, California 90401 
Attention: Lee Swain, P.E. City Engineer 
Re: On-Bill Financed LED Streetlight Replacement Project, Contract umber 
(CCS) 

                              
with copies to: 

 
        
        
        
        

Re:  On-Bill Financed LED Streetlight Replacement Project, Contract umber 
(CCS)  

 
In addition, copies of all Claims by Contractor under this Construction Contract shall be 
provided to the following: 

 
Santa Monica City Attorney Office 
1685 Main Street, Third Floor 
Santa Monica, California 90401 
Attention: Marsha Jones Moutrie, City Attorney 
Re:  On-Bill Financed LED Streetlight Replacement Project, Contract umber 
(CCS) 

 
All Claims shall be delivered personally or sent by certified mail. 

 
All notices, demands, requests or approvals from City to Contractor shall be addressed 
to: 

 
        
        
        
        

Re:  On-Bill Financed LED Streetlight Replacement Project, Contract umber 
(CCS) 
 

 
13.3 Change of Address.   

In the event of any change of address, the moving party is obligated to notify the other 
party of the change of address in writing.  Each party may, by written notice only, add, 
delete or replace any listed individuals. 
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SECTION 14 DISPUTE RESOLUTION. 
 
14.1 Resolution of Contract Disputes.   

Contract Disputes shall be resolved by the parties in accordance with the provisions of 
this Section 14, in lieu of any and all rights under the law that either party have its rights 
adjudged by a trial court or jury.  All Contract Disputes shall be subject to the Contract 
Dispute Resolution Process set forth in this Section 14, which shall be the exclusive 
recourse of Contractor and City for such Contract Disputes. 
 

14.2 Resolution of Other Disputes.  
 
14.2.1 Non-Contract Disputes.   

Contract Disputes shall not include any of the following: 
(i) Penalties or forfeitures prescribed by statute or regulation imposed by a 

governmental agency; 
(ii) Third party tort claims for personal injury, property damage or death relating 

to any Work performed by Contractor or its Subcontractors or Sub-
subcontractors of any Tier; 

(iii) False claims liability under California Government Code Section 12650, et. 
seq.; 

(iv) Defects in the Work first discovered by City after Final Payment by City to 
Contractor; 

(v) Stop notices; or 
(vi) The right of City to specific performance or injunctive relief to compel 

performance of any provision of the Contract Documents. 
 

14.2.2 Litigation, City Election.   
Matters that do not constitute Contract Disputes shall be resolved by way of an 
action filed in the Superior Court of the State of California, County of Los Angeles, 
West District, and shall not be subject to the Contract Dispute Resolution Process. 
However, the City reserves the right, in its sole and absolute discretion, to treat 
such disputes as Contract Disputes. Upon written notice by City of its election as 
provided in the preceding sentence, such dispute shall be submitted by the parties 
and finally decided pursuant to the Contract Dispute Resolution Process in the 
manner as required for Contract Disputes, including, without limitation, City’s right 
under Paragraph 14.4.2 to defer resolution and final determination until after Final 
Completion of the Work. 

 
14.3 Submission of Contract Dispute. 

 
14.3.1 By Contractor.   

Contractor's right to commence the Contract Dispute Resolution Process shall 
arise upon City's written response denying all or part of a Claim pursuant to 
Paragraph 4.2.9 or 4.2.10 of the General Conditions.  Contractor shall submit a 
written Statement of Contract Dispute (as set forth below) to City within seven (7) 
Days after City rejects all or a portion of Contractor's Claim.  Failure by Contractor 
to submit its Statement of Contract Dispute in a timely manner shall result in the 
decision by City on the Claim becoming final and binding.  Contractor’s Statement 
of Contract Dispute submitted by Contractor shall be signed under penalty of 
perjury and shall state with specificity the events or circumstances giving rise to 
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the Contract Dispute, the dates of their occurrence and the asserted effect on the 
Contract Sum and the Contract Time.  Such Statement of Contract Dispute shall 
include adequate supporting data to substantiate the disputed Claim that is the 
basis of the Contract Dispute.  Adequate supporting data for a Contract Dispute 
relating to an adjustment of the Contract Time shall include both of the following: 
(i) All of the scheduling data required to be submitted by Contractor under the 

Contract Documents to obtain extensions of time and adjustments to the 
Contract Time and 

(ii) A detailed, event-by-event description of the impact of each event on 
completion of Work. 

 
Adequate supporting data to a Statement of Contract Dispute submitted by 
involving an adjustment of the Contract Sum shall include both of the following: 
(i) A detailed cost breakdown and 
(ii) Supporting cost data in such form and including such information and other 

supporting data as required under the Contract Documents for submission 
of Change Order Requests and Claims. 

 
14.3.2 By City.   

City's right to commence the Contract Dispute Resolution Process shall arise at 
any time following City's actual discovery of the circumstances giving rise to the 
Contract Dispute.  Nothing contained herein shall preclude City from asserting 
Contract Disputes in response to a Contract Dispute asserted by Contractor.  A 
Statement of Contract Dispute submitted by City shall state the events or 
circumstances giving rise to the Contract Dispute, the dates of their occurrence 
and the damages or other relief claimed by City as a result of such events. 

 
14.4 Contract Dispute Resolution Process.   

The parties shall utilize each of the following steps in the Contract Dispute Resolution 
Process in the sequence they appear below.  Each party shall participate fully and in good 
faith in each step in the Contract Dispute Resolution Process, which good faith effort shall 
be a condition precedent to the right of each party to proceed to the next step in the 
process. 

 
14.4.1 Direct Negotiations.   

Designated representatives of City and Contractor shall meet as soon as possible 
(but not later than ten (10) Days after receipt of the Statement of Contract Dispute) 
in a good faith effort to negotiate a resolution to the Contract Dispute.  Each party 
shall be represented in such negotiations by an authorized representative with full 
knowledge of the details of the Claims or defenses being asserted by such party 
in the negotiations, and with full authority to resolve such Contract Dispute then 
and there, subject only to City’s right and obligation to obtain administrative and/or 
City Council approval of any agreed settlement or resolution.  If the Contract 
Dispute involves the assertion of a right or claim by a Subcontractor or Sub-
subcontractor, of any Tier, against Contractor that is in turn being asserted by 
Contractor against City (“Pass-Through Claim”), then such Subcontractor or Sub-
Subcontractor shall also have a representative attend such negotiations, with the 
same authority and knowledge as described above.  Upon completion of the 
meeting, if the Contract Dispute is not resolved, the parties may either continue 
the negotiations or either party may declare negotiations ended.  All discussions 
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that occur during such negotiations and all documents prepared solely for the 
purpose of such negotiations shall be confidential and privileged pursuant to 
California Evidence Code Sections 1119 and 1152. 

 
14.4.2 Deferral of Contract Disputes.   

Following the completion of the negotiations required by Paragraph 14.4.1, all 
unresolved Contract Disputes shall be deferred pending Final Completion of the 
Project, subject to City’s right, in its sole and absolute discretion, to require that the 
Contract Dispute Resolution Process proceed prior to Final Completion.  In the 
event that City does not elect to proceed with the Contract Dispute Resolution 
Process prior to Final Completion, all Contract Disputes that have been deferred 
until Final Completion shall be consolidated within a reasonable time after Final 
Completion and thereafter pursued to resolution pursuant to this Contract Dispute 
Resolution Process. Nothing contained in this Section 14 shall be interpreted as 
limiting the parties’ right to continue informal negotiations of Contract Disputes that 
have deferred the Final Completion; provided, however, that such informal 
negotiations shall not be interpreted as altering the provisions of the Agreement 
deferring final determination and resolution of unresolved Contract Disputes until 
after Final Completion. 

 
14.4.3 Mediation.   

If the Contract Dispute remains unresolved after negotiations pursuant to 
Paragraph 14.4.1, the parties agree to submit the Contract Dispute to non-binding 
mediation before a mutually acceptable third party mediator. 

 
.1 Qualifications of Mediator.  The parties shall endeavor to select a 

mediator who is a retired judge or an attorney with at least five (5) years of 
experience in public works construction contract law and in mediating 
public works construction disputes.  In addition, the mediator shall have at 
least twenty (20) hours of formal training in mediation skills. 

 
.2 Submission to Mediation and Selection of Mediator.  The party initiating 

mediation of a Contract Dispute shall provide written notice to the other 
party of its decision to mediate.  In the event the parties are unable to agree 
upon a mediator within fifteen (15) Days after the receipt of such written 
notice, then the parties shall submit the matter to the American Arbitration 
Association (AAA) at its Los Angeles Regional Office for selection of a 
mediator in accordance with the AAA Construction Industry Mediation 
Rules. 

 
.3 Mediation Process.  The location of the mediation shall be at the offices 

of City.  The costs of mediation shall be shared equally by both parties.  
The mediator shall provide an independent assessment on the merits of 
the Contract Dispute and recommendations for resolution.  All discussions 
that occur during the mediation and all documents prepared solely for the 
purpose of the mediation shall be confidential and privileged pursuant to 
California Evidence Code Sections 1119 and 1152. 
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14.4.4 Binding Arbitration.   
If the Contract Dispute is not resolved by mediation, then the party wishing to 
further pursue resolution or determination of the Contract Dispute shall submit the 
Contract Dispute for final and binding arbitration pursuant to the provisions of 
California Public Contract Code Sections 10240, et seq.  The award of the 
arbitrator therein shall be final and may be entered as a judgment by any court of 
competent jurisdiction.  Such arbitration shall be conducted in accordance with the 
following: 

 
.1 Arbitration Initiation.  The arbitration shall be initiated by filing a complaint 

in arbitration in accordance with the regulations promulgated pursuant to 
California Public Contract Code Section 10240.5. 

 
.2 Qualifications of the Arbitrator.  The arbitrator shall be selected based 

by mutual agreement of the parties.  The arbitrator shall be a retired judge 
or an attorney with at least five (5) years of experience with public works 
construction contract law and in arbitrating public works construction 
disputes.  In addition, the arbitrator shall have at least twenty (20) hours of 
formal training in arbitration skills.  In the event the parties cannot agree 
upon a mutually acceptable arbitrator, then the provisions of California 
Public Contract Code Section 10240.3 shall be followed in selecting an 
arbitrator possessing the qualifications required herein. 

 
.3 Hearing Days and Location.  Arbitration hearings shall be held at the 

offices of City and shall, except for good cause shown to and determined 
by the arbitrator, be conducted on consecutive business days, without 
interruption or continuance. 

 
.4 Hearing Delays.  Arbitration hearings shall not be delayed except upon 

good cause shown. 
 
.5 Recording Hearings.  All hearings to receive evidence shall be recorded 

by a certified stenographic reporter, with the costs thereof borne equally by 
City and Contractor and allocated by the arbitrator in the final award. 

 
.6 Limitation of Depositions.  Discovery shall be permitted in accordance 

with the provisions of section 10240.11 of the Public Contract Code; 
provided, however, that depositions shall be limited to both of the following: 
(i) Ten (10) percipient witnesses for City and ten (10) percipient 

witnesses for Contractor and 
(ii) Expert witnesses. 
 
Upon a showing of good cause, the arbitrator may increase the number of 
permitted depositions.  An individual who is both percipient and expert 
shall, for purposes of applying the foregoing numerical limitation only, be 
deemed an expert.  Expert reports shall be exchanged prior to receipt of 
evidence, in accordance with the direction of the arbitrator, and expert 
reports (including initial and rebuttal reports) not so submitted shall not be 
admissible as evidence 
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.7 Authority of the Arbitrator.  The arbitrator shall have the authority to hear 
dispositive motions and issue interim orders and interim or executory 
awards. 

 
.8 Waiver of Jury Trial.  Contractor and City each voluntarily waives its right 

to a jury trial with respect to any Contract Dispute that is subject to binding 
arbitration in accordance with the provisions of this Paragraph 14.4.4.  
Contractor shall include this provision for waiver of jury trial, waiving the 
right to jury trial in any action involving City as a party in its contracts with 
its Subcontractors who provide any portion of the Work. 

 
14.5 Non-Waiver.   

Participation in the Contract Dispute Resolution Process shall not constitute a waiver, 
release or compromise of any defense of City, including, without limitation, any defense 
based on the assertion that the rights or Claims of Contractor that are the basis of a 
Contract Dispute were previously waived by Contractor due to failure to comply with the 
Contract Documents, including, without limitation, Contractor’s failure to comply with any 
time periods for providing notice of requests for adjustments of the Contract Sum or 
Contract Time or for submission of Claims or supporting documentation of Claims. 

 
 
SECTION 15 DEFAULT. 
 
15.1 Notice of Default.   

In the event that City determines, in its sole discretion, that Contractor has failed or refused 
to perform any of the obligations set forth in the Contract Documents, or is in breach of 
any provision of the Contract Documents, City may give written notice of default to 
Contractor in the manner specified for the giving of notices in the Construction Contract. 

 
15.2 Opportunity to Cure Default. 

Except for emergencies, Contractor shall cure any default in performance of its obligations 
under the Contract Documents within two (2) Days after receipt of written notice.  However, 
if the breach cannot be reasonably cured within such time, Contractor will commence to 
cure the breach within two (2) Days and will diligently and continuously prosecute such 
cure to completion within a reasonable time, which shall in no event be later than ten (10) 
Days after receipt of such written notice. 
 
 

SECTION 16 CITY'S RIGHTS AND REMEDIES. 
 
16.1 Remedies Upon Default.   

In the event that Contractor fails to cure any default of this Construction Contract within 
the time period set forth above in Section 15, then City may pursue any remedies available 
under law or equity, including, without limitation, the following: 

 
16.1.1 Delete Certain Services.   

City may, without terminating the Construction Contract, delete certain portions of 
the Work, reserving to itself all rights to Losses related thereto. 
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16.1.2 Perform and Withhold.   
City may, without terminating the Construction Contract, engage others to perform 
the Work or portion of the Work that has not been performed by Contractor and 
withhold the cost thereof to City from future payments to Contractor, reserving to 
itself all rights to Losses related thereto. 

 
16.1.3 Suspend The Construction Contract.   

City may, without terminating the Construction Contract and reserving to itself all 
rights to Losses related thereto, suspend all or any portion of this Construction 
Contract for as long a period of time as City determines, in its sole discretion, 
appropriate, in which event City shall have no obligation to adjust the Contract Sum 
or Contract Time, and shall have no liability to Contractor for damages if City 
directs Contractor to resume Work. 

 
16.1.4 Terminate the Construction Contract for Default.   

City may terminate all or any part of this Construction Contract for default in 
accordance with Paragraph 16.4 below, reserving to itself all rights to Losses 
related thereto. 

 
16.1.5 Invoke the Performance Bond.   

City may, with or without terminating the Construction Contract and reserving to 
itself all rights to Losses related thereto, exercise its rights under the Performance 
Bond. 

 
16.1.6 Additional Provisions.   

All of City’s rights and remedies under this Construction Contract are cumulative, 
and shall be in addition to those rights and remedies available in law or in equity.  
Designation in the Contract Documents of certain breaches as material shall not 
be construed as implying that other breaches not so designated are not material 
nor shall such designations be construed as limiting City’s right to terminate the 
Construction Contract, or the exercise of its other rights or remedies for default, to 
only material breaches.  City’s determination of whether there has been 
noncompliance with the Construction Contract so as to warrant exercise by City of 
its rights and remedies for default under the Construction Contract, shall be binding 
on all parties.  No termination or action taken by City after such termination shall 
prejudice any other rights or remedies of City provided by law or equity or by the 
Contract Documents upon such termination; and City may proceed against 
Contractor to recover all liquidated damages and Losses suffered by City. 

 
16.2 Delays by Sureties.   

Without limitation to any of City’s other rights or remedies under the law, City has the right 
to suspend the performance by Contractor’s sureties in the event of any of the following: 
(i) Failure of the sureties to begin Work within a reasonable time in such manner as 

to insure full compliance with the Construction Contract within the Contract Time; 
(ii) Abandonment of the Work; 
(iii) If at any time City is of the opinion the Work is unnecessarily or unreasonably 

delayed; 
(iv) Willful violation of any terms of the Construction Contract; 
(v) Failure to perform according to the Contract Documents; or 
(vi) Failure to follow instructions of City for its completion within the Contract Time. 
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City will serve notice of such failure upon the sureties and in the event the sureties neglect 
or refuse to cure the breach within the time specified in such notice, City shall have the 
power to suspend the performance or any part thereof of the sureties.   

 
16.3 Damages to City. 
 

16.3.1 For Contractor's Default.   
City will be entitled to recovery of all Losses under law or equity in the event of 
Contractor’s default under the Contract Documents.  

 
16.3.2 Compensation for Losses.  

In the event that City's Losses arise from Contractor’s default under the Contract 
Documents, City shall be entitled to withhold monies otherwise payable to 
Contractor until Final Completion of the Project.  If City incurs Losses due to 
Contractor’s default, then the amount of Losses shall be deducted from the 
amounts withheld.  Should the amount withheld exceed the amount deducted, the 
balance will be paid to Contractor or its designee upon Final Completion of the 
Project.  If the Losses incurred by City exceed the amount withheld, Contractor 
shall be liable to City for the difference and shall promptly remit same to City.  

 
16.4 Termination of the Construction Contract for Default.   

Without limitation to any of City’s other rights or remedies at law or in equity, and reserving 
to itself all rights to Losses related thereto, City shall have the right to terminate this 
Construction Contract, in whole or in part, upon the failure of Contractor to promptly cure 
any default as required by Section 15.  City’s election to terminate the Construction 
Contract for default shall be communicated by giving Contractor a written notice of 
termination in the manner specified for the giving of notices in the Construction Contract.  
Any notice of termination given to Contractor by City shall be effective immediately, unless 
otherwise provided therein. 
 

16.5 Suspension by City for Convenience.   
City may, at any time and from time to time, without cause, order Contractor, in writing, to 
suspend, delay, or interrupt the Work in whole or in part for such period of time, up to an 
aggregate of fifty percent (50%) of the Contract Time, as City may determine, with such 
period of suspension to be computed from the date of the written order.  Such order shall 
be specifically identified as a Suspension Order by City.  Upon receipt of a Suspension 
Order, Contractor shall, at City’s expense, comply with its terms and take all reasonable 
steps to minimize costs allocable to the Work covered by the Suspension Order during the 
period of Work stoppage.  Within the period of the above noted aggregate time, or such 
extension to that period as is agreed upon by Contractor and City, City shall either cancel 
the Suspension Order or delete the Work covered by such Suspension Order by issuing 
a Change Order.  If a Suspension Order is canceled or expires, Contractor shall resume 
and continue with the Work.  A Change Order will be issued to cover any adjustments of 
the Contract Sum or the Contract Time necessarily caused by such suspension.  The 
provisions of this Paragraph 16.5 shall not apply if a Suspension Order is not issued by 
City.  A Suspension Order shall not be required to stop the Work as permitted or required 
under any other provision of the Contract Documents. 
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16.6 Termination Without Cause.   
City shall have the option, at its sole discretion and without cause, of terminating this 
Construction Contract in part or in whole by giving thirty (30) Days written notice to 
Contractor.  Contractor agrees to accept such sums as allowed under this Paragraph 16.6 
as its sole and exclusive compensation and waives any claim for other compensation or 
Losses, including, but not limited to, loss of anticipated profits, loss of revenue, lost 
opportunity, or other consequential, direct, indirect or incidental damages of any kind.   

 
16.6.1 Compensation.   

Following such termination and within forty-five (45) Days after receipt of a billing 
from Contractor seeking payment of sums authorized by this Paragraph 16.6, City 
shall pay to Contractor as its sole compensation for performance of the Work the 
following: 

 
.1 For Work Performed.  The amount of the Contract Sum allocable to the 

portion of the Work properly performed by Contractor as of the date of 
termination, less sums previously paid to Contractor. 

 
.2 For Close-out Costs.  Reasonable costs of Contractor and its 

Subcontractors and Sub-subcontractors for: 
(i) Demobilizing and 
(ii) Administering the close-out of its participation in the Project 

(including, without limitation, all billing and accounting functions, not 
including attorney or expert fees) for a period of no longer than thirty 
(30) Days after receipt of the notice of termination in an amount not 
to exceed the daily sum payable to Contractor for Compensable 
Delays in Paragraph 6.6 of this Construction Contract. 

 
.3 For Fabricated Items.  Previously unpaid cost of any items delivered to 

the Project Site which were fabricated for subsequent incorporation in the 
Work. 

 
16.6.2 Subcontractors.     

Contractor shall include provisions in all of its subcontracts, purchase orders and 
other contracts permitting termination for convenience by Contractor on terms that 
are consistent with this Construction Contract and that afford no greater rights of 
recovery against Contractor than are afforded to Contractor under this Section 
16.6. 

 
16.7 Contractor’s Duties Upon Termination.   

Upon receipt of a notice of termination for default or for convenience, Contractor shall, 
unless the notice directs otherwise, do the following: 
(i) Immediately discontinue the Work to the extent specified in the notice; 
(ii) Place no further orders or subcontracts for materials, equipment, services or 

facilities, except as may be necessary for completion of such portion of the Work 
as is not discontinued; 

(iii) Provide to City a description, in writing no later than fifteen (15) days after receipt 
of the notice of termination, of all subcontracts, purchase orders and contracts that 
are outstanding, including, without limitation, the terms of the original price, any 
changes, payments, balance owing, the status of the portion of the Work covered 
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and a copy of the subcontract, purchase order or contract and any written changes, 
amendments or modifications thereto, together with such other information as City 
may determine necessary in order to decide whether to accept assignment of or 
request Contractor to terminate the subcontract, purchase order or contract; 

(iv) Promptly assign to City those subcontracts, purchase orders or contracts, or 
portions thereof, that City elects to accept by assignment and cancel, on the most 
favorable terms reasonably possible, all subcontracts, purchase orders or 
contracts, or portions thereof, that City does not elect to accept by assignment; 
and 

(v) Thereafter do only such Work as may be necessary to preserve and protect Work 
already in progress and to protect materials, plants, and equipment on the Project 
Site or in transit thereto. 

 
 
SECTION 17 CONTRACTOR'S RIGHTS AND REMEDIES. 
 
17.1 Contractor’s Remedies.   

Contractor may terminate this Construction Contract for cause only upon the occurrence 
of one of the following: 

 
17.1.1 For Work Stoppage.   

The Work is stopped for sixty (60) consecutive Days, through no act or fault of 
Contractor, any Subcontractor, or any employee or agent of Contractor or any 
Subcontractor, due to issuance of an order of a court or other public authority other 
than City having jurisdiction or due to an act of government, such as a declaration 
of a national emergency making material unavailable. 

 
17.1.2 For City's Non-Payment.   

If City does not make payment of sums that are not in good faith disputed by City 
and does not cure such default within ninety (90) Days after receipt of notice from 
Contractor, then upon an additional thirty (30) Days notice to City Contractor may 
terminate the Construction Contract. 
 

17.2 Damages to Contractor.  
In the event of termination for cause by Contractor, City shall pay Contractor the sums 
provided for in Paragraph16.6 above.  Contractor agrees to accept such sums as its sole 
and exclusive compensation and agrees to waive any claim for other compensation or 
Losses, including, but not limited to, loss of anticipated profits, loss of revenue, lost 
opportunity, or other consequential, direct, indirect and incidental damages, of any kind. 

 
 
SECTION 18 ACCOUNTING RECORDS. 
 
18.1 Financial Management and City Access.   

Contractor shall keep full and detailed accounts and exercise such controls as may be 
necessary for proper financial management under this Construction Contract in 
accordance with generally accepted accounting principles and practices consistently 
applied. City and City's accountants shall be afforded access at all times during normal 
business hours, to inspect, audit and copy Contractor's records, books, estimates, take-
offs, cost reports, ledgers, schedules, correspondence, instructions, drawings, receipts, 
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subcontracts, purchase orders, vouchers, memoranda and other data relating to this 
Project, and Contractor shall preserve these for a period of three (3) years after the later 
of (i) final payment or (ii) final resolution of all Contract Disputes and other disputes or for 
such longer period as may be required by law. 

 
18.2 Compliance with City Requests.   

Contractor's compliance with any request by City pursuant to this Section18 shall be a 
condition precedent to filing or maintenance of any legal action or proceeding by 
Contractor against City and to Contractor's right to receive further payments under the 
Contract Documents.  Any failure by Contractor to provide access to its business records 
for inspection or copying by City shall be specifically enforceable by issuance of a writ or 
a provisional or permanent mandatory injunction by a court of competent jurisdiction based 
on affidavits submitted to such court, without the necessity of oral testimony. 

 
 
SECTION 19 INDEPENDENT PARTIES. 
 
Both parties to this Construction Contract will be acting in an independent capacity and not as 
agents, employees, partners, or joint venturers of one another.  City, its officers or employees 
shall have no control over the conduct of Contractor or its respective agents, employees, 
subconsultants, or subcontractors, except as herein set forth. 
 
 
SECTION 20 NUISANCE. 
 
Contractor shall not maintain, commit, nor permit the maintenance or commission of any nuisance 
in connection with the performance of services under this Construction Contract. 
 
 
SECTION 21 PERMITS AND LICENSES. 
 
Contractor, at its sole expense, shall obtain and maintain during the term of this Construction 
Contract, all appropriate permits, licenses, and certificates that may be required in connection 
with the performance of services hereunder, including, but not limited to, a Santa Monica business 
license. 
 
 
SECTION 22 WAIVER. 
 
A waiver by City of any breach of any term, covenant, or condition contained herein shall not be 
deemed to be a waiver of any subsequent breach of the same or any other term, covenant, or 
condition contained herein, whether of the same or a different character. 
 
 
SECTION 23 CONFLICTS WITH THE CONSTRUCTION CONTRACT. 
 
City and Contractor agree that if there is any conflict between the terms of this Construction 
Contract and the other Contract Documents, this Construction Contract shall control. 
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SECTION 24 GOVERNING LAW. 
 
This Construction Contract shall be construed in accordance with and governed by the laws of 
the State of California. 
 
 
SECTION 25 COMPLETE AGREEMENT. 
 
This Construction Contract represents the full and complete understanding of every kind or nature 
between the parties with respect to the services set forth in this Construction Contract, and all 
preliminary negotiations and contracts of whatever kind or nature are merged herein.  No verbal 
agreed or implied covenant shall be held to vary the provisions of this Construction Contract.  Any 
modification of this Construction Contract will be effective only upon written execution signed by 
both City and Contractor and approved as to form by City Attorney. 
 
 
SECTION 26 SURVIVAL OF CONTRACT. 
 
The provisions of the Construction Contract which by their nature survive termination of the 
Construction Contract or Final Completion, including, without limitation, all warranties, 
indemnities, payment obligations, and City’s right to audit Contractor’s books and records, shall 
remain in full force and effect after Final Completion or any termination of the Construction 
Contract. 
 
 
SECTION 27 ADDITIONAL CONTRACT REQUIREMENTS. 
 
This contract (  does or   does not) have special fund(s) involved requiring additional 
contract requirements, therefore this section (  does or  does not) apply. 
 
This Contract includes the following source of fund(s) or the City intends to apply to the following 
source of fund(s) for reimbursement of the expenses associated with the work set forth in this 
Contract:   
 

  Community Development Block Grant (CDBG) 
 

  Housing and Urban Development (HUD) 
 

  Metropolitan Transportation Authority (MTA) 
 

  Other: __________________________________ 
 
Therefore, City shall require Contractor to comply with the special fund(s) requirements (Exhibit 
10), as they may be amended from time to time, in addition to all other requirements imposed by 
City.   
 
 
SECTION 28 SANTA MONICA LIVING WAGE ORDINANCE. 
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This contract (  is or  is not) subject to the City of Santa Monica’s Living Wage 
Ordinance. 
 
The City of Santa Monica’s Living Wage Ordinance, Santa Monica Municipal Code Chapter 4.65 
(“Living Wage Ordinance”), requires the payment of Minimum Wage for work done on any 
Contract over a certain threshold to any worker who does not actually work as a manager, 
supervisor or confidential employee, and who is not required to possess an occupational license.  
The established Minimum Wage includes an annual adjustment each July 1st by an amount 
corresponding to the previous calendar year’s change in the Consumer Price Index for Urban 
Wage Earners and Clerical Workers in Los Angeles, Riverside and Orange Counties. 
 
If this Contract is subject to such Living Wage Ordinance, then the contractor shall comply with 
all of its provisions.  Failure to comply with the provisions of the Living Wage Ordinance shall be 
grounds for termination of this Contract. Questions concerning the Living Wage Ordinance may 
be directed to the City Finance Department at (310) 458-8281. 
 
SECTION 29 SANTA MONICA OAKS INITIATIVE NOTICE. 
 
This contract (  is or  is not) subject to the City of Santa Monica’s Oaks Initiative. 
 
Santa Monica’s voters adopted a City Charter amendment commonly known as the Oaks 
Initiative. It prohibits a public official from receiving specified personal benefits from a person or 
entity after the official votes, or otherwise takes official action, to award a “public benefit” to that 
person or entity.  Examples of a “public benefit” include public contracts to provide goods or 
services worth more than $25,000 or a land use approval worth more than $25,000. 

 
If this Contract is subject to such Oaks Initiative, then the Contractor shall comply with all of its 
provisions and disclosures.  Failure to comply with the provisions of the Oaks Initiative shall be 
grounds for termination of this Contract. Questions concerning the Living Wage Ordinance may 
be directed to the City Finance Department at (310) 458-8281. 
 
 
SECTION 30 PUBLIC WORKS CONTRACTOR REGISTRATION PROGAM- SB 854 
 
In accordance with State of California Senate Bill No. 854 (SB 854):  
 
� No contractor or subcontractor may be listed on a bid proposal for a public works project 

(submitted on or after March 1, 2015) unless registered with the Department of Industrial 
Relations pursuant to Labor Code section 1725.5 [with limited exceptions from this 
requirement for bid purposes only under Labor Code section 1771.1(a)]. 

�  No contractor or subcontractor may be awarded a contract for public work on a public 
works project (awarded on or after April 1, 2015) unless registered with the Department of 
Industrial Relations pursuant to Labor Code section 1725.5. 

� This project is subject to compliance monitoring and enforcement by the Department of 
Industrial Relations. 

 
As of April 1, 2015, contractors and subcontractors must furnish electronic certified payroll records 
to the Labor Commissioner (State of California, Division of Labor Standards Enforcement). 
 
Please see the DIR website for complete details and actions.  It is the responsibility of the 
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contractor to ensure all DIR requirements and regulations are met and stay current. For more 
information on Senate Bill No. 854, see http://www.dir.ca.gov/Public-Works/SB854.html. 
 
 
SECTION 31 GOVERNMENTAL POWERS. 
 
Nothing in this Agreement shall be deemed directly or indirectly to restrict or to impair in any 
manner or respect whatsoever any of City's governmental powers or rights or the exercise thereof 
by City, with respect to the Work or Project. 
 
SECTION 32 SEVERABILITY. 
 
In case a provision of this Construction Contract is held to be invalid, illegal or unenforceable, 
the validity, legality and enforceability of the remaining provisions shall not be affected. 
 
 
 
// 
 
 
 
 
// 
 
 
 
 
// 
 
 
 
 
// 
 
 
 
 
// 
 
 
 
 
// 
 
 
 
 
// 
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SECTION 33 EXHIBITS. 
 
Exhibit 1 – Notice Inviting Bids. 
Exhibit 2 – Contractor's Bid. 
Exhibit 3 – General Conditions. 
Exhibit 4 – Special Provisions and/or Technical Specifications. 
Exhibit 5 – Payment and Performance Bonds. 
Exhibit 6 – Insurance Forms. 
Exhibit 7 – Living Wage Certification. 
Exhibit 8 – Oaks Initiative Disclosure. 
Exhibit 9 – Arizona Business Disclosure. 
Exhibit 10 – Additional Contract Requirements (if applicable) 
 
IN WITNESS WHEREOF, the parties have caused this Construction Contract to be executed 
the date and year first above written. 
 
 
ATTEST: 
 
 
______________________________ 
DENISE ANDERSON-WARREN 
City Clerk 
 
 
 
APPROVED AS TO FORM: 
 
______________________________ 
MARSHA JONES MOUTRIE 
City Attorney 
 

CITY OF SANTA MONICA, 
a municipal corporation 
 
By: 
______________________________ 
 RICK COLE 
 City Manager 
 
 
 
 
 
 
 
 
 
CONTRACTOR: 
____________________________  
____________________________  
 
Name: 
_____________________________ 
 
Title: 
______________________________ 
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ARTICLE 1 – GENERAL PROVISIONS 
 
1.1 DEFINITIONS 
 
Terms appearing in the Contract Documents with initial capitalization shall have the 
meanings set forth below: 
 
1.1.1 ACCEPTANCE:  The point after Final Completion when Contractor has fully 
performed all of the requirements of the Contract Documents and the Work is accepted 
by City in writing. 
 
1.1.2 ADDENDA, ADDENDUM:  Written or graphic information (including, without 
limitation, Drawings or Special Provisions and Technical Specifications) prepared and 
issued by Division Manager or its designee prior to the receipt of Contractor’s Bid, which 
modify or interpret the Bid Documents by additions, deletions, clarifications or corrections 
 
1.1.3 ALLOWABLE COSTS:  Costs for which reimbursement is allowed under Article 
7.2.5 of these General Conditions and for which reimbursement is allowed under other 
provisions of the Contract Documents, that may be added by Change Order to the 
Contract Sum for Extra Work or deducted by Change Order from the Contract Sum for 
Deleted Work. 
 
1.1.4 ALTERNATE(S):  Those portions of the Bid setting forth the price(s) for optional or 
alternative items of Work not covered by the Base Bid. 
 
1.1.5 APPLICABLE CODE REQUIREMENTS:  All applicable federal, state and 
municipal laws, statutes, building codes, ordinances and regulations of governmental 
authorities having jurisdiction over the Project, Work, Site, Contractor or City. 
 
1.1.6 APPLICATION FOR PAYMENT:  An itemized application for payment prepared 
and submitted by Contractor for review and approval by City, which is prepared, submitted 
and accompanied by supporting documentation in accordance with the requirements of 
the Contract Documents.   
 
1.1.7 APPROVE, APPROVED or APPROVAL:  Whether capitalized or not capitalized, 
shall mean, unless otherwise stated, either an express approval contained in a written 
statement signed by the approving individual or entity or deemed approved in accordance 
with the terms, conditions and procedures set forth in the Contract Documents.  All such 
approvals by or on behalf of City (including, without limitation, approvals by Construction 
Manager) may be granted or withheld in the sole discretion of City. 
 
1.1.8 AS-BUILT DOCUMENTS:  The Contract Documents showing the condition of the 
Work as actually built, including, without limitation, the locations of mechanical, electrical, 
plumbing, HVAC or similar portions of the Work that are shown diagrammatically in the 
Contract Documents approved by City.  These documents are maintained by Contractor 
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on the Site and delivered, along with an electronic version of the set, to City upon Final 
Completion. 
 
1.1.9 BASE BID:  The sum stated in the Bid to perform the Work, exclusive of any 
Alternate(s). 
 
1.1.10 BENEFICIAL OCCUPANCY:  City's right, at its option and convenience, to occupy 
or otherwise make use of all or any part of the Work prior to either Substantial Completion, 
Final Completion, or Acceptance.   
 
1.1.11 BID:  Contractor’s written bid proposal submitted to City for the Project in response 
to City’s Notice Inviting Bids. 
 
1.1.12 BID DOCUMENTS:  The following collection of documents are designated as the 
Bid Documents: 
 

(i) Notice Inviting Bids. 
 
(ii) Instructions to Bidders. 
 
(iii) Blank Bid Form. 
 
(iv) Construction Contract between City and Contractor. 
 
(v) General Conditions. 
 
(vi) Special Provisions and Technical Specifications. 
 
(vii) Plans and Drawings. 
 
(viii) Bidding Addenda. 
 
(ix) Reports, Supplements, Attachments, Modifications, and Exhibits attached to the 
above items. 

 
1.1.13 CERTIFICATE FOR PAYMENT:  The form for approval by the Construction 
Manager of Contractor's Application for Payment.  
 
1.1.14 CHANGE:  Whether capitalized or not, when used in reference to changes in the 
Work is a generic term encompassing additions, deletion, alterations or changes in the 
Work, which may or may not involve Extra Work and for which Contractor may or may not 
be entitled to a Change Order under the terms of the Contract Documents. 
 
1.1.15 CHANGE ORDER:  A written instrument signed by City, or by City and Contractor, 
describing a Change to the Work of Contractor. 
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1.1.16 CHANGE ORDER REQUEST:  Contractor's written request for an adjustment in 
the Contract Sum or Contract Time due to a Change resulting in Extra Work or Deleted 
Work. 
 
1.1.17 CITY:  City of Santa Monica, a municipal corporation. 
 
1.1.18 CLAIM:  A written demand or assertion by City or Contractor seeking, as a matter 
of right, an interpretation of the Contract Documents, adjustment of the Contract Sum or 
Contract Time, payment of money, recovery of damages, resolution of a disputed 
interpretation of the Contract Documents, or other relief. A Claim does not include, and 
the procedures for processing of Claims do not apply to the following: 
 

(i) Penalties or forfeitures prescribed by statute or regulation imposed by a 
governmental agency. 
 
(ii) Tort claims for personal injury or death. 
 
(iii) False claims liability under California Government Code Section 12650, et seq. 
 
(iv) Defects in the Work first discovered by City after final payment by City to 
Contractor. 
 
(v) Stop notices. 
 
(vi) The right of City to specific performance or injunctive relief to compel performance 
of any provision of the Contract Documents.  

 
1.1.19 CLIENT DEPARTMENT:  Department or Division of City of Santa Monica identified 
as the end user of the facilities. 
 
1.1.20 COMPENSABLE DELAY:  A Delay for which Contractor may be entitled under the 
Contract Documents to both an extension of the Contract Time and an adjustment of the 
Contract Sum for additional compensation.  "Compensable Delay" means any Delay to 
the path of activities that is critical to Contractor’s Substantial Completion of the Work 
within the Contract Time, which Delay is all of the following: 
 

(i) Solely due to Changes requested by City that adds time, but does not involve Extra 
Work. 
 
(ii) Not due, in whole or in part, to the fault or negligence or breach of Contractor or 
any Subcontractor or Sub-subcontractor, of any Tier. 
 
(iii) Not concurrent with another Excusable Delay or any Unexcused Delay. 

 
1.1.21 CONSTRUCTION CONTRACT:  The written contract executed between City and 
Contractor for construction of the Project. 
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1.1.22 CONSTRUCTION MANAGER:  The individual, partnership, corporation, joint 
venture or other legal entity under contract with City to perform construction management 
services for the Project.  The term "Construction Manager" means Construction Manager 
or Construction Manager's authorized representative. 
 
1.1.23 CONSTRUCTION SCHEDULE:  The graphical representation of Contractor’s as-
planned schedule for performance of the Work, prepared in accordance with the 
requirements of the Contract Documents and that provides for Substantial Completion of 
the Work within the Contract Time. 
 
1.1.24 CONTRACT DISPUTE:  A dispute, other than a dispute listed in Section 14.2.1 
(Non-Contract Disputes) of the Construction Contract, arising out of or related to the 
Construction Contract or the interpretation, enforcement or breach thereof. 
 
1.1.25 CONTRACT DISPUTE RESOLUTION PROCESS:  The process of resolution of 
Contract Disputes, and, upon election of City, disputes as set forth in Section 14 (Dispute 
Resolution) of the Construction Contract. 
 
1.1.26 CONTRACT DOCUMENTS:  The following collection of documents are designated 
as contract documents: 
 

(i) The Notice Inviting Pre-Qualification Statements, Pre-Qualification Statement, and 
Pre-Qualification Checklist (if applicable). 
 
(ii) Executed Construction Contract between City and Contractor. 
 
(iii) Notice Inviting Bids. 
 
(iv) Instructions to Bidders. 
 
(v) Bidding Addenda. 
 
(vi) Contractor's Bid. 
 
(vii) General Conditions. 
 
(viii) Special Provisions and Technical Specifications. 
 
(ix) Performance and Payment Bonds. 
 
(x) Insurance Forms. 
 
(xi) Plans and Drawings. 
 
(xii) Reports listed in the Bidding Documents. 
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(xiii) Supplements, Attachments and Exhibits attached to the above items. 
 
(xiv) Modifications. 
 
(xv) Change Orders. 
 
(xvi) Field Orders. 

 
1.1.27 CONTRACT SUM:  The total amount of compensation stated in the Construction 
Contract that is payable to Contractor for the performance of the Work in accordance with 
the Contract Documents.  
 
1.1.28 CONTRACT TIME:  The total number of days set forth in the Construction Contract 
within which Substantial Completion of the Work must be achieved by Contractor, 
including approved extensions of time permitted under the terms of the Contract 
Documents.  
 
1.1.29 CONTRACTOR:  The individual or firm under contract with City to serve as the 
General Contractor for construction of the Project.  The term "Contractor" means 
Contractor or Contractor's authorized representative. 
 
1.1.30 CONTRACTOR MARKUP:  The additional sum or deductive credit provided for 
under the Construction Contract for Contractor’s profit and overhead on Extra or Deleted 
Work for which a Change Order is required to be executed under the Contract Documents 
adjusting the Contract Sum. 
 
1.1.31 DAY:  Whether capitalized or not, unless otherwise specifically provided, means 
calendar day.  NOTE: For Federally-funded projects DAY, whether capitalized or not, is 
considered WORKING DAY and is defined as any day, except weekends and legal 
holidays. 
 
1.1.32 DEFECTIVE WORK:  Work by Contractor that is unsatisfactory, faulty, omitted, 
incomplete, deficient or does not conform to the Applicable Code Requirements, the 
Contract Documents, the directives of City or the requirements of any inspection, 
reference standard, test, code or approval specified in the Contract Documents. 
 
1.1.33 DELAY:  Whether capitalized or not, includes any circumstances involving 
disruption, hindrance, or interference in the performance of the Work.  
 
1.1.34 DELETED WORK:  Work that is eliminated due to a Change in the Work requested 
by City or Contractor for which City is entitled to a deductive adjustment in the Contract 
Sum.  
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1.1.35 DESIGN CONSULTANT.  The individual(s) or firm(s) under contract with City to 
provide design or engineering services for the Project and are responsible for preparing 
the Contract Documents for the Project.  The term "Design Consultant" means Design 
Consultant or Design Consultant's authorized representative. 
 
1.1.36 DRAWINGS:  The graphic and pictorial portions of the Contract Documents 
showing the design, location, and dimensions of the Work, generally including plans, 
elevations, subparagraphs, details, schedules and diagrams.  The Drawings are outlined 
in the Drawing Index.  The term “Drawings” may be used interchangeably with "Plans." 
 
1.1.37 ESCROW AGENT:  A state or federally chartered bank in the State of California 
which holds securities pursuant to an escrow agreement as set forth in Article 9.5 of these 
General Conditions. 
 
1.1.38 EXCUSABLE DELAY:  A Delay for which Contractor may be entitled under the 
Contract Documents to an extension of time, but not compensation.  "Excusable Delay" 
means any delay to the path of activities that is critical to Substantial Completion of the 
Work within the Contract Time caused by conditions beyond the control or foreseeability, 
and without the fault or negligence of Contractor or its Subcontractors or Sub-
subcontractors, of any Tier, such as, but not limited to: war, embargoes, fire, unavoidable 
casualties, unusual delays in transportation, national emergency, and stormy and 
inclement weather conditions that are unusual and unseasonable and in which the Work 
cannot continue.  Without limitation to the foregoing, the financial inability of Contractor 
or any Subcontractor or Sub-subcontractor, shall not be deemed conditions beyond 
Contractor's control or foreseeability.  Contractor may claim an Excusable Delay only if 
all Work on a critically scheduled activity is stopped for more than six (6) hours of a normal 
eight (8) hour working day, or if three to six hours are lost in one working day, then it may 
be claimed for one-half day.  A Compensable Delay shall, to the extent that it is concurrent 
with an Excusable Delay, be conclusively deemed an Excusable Delay.  
 
1.1.39 EXISTING IMPROVEMENTS:  All improvements located on the Site as of the date 
of execution of the Construction Contract, whether above or below the surface of the 
ground, including but not limited to existing buildings, utilities, infrastructure improvements 
and other facilities. 
 
1.1.40 EXTRA WORK:  Additional Work or costs due to a Change in the Work that is not 
described in or reasonably inferable from the Contract  Documents and for which 
Contractor is entitled to an adjustment of the Contract Sum under the terms of the 
Contract Documents.  Extra Work shall not include additional Work or costs arising from 
Contractor’s failure to perform any of its duties or obligations under the Contract 
Documents or arising from errors, omissions, conflicts, ambiguities, lack of coordination 
or noncompliance with Applicable Code Requirements in the Contract Documents with 
respect to which Contractor has assumed responsibility in connection with its obligation 
to conduct a careful review of the Bid Documents and Contract Documents. 
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1.1.41 FIELD ORDER:  A written instrument signed by the Construction Manager that 
requests performance of Work in one of the following categories: 
 

(i) Over which there is a dispute as to whether the Work is or is not Extra Work. 
 
(ii) Involving Extra Work which City requests be performed without a unilateral Change 
Order adjustment to the Contract Sum or Contract Time and before all terms of an 
adjustment to the Contract Sum or Contract Time are fully agreed upon by City and 
Contractor. 

 
The purpose of a Field Order is to direct performance of Work, which may be disputed, 
and, whether or not it expressly so states, shall not be construed as an acknowledgment 
by City that the Work described constitutes a Change or Extra Work if that is in fact not 
the case. 
 
1.1.42 FINAL COMPLETION:  The point at which: 
 

(i) Work is completed to the satisfaction of City in accordance with the Contract 
Documents, including minor corrective or completion items. 
 
(ii) All requirements of the Contract Documents entitling Contractor to final payment 
shall have been performed by Contractor (including, without limitation, delivery of all 
warranties and guarantees, equipment operation and maintenance manuals, as-built 
drawings and schedules and certificates required prior to occupancy). 
 
(iii) All approvals and acceptances shall have been made pursuant to Applicable Code 
Requirements. 
 
(iv) All rubbish, tools, scaffolding and surplus materials and equipment have been 
removed from the Site. 

 
1.1.43 FRAGNET:  A “Fragnet”, sometimes referred to as “time impact analysis,” is a 
contemporaneous, fragmentary scheduling network, which graphically identifies the 
sequencing of all critical and non-critical new activities and/or activity revisions affected 
by a Change Order Request, Field Order or Change Order, with logic ties to all affected 
existing activities noted on the Construction Schedule.  Its objective is to isolate and 
quantify any time impact of a specific issue, determine and demonstrate any such specific 
Delay in relation to past and/or other current Delays and to provide a method for 
incorporating adjustments to the Contract Time into the Construction Schedule. 
 
1.1.44 GENERAL CONDITIONS:  That portion of the Contract Documents relating to the 
administrative procedures to be followed by Contractor in carrying out the Work. 
 
1.1.45 HAZARDOUS SUBSTANCES:  Refers to, without limitation, the following:  any 
chemical, material or other substance defined as or included within the definition of 
hazardous substances, hazardous wastes, extremely hazardous substances, toxic 
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substances, toxic material, restricted hazardous waste, special waste, or words of similar 
import under any Environmental Law. 
 
1.1.46 LOSSES:  Any and all losses, costs, liabilities, Claims, damages, liquidated 
damages, actions, judgments, settlements, expenses, fines and penalties.  "Losses" do 
not include attorneys' fees. 
 
1.1.47 MODIFICATION:  A document other than a Change Order, approved by City 
Attorney and signed by City and Contractor, agreeing to alter, amend or modify the 
Contract Documents.  
 
1.1.48 NON-COMPENSABLE DELAY:  An (I) Unexcused Delay, and (ii) an Excusable 
Delay that is not also a Compensable Delay. 
  
1.1.49 NOTICE OF AWARD:  Written notice issued by City notifying Contractor of 
issuance of the Construction Contract. 
 
1.1.50 NOTICE TO PROCEED:  Written notice issued by City to Contractor to begin the 
Work.  
 
1.1.51 PERFORMANCE BOND, PAYMENT BOND:  The performance and payment 
bonds to be provided by Contractor for the Project. 
 
1.1.52 PLANS:  The graphic and pictorial portions of the Contract Documents showing 
the design, location and dimensions of the Work, generally including plans, elevations, 
subparagraphs, details, schedules and diagrams.  The term “Plans” may be used 
interchangeably with "Drawings." 
 
1.1.53 PRE-CONSTRUCTION MEETING:  A meeting held with the Project Team prior to 
beginning construction in order to review Contract Documents and clarify roles, 
responsibilities and authority of the Project Team. 
 
1.1.54 PROJECT:  The total construction, of which the Work performed by Contractor 
under the Contract Documents may be the whole or part and which may include Work 
performed by City’s own forces or by Separate Contractors. 
 
1.1.55 PROJECT TEAM:  Collectively, the Contractor, City, Design Consultant, Separate 
Contractors, Construction Manager and other consultants and contractors providing 
professional and technical consultation for the design and construction of the Project. 
 
1.1.56 RECORD DOCUMENTS:  The term “Record Documents” refers to the As-Built 
Documents, warranties, guarantees and other documents required to be submitted by 
Contractor as a condition of Final Completion. 
 
1.1.57 REQUEST FOR INFORMATION:  A written instrument, prepared by Contractor, 
which requests an interpretation or clarification in the Work or a response to a question 
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concerning the Work.  A Request for Information does not entitle Contractor to an 
adjustment in the Contract Sum unless it requires Extra Work and Contractor requests 
and is entitled to such an adjustment in accordance with the provisions of the Contract 
Documents. 
 
1.1.58 REQUEST FOR INFORMATION RESPONSE:  A written instrument, usually 
prepared by the Design Consultant, which sets forth an interpretation or clarification in 
the Work or a response to a Contractor question concerning the Work. 
 
1.1.59 SCHEDULE OF VALUES:  A detailed, itemized breakdown of the Contract Sum, 
which provides for a fair and reasonable allocation of the dollar values to each of the 
various parts of the Work.  
 
1.1.60 SEPARATE CONTRACTOR:  A person or firm under separate contract with City 
or other entity performing other Work at the Site. 
 
1.1.61 SITE:  The physical site located within City where the Project is to be constructed, 
including all adjacent areas for staging, storage, parking and temporary offices. 
 
1.1.62 SPECIAL PROVISIONS AND TECHNICAL SPECIFICATIONS:  The portion of the 
Contract Documents consisting of the written requirements for materials, equipment, 
standards, skill, quality for the Work and performance of related services.  These 
provisions may also contain amendments, deletions or additions to the General 
Conditions. 
 
1.1.63 STATEMENT OF CONTRACT DISPUTE:  The Contractor’s written statement 
prepared in accordance with Section 14.3 (Submission of Contract Dispute) of the 
Construction Contract required as a condition of its initiating the Contract Dispute 
Resolution Process. 
 
1.1.64 SUBCONTRACTOR:  A person or firm that has a contract with a Contractor to 
perform a portion of the Work.  The term "Subcontractor" includes suppliers and vendors 
and is referred to throughout the Contract Documents as if singular in number and means 
a Subcontractor or an authorized representative of the Subcontractor. 
 
1.1.65 SUB-SUBCONTRACTOR:  A person or firm that has a contract with a 
Subcontractor to perform a portion of the Work. The term "Sub-subcontractor" includes 
suppliers and vendors and is referred to throughout the Contract Documents as if singular 
in number and means a Sub-subcontractor or an authorized representative of the Sub-
subcontractor. 
 
1.1.66 SUBCONTRACTOR/SUB-SUBCONTRACTOR MARKUPS:  The sum allowable 
under the Construction Contract for Subcontractor and Sub-subcontractor profit and 
overhead on Extra or Deleted Work for which Contractor is entitled to a Change Order 
under the Contract Documents adjusting the Contract Sum. 
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1.1.67 SUBMITTALS:  All shop drawings, samples, exemplars, product data and other 
submittals required to be submitted by Contractor under the Contract Documents. 
 
1.1.68 SUBSTANTIAL COMPLETION, SUBSTANTIALLY COMPLETE:  The point at 
which the Work is sufficiently complete to be occupied and utilized by City for its intended 
purpose, and Contractor has fulfilled its obligations under the Contract Documents as 
determined by City, except for minor punchlist items which do not impair City's ability to 
so occupy and utilize the Project. 
 
1.1.69 SUPERINTENDENT:  The person appointed by Contractor, subject to approval by 
City, to supervise and coordinate Contractor's own forces and Subcontractors in all 
aspects of the Work. 
 
1.1.70 TIER:  The contractual level of a Subcontractor with respect to Contractor.  For 
example, a first-tier Subcontractor is under subcontract with Contractor.  A Sub-
subcontractor under subcontract with a first-tier Subcontractor, is in the second tier, and 
so on. 
 
1.1.71 UNEXCUSED DELAY:  Any Delay in the path of activities that is critical to 
Substantial Completion of the Work within the Contract Time resulting from causes other 
than Excusable Delay or Compensable Delay.  An Unexcused Delay shall not entitle 
Contractor to either an extension of the Contract Time or an adjustment of the Contract 
Sum.  A Compensable Delay or Excusable Delay shall, to the extent it is concurrent with 
an Unexcused Delay, be conclusively deemed an Unexcused Delay. 
 
1.1.72 WORK:  All labor, materials, equipment, services, permits, licenses and taxes, and 
all other things necessary for Contractor to perform its obligations and complete the 
Project, including, without limitation, any changes or additions requested by City, in 
accordance with the Contract Documents and all Applicable Code Requirements. 
 
1.2 OWNERSHIP AND USE OF DOCUMENTS 
 
1.2.1 All originals, copies and electronic forms of Drawings, Plans, specifications, shop 
drawings, samples, reports, schedules and other materials or documents prepared for the 
Project (including, without limitation, the Contract Documents) shall not be used by 
Contractor, or any Subcontractor or Sub-subcontractor, of any Tier, for any purpose other 
than performance of the Work.  Contractor, Subcontractors and Sub-subcontractors are 
granted a limited license, revocable at will by City, to use and reproduce applicable 
portions of the Contract Documents appropriate to and for use in the execution of their 
Work under the Contract Documents; provided however, that such use shall not be 
construed in derogation of Owner’s rights to use and ownership under this provision. 
 
1.2.2 Contractor shall keep on the Site of the Project, at all times, a complete set of City 
approved, permitted Contract Documents for use by City.  
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1.2.3 Proposed Changes or refinements and clarifications will be provided to Contractor 
in the form of reproducible prints. Contractor shall, at its own expense and without 
adjustment to the Contract Sum, do all reproduction and distribution of such reproducible 
prints as necessary for the complete pricing of the Change and for performance of the 
Work. 
 
1.2.4 Contractor shall take all necessary steps to assure that a provision is included in 
all contracts with Subcontractors and Sub-subcontractors, of every Tier, who perform 
Work on the Project, protecting and preserving City’s rights to ownership and use of 
documents as set forth in this Article 1.2. 
 
1.3 AUTHORITY OF CITY 
 
1.3.1 The Design Consultant shall, upon request, make recommendations to City and 
the Construction Manager concerning the quality or acceptability of Work performed. 
 
1.3.2 City, in its sole discretion, will interpret the Contract Documents and make the 
determination of whether or not Contractor has fulfilled the requirements of the Contract 
Documents.  Such interpretations and decisions of City shall be final and binding upon 
Contractor. 
 
1.4 INTERPRETATION OF CONTRACT DOCUMENTS 
 
1.4.1 The Contract Documents are complementary and what is required by one shall be 
as binding as if required by all. 
 
1.4.2 In general, the Drawings will show dimensions, positions, and kind of construction; 
and the Special Provisions and Technical Specifications will define materials, quality and 
standards. Any Work called for on the Drawings and not mentioned in the Special 
Provisions and Technical Specifications, or vice versa, shall be performed as though fully 
set forth in both. Work not particularly detailed, marked or specified, shall be the same as 
similar parts that are detailed, marked or specified. 
 
1.4.3 Unless otherwise stated in the Contract Documents, technical words and 
abbreviations contained in the Contract Documents are used in accordance with 
commonly understood construction industry meanings and non-technical words and 
abbreviations are used in accordance with their commonly understood meanings. 
 
1.4.4 The Contract Documents may omit modifying words such as "all" and "any," and 
articles such as "the" and "an."  If a modifier or an article is not included in one statement 
and appears in another it is not intended to affect the interpretation of either statement.  
The use of the word "including," when following any general statement, shall not be 
construed to limit such statement to specific items or matters set forth immediately 
following such word or to similar items or matters whether or not non-limiting language 
(such as "without limitation," "but not limited to," or words of similar import) is used with 
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reference thereto, but rather shall be deemed to refer to all other items or matters that 
could reasonably fall within the broadest possible scope of such general statement. 
 
1.4.5 Whenever the context so requires, the use of the singular number shall be deemed 
to include the plural and vice versa.  Each gender shall be deemed to include the other 
gender, and each shall include corporation, partnership, trust, or other legal entity 
whenever the context so requires.  The captions and headings of the various subdivisions 
of the Contract Documents are intended only as a matter of reference and convenience 
and in no way define, limit, or prescribe the scope or intent of the Contract Documents or 
any subdivision thereof. 
 
1.4.6 Any cross-references indicated between various subparagraphs or Drawings and 
Documents are provided for the convenience of Contractor and shall not be deemed to 
be all-inclusive. 
 
1.4.7 Unless specifically noted to the contrary, it is the intention of the Contract 
Documents that all Work, equipment, casework, mechanical, electrical and similar 
devices of whatever nature, be completely installed, hooked-up, made operational and 
made functional for the purpose such are intended, and that all costs therefor be included 
in the Contract Sum. 
 
1.4.8 Figured dimensions on scale Drawings and on full size Drawings shall govern over 
scale Drawings without figured dimensions. The Drawings shall not be scaled to 
determine dimensions, and (except in the case of diagrammatic Drawings) shall be 
calculated from figures shown on the Drawings.  Obvious discrepancies between scale 
and figured dimensions, not marked "not to scale," must be brought to the Construction 
Manager's attention before proceeding with the Work affected by the discrepancy. 
 
1.4.9 If there is a conflict between or among any of the Contract Documents, Contractor 
shall immediately bring such conflict to the attention of City, whose decisions regarding 
such conflict shall be final and binding as to the requirements of the Contract Documents.  
In the event of any conflicts between or among the Applicable Code Requirements, the 
more stringent shall govern.  In resolving any conflict in the Contract Documents, the 
highest standard of quality and skill, the most stringent requirements, and the most 
specific provision of the Contract Documents shall govern and shall be required in the 
performance of the Work.  
 
1.4.10 The general character of the Work is shown in the Contract Documents, but 
Changes, modifications, clarifications and refinements may be made in details when 
needed to more fully explain the Work.  Provided that they is a logical evolution of the Bid 
Documents that were bid by Contractor or were reasonably inferable as necessary to 
provide a completed and fully operational system, facility or structure, the same shall be 
considered part of the scope of the Work to be performed without adjustment in the 
Contract Sum or the Contract Time.   
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1.4.11 Where on any Drawing a portion of the Work is drawn out and the remainder is 
indicated in outline, the drawn-out parts shall apply also to all other like portions of the 
Work.  Where ornament or other detail is indicated on starting only, such detail shall be 
continued throughout the course of parts in which it occurs and shall also apply to all other 
similar parts in the Work unless otherwise indicated. 
 
1.4.12 For convenience, the Special Provisions and Technical Specifications are 
arranged in various trade subparagraphs, but such segregation shall not be considered 
as limiting the Work of any subcontract or trade.  Contractor shall be solely responsible 
for all subcontract arrangements of Work regardless of the location or provision in the 
Special Provisions and Technical Specifications. 
 
1.4.13 Contractor will provide all necessary labor, equipment, transportation and 
incidentals required to complete the Work, even if the Contract Documents do not 
describe the Work in complete detail. 
 
1.4.14 Drawings and diagrams for mechanical, plumbing and electrical Work shall be 
considered as diagrammatic only, not to be used for any structural guidance or physical 
layout, unless specifically detailed or dimensioned, and Contractor shall be responsible 
to provide any and all numbers and lengths of mechanical, plumbing or electrical fittings, 
wire, conduit, connections, attachments or similar materials needed to complete the 
Work, at no adjustment to the Contract Sum or Contract Time, whether or not they exceed 
the numbers of such pieces or the lengths indicated by the Drawings.  

 
ARTICLE 2 – CITY 

 
2.1 INFORMATION AND SERVICES PROVIDED BY CITY 
 
2.1.1 City will furnish up to fifteen (sets) of the Contract Documents or portions thereof 
free of charge. 
 
2.1.2 Except as otherwise provided in the Special Provisions and Technical 
Specifications and Article 3.18 herein, City shall obtain and pay for any permits, 
easements and governmental approvals for the use or occupancy of permanent 
structures required in connection with the Work. 
 
2.1.3 Requests for Information Responses, Approvals and decisions required of City, 
Design Consultant or Construction Manager under the Contract Documents shall be 
provided by City, Design Consultant or Construction Manager to Contractor upon request 
in a timely manner in order to avoid unreasonable Delay in the orderly and sequential 
progress of the Work. Notwithstanding the foregoing, failure by City, Design Consultant, 
Construction Manager or City’s other consultants to provide Request for Information 
Response, Approvals or decisions shall not be considered as a basis for Contractor to 
seek adjustment in the Contract Time until seven (7) Days after Contractor has delivered 
written notice to City and to the person from whom such information, Approval or decision 
is needed, stating the following: 
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(i) You are hereby notified that certain information, approval or decision described 
herein has not been provided in accordance with this provision and if not provided within 
seven (7) Days from this notice may result in additional cost or a request for time 
extension due to Delay;. 
 
(ii) A detailed description of the information, approval or decision required. 
 
(iii) The date by which the information, approval or decision must be received so as to 
not result in Delay to the Project, which shall in no event be earlier than seven (7) Days 
after the date of City’s receipt of such notice.  

 
2.2 ACCESS TO PROJECT SITE 
 
2.2.1 City will make available, no later than the date designated in the current 
Construction Schedule accepted by City, the lands and facilities upon which the Work is 
to be performed, including such access and other lands and facilities designated in the 
Contract Documents, for use by Contractor. 
 
2.3 CITY'S RIGHT TO STOP THE WORK 
 
2.3.1 If Contractor fails to correct Defective Work as required by Article 12.2, fails to 
perform the Work in accordance with the Contract Documents, or violates any Applicable 
Code Requirement, City may direct Contractor to stop the Work, or any portion thereof, 
until the cause for such order has been eliminated by Contractor.  Contractor shall not be 
entitled to any adjustment of Contract Time or Contract Sum as a result of any such order.  
City shall have no duty or responsibility to Contractor or any other party to exercise the 
right to stop the Work. 
 
2.4 CITY’S RIGHT TO CARRY OUT THE WORK 
 
2.4.1 If Contractor fails to carry out the Work in accordance with the Contract 
Documents, fails to provide sufficient labor, materials, equipment, tools and services to 
maintain the Construction Schedule, or otherwise fails to comply with any requirement of 
the Contract Documents, and fails within the time specified in the Contract Documents, 
after receipt of notice from City to promptly commence and thereafter diligently continue 
to completion the correction of such failure, City may, without prejudice to other remedies 
City may have, correct such failure at Contractor's expense.  In such case, City shall be 
entitled to deduct from payments then or thereafter due Contractor the cost of correcting 
such failure, including compensation for the additional services and expenses of City and 
City's consultants made necessary thereby.  If payments then or thereafter due Contractor 
are not sufficient to cover such amounts, Contractor shall pay the additional amount to 
City. 
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ARTICLE 3 – CONTRACTOR 
 
3.1 REVIEW OF THE SITE, CONTRACT DOCUMENTS AND FIELD CONDITIONS  
 
3.1.1 Contractor acknowledges that it is satisfied as to character, quality, and quantities 
of surface and subsurface materials or obstacles to be encountered insofar as reasonably 
ascertainable from a careful inspection of the Site (including, without limitation, Existing 
Improvements on the Site) and from the geological investigation reports, data and similar 
information made available to Contractor by City. Any failure by Contractor to take such 
information or conditions into consideration will not relieve Contractor from responsibility 
for estimating the difficulty and cost of successfully completing the Work within the 
Contract Sum and Contract Time. 
 
3.1.2 Contractor warrants and represents that it has carefully reviewed and compared 
the Bid and Bid Documents prior to submitting its Bid and executing the Contract. Based 
upon its careful review, Contractor agrees that it shall not be entitled, and conclusively 
waives any right, to an adjustment in the Contract Sum or Contract Time for any additional 
or unforeseen costs or Delay in the performance of Work due to conditions in Contract 
Documents constituting errors, omissions, conflicts, ambiguities, lack of coordination or 
noncompliance with Applicable Code Requirements, if such conditions were either 
discovered by Contractor or could have been reasonably discovered by Contractor or its 
Subcontractors or Sub-subcontractors, of every Tier, in the exercise of care and diligence 
in the review of the Bid Documents.  
 
3.1.3 If Contractor discovers what it perceives to be errors, omissions, conflicts, 
ambiguities, lack of coordination or noncompliance with Applicable Code Requirements 
in the Contract Documents, then Contractor shall, before proceeding with the Work 
affected, notify City or the Construction Manager in writing within two (2) Days stating 
both of the following: 
 

(i) A detailed description of the conditions discovered. 
 
(ii) Contractor’s request for clarification, further details or correction of the Contract 
Documents. 

 
Failure by Contractor to provide written notice within the period of time required shall 
result in Contractor waiving any right to adjustment in the Contract Sum or Contract Time 
on account thereof. 
 
3.1.4 Contractor shall submit written notice thereof to City if, in Contractor’s opinion, City, 
Design Consultant or Construction Manager furnishes additional written or verbal 
instructions, information or directions that Contractor considers constitute additional Work 
or Delay for which Contractor believes it is entitled to an adjustment of the Contract Sum 
or Contract Time. Such notice shall be provided prior to performance of the Work affected 
by such instruction, information or direction and seven (7) Days after Contractor first 
received such instruction, information or direction. Failure to provide such written notice 
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in the manner required by this provision shall constitute a waiver by Contractor of the right 
to any adjustment to the Contract Sum or Contract Time by reason of such instruction, 
information or direction. 
 
3.1.5 Field measurements shall be taken and existing field conditions verified by 
Contractor, and carefully compared with the Contract Documents and other information 
known to Contractor before commencing the Work.  Contractor shall promptly report in 
writing to the Construction Manager any errors, inconsistencies, or omissions discovered.  
 
3.1.6 If Contractor or any Subcontractor or Sub-subcontractor, of every Tier, performs 
any portion of the Work which it knows, or in the exercise of care and diligence should 
have known, involves an error, omission, conflict, ambiguity, lack of coordination or 
noncompliance with Applicable Code Requirements, without notifying and obtaining the 
written Approval of City or before obtaining a written clarification, interpretation, instruction 
or decision from City, Design Consultant or Construction Manager, then any Work that is 
performed that is not in conformance with the clarifications, interpretation, instruction or 
decision of City, Design Consultant or Construction Manager  shall be removed or 
replaced and Contractor shall be responsible for the resultant Losses with no adjustment 
in the Contract Sum or Contract Time. 
 
3.1.7 City does not impliedly or expressly warrant, and assumes no responsibility for, 
the accuracy, suitability or completeness of the Bid Documents, Contract Documents or 
of the data, opinions or recommendations contained or expressed in any information, data 
or reports provided to Contractor relating to the following conditions at the Site: geological, 
soils, hydrologic, groundwater, Hazardous Substances, surface and subsurface 
obstructions, surface and subsurface utilities or Existing Improvements.  Existing 
Improvements at the Site, for which no specific description is made on the Drawings, but 
which could be reasonably assumed to interfere with the satisfactory completion of the 
Work, shall be removed and disposed of by Contractor, but only upon the specific 
direction and control of City.  Without limitation to the foregoing, and notwithstanding any 
information provided by City pertaining to groundwater elevations and/or geological and 
soils conditions encountered, it is understood that it is Contractor’s responsibility to 
determine and allow for the elevation of groundwater, and the geological and soils 
conditions at the date of performance of the Work and any difference between elevation 
of groundwater and the geotechnical and soils conditions shown in the information 
provided by City and groundwater and the geotechnical and soils conditions actually 
encountered will not be considered as a Differing Site Condition or as a basis for an 
adjustment to the Contract Sum or Contract Time. 
 
3.2 SUPERVISION AND CONSTRUCTION PROCEDURES 
 
3.2.1 Contractor shall supervise, coordinate and direct the Work using Contractor's best 
skill and attention and shall provide supervision sufficient to assure proper coordination 
and timely completion.  Contractor shall be solely responsible for and have control over 
construction means, methods, techniques, safety, sequences, procedures and the 
coordination of all portions of the Work. 
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3.2.2 Contractor shall be responsible for the accurate layout of all portions of the Work 
and shall verify all dimensions on the Drawings and shall report to City any discrepancies 
before proceeding with related Work. 
 
3.2.3 Contractor may be assigned working space adjacent to the Site, and all field 
offices, materials and equipment shall be kept within this area. Contractor shall be 
responsible for leaving the space in as good condition as Contractor found it, or restoring 
it to the condition it was in prior to Contractor commencing the Work. 
 
3.2.4 Contractor shall be responsible to City for acts and omissions of Contractor's 
agents, employees, and of Contractor’s Subcontractors and Sub-subcontractors, of every 
Tier, and their respective agents and employees. Unless otherwise stated in the Contract 
Documents, references to Contractor, when used in reference to an obligation bearing 
upon performance of the Work, shall be deemed to include Contractor’s Subcontractors 
and Sub-subcontractors of every Tier. 
 
3.2.5 Contractor shall not be relieved of its obligation to perform the Work in accordance 
with the Contract Documents by the act(s) or omission(s) by City in the administration of 
the Contract, or by tests, inspections or Approvals required or performed by persons or 
firms other than Contractor. 
 
3.3 RESPONSIBILITY FOR THE WORK 
 
3.3.1 Contractor shall be in charge of and responsible for all portions of the Work of the 
Contract, and shall be responsible for conforming such portions to the requirements of 
the Contract Documents and readying such portions to receive subsequent Work.   
 
3.3.2 Contractor shall at all times maintain good discipline and order among its 
employees and Subcontractors.  Contractor shall provide competent, fully qualified 
personnel to perform the Work, and shall ensure that each Subcontractor and Sub-
subcontractor engaged on the Site arranges the storage of materials and equipment and 
performance of its Work so as to interfere as little as possible with Separate Contractors 
or other persons engaged in work for City on the Site. 
 
3.3.3 During the installation of Work, Contractor shall insure that existing facilities, 
fences, and other structures are all adequately protected.  Upon Final Completion of all 
Work, all facilities that may have been damaged shall be restored to a condition 
acceptable to City. 
 
3.3.4 Contractor is responsible for the security of the Site and all Work provided under 
the terms of this Contract, as well as all Work provided by Separate Contractors that 
occurs on the Site at any time prior to Final Completion and Acceptance of the Work by 
City. 
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3.4 LABOR, WORKMANSHIP, MATERIALS AND MANUFACTURED ITEMS 
 
3.4.1 Contractor shall provide and pay for all labor, materials, equipment, tools, 
construction equipment and machinery, water, heat, utilities, transportation and other 
facilities and services necessary for proper execution and completion of the Work, 
whether temporary or permanent and whether or not incorporated or to be incorporated 
in the Work.  Unless otherwise provided in the Contract Documents or otherwise 
Approved by the Construction Manager, all articles, equipment and materials 
incorporated in the Work shall be new, of good quality, undamaged and not defective. 
 
3.5 CONTRACTOR'S WARRANTY 
 
3.5.1 Contractor warrants to City that all materials and equipment used in or 
incorporated into the Work will be of good quality, new and free of liens, Claims and 
security interests of third parties; that all labor, installation, materials and equipment used 
or incorporated into the Work will be of good quality and free from defects; and that the 
Work will conform with the requirements of the Contract Documents and Applicable Code 
Requirements.  If required by City, Contractor shall furnish satisfactory evidence as to the 
kind and quality of materials and equipment.  Manufactured items installed in the Work 
and not specifically covered in the Contract Documents are to be installed in strict 
accordance with manufacturers' current printed instructions. 
 
3.5.2  All materials to be incorporated in the Work shall be protected from damage during 
delivery, storage, and handling, and after installation until Acceptance of the Work, and 
Contractor shall, without charge to City, be responsible for all damage due to Contractor's 
failure to provide such proper protection. 
 
3.6 CONSTRUCTION METHODS AND PROCEDURES 
 
3.6.1 The methods and procedures adopted by Contractor shall be such as to secure a 
quality of Work satisfactory to City and to enable completion of the Work in the time 
agreed upon.  If at any time such methods and procedures appear inadequate, City may 
order Contractor to improve their character or increase efficiency, and Contractor shall 
conform to such order; but the failure of City to order such improvement of methods or 
increase of efficiency will not relieve Contractor from its obligation to perform the Work in 
accordance with the Contract Documents or within the Contract Time. 
 
3.6.2 If the Contract Documents give specific instructions concerning construction 
means, methods, techniques, sequences or procedures, Contractor shall be fully and 
solely responsible for the Site safety for implementing such means, methods, techniques, 
sequences or procedures. If Contractor determines that such means, methods, 
techniques, sequences or procedures may not be safe, Contractor shall give written 
notice to City and shall not proceed with that portion of the Work without further written 
instruction by City. 
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3.7 TAXES 
 
3.7.1 Contractor, Subcontractors and Sub-subcontractors are responsible for paying all 
sales, consumer, business license, use, income and payroll, and similar taxes for the 
Work or portions thereof provided by Contractor and Subcontractors. 
 
3.7.2 All Contractors for Construction Contracts equal to or greater than $5 million 
dollars shall be required to obtain a subpermit with the California Board of Equalization 
for a direct allocation of any and all applicable use tax to the City of Santa Monica, where 
the jobsite is located.  Contractor shall apply for and comply with all of the conditions of 
the subpermit pursuant to the California State Board of Equalization, Chapter 2, Section 
260.020, “Compliance Policy and Procedures Manual:  Registration, subchapter 
Contractors,” as may be amended from time to time. 
 
3.8 LEGAL REQUIREMENTS 
 
3.8.1 Contractor shall perform the Work in accordance with all Applicable Code 
Requirements, even though such requirements are not specifically mentioned in the 
Contract Documents.  
 
3.8.2 When the Work required by the Contract Documents is in conflict with any 
Applicable Code Requirement, Contractor shall notify City and shall not proceed with the 
Work until City has so ordered. 
 
3.9 SUPERINTENDENT/PROJECT STAFF 
 
3.9.1 Contractor shall employ a complete and competent project staff for the duration of 
the Work, which shall include separate individuals designated to act as Superintendent(s), 
project manager(s), project engineer(s) and administrative assistant(s), plus such other 
members as necessary to diligently prosecute the Work.  Contractor shall not replace the 
designated Superintendent or project manager without a minimum seven (7) Day written 
notice and only with the written approval of City, which may be granted or withheld in its 
sole discretion.  Any Project staff member and any replacement member shall be subject 
to the approval of City, which may be granted or withheld in its sole discretion.  Upon 
notice from City requesting replacement of any Project staff member who is unsatisfactory 
to City, Contractor shall in a timely manner, but in no event longer than three (3) Days 
after notification, replace such member with a competent member satisfactory to City.  
Failure by Contractor to comply with this provision shall entitle City, at its option exercised 
in its sole discretion, to terminate the Contract or suspend the Work until compliance is 
demonstrated.  All costs or damages associated with such termination or suspension shall 
be borne by Contractor, without adjustment in the Contract Sum or Contract Time. 
 
3.9.2 The Superintendent shall be at the Site at all times during the performance of the 
Work.  The Superintendent shall represent Contractor and communications given to and 
acknowledged by the Superintendent shall be binding on Contractor.  Further, 
communications issued by or received from the Superintendent shall be deemed as 
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binding on Contractor. The Superintendent must be able to read, write and communicate 
fluently in English. The Superintendent shall not perform the Work of any trade, pickup 
materials or perform any Work not directly related to the supervision and coordination of 
the Work. 
 
 
3.10 SCHEDULES REQUIRED OF CONTRACTOR 
 
3.10.1 Contractor shall submit a preliminary Construction Schedule to City in a form 
approved by the Construction Manager at the Pre-Construction Meeting. 
 
3.10.2 Updated Construction Schedules shall be submitted in the form and frequency 
approved by the Construction Manager. 
 
3.10.3 The Construction Schedule and Construction Schedule updates shall meet the 
following requirements: 
 
.1 Schedules must be suitable in format and clarity for monitoring progress of the 
Work and shall utilize the critical path method of scheduling. 
 
.2 Schedules must provide necessary data about the timing for City's decisions and 
City-furnished items. 
 
.3 Schedules must be in sufficient detail to demonstrate adequate planning and 
staffing for the Work.  
 
.4 Schedules must represent a practical plan to complete the Work within the 
Contract Time. If at any time during the Work, any activity is not completed by its latest 
scheduled completion date, Contractor shall notify the Construction Manager within seven 
(7) Days of Contractor's plans to reorganize the work force to return to the schedule and 
prevent Delays on any other activity. 
 
.5 An updated Construction Schedule shall be submitted with each progress payment 
request, but no less frequently than monthly, and shall include all of the following: 
 

(i) A written narrative report detailing the actual progress of the Work as of the date 
of submission; 
 
(ii) The expected progress of the Work as of such date according to the approved 
Construction Schedule; 
 
(iii) The reasons for any variance between the approved Construction Schedule and 
the updated Construction Schedule; and 
 
(iv) Contractor’s plan for placing the Work back on Schedule, at Contractor’s expense. 
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3.10.4 Contractor shall plan, develop, supervise, control and coordinate the performance 
of the Work so the progress, sequence and timing of the Work conform to the current 
accepted Construction Schedule.  Contractor shall continuously obtain from 
Subcontractors information and data about the planning for and progress of the Work, the 
ordering and fabrication of materials, required Submittals, and the delivery of equipment, 
shall coordinate and integrate such information and data in updated Construction 
Schedules and Record Documents, and shall monitor the progress of the Work and the 
delivery of equipment.  Contractor shall act as the expediter of potential and actual delays, 
interruptions, hindrances or disruptions for its own forces and those forces of 
Subcontractors, regardless of Tier.  Contractor shall cooperate with City in the 
development of the Construction Schedule and updated Construction Schedules. 
 
3.10.5 City's review, comments, requests for revisions, or acceptance of any schedule or 
scheduling data shall not: 
 

(i) Relieve Contractor from its sole responsibility for the feasibility of the schedule and 
to plan for, perform, and complete the Work within the Contract Time; 
 
(ii) Transfer responsibility for any schedule from Contractor to City; nor 
 
(iii) Imply City’s agreement with any assumption upon which such schedule is based 
or any matter underlying or contained in such schedule. 

 
3.10.6 Failure of City to discover errors or omissions in schedules that it has reviewed, or 
to inform Contractor that Contractor, Subcontractors, or others are behind schedule, or to 
direct or enforce procedures for complying with the Construction Schedule, shall not 
relieve Contractor from its sole responsibility to perform and complete the Work within the 
Contract Time and shall not be a cause for an adjustment of the Contract Time or the 
Contract Sum. 
 
3.10.7 Contractor shall cooperate with and coordinate its schedule with work of City and 
City’s Separate Contractors.  
 
3.11 DOCUMENTS AND SAMPLES AT PROJECT SITE 
 
3.11.1 Contractor shall maintain one (1) set of As-Built Documents at the Site, which shall 
be kept up to date on a daily basis at all times during the performance of the Work. All 
performed changes, deletions or additions in the Work from that shown in the Contract 
Documents shall be recorded accurately and completely in the Record Documents.  Upon 
Final Completion and as a condition to final payment, each sheet of the As-Built 
Documents and other Record Documents shall be signed and attested to by a 
representative of Contractor as being complete and accurate.   
 
3.11.2 Contractor shall, at all times during performance of the Work, also maintain the 
following at the Site: 
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(i) The latest updated Construction Schedule approved by City; 
 
(ii) Shop Drawings, product data, and samples; and 
 
(iii) All other required Submittals. 

 
At all times during the course of the Project, these documents shall be available to City, 
the Construction Manager and the Design Consultant to audit, excerpt, or copy as they 
see fit.  Upon Final Completion or termination of the Construction Contract, these shall 
be delivered to City.   
 
3.11.3 It shall be the responsibility of Contractor to maintain a current and complete record 
of all Changes performed during the progress of the Project construction.  The record 
shall be in the form of a complete set of prints of the As-Built Documents on which daily 
recordings are made by Contractor, indicating in detail and dimension each variation from 
the original set of Contract Documents and including all of the construction Work.  At the 
completion of construction, Contractor shall, as a requirement of the Final Completion of 
the Work, certify that to the best of its knowledge, the As-Built Documents are true and 
accurate, and that the indications thereon represent all Changes performed during the 
construction of the Project.  At the Final Completion of the Work, the As-Built and other 
Record Documents shall become the property of City. 
 
3.11.4 Contractor, in concert with the Design Consultant and the Construction Manager, 
shall review Contractor's As-Built Documents for conformance with all current Changes 
prior to presenting its monthly Application For Payment. The monthly progress payment 
statement will not be accepted or processed by City unless the As-Built Documents are 
current and complete, and Approved by City. 
 
3.11.5 At the Final Completion of the Work, all information annotated monthly on the As-
Built Documents shall be fully incorporated by Contractor onto a set of mylar 
reproducibles furnished by Contractor.  These As-Built Documents will become the 
permanent property of City at the Final Completion of the Work.  If the As-Built Documents 
are prepared on a computer, then the revised computer files shall also be provided to City 
in the file format specified by City.  
 
3.12 SUBMITTALS 
 
3.12.1 Submittals are not Contract Documents.  Their purpose is to demonstrate, for 
those portions of the Work for which Submittals are required, how Contractor proposes 
to conform to the information given and the design concept expressed in the Contract 
Documents.  Prior to starting Work, Contractor shall provide to City an initial schedule for 
all materials and equipment for which shop drawings are required by the Contract 
Documents.  For each required shop drawing, Contractor shall provide to City the date 
for the drawing's intended Submittal to the Design Consultant for review.  The date 
required for its return to avoid Delay in any activity beyond the scheduled start date shall 
also be given. 
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3.12.2 All shop drawings and other Submittals shall be provided at Contractor's expense, 
when required by the Contract Documents or requested by the Construction Manager. 
 
3.12.3 Contractor shall review, stamp approved, and submit to the Construction Manager, 
all Submittals required by the Contract Documents to be submitted and reviewed by the 
Design Consultant.  Submittals to the Construction Manager without evidence thereon of 
Contractor’s approval shall be returned, without further consideration, for resubmission in 
accordance with these requirements.  Submittals shall be provided within the time frame 
specified in the Special Provisions and Technical Specifications in accordance with the 
Construction Schedule, and in such sequence as to cause no Delay in the Work or in the 
activities of City or of Separate Contractors. Submittals made by Contractor which are not 
required by the Contract Documents, may be returned without action by the Construction 
Manager or Design Consultant.  Submittal to the Construction Manager and Design 
Consultant must include a statement, in writing, identifying any deviations from the 
Contract Documents required due to manufacturing or installation limitations contained in 
the Submittal. 
 
3.12.4 All Submittals shall be submitted in six (6) sets, accompanied by letters of 
transmittal, and addressed to the Construction Manager for review.  Unless otherwise 
specified in the Contract Documents, Submittals consisting of Drawings or Plans shall be 
in the form of six (6) copies.  The Submittal must be in accordance with the Contract 
Documents.  If the Submittal involves a request for substitution of materials, the request 
shall be clearly identified on the Submittal that it is a "Request for Substitution." Unless 
so clearly marked, Submittals shall not be considered as a request for substitution. If 
changes or corrections are required, three marked-up prints shall be returned to 
Contractor.  Submittals shall consist of the appropriate combination of catalog sheets, 
material lists, manufacturer’s brochures, technical bulletins, specifications, diagrams, or 
product samples, necessary to describe a system, product, or item.  The letter of 
transmittal shall give a list of the numbers of the sheets submitted.  All sheets shall be 
marked with the name of the Project and the name of Contractor, shall be numbered 
consecutively, and shall be referenced to the sheets or paragraphs of the Contract 
Documents, referenced by sheet or subparagraph affected.  Submittals shall be combined 
for singular assemblies, items or materials. 
 
3.12.5 No Work requiring a Submittal shall be performed by Contractor until the Submittal 
has been reviewed by City, Construction Manager or Design Consultant and the Design 
Consultant has documented the exceptions noted on the Submittal. Contractor shall allow 
twenty (20) Days for review of Submittals.  Once the Submittal is returned to Contractor 
by the Construction Manager with a statement that it has been reviewed and no 
exceptions are taken or further action requested, such Work shall be performed in 
accordance with the Submittal and the Contract Documents.  
 
3.12.6 Contractor's Submittals represent that Contractor has determined or verified 
materials and field measurements and conditions related thereto and that it has checked 
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and coordinated the information contained within such Submittals with the requirements 
of the Contract Documents and Submittals for related Work. 
 
3.12.7 If Contractor discovers any conflicts, omissions or errors in Submittals, Contractor 
shall notify the Construction Manager and receive instruction before proceeding with the 
affected Work. 
 
3.12.8 Contractor shall remain solely responsible, notwithstanding City, Construction 
Manager or Design Consultant’s review or approval of Submittals, for deviations 
(including, without limitation, those arising from standard shop practice) from 
requirements of the Contract Documents, unless Contractor has specifically informed 
City, Construction Manager or Design Consultant in writing of such deviation at the time 
of transmitting the Submittal and City, Construction Manager or Design Consultant has 
given written approval of such deviation.  No adjustment in the Contract Sum or Contract 
Time shall be permitted with respect to any such deviations that are noted in writing by 
Contractor and as to which City, Construction Manager or Design Consultant takes no 
exception or approves. 
 
3.12.9 After review of Contractor's Submittals by City, Construction Manager or Design 
Consultant, the Construction Manager will transmit to Contractor the required number of 
sets.  If the Submittals are found to be incomplete or incorrect, Contractor shall resubmit 
after corrective action has been taken. Contractor shall reimburse City, or City may 
withhold from payments due Contractor, sums owing by City for any fees charged by City, 
Construction Manager or Design Consultant or City’s other consultants for more than two 
(2) reviews of a Submittal, or for accelerated review in a shorter time than set forth in the 
approved Construction Schedule, if requested by Contractor or caused by late Submittals 
by Contractor.  The return of a Submittal due to failure to comply with the Contract 
Documents or for correction or additional information shall be considered a review.  
 
3.12.10 Review of Submittals by City, Construction Manager or Design Consultant will be 
general and for conformance with design intent, and shall not relieve Contractor from the 
responsibility for proper fitting and construction of the Work, nor from furnished materials 
and Work required by the Contract which may not be indicated on the reviewed 
Submittals. 
 
3.12.11 Submittals shall be in English, be of good quality, and be of a size and scale to 
clearly show all necessary details.  Submittals shall show in detail the size, sections and 
dimensions of all members; the arrangement and construction of all connections, joints 
and other pertinent details; and all holes, straps and other fittings required by other 
Separate Contractors for attaching their Work.  When required by City, Construction 
Manager or Design Consultant, engineering computations shall be submitted.  Contractor 
shall be responsible for delivering duplicates of Submittals to all other persons whose 
Work is dependent thereon. 
 
3.12.12 Contractor shall, at all times, maintain at the Site a complete file of all City, 
Construction Manager or Design Consultant-reviewed Submittals. 
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3.13 TRADE NAMES, SUBSTITUTIONS 
 
3.13.1 Except as otherwise noted and permitted by law, whenever in the Contract 
Documents any material or process is indicated or specified by two or fewer patents, 
proprietary names, brand names and/or manufacturers, such specification shall be 
deemed pursuant to Public Contract Code 3400 to be followed by the words "or approved 
equal". 
 
3.13.2 Contractor shall have ten (10) Days after submission of the Bid to submit data 
substantiating substitution of “or equal” items. City, with the advice of the Design 
Consultant, will determine whether the proposed brand or item is equal in quality and 
utility to that specified in the Contract Documents, and its decision shall be final. City, 
Construction Manager or Design Consultant may require the submission of samples, 
formulae, and/or statements of physical properties for consideration in determining 
equality of the material or process in question.  No proposal for an equal will be 
considered complete unless accompanied by complete information and descriptive data 
necessary to determine the equality of the offered equal.  
 
3.13.3 If Contractor requests use of substitute material or process, it shall be incumbent 
upon Contractor to furnish sufficient evidence to support the claim of equality to the 
satisfaction of City, Construction Manager or Design Consultant. 
 
3.13.4 If City accepts for use in the Project a substitute material or process which in the 
opinion of City, Construction Manager or Design Consultant is not the equal of that 
specified, a Change Order shall be issued issuing a credit to City for the difference in 
value. 
 
3.13.5 Substitutions by Contractor that are incorporated into the Work without the prior 
review and Approval by City, Construction Manager or Design Consultant in accordance 
with the requirements of the Contract Documents shall be deemed to be Defective Work.   
 
3.13.6 The specified Construction Contract completion time shall not be affected by any 
circumstance developing from the substitution provisions of this Article 3.13. 
 
3.14 DAILY REPORTS BY CONTRACTOR 
 
3.14.1 At the end of each working day, Contractor shall submit a daily report to the 
Construction Manager (on a form provided by or accepted by the Construction Manager) 
listing: 
 

(i) Labor - Names of workers, classification, and hours worked. 
 
(ii) Material - Description and list of quantities of materials used. 
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(iii) Equipment - Type of equipment, size, identification number, and hours of 
operation, including loading and transportation, if applicable. 
 
(iv) Inspection and Testing Activities - Name, City or company and items involved. 
 
(v) Areas of Work - The areas of the Site on which Work was performed and a detailed 
description of the stage, status and progress of the Work in each such area at the 
beginning and end of the day. 
 
(vi) Accidents, Delays, Defective Work - Description in detail of any injuries to workers, 
accidents, Delays, or Defective Work that were encountered. 
 
(vii) Other Services and Expenditures - Description in such detail as City may require 
of other services and expenditures. 

 
3.14.2 Reports by Subcontractors and Sub-subcontractors that comply with the 
requirements of this Article 3.14 shall also be submitted to the Construction Manager 
through Contractor at the end of each working day  
 
3.14.3 Submission of daily reports by Contractor, Subcontractors and Sub-
subcontractors, of every Tier performing Work on the Site shall be a condition precedent 
to Contractor's right to payment under the Contract. 
 
3.14.4 Facts, notice or information contained in daily reports of Contractor or its 
Subcontractors or Sub-subcontractors, whether known or not known to City or 
Construction Manager, shall under no circumstances be considered evidence of 
compliance by Contractor with any of the specific written notice requirements of the 
Contract Documents. 
 
3.15 CUTTING AND PATCHING 
 
3.15.1 Contractor shall do all cutting, fitting, or patching of the Work required to make all 
parts of the Work join properly and to allow the Work to join the work of Separate 
Contractors shown in, or reasonably implied by, the Contract Documents. 
 
3.15.2 Contractor shall not endanger the Work, the Project, Existing Improvements, or 
adjacent property by cutting, digging, or otherwise. Contractor shall not cut or alter the 
work of any Separate Contractor without the prior consent of City. 
 
3.15.3 In all cases, cutting shall be performed under the supervision of competent workers 
skilled in the applicable trade and shall cause the openings to be cut as small as possible 
to minimize unnecessary damage. 
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3.16 ACCESS TO THE WORK 
 
3.16.1 City, Construction Manager, Design Consultant, their consultants and other 
persons authorized by City shall at all times have access to the Work wherever it is in 
preparation or progress.  Contractor shall provide safe and proper facilities for such 
access and for inspection. 
 
3.16.2 City may, at any time, and from time to time during the performance of the Work, 
enter the Project for the purpose of installing any necessary other work by City labor or 
other contracts or for any other purpose.  Contractor shall cooperate with City and not 
interfere with other work being done by or on behalf of City. 
 
3.17 ROYALTIES AND PATENTS 
 
3.17.1 Contractor shall pay all royalties and license fees required for the performance of 
the Work.  Contractor shall immediately notify City if it learns of any circumstances that 
may constitute an infringement of patent rights and shall defend and indemnify City and 
the members of the Project Team in accordance with Article 3.21 against Losses, 
liabilities, suits or Claims resulting from Contractor's or any Subcontractor's or Sub-
subcontractor’s infringement of patent rights. 
 
3.18 PERMITS AND LICENSES 
 
3.18.1 Contractor and all Subcontractors shall purchase or hold current and valid City of 
Santa Monica Business Licenses.  Contractor shall obtain and be responsible for the cost 
of all permits and applications related to the construction of the Project. 
 
3.19 DIFFERING SITE CONDITIONS 
 
3.19.1 Save and except as permitted for Differing Site Conditions as defined in this Article 
3.19, Contractor agrees to solely bear the risk and the additional cost and Delay of all 
concealed or unknown conditions at the Site or in Existing Improvements, without 
adjustment to the Contract Sum or Contract Time. 
 
3.19.2 Differing Site Conditions are those conditions encountered at the Site or in Existing 
Improvements that are (1) subsurface or concealed conditions which differ materially from 
those indicated in the Contract Documents; or (2) unknown physical conditions at the Site, 
of an unusual nature, differing materially from those ordinarily encountered and generally 
recognized as inherent in the Work of the character provided for in the Contract 
Documents. 
 
3.19.3 If Contractor encounters conditions it believes constitute Differing Site Conditions, 
then notice of such conditions shall be immediately reported to City and the Construction 
Manager followed within twenty-four (24) hours by a written notice stating a detailed 
description of the conditions encountered.    
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3.19.4 City shall promptly investigate Contractor’s report of Differing Site Conditions.  If 
City finds that Differing Site Conditions exist, in accordance with this Article 3.19, an 
adjustment shall be made in the Contract Sum and Contract Time in such amount as City 
approves. 
 
3.19.5 If Contractor intends to seek an adjustment to the Contract Sum or Contract Time 
based upon Differing Site Conditions, it must, within seven (7) Days after it first 
discovered, or should have discovered in the exercise of diligence and care, the existence 
of such Differing Site Conditions, submit a written statement setting forth a detailed cost 
breakdown in the form required by Article 7.2 setting forth the basis of Contractor’s 
calculation of the costs saved or incurred, detailed information demonstrating the effect 
on the Construction Schedule in the same manner as  required by the Contract 
Documents for obtaining approval of extensions of time, identification of the Bid 
Documents that formed the basis of Contractor’s Bid estimate to perform the Work 
affected by such conditions and  a complete and detailed explanation of the factual basis 
for the request. 
 
3.19.6 Failure by Contractor to strictly comply with the requirements of this Article 3.19 
concerning the timing and content of any notice of Differing Site Conditions or request for 
adjustment in Contract Sum or Contract Time based on Differing Site Conditions shall be 
deemed a waiver of any right by Contractor for an adjustment in the Contract Sum or 
Contract Time by reason of such conditions. 
 
3.19.7 No Claim by Contractor for additional compensation for Differing Site Conditions 
shall be allowed if asserted after final payment under the Construction Contract. 
 
3.20 INSPECTIONS 
 
3.20.1 In order to allow for inspection by City and other agencies, or any inspection 
required elsewhere in the Special Provisions and Technical Specifications, Contractor 
shall notify City in writing three (3) Days in advance of the permanent concealment of any 
materials or Work. 
 
3.20.2 Whenever Contractor desires to carry on the Work of this Construction Contract at 
hours other than 8:00 AM to 6:00 PM, Monday through Friday and from 9:00 AM to 5:00 
PM on Saturdays, it shall request authorization in writing from City for such Work at least 
twelve (12) Days in advance and, if approved to proceed, Contractor agrees to pay 
overtime reimbursement of costs, of such required inspector(s) and the Construction 
Manager, Design Consultant and/or other City consultants whose presence is necessary 
and requested  by City. City offices are closed on alternate Fridays commencing January 
12, 2001, and every other Friday thereafter.  Inspections by City Building Department may 
not be available on these days. 
 
3.20.3 If any Work is concealed or performed without the prior notice specified above, 
then the Work shall be subject to such tests or exposure as may be necessary to prove 
to City that the materials used and the Work done are in conformity with the Contract 
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Documents.  All labor and equipment necessary for exposing and testing shall be 
furnished by Contractor at its expense.  Contractor shall replace, at its own expense and 
without reimbursement by City, any materials or Work damaged by exposure and any 
faulty materials or work evidenced by such exposure or testing. 
 
3.20.4 When, in order to comply with the intent of the Contract Documents, inspection 
must be made at the plant or mill of the manufacturer or fabricator of material or 
equipment, Contractor shall notify City a sufficient length of time in advance to allow for 
arrangements to be made for such inspection. 
 
3.20.5 Any inspection or approval by any representative or agent of City will not relieve 
Contractor of the responsibility of incorporating into the Work only those materials which 
conform to the Contract Documents, and any nonconforming materials shall be removed 
from the Site whenever identified. 
 
3.20.6  When Contractor believes it has achieved either Substantial or Final Completion 
of the Work, Contractor shall notify City and the Construction Manager in writing and 
request a Substantial or Final Completion inspection of the Work.  City, Design Consultant 
and Construction Manager will make such inspection as soon thereafter as possible.   
 
3.21 INDEMNIFICATION, STOP NOTICES 
 
3.21.1 Contractor shall fully comply with the Indemnification provision of the Construction 
Contract. 
 
3.21.2 Contractor shall take steps to assure that a right of indemnification is included in 
all subcontracts, purchase orders and other contracts entered into by Subcontractors and 
Sub-subcontractors, of every Tier, for the Project that afford the same coverage, benefits 
and protections as provided for in Article 3.21.1. 
 
3.21.3 Nothing set forth in the Contract Documents shall be construed to give rise to any 
express or implied right in favor of Contractor for indemnity or contribution. 
 
3.21.4 Contractor shall not permit any stop notices or other claims, valid or invalid, to be 
served, filed, recorded or otherwise imposed on City or on any part of the Work or the 
property on which the Work is performed.  If any stop notice or other claim is served, filed 
or recorded in connection with the Work, City shall have the option, in its sole discretion, 
to require that Contractor immediately and at its own expense obtain a bond executed by 
a good and sufficient surety, in accordance with the California Civil Code, Section 3196, 
in a sum equal to one hundred twenty-five percent (125%) of the amount of such stop 
notice or claim.  Such bond shall guarantee the payment of any amounts which the 
claimant may recover on the stop notice or claim, together with the claimant’s costs of 
suit in any action to enforce such stop notice or claim if the claimant recovers therein. 
This remedy shall be in addition to all other rights and remedies of City under the Contract 
Documents and applicable law, including, without limitation, the right to withhold funds 
from sums due to Contractor. 
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3.22 PARKING 
 
3.22.1 Contractor shall provide and maintain suitable parking areas, for use by all 
construction workers and others performing work or furnishing services in connection with 
the Project, as required to avoid any need for parking personal vehicles where they may 
interfere with public traffic, construction activities or public parking. 
 
3.23 USE OF THE PROJECT SITE AND CLEAN UP 
 
3.23.1 Contractor shall confine operations at the Site to areas permitted by Applicable 
Code Requirements and the Contract Documents.  Contractor shall not encumber the 
Site with materials or equipment so that Separate Contractors' work is hindered or 
impeded due to such encumbrances. 
 
3.23.2 Contractor shall, during performance of the Work, keep the Site and surrounding 
area free from the accumulation of excess dirt, dust, waste materials, water and rubbish 
caused by Contractor or any Subcontractors.  Contractor shall continuously remove all 
excess dirt, waste material, water and rubbish caused by Contractor and all tools, 
equipment, machinery and surplus materials from the Site and surrounding area at the 
completion of the Work.  Adequate cleanup will be a condition for progress payments. 
 
3.23.3 Personnel of Contractor, Subcontractors, and Sub-subcontractors shall not 
occupy, live upon, or otherwise make use of the Site during any time that Work is not 
being performed at the Site, except as otherwise provided in the Contract Documents. 
 
3.23.4 Upon Final Completion of the Work, Contractor shall remove all construction 
facilities, appurtenances, tools, material and other articles from the Site.  The entire area, 
including all fixed equipment, floors, surfaces and hardware shall be cleaned and restored 
to their original condition in accordance with the Special Provisions and Technical 
Specifications. 
 
3.23.5 In addition to water sprinkling, temporary enclosures and anti-dust sweeping 
compounds should be used to limit dust and dirt rising and to keep the Site clean. 
 
3.23.6 Construction materials shall be neatly stacked by Contractor when not in use. 
Dusty materials in piles or in transit shall be covered to prevent suspension of the dirt in 
the air.  Contractor shall promptly remove splattered concrete, asphalt, oil, paint, corrosive 
liquids and cleaning solutions from the affected surfaces to prevent marring or other 
damage. 
 
3.23.7 Volatile wastes shall be properly stored in covered metal containers and removed 
daily.  All other trash receptacles shall be promptly emptied when full. 
 
3.23.8 Contractor shall promptly and legally transport and dispose of removed and 
demolished items and waste materials not identified to be recycled or reused in a manner 
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complying with local ordinances and anti-pollution laws.  No rubbish or waste materials 
shall be burned, buried, or otherwise disposed of on the Site. 
 
3.23.9 Sanitary facilities shall be of reasonable capacity, properly maintained throughout 
the construction period, and obscured from public view to the greatest practical extent.  
Contractor shall enforce the use of such sanitary facilities by all personnel at the Site.  
Sanitary facilities shall be on a portable trailer and shall be removed from the Site at the 
end of each workday.  For sewer lining projects, Contractor shall provide additional 
sanitary facilities on a portable trailer to be used by the residents during lining installation 
(one sanitary facility per each 30 meters [100 feet]).  Contractor shall remove those 
sanitary facilities as soon as relief holes are cut and notices of completion are delivered. 
 
3.24 ENVIRONMENTAL CONTROLS 
 
3.24.1 AIR POLLUTION CONTROL.  Contractor shall comply with all air pollution control 
rules, regulations, ordinances and statutes which apply to any work performed pursuant 
to the Contract, including any air pollution control rules, regulations, ordinances and 
statutes, specified in the California Laws Government Code, Section 11017, and the 
South Coast Air Quality Management District, Rule 1403, or any other applicable law.  In 
the absence of any applicable air pollution control rules, regulations, ordinances or 
statutes governing solvents, all solvents, including but not limited to the solvent portions 
of paints, thinners, curing compounds and liquid asphalt used on the Project shall comply 
with the applicable material requirements of the South Coast Air Quality Management 
District. All containers of paint, thinner, curing compound or liquid asphalt shall be labeled 
to indicate that the contents fully comply with said requirements.  Material to be disposed 
of shall not be burned. 
 
.1 Mold.  If any material susceptible to microbial growth becomes wet during the 
construction phase, that material should be carefully removed from the construction Site 
to prevent further contamination of the indoor air. 
 
.2 VOC’s.  Construction materials that emit low levels of volatile organic compounds 
(VOC) shall be used to improve indoor air quality.  Adequate ventilation of packaged dry 
products shall be used prior to installation.  Contractor is responsible to ventilate the 
building during the application of wet products (e.g., paints, glues, sealants), which 
release their highest levels of VOC's during the curing period immediately after the 
application.  Also, wet products shall be applied before installing materials that act as 
"sinks" such as carpets, fabric, ceiling tiles, movable partitions, furniture, etc. in order to 
reduce the chance of the "sinks" absorbing contaminants and slowly releasing them into 
the building over time. 
 
.3 Off-Gassing.  Contractor is responsible for identifying specific materials that 
require more complex ventilation to accelerate off-gassing.  In addition to paints, glues 
and sealants, those materials that generally require temporary ventilation include, without 
limitation:  composite wood products, plastics, waterproofing, insulation, fireproofing, 
caulking, acoustical ceilings, resilient flooring and wood preservatives. 



Public Works | General Conditions Construction | Rev 2/2015                           GC-32 
              

 
.4 Barriers.  Barriers shall be used to prevent the migration of airborne pollutants from 
areas under construction and to mitigate any construction noise that may disrupt occupant 
activities. If effective controls for pollution emissions cannot be practically implemented, 
activities involving significant airborne pollutants shall be scheduled during off-hours at 
Contractor’s expense.  The Site shall be ventilated with fresh outside air during and 
immediately after the noxious activity. 
 
.5 Exhaust.  Contractor shall install a temporary exhaust in a construction area to 
prevent contaminated air from entering the building's return-air system, including, without 
limitation: 
 

(i) Removing windows in a space. 
 
(ii) Using available or dedicated exhaust systems (e.g., kitchen or toilet exhaust) that 
are not tied into the building's overall return-air system. 

 
The building shall be flushed with full outdoor air for seven (7) Days prior to occupancy.  
Full capacity of the HVAC system shall be used for at least 2.5 ACH (air changes per 
hour), provided by temporary fans.  During this time, the interiors shall be thoroughly 
cleaned, the HVAC ducts vacuumed, and air and HVAC system filters replaced. 
 
.6 Cleaning Products. All cleaners and janitorial products shall be approved by the 
City of Santa Monica's Environmental Programs Division in accordance with City's 
required Toxic Use Reduction Program.  Contractor may obtain a list of City's approved 
cleaning products from the Construction Manager (who will obtain it from the 
Environmental Programs Division). All Contractors are to use the approved products 
unless the approved products are not working for their needs or they have a particular 
product need for which a product has not yet been approved.  
 
Before purchasing or using any cleaning product not on the approved list, Contractor shall 
request a copy of City’s Custodial Products Bid Specifications from the Construction 
Manager.  Contractor shall submit a Product Reporting Form with appropriate back-up 
documentation to the Design Consultant for each cleaning product not on the approved 
list, along with an explanation of why an approved product is not being used.  The back-
up documentation should conform to the City’s Custodial Products Bid Specifications.  
The Construction Manager will forward Contractor's request to the Environmental 
Programs Division for evaluation and will notify Contractor of the approval or rejection of 
any product submitted.  City shall not be responsible for any costs incurred due to the 
disapproval of any cleaning products or for delays due to Contractor's failure to submit all 
required information or acceptable products. 
 
3.24.2 TEMPORARY WATER, LIGHT AND POWER. Water for any purpose shall be 
obtained by Contractor, at its expense, from City.  Contractor is to contact the 
Construction Manager for a phone number and contact person.  In no case may 
Contractor obtain water from unmetered fire hydrants. The costs of obtaining water shall 
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be included in the prices paid for the various contract items of work included and no 
additional compensation will be allowed therefor, unless otherwise specified in these 
Contract Documents.  Contractor should be aware that there is a penalty for taking water 
from an unmetered fire hydrant.  This amount shall be deducted from the payment due 
Contractor. 
 
3.24.3 WATER POLLUTION CONTROL.   
 
.1 Contractor shall use Best Available Technology and Best Management Practices 
to prevent the pollution of drains and watercourses by discharges of materials other than 
uncontaminated storm water. Prohibited discharge include stormwater discharge that 
may threaten to cause pollution, contamination or nuisance, sanitary waste, sediment and 
debris from erosion and other substances resulting from construction activities.  Sanitary 
wastes will not be permitted to enter any drain or watercourse other than sanitary sewers.  
No sediment, debris or other substance will be permitted to enter sanitary sewers. 
 
.2 Contractor to provide effective and continuous control of water pollution, including 
where Work in small or multiple units, on an out of phase schedule or with modified 
construction procedures.  Contractor shall determine which methods are most effective 
in achieving control of water pollution as a result of Contractor's operations.  Contractor 
shall coordinate water pollution control work with all other Work performed by Contractor 
and Separate Contractors. 
 
.3 Before starting any Work on the Project, Contractor shall submit to the 
Construction Manager for acceptance a program for effective control of water pollution.  
Such program shall show the schedule and detailed description for the pollution and 
erosion control work or practices included in the Construction Contract and for all water 
pollution control measures which Contractor proposes to take in connection with 
construction of the Project to minimize the effects of their operations upon adjacent 
streams and other bodies of water. Contractor shall not perform any clearing and grubbing 
or earthwork on the Project, other than that specifically authorized in writing by the 
Construction Manager, until such program has been approved by City or Construction 
Manager.  Contractor shall revise and bring up to date said water pollution control 
program at any time the Construction Manager makes written request for such revisions. 
 
.4 The Construction Manager will notify Contractor within seven (7) Days of its 
learning of the acceptance or rejection of any submitted or revised water pollution control 
program. 
 
.5 City shall not be liable to Contractor for failure to accept all or any portion of any 
originally submitted or revised water pollution control program, or for any Delays to the 
Work due to Contractor's failure to submit an acceptable water pollution control program.  
Contractor assumes sole responsibility for all costs associated with treatment of water 
polluted as a result of Contractor’s Site activities, whether treatment is initiated by 
Contractor or City.  
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.6 Contractor may request the Construction Manager to waive the requirement for 
submission of a written program for control of water pollution when the nature of 
Contractor's operation is such that pollution discharge or erosion is not likely to occur.  
Waiver of this requirement will not relieve Contractor from responsibility for compliance 
with the other provisions of this Section.  Waiver of the requirement for a written program 
for control of water pollution will not preclude City requiring submittal of a written program 
at a later time if the Construction Manager deems it necessary because of the effect of 
Contractor's operations. 
 
.7 Where erosion damage which will cause water pollution is probable due to the 
nature of the material or the season of the year, Contractor's operation shall be so 
scheduled that permanent erosion control features will be installed concurrently with or 
immediately following grading operations. 
 
.8 All water pollution control work required elsewhere in the Contract Documents 
which may be accomplished under the various contract items of Work will be measured 
and paid for as provided in said items of Work elsewhere in these Contract Documents. 
 
.9 All water pollution control work performed in accordance with the accepted 
program which is not otherwise required under the Construction Contract and which is 
ordered by the Construction Manager will be paid for as Extra Work as provided for in the 
General Conditions.  Except as otherwise provided in Article 3.24.3 or elsewhere in the 
Contract Documents, full compensation for conforming to the requirements of Article 
3.24.3 shall be considered as included in the prices paid for the various contract items of 
Work and no additional compensation will be allowed therefor. 
 
3.24.4 URBAN RUNOFF. The following Best Management Practices which address the 
problem of urban runoff shall apply to all projects undergoing construction in City. The 
Best Management Practices list set forth below is required by City, and shall apply at the 
time of demolition of an existing structure or commencement of construction until receipt 
of a certificate of occupancy or certificate of completion: 
 
.1 Runoff, sediments and construction waste from construction sites and parking 
areas shall not leave the site. 
 
.2 Any sediments or other materials which are tracked off the Site shall be removed 
the same day. When determined necessary by the Construction Manager to provide 
temporary pollution control measures, a temporary sediment barrier shall be installed. 
 
.3 On an emergency basis only, plastic covering may be utilized to prevent erosion 
of an otherwise unprotected area, along with runoff devices to intercept and safely convey 
the runoff. 
 
.4 Excavated soil shall be located on the Site in a manner that eliminates the 
possibility of sediment running into the street or adjoining properties. Undocumented fills 
shall be covered until the soil is either used or removed. 
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.5 No washing of construction or other industrial vehicles shall be allowed adjacent 
to the Site. No runoff from washing vehicles on the Site is allowed to leave the Site. 
 
.6 Drainage controls shall be utilized as needed, depending on the extent of proposed 
grading and topography of the Site, including, but not limited to the following:  (i) detention 
ponds, sediment ponds or infiltration pits; and (ii) dikes, filter berms or ditches; and (iii) 
down drains, chutes or flumes. 
 
3.24.5  STORMWATER POLLUTION. To avoid stormwater pollution, Contractor shall 
plan roadwork and pavement construction as follows: 
 

(i) Apply concrete, asphalt, and seal coat during dry weather to prevent contaminants 
from contacting stormwater runoff. 
 
(ii) Cover storm drain inlets and personnel access holes when paving or applying seal 
coat, slurry seal, fog seal, etc. 
 
(iii) Always park paving machines over drip pans or absorbent materials, since they 
tend to drip continuously. 
 
(iv) When making saw-cuts in pavement, use as little water as possible.  Cover each 
catch basin completely with filter fabric during the sawing operation and contain the 
slurry by placing straw bales, sand bags, or gravel dams around the catch basin.  After 
the liquid drains or evaporates, shovel or vacuum the slurry residue from the pavement 
or gutter and remove from the Site. 

 
DRAINAGE CONTROL.  Contractor shall provide for the drainage of storm water and 
such water as may be applied or discharged on the Site in performance of the Work. 
Drainage facilities shall be adequate to prevent damage to the Work, Site and adjacent 
property.  Also drainage facilities shall be constructed to minimize the potential pollution 
to the ocean. 
 
Existing drainage channels and conduits shall be cleaned, enlarged or supplemented as 
necessary to carry all increased runoff attributable to Contractor's operations.  Dikes shall 
be constructed as necessary to divert increased runoff from entering adjacent property 
(except in natural channels), to protect City's private property and utility owner's facilities 
and the Work, and to direct water to drainage channels or conduits.  Retention of drainage 
on the Site shall be provided as necessary to prevent downstream flooding. 
 
3.24.6 SOUND CONTROL. 
 
.1 Contractor shall comply with all local sound control and noise level rules, 
regulations and ordinances (including but not limited to all applicable provisions of the 
Santa Monica Municipal Code, Chapter 4.12) which apply to any Work performed 
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pursuant to the Construction Contract, except as modified in the Special Provisions and 
Technical Specifications. 
 
.2 Each internal combustion engine, used for any purpose on the job or related to the 
job, shall be equipped with a muffler of a type recommended by the manufacturer. No 
internal combustion engine shall be operated on the Project without said muffler. The 
noise level from Contractor's operations, between the hours of 8:00 A.M. and 6:00 P.M., 
shall not exceed 86 DBA at a distance of 15 meters (50 feet).  This requirement in no way 
relieves Contractor from responsibility for complying with local ordinances regulating 
noise level. 
 
.3 The noise level requirement shall apply to all equipment on the job or related to 
the job, including but not limited to trucks, transit mixers or transient equipment that may 
or may not be owned by Contractor. The use of loud sound signals shall be avoided in 
favor of light warnings except those required by safety laws for the protection of 
personnel. 
 
.4 Prior to starting construction, all equipment to be used on the Project shall be 
inspected and tested for compliance with the requirements of this Project.  Sound 
blankets or other sound mitigation equipment approved by the Construction Manager 
shall be required to bring equipment into compliance with the requirements of this Project.  
 
.5 Full compensation for conforming to the requirements of this provision shall be 
considered as included in the prices paid for the various contract items of Work involved 
and no additional compensation will be allowed therefor. 
 
SPECIAL HAZARDOUS SUBSTANCES AND PROCESSES.  Contractor acknowledges 
that it is aware of and in compliance with the provisions of the Hazard Communication 
Standards (California Code of Regulations, Title 8, Section 5194).  Contractor shall, at 
the request of the Construction Manager, demonstrate that Contractor is in complete 
compliance with the Hazard Communication Standards.  In addition, Contractor shall, at 
the request of the Construction Manager, provide to the Construction Manager a material 
safety data sheet and a copy of the product label for any product handled or used by 
Contractor on City property or in an area where a City employee is working.  Contractor 
shall contact the City’s “Household Hazardous Waste Facility” regarding the intent to 
dispose of any materials containing asbestos or any petroleum-contaminated soil. 
 

ARTICLE 4 – ADMINISTRATION OF THE CONTRACT 
 
4.1 CONTRACT ADMINISTRATION BY CITY, DESIGN CONSULTANT AND 

CONSTRUCTION MANAGER 
 
4.1.1 City and the Construction Manager will provide administration of the Construction 
Contract as provided in the Contract Documents. 
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4.1.2 No actions taken by City, Construction Manager or Design Consultant shall relieve 
Contractor of its obligations as described in the Contract Documents. 
 
4.1.3 The Construction Manager will be present on the Site during the performance of 
the Work primarily for the purposes of providing administration, inspection and expediting 
communications between City, Design Consultant and Contractor. 
 
4.1.4 Neither City, Design Consultant nor Construction Manager will have control over, 
will be in charge of, or will be responsible for construction means, methods, techniques, 
safety, sequences or procedures or for safety precautions and programs in connection 
with the Work, all of which are the sole responsibility of Contractor. 
 
4.1.5 Unless otherwise provided in the Contract Documents or when direct 
communications have been specifically authorized, communications between Contractor 
and City or Design Consultant shall be in writing through Construction Manager.  
Communications by Contractor, Subcontractors and Sub-subcontractors with Separate 
Contractors shall be through the Construction Manager.  Contractor shall not rely on oral 
or other non-written communications. 
 
4.1.6 Based on the Construction Manager’s Site visits and evaluations of Contractor's 
Applications For Payment, the Construction Manager will review and recommend to City 
for City approval the amounts, if any, due Contractor. 
 
4.1.7 Construction Manager will make recommendations to City to reject the Work, or 
any portion thereof, which does not conform to the Contract Documents.  City alone shall 
have the authority to stop the Work or any portion thereof.  Whenever City considers it 
necessary or advisable, City will have the authority to require additional inspection or 
testing of the Work in accordance with the Contract Documents, whether or not such Work 
is fabricated, installed or completed.  However, no authority of City conferred by the 
Contract Documents nor any decision made in good faith either to exercise or not exercise 
such authority, nor any recommendation by the Construction Manager, shall give rise to 
a duty or responsibility of City or the Construction Manager to Contractor or its 
Subcontractors or Sub-subcontractors, of any Tier.  
 
4.1.8 Construction Manager will have the authority to do the following: 

(i) Conduct inspections in connection with Beneficial Occupancy; 
 
(ii) Assist City in determining the dates of Substantial Completion and Final 
Completion; 
 
(iii) Review any records, written warranties and related documents required by the 
Contract Documents and assembled by Contractor; and 
 
(iv) Make recommendations to City for issuance of final payment upon Contractor's 
compliance with the requirements of the Contract Documents. 
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4.1.9 City, with the assistance of recommendations from the Design Consultant and/or 
Construction Manager, shall be the ultimate interpreter of the requirements of the 
Contract Documents and the judge of performance thereunder by Contractor.  Such 
decisions by City will be final and binding upon Contractor. 
 
4.2 CLAIMS 
 
4.2.1 If a Claim involves an adjustment to the Contract Sum or to the Contract Time due 
to Extra Work, then the Claim arises upon issuance of a decision denying, in whole or in 
part, Contractor’s Change Order Request.  All other Claims arise when Contractor 
discovers, or should have discovered, the circumstances giving rise to the Claim (even if 
Contractor has not yet been damaged or delayed). 
 
4.2.2 A Claim that does not involve an adjustment to the Contract Sum or Contract Time 
for Extra Work may be asserted if, and only if, Contractor gives written notice of intent to 
file the Claim within five (5) Days of the date the Claim arises under Article 4.2.1.  A written 
notice of intent to file a Claim shall be valid if, and only if, it identifies the event or condition 
giving rise to the Claim, states its probable effect, if any, with respect to Contractor’s 
entitlement to an adjustment of the Contract Sum or Contract Time, and complies with 
the requirements of Article 4.2.3. 
 
4.2.3 A Claim must include the following: 
 
.1 A statement that it is a Claim and a request for a decision on the Claim; 
 
.2 A detailed description of the act, error, omission, Differing Site Condition, event or 
other circumstance giving rise to the Claim; and 
 
.3 If the Claim involves an adjustment to the Contract Sum or Contract Time for Extra 
Work, a statement demonstrating that a Change Order Request was submitted in a timely 
manner as required by Article 7.2.  If the Claim does not involve an adjustment to the 
Contract Sum or Contract Time for Extra Work, a statement demonstrating that a notice 
of intent to file the Claim was submitted in a timely manner as required by Article 4.2.2. 
 
.4 A detailed justification for any remedy or relief sought by the Claim, including, 
without limitation:  
 

a. A detailed cost breakdown in the form required for submittal of Change Order 
Requests and subject to the prohibition in Article 7.2.14 relating to calculations based 
on total cost methodology. 
 
b. Copies of actual job cost records demonstrating that the costs have been incurred. 
 
c. If the Claim is based on an error, omission, conflict or ambiguity in the Contract 
Documents: (i) a sworn statement by Contractor and any Subcontractors or Sub-
subcontractors involved in the Claim, to the effect that the error, omission, conflict or 



Public Works | General Conditions Construction | Rev 2/2015                           GC-39 
              

ambiguity was not discovered prior to submission of the Bid, or (ii) if not discovered, a 
statement demonstrating that the error, omission, conflict or ambiguity could not have 
been discovered by Contractor, its Subcontractors or Sub-subcontractors in exercise of 
the degree of care required of them under the Contract Documents for review of the Bid 
Documents prior to submission of the Bid. 

 
.5 If the Claim involves a request for adjustment of the Contract Time, written 
documentation demonstrating that Contractor has complied with the requirements of the 
Contract Documents pertaining to proving the right to an extension of time and 
demonstrating that Contractor is entitled to an extension of time under the Contract 
Documents. 
 
.6 A written certification signed by a responsible managing officer of Contractor’s 
organization, who has the authority to sign subcontracts and purchase orders on behalf 
of Contractor and who has personally investigated and confirmed the truth and accuracy 
of the matters set forth in such certification, in the following form: 
 
“I hereby certify under penalty of perjury under the laws of the State of California that I 
am a managing officer of             ( Contractor’s name_) and that I have reviewed the Claim  
presented herewith on Contractor’s behalf and/or on behalf of (Subcontractor's/Sub-
subcontractor’s name(s) )   and that the following statements are true and correct. 
 
(i) The facts alleged in or that form the basis for the Claim are true and accurate; and, 
 
(ii) Contractor does not know of any facts or circumstances, not alleged in the Claim, 
that by reason of their not being alleged render any fact or statement alleged in the Claim 
materially misleading; and, 
 
(iii) Contractor has, with respect to any request for money or damages alleged in or 
that forms the basis for the Claim, reviewed the job cost records  (including those 
maintained by Contractor and by any Subcontractor or Sub-subcontractor, of any Tier, 
that is asserting all or any portion of the Claim) and confirmed with reasonable certainty 
that the Losses or damages suffered by Contractor and/or such Subcontractor or Sub-
subcontractor were in fact suffered in the amounts and for the reasons alleged in the 
Claim; and, 
 
(iv) Contractor has, with respect to any request for extension of time or claim of Delay, 
disruption, hindrance or interference alleged in or that forms the basis for the Claim, 
reviewed the job schedules (including those maintained by Contractor and by any 
Subcontractor or Sub-subcontractor, of any Tier, that is asserting all or any portion of the 
Claim) and confirmed on an event-by-event basis that the delays or disruption suffered 
by Contractor and /or such Subcontractor or Sub-subcontractor were in fact  experienced  
for the durations, in the manner, and with the consequent effects on the time and/or 
sequence of performance of the Work, as alleged in the Claim; and,  
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(v) Contractor has not received payment from City for, nor has Contractor previously 
released City from, any portion of the Claim. 
 
    Signature: ___________________________ 
 
    Name: ______________________________ 
 
    Title:  _______________________________ 
 
    Company: ___________________________ 
 
    Date: _______________________________ 
 
4.2.4 Failure to submit any of the information, documentation or certifications required 
by Article 4.2.3 shall result in the Claim being returned to Contractor without any decision. 
 
4.2.5 Claims shall be first submitted to City via the Construction Manager for decision by 
City. 
 
4.2.6 Notwithstanding the making of any Claim or the existence of any dispute regarding 
any Claim, unless otherwise directed by City, Contractor shall not delay, slow or stop 
performance of the Work, but shall diligently proceed with performance in accordance 
with the Contract Documents and City will continue to make payments as required by the 
Contract Documents. 
 
4.2.7 All Claims and supporting documentation and certifications must be filed within 
thirty (30) Days after the Claim arises.  No Claims shall be filed after the final payment 
has been issued. 
 
4.2.8 No Claim may be asserted unless Contractor has strictly complied with the 
requirements of Article 4.2, which shall be considered conditions precedent to 
Contractor’s rights to assert the Claim and to initiate the Contract Dispute Resolution 
Process set forth in the Contract with respect to such Claim. 
 
4.2.9 Claims less than $50,000 shall be responded to by City in writing within forty-five 
(45) Days of receipt of the Claim, unless City requests additional information or 
documentation of the Claim within thirty (30) Days of receipt of the Claim, in which case 
City shall respond to the Claim within fifteen (15) Days after receipt of the further 
information or documentation or within a period of time no greater than that taken by 
Contractor in producing the additional information or documentation, whichever is greater. 
 
4.2.10 Claims of $50,000 or greater shall be responded to by City in writing within sixty 
(60) Days of receipt of the Claim, unless City requests additional information or 
documentation of the Claim within thirty (30) Days of receipt of the Claim, in which case 
City shall respond to the Claim within fifteen (15) Days after receipt of the further 



Public Works | General Conditions Construction | Rev 2/2015                           GC-41 
              

information or documentation or within a period of time no greater than that taken by 
Contractor in producing the additional information or documentation, whichever is greater.    
 
4.2.11 If Contractor disputes City’s response, or if City fails to respond within the 
prescribed time set forth in Articles 4.2.9 and 4.2.10, Contractor may so notify City, in 
writing, within fifteen (15) Days of City’s response or within fifteen (15) Days of City’s 
failure to respond, and demand an informal conference to meet and confer for settlement 
of the issues in dispute. Upon demand, City shall schedule a meet and confer conference 
within thirty (30) Days for discussion of settlement of the dispute. 
 
4.2.12 If Contractor disputes City’s decision it shall commence the Contract Dispute 
Resolution Process by filing a Statement of Contract Dispute within thirty (30) Days after 
receipt of City’s response. If Contractor fails to do so, City’s response will become final 
and binding upon Contractor. 
 

ARTICLE 5 – SUBCONTRACTORS 
 
5.1 CONTRACTOR'S AWARD OF SUBCONTRACTS 
 
5.1.1 Contractor shall perform, with its own employees, Work amounting to at least 50 
percent of the Contract Sum except that any designated "Specialty Items" may be 
performed by subcontract and the amount of any such "Specialty Items" so performed 
may be deducted from the Contract Sum before computing the amount required to be 
performed by Contractor with its own employees.  "Specialty Items" are identified in the 
Bid Documents.  Where an entire item is subcontracted, the value of Work subcontracted 
will, where no prices are provided, be based on the unit price and when a portion of an 
item is subcontracted, the value of Work subcontracted will be based on the estimated 
percentage of the unit price.  Such percentages will be determined from information 
submitted by Contractor, and subject to approval by the Construction Manager. 
 
5.1.2 Unless otherwise stated in the Contract Documents, Contractor shall submit in 
writing, prior to entering into any subcontract agreements, the company name, address, 
telephone and facsimile numbers, point-of-contact and contractor’s license number of all 
Subcontractors proposed for the Work that are changed from those previously listed in 
Contractor's Bid.  Any Subcontractor may be disqualified if City or the Construction 
Manager determines that such Subcontractor fails to meet the requirements of the 
Contract Documents or for any other appropriate reason. If City or the Construction 
Manager has reasonable objections to a person or entity proposed by Contractor, 
Contractor shall propose an alternate party to whom City and the Construction Manager 
have no reasonable objection. 
 
5.1.3 Contractor shall comply with the Subletting and Subcontracting Fair Practices Act, 
California Public Contract Code, Sections 4100 through 4114.  Nothing herein shall be 
deemed to entitle Contractor, without the written approval of City, to substitute other 
Subcontractors for those named in Contractor's List of Subcontractors contained in the 
completed Bid; and, except with such approval, no such substitution shall be made. 
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Should Contractor violate any of the provisions of the Subletting and Subcontracting Fair 
Practices Act, such violation shall be deemed a violation of the Construction Contract, 
entitling City, without limitation to any other rights or remedies under the law, to suspend 
or terminate the Construction Contract. 
 
5.1.4 Except as hereinafter provided, any increase in the cost of the Work resulting from 
the replacement or substitution of a Subcontractor, shall be borne solely by Contractor 
and without any adjustment in Contract Sum or Contract Time.  However, if a replacement 
or substitution of any Subcontractor is made as a result of a request of City or the 
Construction Manager for any reason other than failure of such Subcontractor to meet the 
requirements of the Contract Documents or a request by Contractor for substitution, the 
Contract Sum only, and not the Contract Time, shall be subject to adjustment pursuant to 
the Change Order provisions of the Contract Documents for the amount of the increase 
or decrease in the original subcontract amount, with no additional sum for Contractor 
Markup.  In such cases and at the request of City, the replacement Subcontractor shall 
be selected through a competitive bidding process acceptable to City. 
 
5.1.5 Where a hearing is held pursuant to the provisions of the California Public Contract 
Code Division 2, Part 1 – Chapter 4 (commencing with Subparagraph 4100), by the 
awarding authority or a duly appointed hearing officer, City’s representative shall prepare 
and certify a statement of all costs incurred by City for investigation and conduct of the 
hearing, including the costs of any hearing officer and reporter appointed.  The statement 
shall then be sent to Contractor who shall reimburse City for such costs.  If not paid 
separately, such reimbursement may be deducted from any money due and owing to 
Contractor. 
 
5.2 SUBCONTRACTUAL RELATIONS 
 
5.2.1 Prior to the execution of each subcontract agreement, Contractor shall make 
available to each proposed Subcontractor, copies of the Contract Documents to which 
the Subcontractor will be bound, including the provisions for dispute resolution.  Within 
thirty (30) Days of the Notice To Proceed, Contractor shall provide City with a complete 
listing of all Subcontractors, which shall include, but not be limited to, the Work contracted 
for, Subcontractor’s name, address, telephone and facsimile numbers, form for doing 
business (i.e., sole proprietor, corporation, partnership), point-of-contact and 
Subcontractor’s license classification and number. 
 
5.2.2 Any part of the Work performed for Contractor by a first Tier Subcontractor shall 
be pursuant to a written subcontract.  Each such subcontract shall require that the 
Subcontractor: 
 

(i) Perform the Work in accordance with the terms of the Contract Documents. 
 
(ii) Assume toward Contractor all the obligations and responsibilities which Contractor 
assumes towards City by the Contract Documents. 
 



Public Works | General Conditions Construction | Rev 2/2015                           GC-43 
              

(iii) Preserve and protect the rights of City under the Contract Documents with respect 
to the Work to be performed by the Subcontractor so that subcontracting thereof will not 
prejudice such rights. 
 
(iv) Waive all rights that the Subcontractor may have against City for damages caused 
by fire or other perils covered by builder's risk property insurance carried by Contractor 
or City, except for such rights Subcontractor may have to the proceeds of such 
insurance held by City under Article 11 of these General Conditions. 
 
(v) Afford City and entities and agencies designated by City the same rights and 
remedies with respect to access to and the right to audit and the right to copy at City's 
cost all of the Subcontractor's books, records, contracts, correspondence, instructions, 
drawings, receipts, vouchers, purchase orders and memoranda relating to the Work and 
requiring the Subcontractor to preserve all such records and other items for a period of 
at least three (3) years after Final Completion. 
 
(vi) Recognize the rights of City under Article 5.3, Contingent Assignment of 
Subcontracts, including, without limitation, City’s right to elect to accept assignment of 
the subcontract and to retain Subcontractor pursuant to the terms of the subcontract, to 
complete the unperformed obligations under the subcontract and, if requested by City, 
to execute a written agreement on terms acceptable to City confirming that the 
Subcontractor is bound to City under the terms of the subcontract. 
 
(vii) Submit Applications for payment, requests for Change Orders and extensions of 
time and Claims, and to comply with all other notice and submission requirements of 
the Contract Documents, sufficiently in advance to allow Contractor time to comply with 
its obligations under the Contract Documents. 
 
(viii) Purchase and maintain insurance in accordance with the requirements of the 
Contract Documents and reserving the right to Owner to purchase, in its sole discretion, 
such insurance pursuant to an Owner Controlled Insurance or other form of Wrap-Up 
Program. 
 
(ix) Defend and indemnify the Indemnitees listed in Article 3.21 on the same terms. 
 
(x) Agree to participate in the dispute resolution procedures specified in the Contract, 
at the election of City. 

 
5.2.3 Contractor shall promptly, after execution, furnish to City true, complete, and 
executed copies of all subcontracts, change orders and modifications thereto.  Progress 
payments shall not be made for items of Work for which City has not received executed 
subcontracts or Change Orders. 
 
5.2.4 Nothing contained in the Contract Documents shall create any contractual 
relationship between any Subcontractor and City, except when, and only to the extent 
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that, City elects to accept the assignment of the subcontract with such Subcontractor 
pursuant to Article 5.3. 
 
5.2.5 City and the Construction Manager shall have the right to communicate with 
Contractor’s Subcontractors and Sub-subcontractors with respect to matters that are 
related to Contractor’s performance of its obligations under the Contract Documents. 
Contractor shall be provided with a copy of all such written communications. Such 
communications shall not create or be interpreted as creating any contractual relationship 
between City or the Construction Manager and any such Subcontractor or Sub-
subcontractor. 
 
5.3 CONTINGENT ASSIGNMENT OF SUBCONTRACTS 
 
5.3.1 In the event of any suspension or termination of the Construction Contract, 
Contractor is hereby deemed to have assigned to City all its interest in contracts with 
Subcontractors now or hereafter entered into by Contractor for performance of any part 
of the Work.  The assignment will be effective upon acceptance by City in writing and only 
as to those contracts which City designates in writing. City may accept, at its sole election, 
said assignment at any time during the course of the Work and prior to Final Completion 
in the event of a suspension or termination of Contractor's rights under the Contract 
Documents. Such assignment is part of the consideration to City for entering into the 
Contract with Contractor and may not be withdrawn prior to Final Completion. 
 

ARTICLE 6 – CONSTRUCTION BY CITY OR BY SEPARATE CONTRACTORS 
 
6.1 CITY'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE 

CONTRACTS 
 
6.1.1 City reserves the right to award separate contracts for, or to perform with its own 
forces, construction or operations related to the Work or other construction or operations 
at or affecting the Site, including portions of the Work which have been deleted by 
modification.  Contractor shall cooperate with City's forces and Separate Contractors.  
 
6.1.2 City shall provide coordination of the activities of City forces and of each Separate 
Contractor with the Work of Contractor.  Contractor shall participate with City and 
Separate Contractors in joint review of construction schedules and Project requirements 
when directed to do so.  Contractor shall make necessary revisions to the Construction 
Schedule after such joint review. 
 
6.1.3 Without limitation upon any of the rights or remedies of City under the Contract 
Documents or under law arising from a default by Contractor, in the event that Contractor 
fails to have personnel on Site to supervise the Work, City shall have the right, in its sole 
discretion, but not the responsibility, upon twenty-four (24) hours’ telephonic notice to 
Contractor, to provide such supervision on a temporary basis. Contractor shall, 
notwithstanding City’s providing such temporary supervision, remain solely responsible 
for all actions of its personnel and Subcontractors and shall defend and indemnify City in 
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accordance with Article 3.21 against any Losses arising therefrom. City shall have the 
right, in its discretion, to deduct from the sums owing to Contractor the reasonable cost 
of such temporary supervision.  
 
6.2 MUTUAL RESPONSIBILITY 
 
6.2.1 Contractor shall be responsible for affording Separate Contractors reasonable 
opportunity for introduction and storage of their materials and equipment and 
performance of their activities.  Contractor shall schedule and coordinate its construction 
and operations with the construction and operations of Separate Contractors as required 
by the Contract Documents. 
 
6.2.2 If a portion of the Work is dependent upon the proper execution or results of other 
construction or operations by Separate Contractors, Contractor shall inspect such other 
construction or operations before proceeding with that portion of the Work. Contractor 
shall promptly report to City apparent discrepancies or defects which render the other 
construction or operations unsuitable to receive the Work.  Unless otherwise directed by 
City, Contractor shall not proceed with the portion of the Work affected until apparent 
discrepancies or defects have been corrected. Failure of Contractor to so report within a 
reasonable time after discovering such discrepancies or defects shall constitute an 
acknowledgment that the other construction or operations by City or Separate Contractors 
is suitable to receive the Work, except as to defects not then reasonably discoverable. 
 
6.2.3 In the event of Delays, improperly timed activities or Defective Work, the costs of 
such occurrences shall be borne by the party responsible therefor. 
 
6.2.4 If Contractor wrongfully causes damage to completed or partially completed 
construction or to property of City or Separate Contractors, Contractor shall promptly 
remedy damage as provided in Article. 
 
6.2.5 If a dispute, or other matters in question arise between Contractor and a Separate 
Contractor, these occurrences shall be subject to the provisions of Section 14 (Dispute 
Resolution) of the Construction Contract.  Contractor shall immediately notify the 
Construction Manager in writing and within seventy-two (72) hours of such occurrences. 
 
6.3 CITY’S RIGHT TO CLEAN UP 
 
6.3.1 If a dispute arises between Contractor and Separate Contractors as to the 
responsibility under their respective contracts for maintaining the Site and surrounding 
areas free from waste materials and rubbish, City may clean up and allocate the cost 
between those firms it deems, in its sole discretion, to be responsible. 
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ARTICLE 7 – CHANGES 
 
7.1 CHANGES 
 
7.1.1 City may, at any time and without notice to Contractor’s sureties, order Changes 
in the Work without invalidating the Construction Contract and without relieving sureties 
of their obligations to City.   
 
7.1.2 City shall be entitled to a deductive adjustment in the Contract Sum for Changes 
that involve Deleted Work that result in a reduction in the cost of Contractor’s performing 
the Work and shall be entitled to an adjustment reducing the Contract Time for Deleted 
Work that results in Contractor’s being able to complete the Work earlier than the Contract 
Time. 
 
7.1.3 Unless such rights have been waived and provided that Contractor has complied 
with the requirements of the Contract Documents with respect to, without limitation, 
complete and timely submission of all notices, requests and supporting documentation, 
Contractor shall be entitled to an additive adjustment to the Contract Sum for Changes 
that involve Extra Work and an adjustment extending the Contract Time for Delays for 
which Contractor is entitled under the Contract Documents to an extension of time.  
 
7.1.4 City shall have the right to require performance of Changes that result in Extra 
Work on a lump sum basis, a unit price basis or a time and material basis, all as 
hereinafter more particularly described. 
 
7.1.5 Changes may be ordered by City or the Construction Manager in writing by 
issuance of an agreed or unilateral Change Order  or a Field Order.  Contractor shall not 
be entitled to an adjustment of the Contract Sum or Contract Time for Changes that are 
not authorized by a Change Order or Field Order signed by City or Construction Manager.  
It is of essence to this agreement that all Changes in the Work that are the basis of an 
adjustment to the Contract Sum or Contract Time must be authorized in advance, in 
writing, by City or Construction Manager.  Accordingly, no verbal directions, course of 
conduct between the parties or express or implied Acceptance of Changes or Work, and 
no claim that the Owner has been unjustly enriched (whether or not there has been such 
enrichment) shall be the basis for an adjustment to the Contract Sum or Contract Time if 
Contractor has not obtained advance written authorization to perform the Change in the 
manner required by this provision.  
 
7.1.6 City reserves the absolute right to make whatever Changes that it determines in 
its sole discretion are necessary and in its best interests and under no circumstances 
shall the number (individual or cumulative value) or scope of Changes become a basis 
for Contractor to claim that the Construction Contract has been rescinded, terminated, 
abandoned or should be reformed nor shall such circumstances be the basis for 
Contractor, or any Subcontractor or Sub-subcontractor, of any Tier, to recover any 
compensation or damages not permitted by, or in excess of that allowed under, the 
Contract Documents. 
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7.1.7 City shall have authority to order minor changes in the Work not involving an 
adjustment in the Contract Sum or an extension of the Contract Time and not inconsistent 
with the intent of the Contract Documents.  Such changes shall be effected by written 
order, and shall be binding on City and Contractor.  Contractor shall carry out such written 
orders promptly. 
 
7.2 CHANGE ORDERS AND CHANGE ORDER REQUESTS 
 
7.2.1 Contractor may request adjustments to the Contract Sum or Contract Time if, and 
only if, Contractor follows the procedures specified in the Contract Documents, including, 
without limitation, the procedures set forth in this Article 7.2.  If requested by City or 
Construction Manager, or if Contractor believes that it is entitled to an adjustment of the 
Contract Sum or Contract Time due to Extra Work, Contractor shall submit to City and 
the Construction Manager a Change Order Request in writing within seven (7) Days after 
the occurrence of the circumstances giving rise thereto setting forth the circumstances 
that are the basis of the Change and Contractor’s estimate of the additional Allowable 
Costs associated with the Extra Work in the form required by  the General Conditions, 
Special Provisions and Technical Specifications and Contractor's proposed adjustments 
of the Contract Sum and the Contract Time, if any, for performing the Extra Work.  If 
Contractor’s Change Order Request includes a request for adjustment to the Contract 
Time, it shall include such information as required by the General Conditions and/or 
Special Provisions and Technical Specifications, including but not limited to a "Fragnet" 
or “time impact analysis," which identifies all critical and non-critical activities affected by 
the Change Order Request and showing logic ties into all existing affected activities noted 
on the latest approved, updated Construction Schedule.  
 
7.2.2 In the event that the parties are unable to agree as to the reasonable cost and time 
to perform a Change to the Work based upon Contractor's Change Order Request and 
City does not elect to have the Change in the Work performed on a time and material 
basis, City may, in its discretion, either order performance of the Work by Field Order or 
make a unilateral determination of the reasonable additions or savings in cost and time 
attributable to the Change in the Work, based upon City's estimate, Contractor's 
submission or a combination thereof.  A Change Order shall be issued for the amounts 
of cost and time determined by City and shall be promptly performed by Contractor.  City’s 
unilateral determination shall become binding upon Contractor unless Contractor submits 
a Claim in writing to City within twenty-one (21) Days of the issuance of the Change Order.  
No dispute, disagreement, nor failure of the parties to reach agreement regarding the 
amount, if any, of any adjustment to the Contract Sum or Contract Time due to a Change 
in the Work, shall relieve Contractor from the obligation to proceed with performance of 
the Work, including, without limitation, performance of the Change, promptly and 
expeditiously. 
 
7.2.3 Changes involving Extra Work that City elects to have performed on a time and 
material basis shall be performed, whether by Contractor's forces or the forces of 
Subcontractors or Sub-Subcontractors, based on actual Allowable Costs in performing 
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the Change in the Work and with mark-ups in accordance with Section 7.3 of the Contract. 
Contractor shall submit on a daily basis to the Construction Manager daily time and 
material tickets to include the identification number assigned to the Change; the location 
and description of the Change; the classification of labor employed (and names and social 
security numbers if requested); the materials used; the equipment rented (not tools); and 
such other evidence of cost as the Construction Manager may require.  The Construction 
Manager may require authentication of all time and material tickets and invoices by 
persons designated by the Construction Manager for such purpose.  The failure of 
Contractor to secure any required authentication shall, if City elects to treat it as such, 
constitute a waiver by Contractor of any right to adjustment of the Contract Sum for the 
cost of all or that portion of the Extra Work covered by a non-authenticated ticket or 
invoice.  The adjustment to the Contract Sum for the Extra Work will be based on the 
accumulation of Allowable Costs as provided in Article 7.2.5 below.  It is Contractor's 
responsibility to review the Change Order Request invoicing of Contractor and 
Subcontractors and Sub-subcontractors for accuracy of Subcontractor Markups as 
defined in Section 7.3 (Compensation to Contractor) of the Construction Contract. 
 
7.2.4 Adjustments to the Contract Sum for Changes for which Contractor is entitled to 
an adjustment of the Contract Sum by Change Order shall be computed at City's sole 
election on the basis of one or more of the following: 
 

(i) Unit prices stated in the Contract Documents or agreed upon by City and 
Contractor, which unit prices shall be deemed to include Contractor Markup and 
Subcontractor/Sub-subcontractor Markups permitted by Section 7.3 (Compensation for 
Extra or Deleted Work) of the Construction Contract. 
 
(ii) A lump sum agreed upon by City and Contractor, based on the estimated 
Allowable Costs and Contractor Markup and Subcontractor/Sub-Subcontractor Markup 
computed in accordance with Section 7.3 (Compensation for Extra or Deleted Work) of 
the Construction Contract. 
 
(iii) Contractor’s Allowable Costs, plus Contractor Markup and Subcontractor/Sub-
subcontractor Markups applicable to such Extra Work computed in accordance with 
Section 7.3 (Compensation for Extra or Deleted Work) of the Construction Contract. 

 
7.2.5 Allowable Costs shall mean only those costs listed in, and substantiated and 
documented in accordance with, this provision and that are not disallowed pursuant to 
Articles 7.2.6, 7.2.11 or other provisions of the Contract Documents.  Allowable Costs are 
the actual costs necessarily incurred by Contractor and all Subcontractors and Sub-
subcontractors, of every Tier, that actually perform the Extra Work caused by the 
Change(s) and that are incurred in the direct performance of the Extra Work or that are 
saved by reason of Deleted Work, and are strictly limited to the following: 
 
.1 Labor.  The actual straight-time (and the premium time portion of overtime, if 
approved in writing in advance by City or the Construction Manager) wages or salaries 
for employees employed at the Site, or at fabrication sites off the Site, plus employer 
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payments collectively referred to as "Fringe Benefits and Payroll Taxes," of payroll, taxes 
and insurance, health and welfare pension, vacation, apprenticeship funds, and other 
direct costs resulting from Federal, State or local laws, as well as assessments or benefits 
required by lawful collective bargaining agreements.  The use of a labor classification, 
which would increase the Allowable Costs will not be permitted unless Contractor 
establishes the necessity for such additional costs.  Labor costs for equipment operators 
and helpers shall be payable under this provision only when such costs are not included 
in the invoice for equipment rental. 
 
.2 Material.  The cost of materials and consumable items which are furnished and 
incorporated into the Work at invoice or lowest current price at which such materials are 
locally available and delivered to the Site in the quantities involved, plus sales tax, freight 
and delivery.  City reserves the right to approve materials and sources of supply, or to 
supply materials to Contractor, if necessary, for the Work.  No markup shall be applied to 
any material provided by City.  Material re-stocking charges shall be limited to 5% of the 
amount of material. All discounts, rebates and refunds from the sale of surplus materials 
and consumable items shall accrue to City, and Contractor shall make provision so that 
they may be obtained. 
 
.3 Tool and Equipment Rental.  Rental charges for necessary machinery and 
equipment, whether owned or hired, as authorized in writing by City or the Construction 
Manager, exclusive of hand tools. No payment will be made for the use of tools that have 
a replacement value of $500 or less.  When the equipment is owned by Contractor, the 
rental rate shall be as listed for such equipment in the California Department of 
Transportation publication entitled "Labor Surcharge and Equipment Rental Rates," which 
is in effect on the date the Work is accomplished.  When equipment is not listed in said 
publication, the rate to be paid shall be as herein defined, or a suitable rental rate for such 
equipment will be established by the Construction Manager.  Regardless of ownership, 
the rates to be used in determining equipment rental cost shall not exceed listed rates 
prevailing locally at equipment rental agencies or distributors at the time the work is 
performed.  The rental rates paid shall include the cost of fuel, oil, lubrication, supplies, 
small tools, necessary attachments, repairs and maintenance of any kind, depreciation, 
storage, insurance and all incidentals.  If equipment is used intermittently, when not in 
use it shall be returned to its rental source unless Contractor elects to keep it at the Site 
at no expense to City.  The reported rental time for equipment already at the Site shall be 
the duration of its use on the Extra Work, commencing at the time it is first put into actual 
operation on the Extra Work, plus the time required to move it from its previous site and 
back, or to a closer site. 
 
.4 Royalties and Permits.  Costs of royalties and permits solely related to the Extra 
or Deleted Work. 
 
.5 Insurance and Bonds.  Additional costs of insurance and bonds, not to exceed two 
percent (2%) of the total of Parts .1 through .4, above. 
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7.2.6 Extra Work Costs shall not include any of the following, which are construed to be 
included in Contractor's Markup: 
 

(i) Superintendent(s). 
 
(ii) Assistant Superintendent(s). 
 
(iii) Project Engineer(s). 
 
(iv) Project Manager(s). 
 
(v) Scheduler(s). 
 
(vi) Estimator(s). 
 
(vii) Drafting or detailing. 
 
(viii) Small tools (with a replacement value under $500). 
 
(ix) Home or field office expenses, including staff, materials, and supplies. 
 
(x) Trailer or storage rental and expense, whether on the Site or off the Site. 
 
(xi) Data processing personnel and equipment.  
 
(xii) Site fencing. 
 
(xiii) Utilities, including, without limitation, gas, electric, sewer, water, telephones. 
 
(xiv) Telephone, facsimile, e-mail and copier. 
 
(xv) Overhead, administrative, or general expenses of any kind. 
 
(xvi) Loss of efficiency or productivity, or other impact cost due to the effect of the Extra 
Work on the performance of other Work or the Work of other trades on the Project. 
 
(xvii) Capital expenses, including interest on capital employed in connection with Extra 
Work. 
 
(xviii) Legal costs. 
 
(xix) Federal, State, or local income and franchise taxes. 
 
(xx) Profit. 
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(xxi) Any Extra Work Costs incurred more than twenty (20) Days prior to submission by 
Contractor of its Change Order Request pursuant to Article 7.2.1. 
 
(xxii) Cost of any item not specifically and expressly included in the items described in 
Article 7.2.5. 

 
7.2.7 The term "Contractor Markup" shall mean the full amount of compensation for all 
costs and expenses including overhead and profit not included in the Allowable Costs, 
whether or not referred to in Article 7.2.5.  Contractor  Markup shall be computed as 
provided in Section 7.3 (Compensation for Extra or Deleted Work) of the Construction 
Contract. 
 
7.2.8 For Work to be omitted by Change Order, the reduction of the Contract Sum  shall 
be computed on the basis of one or more of the following: 
 

(i) Unit prices stated in the Contract Documents or agreed upon by City and 
Contractor. 
 
(ii) A lump sum agreed upon by City and Contractor, based upon the estimated 
Allowable Costs that would have been incurred in performing the Deleted Work, plus 
Contractor Markup provided for in the Construction Contract. 
 
(iii) A sum unilaterally determined by City, if City and Contractor cannot agree upon 
one or both of the methods described in paragraphs (i) or (ii), above. 

 
7.2.9 No Claim by Contractor for adjustment of the Contract Sum shall be allowed if 
asserted after final payment under the Construction Contract. 
 
7.2.10 If any one Change involves both Extra Work and Deleted Work in the same portion 
of the Work, the Contractor Markup to be added or credited will be based on the net 
difference between amount allowed for the Extra Work and Deleted Work. 
 
7.2.11 The Contract Sum will be adjusted for Delay only if and to the extent allowed by 
the Contract for Compensable Delay.  Contractor agrees to accept such adjustments in 
its compensation as its sole and exclusive remedy and recovery for Delay, disruption, 
hindrance, interference, loss of productivity, labor or material cost escalations, 
inefficiency, acceleration, impact costs associated with the effect of the Changes on the 
Work, extended or extraordinary overhead (direct or indirect) or other Losses or damages 
due to Delay, of any kind. 
 
7.2.12 City has the right to increase or decrease the quantity of any unit price item for 
which an estimated quantity is stated in the Bid Documents. 
 
7.2.13 The signing of a Change Order indicates that the parties have reached a full 
resolution, settlement and accord and satisfaction with respect to all Claims for cost and 
extensions of time that were asserted, or that could have been asserted, in connection 
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with the Change, whether known or unknown at the time of execution of the Change 
Order, and that are related to the subject matter of the Change Order, including, without 
limitation, all Claims, costs or damages for Delay, disruption, hindrance, interference, 
extended or extraordinary direct and indirect overhead, multiplicity of Changes, loss of 
productivity, labor or material cost escalations, inefficiency, the impact of the Change on 
the Work, legal expenses, consultant costs, interest, lost profits or revenue, bond or 
insurance costs, currency fluctuations, changes in taxes or other related Claims, costs or 
damages. Change Orders shall be executed by Contractor without any express 
reservation of rights by Contractor to reserve for the future the right to assert or recover 
from City any such Claims, costs or damages. 
 
7.2.14 Contractor’s cost breakdowns submitted with its Change Order Requests 
(including, without limitation, requests for cost reimbursement for Delay, disruption, 
hindrance and interference associated with extras, Changes, additions or deletions) shall 
be itemized in a manner that, with mathematical certainty and without reliance upon 
probabilities or inferences, segregates the direct, actual reimbursable costs associated 
with each individual extra, Change, addition, deletion and  (on an event-by-event basis) 
each individual Delay or disruption event.  Change Order Requests shall not be based, in 
whole or in part, upon any methodology (such as total cost or modified total cost 
methodologies) that purports to calculate Contractor’s additional costs of performance of 
the extra, Change, addition or deletion (including, without limitation, the additional costs 
of Delay, disruption or other impact) based on the difference between Contractor’s total 
actual Project or line item costs and its original bid estimate for the Project or any original 
bid estimate line item. In connection with the foregoing, Contractor represents and 
warrants that it has the ability to generate and maintain complete and accurate cost 
accounting records that will reflect: 
 

(i) The actual Allowable Costs incurred or saved for each individual item of Extra 
Work or Deleted Work and 
 
(ii) On an event-by-event basis, the effect of each Delay that forms the basis of each 
request for extension of time, regardless of their scope, number, complexity, cumulative 
effect or time of issuance or occurrence. 

 
7.2.15 As a further condition of Contractor's right to an adjustment of the Contract Sum 
for Extra Work, Contractor must keep daily, detailed and accurate records itemizing each 
element of Extra Work Cost and shall provide substantiating records and documentation, 
including time cards, invoices and delivery tickets listing all labor, materials, and 
equipment involved for that day.  Failure to submit such records daily shall waive any 
rights for recovery of Allowable Costs for that day. Such records and documentation shall 
be submitted to and Approved by Construction Manager on a daily basis. 
 
7.3 FIELD ORDERS 
 
7.3.1 Upon receipt of a Field Order, Contractor shall, within a reasonable time, proceed 
with the Work described in the Field Order.  If the Field Order involves Extra Work and 
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sets forth a determination for adjustment of the Contract Sum or Contract Time with which 
Contractor disagrees, Contractor shall advise City of its agreement or disagreement in 
writing within seven (7) Days of such receipt. Failure by Contractor to provide such written 
notice shall result in its waiving any right to adjustment of the Contract Sum or Contract 
Time on account thereof.  
 
7.4 DISPUTES REGARDING CHANGES 
 
Provided that City pays to Contractor all undisputed sums due under the Contract 
Documents for Work performed under Change Orders, Contractor shall not delay, slow, 
interrupt, or suspend the performance of any Work or any Change because of a dispute 
between the parties with respect to an adjustment in the Contract Sum or Contract Time. 
 

ARTICLE 8 – CONTRACT TIME 
 
8.1 COMMENCEMENT OF THE WORK 
 
8.1.1 Commencement of the Work shall begin on the date specified in the Notice to 
Proceed. 
 
8.2 PROGRESS AND COMPLETION 
 
8.2.1 By signing the Contract, Contractor represents to City that the Contract Time is 
reasonable for performing the Work and that Contractor is able to perform the Work within 
the Contract Time. 
 
.1 The Construction Schedule may reflect a period of performance that is shorter than 
the Contract Time; provided however, that the difference shall be deemed as float and 
nothing in this provision or in any other provision of the Contract Documents shall be 
construed as creating any contractual right, express or implied, on the part of Contractor 
to finish the Project earlier than the Contract Time and under no circumstances shall City 
be liable to Contractor for any costs, damages or compensation due to the inability of 
Contractor to complete the Work earlier than the Contract Time, regardless of the cause, 
including, without limitation, acts or omissions (intentional or negligent) of City. 
 
.2 Contractor has included in its Bid price the costs of all Contractor and 
Subcontractor overhead (direct and indirect) and Special Provisions and Technical 
Specifications, including but not limited to all Project staff, temporary facilities, temporary 
utilities, and home office overhead for the entire duration of the Contract Time.  The above 
costs must be included in Contractor’s Bid notwithstanding Contractor's anticipation of 
completion in fewer days than established by the Contract Time. 
 
.3 No increase in the Contract Sum shall be made or granted for Compensable Delay 
if, for any reason including but not limited to Delay caused by City, Contractor completes 
the Work before expiration of the Contract Time. 
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.4 No reduction in the Contract Sum shall be made nor will Contractor be required to 
remain on the Project Site if the Work is completed before expiration of the Contract Time. 
 
.5 The Construction Manager will schedule and hold weekly progress meetings and 
other meetings to be required by progress of the Work as determined by the Construction 
Manager.  Contractor and/or Contractor's designee shall be present at each meeting.  
Contractor may also be required to request attendance by representatives of its suppliers, 
manufacturers and Subcontractors. 
 
8.2.2 Except by agreement or instruction of City in writing, Contractor shall not 
commence operations on the Site or elsewhere prior to the effective date of insurance 
required by Article 11 to be furnished by Contractor.  Contractor’s obligations to 
commence the Work and to complete the Work within the Contract Time shall not be 
changed by the effective date of such insurance. 
 
8.2.3 Contractor shall proceed expeditiously with adequate forces and shall achieve 
Substantial Completion within the Contract Time.  If City determines and notifies 
Contractor that Contractor’s progress is such that Contractor will not complete the Work 
within the Contract Time, Contractor shall, immediately and at no additional cost to City, 
take all measures necessary, including working such overtime and additional shifts (other 
than City’s normal working hours of 8:00 AM to 6:00 PM, Monday through Friday and 9:00 
AM to 5:00 PM on Saturday), to ensure that the Work is Substantially Completed within 
the Contract Time.  Upon receipt of such notice from City, Contractor shall immediately 
respond in writing setting forth a detailed plan for accelerating the Work in a manner 
acceptable to City.  Contractor shall not be entitled to any reimbursement or payment of 
costs, expenses or damages incurred as a result of an acceleration of the Work that is 
performed pursuant to this provision. City may also take all necessary measures to 
ensure no further Delays to the Substantial Completion of the Work within the Contract 
Time.  Contractor shall reimburse City, or City may withhold from payment due to 
Contractor, sums expended by City to perform such measures. 
 
8.2.4. During unfavorable weather, wet ground or other unsuitable construction 
conditions, Contractor shall confine the operations to Work that will not be affected 
adversely by such conditions.  No portion of the Work shall be constructed under 
conditions which would affect adversely the quality thereof or be detrimental to the quality 
of water discharges, unless special means or precautions are taken by Contractor to 
perform the Work in a proper and satisfactory manner. 
 
8.3 DELAY 
 
8.3.1 Contractor may make a Claim for an extension of the Contract Time, for an 
Excusable Delay or a Compensable Delay, subject to the following: 
 
.1 In order to avoid double counting concurrent Delays, if an Excusable Delay and a 
Compensable Delay occur concurrently, the maximum extension of the Contract Time 
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shall be the number of days from the commencement of the first Delay to the cessation 
of the Delay which ends last. 
 
.2 If an Unexcused Delay occurs concurrently with either an Excusable Delay or a 
Compensable Delay, the maximum extension of the Contract Time shall be the number 
of Days, if any, by which the Excusable Delay or the Compensable Delay exceeds the 
Unexcused Delay. 
 
.3 If an Unexcused Delay occurs concurrently with both an Excusable Delay and a 
Compensable Delay, the maximum extension of the Contract Time shall be the number 
of Days, if any, by which the number of Days determined pursuant to Article 8.3.1.2 
exceeds the number of Days of the Unexcused Delay. 
 
8.3.2 As a condition precedent to Contractor's right to an extension of Time adjusting 
the Contract Time and the Contract Sum for Compensable Delay, it must provide written 
notice to City within seven (7) Days of the date that Contractor learned of the Delay or 
should have learned of the Delay in exercise of diligence and reasonable care, setting 
forth: 
 

(i) A description of the Delay; 
 
(ii) A statement that the Delay is critical to completion; and 
 
(iii) The probable effect of the Delay in terms of the number of Days' extension 
Contractor believes are required to the Contract Time. 

 
It is agreed that the form, content and timeliness of the written notice required by Article 
8.3.2 is of the essence to City's ability to adequately monitor the progress of the Work, to 
differentiate between critical and non-critical Delays, and to prioritize its actions in a 
manner that is appropriately targeted to mitigate the effect of delays.  Accordingly, 
Contractor agrees that failure to provide written notice in the manner required by Article 
8.3.2 shall be conclusively deemed a waiver of the right to an adjustment of the Contract 
Sum and Contract Time on account thereby, regardless of whether the circumstances of 
the Delay may have been known or suspected by City or the Construction Manager and 
that no other form of notice (including, without limitation, meeting minutes, log entries or 
schedule updates) shall suffice as constituting notice to City in accordance with Article 
8.3.2. 
 
8.3.3 For a Compensable Delay, Contractor shall be entitled to an adjustment in the 
Contract Sum in a daily amount equal to Contractor's per diem amount as stated in the 
Contract multiplied by the number of Days of extension for Compensable Delay, if any, 
permitted under the Contract Documents.   Such per diem amount shall be Contractor’s 
sole and exclusive right and compensation to cover all costs and damages to Contractor 
and to its Subcontractors and Sub-subcontractors, of every Tier, for Compensable Delays 
and all other Claims for costs, acceleration, expenses, Losses, damage or compensation, 
of any kind, for additional supervision, administration, extended or extraordinary overhead 
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(direct or home office), additional insurance or bond costs, loss of productivity, 
inefficiency, labor, wage, material or equipment escalation, or other costs, expenses or 
damages due to Delay, interruption, hindrance, compression, disruption, or the impact or 
ripple effect of Delays on the Work, are conclusively waived. 
 
8.3.4 The parties agree that City's exercise of its rights to order Changes, whether or not 
resulting in Extra Work, regardless of the extent and number of Changes, or to suspend 
the Work, is within the contemplation of the parties. 
 
8.3.5 The determination of whether a Delay is an Excusable Delay, Compensable Delay 
or Unexcused Delay shall not be affected by the fact that any earlier Delay occurred, 
regardless of fault or causation. 
 
8.3.6 All time limits stated in the Contract Documents are of the essence. 
 

ARTICLE 9 – PAYMENTS AND COMPLETION 
 
9.1 SCHEDULE OF VALUES 
 
9.1.1 Within thirty (30) Days after signing the Contract, but in any event a maximum of 
ten (10) Days of receipt of the Notice to Proceed, Contractor shall submit to City through 
the Construction Manager a Schedule of Values reflecting cost breakdown of the Contract 
Sum in a form approved by the Construction Manager.  The Schedule of Values shall 
itemize as separate line items the cost of each scheduled Work activity and all other costs, 
including warranties, Record Documents, insurance, bonds, overhead and profit, the total 
of which shall equal the Contract Sum and shall be made out in a form approved by the 
Construction Manager.  The Schedule of Values, when approved by City, shall become 
the basis for determining the cost of Work requested on Contractor's Applications For 
Payment.  Contractor shall submit a statement based upon this breakdown, and if 
required, itemized in such form and supported by such evidence as the Construction 
Manager may direct, showing Contractor's right to the payment claimed. 
 
9.2 PROGRESS PAYMENT 
 
9.2.1 Subject to City’s right of withholding under Article 9.4.2, City agrees to pay to 
Contractor within thirty (30) Days of receipt of an undisputed and properly submitted 
Application for Payment an amount equal to ninety-five percent (95%) of the sum of the 
following: 
 

(i) Construction Manager’s determination of the value, expressed as a percentage of 
the Contract Sum, of the Work in permanent place that has been tested as of the end 
of the preceding month. 
 
(ii) Plus Construction Manager’s determination of the value of materials suitably 
stored but not yet incorporated into the Work, subject to Article 9.3.6. 
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(iii) Less amounts previously paid. 
 
9.2.2 At any Time after 50% of the Work has been determined by City to be completed, 
if City determines in its sole discretion that satisfactory progress on the Work is being 
made, City may, in its sole discretion, make any of the remaining progress payments in 
accordance with the calculation in Article 9.2.1 based on 100% of City’s determination of 
the value of the Work in place and of stored materials not incorporated. 
 
9.2.3 Progress payments shall not be construed as City's Acceptance of any or all of the 
Work and shall not be a waiver of any or all rights City has under the Contract Documents. 
 
9.3 APPLICATION FOR PAYMENT 
 
SPECIAL REQUIREMENTS FOR SUBMITTING PROGRESS PAYMENT 
There are 12 applications as indicated in the table below. Contractor must submit 
separate progress payment for each application. Each progress payment shall contain 
the following information: 
Invoice Number 
Application Number 
UPN number  
Date  
 

App 
No. 

UPN HPSV 
50 

HPSV 
70 

HPSV 
100 

HPSV 
150 

HPSV 
200 

HPSV 
250 

HPSV 
310 

HPSV 
360 

HPSV 
400 

TOTAL 

1 356-14-0500620064 1 26 48 20 35 120 0 5 4 259 
2 356-14-0500626158 0 0 30 0 19 78 3 0 7 137 
3 356-14-0500630802 0 0 16 0 10 35 0 0 0 61 
4 356-14-0500624533 0 0 14 0 7 18 0 0 14 53 
5 356-14-0500625458 0 0 0 1 0 22 0 0 0 23 
6 356-14-0500622333 0 0 0 0 6 14 0 0 5 25 
7 356-14-0500619813 0 0 6 0 0 25 0 0 0 31 
8 356-14-0500619968 0 0 86 7 50 54 11 0 2 210 
9 356-14-0500626253 0 0 29 8 24 57 2 0 0 120 
10 356-14-0500626157 0 0 27 0 35 54 7 4 0 127 
11 356-14-0500620152 0 0 1 8 85 61 7 0 2 164 
12 356-14-0500617471 0 0 0 0 40 21 0 0 0 61 
 TOTAL 1 26 257 44 311 559 30 9 34 1271 

 
 
9.3.1 At the end of each month, Contractor shall submit to City an itemized Application 
for Payment, requesting payment for Work as of the end of that month that is calculated 
in accordance with the formula for payment set forth in Article 9.2.1.  The Application for 
Payment shall be prepared: 
 

(i) Utilizing the format as designated by City or the Construction Manager. 
 
(ii) Itemized in accordance with the Schedule of Values. 
 
(iii) Including such data substantiating Contractor's right to payment as City may 
reasonably require, such as invoices, certified payrolls, daily time and material records, 
and, if securities are deposited in lieu of retention pursuant to Article 9.5, a certification 
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of the market value of all such securities as of a date not earlier than five (5) Days prior 
to the date of the Application for Payment. 
 
(iv) Showing itemized amounts for Change Orders, Modifications and retention. 

 
9.3.2 Applications for Payment shall not include requests for payment on account of  
Changes which have not been authorized by Change Orders or amounts Contractor does 
not intend to pay a Subcontractor because of a dispute or other reason. 
 
9.3.3 If required by City, an Application for Payment shall be accompanied by all of the 
following: 
 

(i) A summary showing payments that will be made to Subcontractors covered by 
such application. 
 
(ii) Conditional waivers and releases of claims and stop notices from Contractor and 
each Subcontractor and Sub-subcontractor, of every Tier, listed in the current 
Application for Payment covering sums requested in the current Application for 
Payment. 
 
(iii) Unconditional waivers and releases of claims and stop notices, from Contractor 
and each Subcontractor and Sub-subcontractor, of every Tier, listed in the preceding 
Application for Payment covering sums disbursed pursuant to that preceding 
Application for Payment. 

 
9.3.4 Contractor warrants that, upon submittal of an Application for Payment, all Work 
for which Certificates for Payment have been previously issued and payment has been 
received from City, shall be free and clear of all claims, stop notices, security interests 
and encumbrances in favor of Contractor, Subcontractors, Sub-subcontractors, of every 
Tier, or other persons or firms entitled to make claims by reason of having provided labor, 
materials or equipment relating to the Work. 
 
9.3.5 The making of final payment shall constitute a waiver of all Claims by City except 
those arising from unsettled liens, faulty or Defective Work, failure of the Work to comply 
with the requirements of the Contract Documents or terms of any special guarantees 
required by the Contract Documents. 
 
9.3.6 At the sole discretion of City, the Construction Manager may approve for inclusion 
in Contractor’s Application for Payment the cost of materials to be incorporated in the 
Work but not yet incorporated in the Work and already delivered and suitably stored either 
at the Site or at some other appropriate location acceptable to City. In such case, 
Contractor shall furnish evidence satisfactory to City: 
 

(i) Of the cost of such materials. 
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(ii) That such materials are under the exclusive control of Contractor, or if not, that title 
to the materials is in City, free of any lien or encumbrance and that the materials are 
safely and suitably stored in a bonded warehouse with appropriate insurance coverage 
satisfactory to City to cover any Loss. 

 
Any payment pursuant to this provision shall not be construed as an inspection or 
acceptance of the materials nor shall it relieve Contractor of its continuing and sole 
responsibility for the care and protection of such materials nor shall it relieve Contractor 
from sole responsibility for any loss or damage to the materials from any cause 
whatsoever nor act as a waiver of the right of City to require strict fulfillment by Contractor 
with all terms of the Contract Documents. 
 
9.3.7 City shall have the right, in its sole discretion, to make payments of monies owing 
to Contractor by means of direct payment to Subcontractors or Sub-subcontractors, of 
any Tier of any unpaid work performed by any Subcontractor or Sub-subcontractor of any 
Tier, or by joint payment to Contractor and to Subcontractors or Sub-subcontractors, of 
any Tier.  The making of such payments shall not be construed as the assumption of any 
obligation on the part of City or as creating any contractual relationship between City and 
any Subcontractor or Sub-subcontractor and shall not relieve Contractor of any of its 
obligations under the Contract Documents.  
 
9.4 CERTIFICATE FOR PAYMENT 
 
9.4.1 If Contractor has made an Application for Payment in accordance with Article 9.3, 
the Construction Manager will, not later than seven (7) Days after the date of receipt of 
an Application for Payment prepared and submitted in accordance with the Contract 
Documents, issue to City, with copy to Contractor, a Certificate for Payment in such 
amount as the Construction Manager determines is due. 
 
If Construction Manager determines that Contractor’s Application for Payment has not 
been properly prepared or submitted, then Construction Manager, within the seven (7) 
Day period provided for in Article 9.4.1, notify Contractor in writing of the reasons why the 
Application for Payment is being rejected. 
 
9.4.2 Approval of all or any part of an Application for Payment may be withheld, a 
Certificate For Payment may be withheld or all or part of a previous Certificate For 
Payment may be nullified and that amount withheld from a current Certificate For 
Payment in order to protect City against actual or threatened loss as a result of any of the 
following:  
 

(i) Defective Work not remedied. 
 
(ii) Third-party claims against Contractor or City arising from the acts or omissions of 
Contractor, Subcontractors, or Sub-subcontractor, of any Tier. 
 
(iii) Stop notices. 
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(iv) Failure of Contractor to make timely payments due Subcontractors for material or 
labor. 
 
(v) A reasonable doubt that the Work can be completed for the balance of the Contract 
Sum then unpaid. 
 
(vi) Damage to City or Separate Contractor for which Contractor is responsible. 
 
(vii) Reasonable evidence that the Work will not be completed within the Contract Time. 
 
(viii) Failure of Contractor to maintain and update As-Built or Record Documents. 
 
(ix) Failure of Contractor to submit schedules, reports, or their updates as required by 
the Contract Documents. 
 
(x) Performance of Work by Contractor without approved Submittals. 
 
(xi) Liquidated or actual damages assessed in accordance with the Construction 
Contract. 
 
(xii) Any other failure of Contractor to perform an obligation under the Contract 
Documents. 

 
9.4.3 Subject to the withholding provisions of Article 9.4.2 and when any or all of the 
noted deficiencies or others have been removed, City shall pay Contractor the amount 
set forth in the Certificate for Payment in accordance with its normal disbursement 
procedures. 
 
9.4.4 Neither City nor the Construction Manager shall have an obligation to pay or to see 
to the payment of money to a Subcontractor or Sub-subcontractors, of any Tier, except 
as may otherwise be required by Law. 
 
9.4.5 Neither a Certificate for Payment nor any payment (progress or final) shall be 
construed as a waiver of any rights arising from Defective Work.  
 
9.5 DEPOSIT OF SECURITIES IN LIEU OF RETENTION AND DEPOSIT OF 

RETENTION INTO ESCROW 
 
9.5.1 At the request and expense of Contractor, a substitution of securities may be made 
as found in the California Government Code, Section 16430, and as authorized by the 
California Public Contract Code, Section 22300, in lieu of monies retained by City under 
Article 9.2 to ensure performance under the Contract Documents. Securities equivalent 
in value to the retention amount required by the Contract Documents for each Certificate 
For Payment shall be deposited by Contractor with a state or federally chartered bank in 
the State of California ("Escrow Agent"), which shall hold such securities pursuant to the 
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escrow agreement referred to in Article 9.5.3 until final payment is due in accordance with 
Article 9.8.  Securities shall be valued as often as conditions of the securities market 
warrant, but in no case less than once per month. Contractor shall deposit additional 
securities so that the current market value of the total of all deposited securities shall be 
at least equal to the total required amount of retention. 
 
9.5.2 Alternatively to Article 9.5.1, and at the request and expense of Contractor, City 
shall deposit retention directly with the Escrow Agent. Contractor may direct the 
investment of such deposited retention into interest bearing accounts or securities, and 
such deposits or securities shall be held by the Escrow Agent upon the same terms 
provided for securities deposited by Contractor. 
 
9.5.3 A prerequisite to the substitution of securities in lieu of retention or the deposit of 
retention into escrow shall be the execution by Contractor, City, and the Escrow Agent of 
an Escrow Contract for Deposit of Securities in Lieu of Retention and Deposit of Retention 
forms provided by City.  The terms of such escrow agreement are incorporated into the 
requirements of Article 9.5. 
 
9.5.4 Release of funds or securities from escrow shall be made with Contractor’s final 
payment. 
 
9.6 BENEFICIAL OCCUPANCY 
 
9.6.1 City reserves the right, at its option and convenience, to occupy or otherwise make 
use of all or any part of the Work, at any time prior to issuing the Certificate of Substantial 
Completion, upon thirty (30) Days notice to Contractor.  Such occupancy or use is herein 
referred to as "Beneficial Occupancy."  Beneficial Occupancy shall be subject to the 
following conditions: 
 
.1 City, Design Consultant and Construction Manager will make an inspection of the 
portion of the Work to be beneficially occupied and prepare a list of items to be completed 
or corrected prior to Substantial Completion. 
 
.2 Beneficial Occupancy by City shall not be construed by Contractor as Acceptance 
by City of that portion of the Work which is to be occupied.  City may, however, at its sole 
option, relieve Contractor of Contract requirements to protect Work being beneficially 
occupied by City where such relief is specifically designated by City in writing. 
 
.3 Beneficial Occupancy by City shall not constitute a waiver of existing Claims of 
City or Contractor against each other. 
 
.4 Contractor shall provide, in the areas beneficially occupied and on a continual 
basis (if required), utility services, heating, and cooling for systems which are in operable 
condition at the time of Beneficial Occupancy.  All responsibility for the operation and 
maintenance of equipment shall remain with Contractor while the equipment is so 
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operated.  Contractor shall submit to City an itemized list of each piece of equipment so 
operated with the date operation commences. 
 
.5 The Guarantee to Repair Periods, as defined in Article 12.2, will commence upon 
the first dates of actual occupancy or use of portions of the Work actually occupied and 
equipment or systems fully utilized. 
 
.6 City shall pay all normal operating and maintenance costs resulting from its use of 
equipment in areas beneficially occupied. 
 
.7 City shall pay all utility costs which arise out of the Beneficial Occupancy. 
 
.8 Contractor shall not be responsible for providing security in areas beneficially 
occupied. 
 
.9 City shall use its best efforts to prevent its Beneficial Occupancy from interfering 
with the conduct of Contractor's remaining Work. 
 
.10 Contractor shall not be required to repair damage caused by City in its Beneficial 
Occupancy. 
 
.11 Except as provided in Article 9.6, there shall be no added cost to City due to 
Beneficial Occupancy. 
 
.12 Contractor shall continue to maintain all insurance required by the Contract in full 
force and effect. 
 
9.7 SUBSTANTIAL COMPLETION 
 
9.7.1 When Contractor gives notice to City that the Work, or portion thereof designated 
by City for separate delivery, is Substantially Complete, unless City determines that the 
Work or designated portion thereof is not sufficiently complete to warrant an inspection to 
determine Substantial Completion, City will inspect the Work, or such designated portion 
thereof, and prepare and give to Contractor a comprehensive list of items, if any, to be 
completed or corrected before establishing Substantial Completion. Contractor shall 
promptly proceed to complete and correct items on the list.  Failure to include an item on 
such list does not alter the responsibility of Contractor to complete all Work in accordance 
with the Contract Documents.  City will then make a further inspection to determine 
whether the Work or such designated portion thereof is Substantially Complete.  If City's 
inspection discloses any item, whether or not included on the list, which must be 
completed or corrected before Substantial Completion, Contractor shall, before issuance 
of the Certificate of Substantial Completion, complete or correct such item.  Contractor 
shall then submit a request for another inspection by City to determine Substantial 
Completion. 
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9.7.2 When City determines that the Work or such designated portion thereof is 
Substantially Complete, City will prepare a Certificate of Substantial Completion on City's 
form, which when signed by City shall establish the date of Substantial Completion and 
the responsibilities of City and Contractor for security, maintenance, heat, utilities, 
insurance, completion of minor items and correction or repair of the Work or such 
designated portion thereof.  Unless otherwise provided in the Certificate of Substantial 
Completion, the Guarantee To Repair Period for the Work (which is defined in Article 
12.2.1), or such designated portion thereof covered by the Certificate of Substantial 
Completion, excluding any systems provided by Separate Contractors which are not yet 
fully operational or accepted by City, shall commence on the date of Substantial 
Completion of the Work or such designated portion thereof.  The Guarantee To Repair 
Period for systems which become fully operational or Accepted subsequent to Substantial 
Completion will begin on the  later of the date they are operational or Acceptance of the 
Project by City.   
 
9.8 FINAL COMPLETION AND FINAL PAYMENT 
 
9.8.1 Upon receipt of notice from Contractor that the Work is ready for final inspection, 
City will make such inspection.  City will file a notice of completion within ten (10) Days 
after Acceptance by City. After receipt of the Final Application for Payment, if City 
determines that Final Completion is achieved, City will issue a Certificate for final 
payment. 
 
9.8.2 Without limitation to any other provisions of the Contract Documents, before final 
payment for Work under this Construction Contract is authorized, the Work has been 
completed in accordance with the Contract Documents and all applicable standards of 
care and the following requirements of the Contract Documents must be fulfilled by 
Contractor: 
 

(i) The submittal of an Application for Final Payment, together with supporting 
documentation, as required by Article 9.3. 
 
(ii) Completion and delivery by Contractor to City of all required written guarantees, 
warranties, operation and maintenance manuals, As-Built Documents and other Record 
Documents and such other documents as required by the Contract Documents. 
 
(iii) Delivery by Contractor to City of an affidavit, signed under penalty of perjury, 
stating that all workers and persons employed, all firms supplying the materials, and all 
Subcontractors and Sub-subcontractors, of every Tier, have been paid in full; and that 
there are no bills outstanding against the Work for either labor or materials, except 
certain items, to be set forth in such affidavit covering disputed claims or items in 
connection with which notices to withhold have been filed under the provisions of the 
statutes of the State of California. 
 
(iv) Completion of all construction work in a manner acceptable to City. 
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(v) Submission of conditional releases of claims and stop notices upon final payment 
from Contractor and its Subcontractors and Sub-subcontractors, of every Tier, with no 
reservation of rights for disputed claims or amounts.  Contractor shall pay or cause to 
be paid to Subcontractors and Sub-Subcontractors, of every Tier, the amount stated in 
the conditional releases within five (5) Days after receipt of the final payment, and shall 
promptly thereafter furnish evidence of such payment to City.  

 
9.8.3 Acceptance of final payment by Contractor shall constitute a waiver of all Claims, 
except those previously made in writing and identified by Contractor as unsettled at the 
time of the Application for Final Payment. 
 
9.8.4 City shall have the right, in its sole discretion, to make payment of amounts 
retained from progress payments on the Work of any Subcontractor at any time prior to 
Final Completion. The making of such early payment of retention shall not be construed 
as creating any obligation on the part of City nor shall it relieve Contractor of any of its 
obligations under the Contract Documents. 
 

ARTICLE 10 – PROTECTION OF PERSONS AND PROPERTY 
 
10.1 SAFETY PRECAUTIONS AND PROGRAMS 
 
10.1.1 Contractor shall be solely and completely responsible for initiating, maintaining and 
supervising all safety precautions and programs on the Site in connection with the 
performance of the Construction Contract, including safety of all persons for the duration 
of the Work, on a 24-hour day, 7-day week basis. 
 
10.1.2 Prior to the start of construction, Contractor shall submit to City a copy of 
Contractor's safety program for the Project. A copy of this program shall be maintained 
on Site at all times. The safety program shall include, at a minimum: 
 

(i) Management policy, illness and injury prevention program (as described below). 
 
(ii) Safety meetings. 
 
(iii) Accident investigation. 
 
(iv) Basic accident causes. 
 
(v) Safety inspection check list. 
 
(vi) Fire prevention and control. 
 
(vii) Report forms. 
 
(viii) Employee safety manual. 
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10.1.3 Prior to the start of construction, Contractor shall submit to City a copy of an illness 
and injury prevention program as required by law.  This program must be submitted prior 
to issuance by City of Notice to Proceed.  It must include provisions for Contractor 
reviewing and monitoring all Subcontractor safety programs. 
 
10.2 SAFETY OF PERSONS AND PROPERTY 
 
10.2.1 Precaution shall be exercised at all times for the protection of persons and 
property.  Contractor shall have available at the Site, copies or suitable extracts of 
"Construction Safety Orders" and "General Industrial Safety Orders" issued by the State 
Division of Industrial Safety.  Contractor shall comply with provisions of these and all other 
applicable laws, ordinances, and regulations. 
 
10.2.2 Contractor shall immediately respond to notice from City of unsafe conditions, shall 
take adequate precautions for safety of persons on the Site, and shall provide adequate 
protection to prevent injury or Loss to the following: 
 

(i) Employees involved in the Work and other persons who may be affected thereby.  
 
(ii) The Work in place and materials and equipment to be incorporated therein, 
whether in storage on or off the Site, under care, custody, or control of Contractor, 
Subcontractors, or Sub-subcontractors. 
 
(iii) Other property at the Site and adjoining property(ies). 

 
10.2.3 Contractor shall promptly remedy damage and Loss (other than damage or Loss 
insured under property insurance required by the Contract Documents) to property 
caused in whole or in part by Contractor or its Subcontractors or Sub-subcontractors, of 
any Tier, or anyone for whose acts they may be liable and for which Contractor is 
responsible.  An exception is Loss attributable to acts of the Construction Manager, City 
or Design Consultant or anyone directly or indirectly employed by either of them, or by 
anyone for whose acts either of them may be liable, and not attributable to the fault or 
negligence of Contractor or its Subcontractors or Sub-subcontractors, of any Tier. 
 
10.2.4 Contractor shall erect and maintain, as required by existing conditions and 
performance of the Work, adequate safeguards for safety and protection, including 
providing adequate lighting and ventilation, posting danger signs and other warnings 
against hazards, promulgating safety regulations and notifying owners and users of 
adjacent sites and utilities. 
 
10.2.5 When use or storage of hazardous materials, equipment, or unusual methods are 
necessary for execution of the Work, Contractor shall exercise the utmost care and carry 
on such activities only under the supervision of properly qualified personnel.  
 
10.2.6 Contractor shall be required to provide at the Site a member of Contractor's 
organization, typically the Superintendent, whose responsibility it shall be to provide 
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instruction to persons present on the Site about prevention of accidents and overall jobsite 
safety.  If Contractor has another individual responsible for these activities, Contractor 
shall notify City in writing.  
 
10.2.7 Contractor shall be responsible for locating, providing, and coordinating the 
storage and staging of materials and equipment on-Site and off-Site and shall not 
load/store or permit any part of the Work on the Site to be loaded/stored so as to endanger 
the safety of persons or property.  
 
10.2.8 Contractor shall protect its materials and the Work from damage in a manner 
satisfactory to City and shall make good, without charge to City, all damage due to 
negligence in providing proper protection. 
 
10.2.9 Contractor shall take necessary precautions to guard against and eliminate 
possible fire hazards and to prevent damage to the Work, building materials, equipment, 
temporary field offices, storage sheds and public and private property. 
 
10.2.10 Contractor shall not permit the possession or use of alcohol or controlled 
substances on the Site. 
 
10.2.11 Explosives may be used only when authorized in writing by City.  Explosives 
shall be handled, used and stored in accordance with applicable regulations. 
 
10.3 EMERGENCIES 
 
In an emergency affecting the safety of persons or property, Contractor shall immediately 
act to prevent or minimize damage, injury or loss.  Contractor shall immediately notify the 
Construction Manager and City, which notice may be oral, followed within twenty-four (24) 
hours after occurrence of the incident by written confirmation, of the occurrence of such 
an emergency and Contractor's action.   
 

ARTICLE 11 – INSURANCE AND BONDS 
 
11.1 CONTRACTOR'S INSURANCE 
 
11.1.1 Prior to commencing the Work, Contractor shall procure and maintain at 
Contractor’s own cost and expense, insurance as required in the Construction Contract  
between Contractor and City against claims for injuries to persons or damages to property 
which may arise out of or result from the performance of the Work by Contractor, its 
Subcontractors or Sub-subcontractors, by anyone directly or indirectly employed by any 
of them, or by anyone for whose acts any of them may be liable. 
 
11.2 BOND REQUIREMENTS 
 
11.2.1 Within ten (10) Days after the issuance of the Notice of Award and prior to 
commencing Work on the Project, Contractor shall file with City good and sufficient Labor 
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and Material Payment and Performance Bonds each in the amount of 100% of the 
Contract Sum.  The bonds shall be signed by both Contractor and Surety and properly 
notarized on the City’s forms or such other forms as required by City.  Should any bond 
required hereunder or any surety on such bond become or be determined by City to be 
insufficient, it shall be replaced within ten (10) Days by a bond that fully complies with the 
requirements of Article 11.2.  No further payments to Contractor for Work performed shall 
be made or due until Contractor has fully complied with the requirements of Article 11.2.  
 
11.2.2  The Payment Bond shall remain in effect until Acceptance of the Work and 
payment of all Claims by Contractor, Subcontractors, or Sub-subcontractors, of any Tier, 
have been satisfied.  The Performance Bond provided by Contractor shall remain in effect 
for the duration of the period of all warranties required by the Contract Documents and 
shall assure faithful performance of all Contractor’s obligations under the Contract 
Documents, including, without limitation, all obligations that survive Final Completion or 
termination, such as, but not limited to. Contractor’s warranty and indemnity obligations.  
 
11.2.3 Contractor shall promptly furnish such additional security as may be required by 
City to protect its interests and those interests of persons or firms supplying labor or 
materials to the Work. 
 
11.2.4 Surety companies used by Contractor shall be, on the date the Contract is signed 
by City and at all times while the bonds are in effect, either California Admitted Sureties 
or listed in the latest published United States Treasury Department list of Companies 
Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as 
Acceptable Reinsuring Companies and either have a current A.M. Best A VIII rating or be 
an admitted surety that meets the requirements of the California Code of Civil Procedure, 
Section 995.660. 
 
11.2.5 The premiums for all Bonds are included in the Contract Sum and shall be paid by 
Contractor. 
 
11.2.6 The bonds shall name City as obligee. 
 
11.2.7  Change Orders, Field Orders, Modifications, Changes in the Work and 
adjustments in the scope of Work Contract Sum or Contract Time shall in no way release 
or exonerate Contractor or its sureties from their obligations and notice thereof shall be 
waived by such sureties. 
 
11.2.8 City and the Construction Manager shall have the right to communicate with 
Contractor’s sureties with respect to matters that are related to Contractor’s performance 
of its obligations under the Contract Documents.  Contractor shall be provided with a copy 
of all such written communications.  Such communications shall not create or be 
interpreted as creating any contractual relationship between City or the Construction 
Manager and any such surety. 
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11.2.9 In the event of a significant (15% or more) increase in Contract Sum, replacement 
bonds totaling the new Construction Contract amount may be required by City. 
 
 

 
 

ARTICLE 12 – DEFECTIVE WORK 
 
12.1 UNCOVERING OF WORK 
 
12.1.1 If a portion of the Work is covered contrary to City's request or direction, or contrary 
to the requirements of the Contract Documents, it must, if required in writing by City, be 
uncovered for City's observation and be replaced at Contractor's expense without 
adjustment of the Contract Time or the Contract Sum. 
 
12.1.2 If a portion of the Work has been covered, which is not required by the Contract 
Documents to be observed or inspected prior to its being covered and which City has not 
specifically requested to observe prior to its being covered, City may request to see such 
Work and it shall be uncovered and replaced by Contractor.  If such Work is in accordance 
with the Contract Documents, the costs of uncovering and replacing the Work shall be 
added to the Contract Sum by Change Order; and if the uncovering and replacing of the 
Work extends the Contract Time, an appropriate adjustment of the Contract Time shall 
be made by Change Order.  If such Work is not in accordance with the Contract 
Documents, Contractor shall pay such costs and shall not be entitled to an adjustment of 
the Contract Time or the Contract Sum. 
 
12.2 CORRECTION OF DEFECTIVE WORK AND GUARANTEE TO REPAIR 

PERIOD 
 
12.2.1 Besides guarantees required elsewhere, Contractor shall guarantee in writing all 
Work for a period of one (1) year.  This guarantee termed "Guarantee To Repair Period," 
is a period of one (1) year, unless a longer period of time is specified in the Special 
Provisions and Technical Specifications, commencing as follows: 
 

(i) For any Work not described as incomplete in the Certificate of Substantial 
Completion, on the date of Substantial Completion. 
 
(ii) For space beneficially occupied or for separate systems fully utilized prior to 
Substantial Completion pursuant to Article 9.6, from the first date of such Beneficial 
Occupancy or actual use, as established an appropriate written authorization for 
Beneficial Occupancy. 
 
(iii) For all Work other than (I) or (ii) above, from the date of filing of notice of completion 
pursuant to Article 9.8. 

 
12.2.2 Contractor shall (i) correct Defective Work that becomes apparent during the 
progress of the Work or during the Guarantee To Repair Period and (ii) replace, repair, 
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or restore to City's satisfaction any other parts of the Work and any other real or personal 
property which is damaged or destroyed as a result of Defective Work or the correction 
of Defective Work, without any expense whatsoever to City.  City will give notice of 
observed Defective Work with reasonable promptness, and Contractor shall promptly 
commence such correction, replacement, repair or restoration upon notice from City, but 
in no case later than seven (7) Days after receipt of such notice. Contractor shall diligently 
and continuously prosecute such correction to completion. Contractor shall bear all costs 
of such correction, replacement, repair, or restoration and all Losses resulting from such 
Defective Work, including additional testing, inspection and compensation for City's or 
City's services and expenses.  Contractor shall perform corrective Work at such times 
that are acceptable to City and in such a manner as to avoid, to the extent practicable, 
disruption to City's activities.  Ordinary wear and tear, unusual abuse or neglect are 
excepted from this guarantee.  Contractor shall notify City upon completion of repairs. 
 
12.2.3 If immediate correction of Defective Work is required for life safety or the protection 
of property or, if in the opinion of City, Defective Work creates a dangerous condition or 
requires immediate corrections or attention to prevent further Loss to City or to prevent 
interruption of operations of City, City will attempt to give immediate notice to Contractor.  
If Contractor cannot be contacted or does not comply with City's request for correction 
within a reasonable time as determined by City, City or Separate Contractors under City's 
direction, may, notwithstanding the provisions of this Article, proceed to make such 
corrections or provide such attention; and the costs of such correction or attention shall 
be charged against Contractor.  Such action by City will not relieve Contractor of the 
guarantees provided in this Article or elsewhere in the Construction Contract.  Contractor 
shall replace, repair or restore to City's satisfaction any other parts of the Work and any 
other real or personal property, which is damaged or destroyed as a result of such 
Defective Work or the correction of such Defective Work. 
 
12.2.4 Contractor shall promptly remove from the Site those portions of the Work and 
materials which are not in accordance with the Contract Documents and which are neither 
corrected by Contractor nor accepted by City. 
 
12.2.5 If Contractor fails to commence correction of Defective Work within seven (7) Days 
after notice from City or fails to diligently prosecute such correction to completion, City 
may correct the Defective Work in accordance with Article 2.4; and, in addition, City may 
remove the Defective Work and store salvageable materials and equipment at 
Contractor's expense. 
 
12.2.6 If Contractor fails to pay the costs of such removal and storage as required by 
Articles 12.2.4 and 12.2.5 within seven (7) Days after written demand, City may, without 
prejudice to other remedies, sell such materials at auction or at private sale or otherwise 
dispose of such material.  Contractor shall be entitled to the proceeds of such sale, if any, 
in excess of the costs and damages for which Contractor is liable to City, including 
compensation for City's services and expenses.  If such proceeds of sale do not cover 
costs and damages for which Contractor is liable to City, the Contract Sum shall be 
reduced by such deficiency.  If there are no remaining payments due Contractor or the 
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remaining payments are insufficient to cover such deficiency, Contractor shall promptly 
pay the difference to City. 
 
12.2.7 Contractor's obligations under this Article are in addition to and not in limitation of 
its warranty under Article 3.5 or any other obligation of Contractor under the Contract 
Documents.  Enforcement of Contractor's express warranties and guarantees to repair 
contained in the Contract Documents shall be in addition to and not in limitation of any 
other rights or remedies City may have under the Contract Documents or at law or in 
equity for Defective Work.  Nothing contained in this Article shall be construed to establish 
a period of limitation with respect to other obligations of Contractor under the Contract 
Documents, which may be longer specified periods.  Establishment of the Guarantee To 
Repair Period relates only to the specific obligation of Contractor to correct the Work and 
in no way limits either Contractor's liability for Defective Work or the time within which 
proceedings may be commenced to enforce Contractor's obligations under the Contract 
Documents. 
 
12.3 ACCEPTANCE OF DEFECTIVE WORK 
 
12.3.1 Notwithstanding the provisions of Article 12.2 of these General Conditions, City 
shall have the option, at its sole discretion and by notice to Contractor, to accept Defective 
Work instead of requiring its removal or correction, in which case the Contract Sum shall 
be reduced by an amount equal to the difference between the value to City the Work 
would have had were it complete, correct and in conformity with the Contract Documents 
and the value to City of such Defective Work.  Such option shall be exercised solely by 
notice to Contractor and shall not be implied from any act or omission by City or 
Construction Manager.  If there are no remaining payments of the Contract Sum to be 
made to Contractor, or if the remaining payments and retention are insufficient to cover 
the amount of the reduction of the Contract Sum, Contractor shall promptly pay to City 
the amount of any such deficiency. 
 

ARTICLE 13 – STATUTORY REQUIREMENTS 
 
13.1 NONDISCRIMINATION/EQUAL OPPORTUNITY 
 
13.1.1 For purposes of this Article, the term Subcontractor shall not include suppliers, 
manufacturers, or distributors, except those who will actually perform work on the Site. 
 
13.1.2 Contractor shall comply and shall ensure that all Subcontractors comply with the 
California Government Code, Section 12900, and the applicable sections that follow 
 
13.1.3 Contractor agrees as follows during the performance of the Work: 
 
.1 Contractor shall not discriminate against any employee or applicant for 
employment because of race, color, religion, sex, age, ancestry, national origin, local 
custom, habit, sexual orientation, handicap, veteran's status, medical condition (as 
defined in the California Government Code, Section 12926), marital status, or citizenship.  
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All applicants for employment and employees are to be treated without regard to their 
race, color, religion, sex, age, ancestry, national origin, local custom, habit, sexual 
orientation, handicap, veteran's status, medical condition (as defined in the California 
Government Code, Section 12926), marital status, or citizenship.  Such equal treatment 
shall apply, but not be limited to: 
 

(i) Employment, upgrading, demotion, or transfer. 
 
(ii) Recruitment or recruitment advertising. 
 
(iii) Layoff or termination. 
 
(iv) Rates of pay or other forms of compensation. 
 
(v) Selection for training, including apprenticeship. 

 
Contractor agrees to post in conspicuous places, available to employees and applicants 
for employment, the Notice of Equal Employment Opportunity (EEO) setting forth this 
provision. 
 
.2 Contractor shall send to each labor union, with which it has a collective bargaining 
agreement or other contract or understanding, the letter of Concurrence and the Notice 
of Equal Employment Opportunity (EEO) advising them of Contractor's commitments 
under this provision; and Contractor shall post copies of the Notice of Equal Employment 
Opportunity (EEO) in conspicuous places available to employees and applicants for 
employment.  The Notice of Equal Employment Opportunity (EEO) shall be in English 
and other applicable languages. 
 
.3 Contractor and all Subcontractors will permit access to their records of 
employment, employment advertisements, application forms, and other pertinent data 
and records by City or any appropriate City of the State of California designated by City 
for the purposes of investigation to ascertain compliance with this provision. The outcome 
of the investigation may result in the following: 
 

a. A finding of willful violation of the provisions of this Construction Contract or of the 
Fair Employment Practices Act may be regarded by City as either of the following: 
 
(i) A basis for determining that Contractor is not a "responsible bidder" as to future 
contracts for which such Contractor may submit bids. 
 
(ii) A basis for refusing to accept or consider the bids of Contractor for future contracts. 
 
b. City may deem a finding of willful violation of the Fair Employment Practices Act to 
have occurred upon receipt of written notice from the Fair Employment Practices 
Commission that it has done both of the following: 
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(i) Investigated and determined that Contractor has violated the Fair Employment 
Practices Act. 
 
(ii) Issued an order under the California Government Code, Section 12970, or 
obtained an injunction under the California Government Code Section 12973. 
 
c. Upon receipt of such written notice from the Fair Employment Practices 
Commission, City may notify Contractor that, unless it demonstrates to the satisfaction 
of City within a stated period that the violation has been corrected, Contractor's bids on 
future projects will not be considered. 

 
.4 Contractor agrees that, should City determine that Contractor has not complied 
with this provision, Contractor shall forfeit to City, as a penalty, for each day or portion 
thereof, for each person who was denied employment as a result of such non-compliance, 
the penalties provided in Article 13.3 for violation of prevailing wage rates.  Such penalty 
amounts may be recovered from Contractor; and City may deduct any such penalty 
amounts from the Contract Sum. 
 
.5 Nothing contained in this provision shall be construed in any manner so as to 
prevent City from pursuing any other remedies that may be available at law. 
 
.6 Contractor shall meet the following standards for affirmative compliance and 
provide City with satisfactory evidence of such compliance upon City's request, which 
shall be evaluated in each case by City: 
 

a. Contractor shall notify its Superintendent and other supervisory personnel of the 
nondiscrimination requirements of the Contract Documents and their responsibilities 
thereunder. 
 
b. Contractor shall notify all sources of employee referrals (including unions, 
employment agencies, and the State of California Department of Employment) of the 
nondiscrimination requirements of the Contract Documents by sending to such sources 
and by posting the Notice of Equal Employment Opportunity (EEO). 
 
c. Contractor or its representative shall, through all unions with whom it may have 
agreements, develop agreements that: 
 
(i) Define responsibilities for nondiscrimination in hiring, referrals, upgrading, and 
training. 
 
(ii) Implement an affirmative nondiscrimination program, in terms of the unions' 
specific areas of skill and geography, such that qualified minority women, non-minority 
women, and minority men shall be available and given an equal opportunity for 
employment. 
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d. Contractor shall notify City of opposition to the nondiscrimination requirements of 
the Contract Documents by individuals, firms or organizations during the term of the 
Contract. 

 
.7 Contractor shall include the provisions of the foregoing Articles 13.1.3.1 through 
13.1.3.6 in all subcontracts with Subcontractors, so that such provisions will be binding 
upon each such Subcontractor. 
 
13.2 STATE LABOR LAW 
 
13.2.1 Contractor, its agents, and employees shall be bound by and comply with all 
applicable provisions of the Labor Code and such federal, state and local laws which 
affect the conduct of the Work. 
 
13.2.2 Contractor shall strictly adhere to the provisions of the Labor Code regarding the 
employment of apprentices; minimum wages; payment of wages; alien labor, the eight-
hour day; overtime, Saturday, Sunday and holiday work; registration with the Department 
of Industrial Relations to maintain eligibility to work on public works; and nondiscrimination 
because of race, color, national origin, age, marital status, sexual orientation, disability, 
sex or religion.  Contractor shall forfeit to City the penalties prescribed in the Labor Code 
for violations. 
 
13.2.3 In accordance with the provisions of the Santa Monica Municipal Code, Chapter 
7.28, City has ascertained that the general prevailing rate of wages and employer 
payments for health and welfare, vacation, pensions, and similar purposes applicable to 
the locality in which the Work is to be done are as set forth in that certain document 
entitled, "Prevailing Wage Scale," as indicated in the California Labor Code Part 7, 
Chapter 1 – Article 2, as determined by the Director of Industrial Relations.  Applicable 
Prevailing Wage Rates and related information not listed are to be obtained from the State 
of California by Contractor. Contractor shall post a copy of applicable exhibits/wage rates 
at each Site.  Contractor to whom the Construction Contract is awarded and any 
Subcontractor agree to pay wages and benefits not less than said specified rates to all 
workers employed by them in the execution of the Construction Contract.  A person or 
concern who fails to do so shall be subject to withholding of contract payments equal to 
the underpayment of required wages and benefits and subject to the penalties provided 
for in the California Labor Code, Section 1775.  Contractor and each Subcontractor shall 
prepare and certify their payrolls on forms satisfactory and in accordance with instructions 
to be furnished by City. 
 
13.2.4 In accordance with the Labor Code, prevailing wage rate determinations for the 
work to be done on this Project are maintained by the City.  
 
13.2.5 In the event there is a determination that Contractor is in violation of prevailing 
wage requirements, Contractor shall reimburse City for all investigative costs incurred in 
addition to any other remedies provided under the Contract Documents. 
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13.3 PAYROLL RECORDS 
 
13.3.1 Contractor and all Subcontractors shall keep an accurate payroll record, showing 
the name, address, social security number, job classification, straight time and overtime 
hours worked each day and week, and the actual per diem wages paid to each journey 
worker, apprentice worker, or other employee employed in connection with the Work. All 
payroll records shall be certified as being true and correct by Contractor or Subcontractors 
keeping such records; and the payroll records shall be available for inspection at all 
reasonable hours at the principal office of Contractor on the following basis: 
 
.1 A certified copy of an employee's payroll record shall be made available for 
inspection or furnished to such employee or the employee's authorized representative 
upon request. 
 
.2 A certified copy of all Contractor and Subcontractor payroll records shall be made 
available for inspection upon request to City, the State of California Division of Labor 
Standards Enforcement, and the Division of Apprenticeship Standards of the State of 
California Division of Industrial Relations.  A certified copy of all payroll records shall be 
furnished to City or its representatives upon request. 
 
.3 A certified copy of all payroll records shall be made available upon request by the 
public for inspection or copies thereof made; provided, however, that the request by the 
public shall be made to either City, the Division of Apprenticeship Standards, or the 
Division of Labor Standards Enforcement.  The public shall not be given access to such 
records at the principal offices of Contractor or Subcontractors.  Any copy of the records 
made available for inspection as copies and furnished upon request to the public or any 
public entity by City shall be marked or obliterated in such a manner as to prevent 
disclosure of an individual's name, address, and social security number.  The name and 
address of Contractor awarded the Construction Contract or performing the Construction 
Contract shall not be marked or obliterated. 
 
.4 As of April 1, 2015: contractors and subcontractors must furnish electronic certified 
payroll records to the Labor Commissioner (State of California, Division of Labor 
Standards Enforcement). 
 
13.3.2 Contractor and all Subcontractors shall file a certified copy of the payroll records 
with the entity that requested the records within ten (10) Days after receipt of a written 
request.  Contractor shall inform City of the location of such payroll records for the Project, 
including the street address, city, and county; and Contractor shall, within ten (10) days, 
provide notice of change of location of such records.  In the event of noncompliance with 
the requirements of Article 13.3 or with the California Labor Code Section 1776, 
Contractor and its Subcontractors shall have ten (10) Days in which to comply following 
receipt of a notice specifying in what respects Contractor must comply.  Should non-
compliance still be evident after the ten (10) Day period, Contractor shall forfeit to City, 
as a penalty, one hundred dollars ($100.00) for each Day, or portion thereof, for each 
worker, until strict compliance is accomplished.  Such forfeiture amounts may be 
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deducted from the Contract Sum. Contractor shall include stipulations in all of its 
subcontracts to ensure that Subcontractors comply with Section 13.3. 
 
 
13.4 APPRENTICES 
 
13.4.1 Attention is directed to the California Labor Code, Sections 1777.5, 1777.6, and 
1777.7 and the California Code of Regulations, Title 8, Section 200, and the applicable 
sections that follow.  To ensure compliance and complete understanding of the law 
requiring apprentices, and specifically the required ratio thereunder, Contractor or 
Subcontractors should, where some question exists, contact the State of California 
Division of Apprenticeship Standards prior to commencement of the Work.  Responsibility 
for compliance with these requirements lies with Contractor. 
 
13.5 WORK DAY 
 
13.5.1 Contractor shall not permit any worker to labor more than eight (8) hours during 
any one (1) Day or more than forty (40) hours during any one (1) calendar week, except 
as permitted by law and in such cases only upon such conditions as are provided by law.  
Contractor shall forfeit to City, as a penalty, fifty dollars ($50.00) for each worker employed 
in the execution of this Construction Contract by Contractor, or any Subcontractor, for 
each Day during which such worker is required or permitted to Work more than eight (8) 
hours in any one (1) Day and forty (40) hours in any one (1) calendar week in violation of 
the terms of this provision or in violation of the provisions of any law of the State of 
California.  Such forfeiture amounts may be deducted from the Contract Sum.  Contractor 
and each Subcontractor shall keep, or cause to be kept, an accurate record showing the 
actual hours worked each Day and each calendar week by each worker employed on the 
Project, which record shall be kept open at all reasonable hours to the inspection of City, 
its officers and agents, and to the inspection of the appropriate enforcement agency or 
representative and the State of California. 
 

 
END OF GENERAL CONDITIONS 
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  LABOR AND MATERIAL 
  PAYMENT BOND 

 
 
 
 
KNOW ALL PERSONS BY THESE PRESENTS:   
 
 
WHEREAS, the City of Santa Monica, by motion adopted ______, 2016, has 
awarded to Name of Contractor/Consultant  (hereinafter designated as the 
"Principal") a Contract for Name of Project (“Contract”); and  
 
WHEREAS, Principal is required by the Contract to furnish a good and sufficient 
payment bond to secure the claims to which reference is made in Title 15 
(commencing with Section 3082) of Part 4 of Division 3 of the Civil Code of the State 
of California. 
 
NOW THEREFORE, we Name of Contractor/Consultant, as Principal, and, Name 
of Surety, as Surety, are held and firmly bound unto the City of Santa Monica 
(hereinafter called the “City") and all contractors, subcontractors, laborers, 
materialmen and all other persons employed in the performance of the Contract and 
referred to in the aforesaid portion of the Civil Code, in the sum of  Written Dollars 
($Numeric ), for materials and equipment furnished and labor thereon of any kind, 
or for amounts due under the Unemployment Insurance Act with respect thereto, 
and that said Surety will pay the same in or to an amount not exceeding the amount 
herein above set forth, and also will pay in case suit is brought upon this bond, such 
reasonable attorney’s fees as shall be fixed by the Court, awarded and taxed as 
costs and included in the judgment therein rendered. 
 
This bond shall inure to the benefit of any and all persons, companies, and 
corporations entitled to file claims under Title 15 (commending with Section 3082 of 
Part 4 of Division 4 of the California Civil Code) so as to give a right of action to 
them or their assigns in any suit upon this bond.  
 
Should the condition of this bond be fully performed, then this obligation shall be 
void, otherwise it shall remain in full force and effect.  
 
Surety, for value received, hereby stipulates and agrees that no change, extension 
of time, alteration or modification of the Contract or of the work to be performed 
thereunder shall in any way affect its obligations on this bond and it does hereby 
waive notice of such change, extension of time, alteration or modification of the 
Contract or of work to be performed thereunder.  
 
The obligations set forth herein shall be binding upon Surety and its heirs, 
executors, administrators, successors, and assigns, jointly and severally. 
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IN WITNESS WHEREOF three (3) identical counterparts of this instrument, each of 
which shall for all purposes be deemed an original thereof, have been duly executed 
by the Principal and Surety herein named on the ________ day of _______, 2016 
the name and corporate seal of each corporate party being hereto affixed and these 
presents duly signed by its undersigned representative pursuant to authority of its 
governing body. 
 
 
 

         
 ___________________________ 

Principal 
 
 

                                   
By 

 
 

                                  
Surety 

 
                                  
By 
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  PERFORMANCE BOND 
 

 
KNOW ALL PERSONS BY THESE PRESENTS:   
 

WHEREAS, the City of Santa Monica, by motion adopted Date, 200#,  has awarded 

to Name of Contractor/Consultant (the “Principal”), with its principal office in the 

City of Name of City, State of Name of State, a Contract for Name of Project 
(“Contract”), including without limitation all incorporated documents, exhibits and 
other documents defined for the Contract as the “Contract Documents” for the 
Project, the Contract being hereby incorporated into this bond and by this reference 
made a part hereof; 

 
WHEREAS, said Principal is required by the Contract to furnish a bond for the 
faithful performance of the Contract;  

 

NOW THEREFORE, we Name of Contractor/Consultant, as Principal, and Name 

of Surety, as Surety ("Surety") are held and firmly bound unto the City of Santa 

Monica (hereinafter called "City), in the sum of Written Dollars ($Numeric) for the 
payment whereof we bind ourselves, our heirs, executors, administrators, 
successors, and assigns, jointly and severally, firmly by these presents.  

 
THE CONDITION OF THIS OBLIGATION IS SUCH THAT, if the Principal, and 
Principal's heirs, executors, administrators, successors, or assigns shall in all things 
stand to and abide by and well and truly keep and perform all the undertakings, 
terms, covenants, conditions and agreements in the Contract (including without 
limitation any change,, modification or alteration thereof or in the work to be 
performed thereunder), which obligations include without limitation any warranty or 
indemnity obligations under the Contract, then this obligation shall become null and 
void; otherwise, it shall be and remain in full force and effect.  

 
SURETY, for value received hereby stipulates and agrees that no change, 
extension of time, alteration or modification of the Contract or of the work to be 
performed thereunder shall in any way affect its obligations on this bond and it does 
hereby waive notice of such change, extension of time, alteration or modification of 
the Contract or of work to be performed thereunder.  

 
IN WITNESS WHEREOF three (3) identical counterparts of this instrument, each of 
which shall for all purposes be deemed an original thereof, have been duly executed 

by the Principal and Surety named herein, on the  ##  day of Month , 200#, the 
name and corporate seal of each corporate party being hereto affixed and these 
presents duly signed by its undersigned representative pursuant to authority of its 
governing body. 
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Principal 

 
                                  
By 

 
                                   
Surety 
 
                                   
By 

 

 





















































































HPSV50  HPSV70  HPSV100 HPSV150  HPSV200  HPSV250  HPSV310 HPSV360  HPSV400 M17 UNK
 FIXTURE 
TOTAL

1 26 48 20 35 120 0 5 4 2 4 265

APP # OBJECTID POLE_ID LAMP LAMP MODEL
BALLAST_

MF
BALLAST MODEL

HOUSE 
NUMBER

STREET NAME
ZIP 

CODE

1 (Unmatch Lamp) 8499 7569 H7 N/A SEQUOIA 70 WATT HPS 1916  3RD ST 90405

1 17223 7587 H40 M400 GE 400 WATT HPS 1310  3RD STREET PROMENADE 90401

1 (Unmatch Lamp) 8825 9362 H20 M250 SEQUOIA 200 WATT HPS 2525  4TH ST 90405

1 (Unmatch Lamp) 12662 7324 H25 1776 4TH ST 90401

1 (Unmatch Lamp) 12659 7169 H25 1707  4TH ST 90401

1 (Unmatch Lamp) 38 7450 H7 N/A SEQUOIA 70 WATT HPS 2002  4TH ST NO 106 90405

1 17355 7077 H25 M‐400A GE 250 WATT HPS 1554  5TH ST 90401

1 18129 12209 H25 M400 GE 250 WATT HPS 1636  5TH ST 90401

1 18130 12209 H25 M400 GE 250 WATT HPS 1636  5TH ST 90401

1 18121 12211 H25 M400 GE 250 WATT HPS 1640  5TH ST 90401

1 18125 12210 H25 M400 GE 250 WATT HPS 1640  5TH ST 90401

1 18126 12210 H25 M400 GE 250 WATT HPS 1640  5TH ST 90401

1 7835 5690 H25 M400 GE 250 WATT HPS 1450  10TH ST 90401

1 (Unmatch Lamp) 17156 5498 H15 M250A SEQUOIA 150 WATT HPS 1830  11TH ST 90404

1 (Unmatch Lamp) 17159 5379 H15 M250A SEQUOIA 150 WATT HPS 1813  11TH ST 90404

1 (Unmatch Lamp) 17154 5384 H15 M250A SEQUOIA 150 WATT HPS 1843  11TH ST 90404

1 8969 5501 H25 M400 GE 250 WATT HPS 1802  11TH ST 90404

1 (Unmatch Lamp) 17173 5402 H36 M400 SEQUOIA 360 WATT HPS 1745  11TH ST 90404

1 8967 5401 H25 M400 GE 250 WATT HPS 1757  11TH ST NO 3 90404

1 7815 5068 H25 M400 GE 250 WATT HPS 1457  12TH ST 90401

1 16739 4610 H15 M250 SEQUOIA 150 WATT HPS 1939 14TH ST 90404

1 16746 4608 H15 M250 SEQUOIA 150 WATT HPS 1897 14TH ST 90404

1 16751 4606 H15 M250 SEQUOIA 150 WATT HPS 1859 14TH ST 90404

1 16753 4711 H15 M250 SEQUOIA 150 WATT HPS 1826  14TH ST 90404

1 16737 4714 H15 M250 SEQUOIA 150 WATT HPS 1950  14TH ST 90404

1 16748 4713 H15 M250 SEQUOIA 150 WATT HPS 1848  14TH ST 90404

1 16743 4712 H15 M250 SEQUOIA 150 WATT HPS 1914  14TH ST 90404

1 7784 4579 H25 M400 GE 250 WATT HPS 1453  14TH ST 90404

1 7789 4760 H25 M400 GE 250 WATT HPS 1458  14TH ST 90404

1 16937 4754 H25 M400 GE 250 WATT HPS 1762  14TH ST 90404

1 (Unmatch Lamp) 3111 4675 H36 M400 GE 360 WATT HPS 1302  14TH ST 90404

1 (Unmatch Lamp) 149 4589 H36 M400 GE 360 WATT HPS 1251  14TH ST NO 107 90404

1 156 4369 H10 M250 GE 100 WATT HPS 1537  15TH ST 90404

Application 1
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BALLAST MODEL
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NUMBER

STREET NAME
ZIP 
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1 6204 4378 H10 M250 GE 100 WATT HPS 1524  15TH ST 90404

1 (Unmatch Lamp) 20151 4345 H10 MDCL10S1M22F GE 100 WATT HPS 445  15TH ST 90402

1 12676 4424 H7 N/A SEQUOIA 70 WATT HPS 1260  15TH ST 90404

1 20312 3975 H7 N/A SEQUOIA 70 WATT HPS 503  16TH ST 90402

1 7729 3909 H25 M400 GE 250 WATT HPS 1450  17TH ST 90404

1 7725 3795 H25 M400 GE 250 WATT HPS 1447  17TH ST 90404

1 7732 3720 H25 M400 GE 250 WATT HPS 1501  17TH ST 90404

1 20492 3750 H7 N/A SEQUOIA 70 WATT HPS 635  17TH ST 90402

1 20474 3753 H7 N/A SEQUOIA 70 WATT HPS 501  17TH ST 90402

1 20479 3748 H7 N/A SEQUOIA 70 WATT HPS 527  17TH ST 90402

1 20490 3849 H7 N/A SEQUOIA 70 WATT HPS 620  17TH ST 90402

1 20481 3847 H7 N/A SEQUOIA 70 WATT HPS 536  17TH ST 90402

1 15202 3533 H10 M‐250A2 GE 100 WATT HPS 1433  18TH ST 90404

1 15195 3602 H10 M‐250A2 GE 100 WATT HPS 1438  18TH ST APT C 90404

1 15111 2989 H10 M‐250A2 GE 100 WATT HPS 1255  20TH ST 90404

1 2920 3084 H15 M‐250A2 GE 150 WATT HPS 1301  20TH ST 90404

1 2922 3078 H15 M‐250A2 GE 150 WATT HPS 1339  20TH ST 90404

1 2924 3082 H15 M‐250A2 GE 150 WATT HPS 1339  20TH ST 90404

1 2926 3083 H15 M‐250A2 GE 150 WATT HPS 1339  20TH ST 90404

1 315 3085 H25 M400 GE 250 WATT HPS 1243  20TH ST 90404

1 313 3091 H25 M400 GE 250 WATT HPS 1255  20TH ST 90404

1 314 3007 H25 M400 GE 250 WATT HPS 1301  20TH ST 90404

1 331 3339 H25 M‐250A2 GE 250 WATT HPS 2601  20TH ST 90405

1 2057 3445 H25 M‐250A2 GE 250 WATT HPS 2522  20TH ST 90405

1 16554 3065 H7 N/A SEQUOIA 70 WATT HPS 1809  20TH ST 90404

1 16562 3067 H7 N/A SEQUOIA 70 WATT HPS 1835  20TH ST 90404

1 16558 3133 H7 N/A SEQUOIA 70 WATT HPS 1824  20TH ST G 90404

1 15098 2743 H10 M‐250A2 GE 100 WATT HPS 1328  22ND ST 90404

1 15104 2844 H10 M‐250A2 GE 100 WATT HPS 1328  22ND ST 90404

1 13554 1927 H7 N/A SEQUOIA 70 WATT HPS 357  24TH ST 90402

1 13556 1973 H7 N/A SEQUOIA 70 WATT HPS 372  24TH ST 90402

1 13513 1757 H7 N/A SEQUOIA 70 WATT HPS 334  25TH ST 90402

1 14182 1573 H25 M400 GE 250 WATT HPS 1260  26TH ST 90404

1 14503 10084 H25 M400 GE 250 WATT HPS 1458  26TH ST 90404

1 13148 1414 H15 M‐250A2 GE 150 WATT HPS 2800  28TH ST SUITE 30 90405

1 13153 1284 H15 M‐250A2 GE 150 WATT HPS 2800  28TH ST SUITE 30 90405

1 18591 1250 H15 M‐250A2 GE 150 WATT HPS 2800  28TH ST SUITE 30 90405

1 13138 711 H25 M‐400A2 GE 250 WATT HPS 2900  31ST ST 90405
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1 12882 9007 H10 1701  APPIAN WAY 90401

1 15106 2903 H10 M‐250A2 GE 100 WATT HPS 2021  ARIZONA AVE 90404

1 15100 2798 H10 M‐250A2 GE 100 WATT HPS 2107  ARIZONA AVE 90404

1 15095 2711 H10 M‐250A2 GE 100 WATT HPS 2125  ARIZONA AVE 90404

1 316 3164 H25 M400 GE 250 WATT HPS 1925  ARIZONA AVE 90404

1 317 3120 H25 M400 GE 250 WATT HPS 1916  ARIZONA AVE 90404

1 12007 1310 H25 M400 GE 250 WATT HPS 2601  ARIZONA AVE 90404

1 12010 1311 H25 M400 GE 250 WATT HPS 2602  ARIZONA AVE 90404

1 (Unmatch Lamp) 3119 4518 H36 M400 GE 360 WATT HPS 1402  ARIZONA AVE 90404

1 17229 7633 H40 M400 GE 400 WATT HPS 225  ARIZONA AVE 90401

1 17226 7562 H40 M400 GE 400 WATT HPS 301  ARIZONA AVE 90401

1 (Unmatch Lamp) 3116 4753 H36 M400 GE 360 WATT HPS 1325  ARIZONA AVE NO 101 90404

1 14185 1565 H25 M400 GE 250 WATT HPS 2502  ARIZONA AVE NO 6 90404

1 (Unmatch Lamp) 8507 7537 H7 N/A SEQUOIA 70 WATT HPS 300  BAY ST 90405

1 477 565 H10 M250R GE 100 WATT HPS 830  BERKELEY ST 90403

1 10411 555 H10 M250R GE 100 WATT HPS 819  BERKELEY ST 90403

1 (Unmatch Lamp) 8737 6641 H20 M250 SEQUOIA 200 WATT HPS 2535  BEVERLEY AVE 90405

1 99 5831 H20 M400 GE 200 WATT HPS 910  BROADWAY 90401

1 7769 4420 H25 M400 GE 250 WATT HPS 1431  BROADWAY 90404

1 7819 5239 H25 M400 GE 250 WATT HPS 1119  BROADWAY 90401

1 7822 5328 H25 M400 GE 250 WATT HPS 1101  BROADWAY 90401

1 7826 5377 H25 M400 GE 250 WATT HPS 1101  BROADWAY 90401

1 7829 5511 H25 M400 GE 250 WATT HPS 1027  BROADWAY 90401

1 7840 5712 H25 M400 GE 250 WATT HPS 919  BROADWAY 90401

1 7833 5612 H25 M400 GE 250 WATT HPS 1013  BROADWAY 90401

1 7866 5745 H25 M400 GE 250 WATT HPS 920  BROADWAY 90401

1 7852 5329 H25 M400 GE 250 WATT HPS 1102  BROADWAY 90401

1 7855 5488 H25 M400 GE 250 WATT HPS 1032  BROADWAY 90401

1 7858 5513 H25 M400 GE 250 WATT HPS 1032  BROADWAY 90401

1 7861 5660 H25 M400 GE 250 WATT HPS 1002  BROADWAY 90401

1 7850 5286 H25 M400 GE 250 WATT HPS 1124  BROADWAY 90401

1 7847 5140 H25 M400 GE 250 WATT HPS 1208  BROADWAY 90404

1 7792 4724 H25 M400 GE 250 WATT HPS 1326  BROADWAY 90404

1 7786 4511 H25 M400 GE 250 WATT HPS 1400  BROADWAY 90404

1 7739 3859 H25 M400 GE 250 WATT HPS 1620  BROADWAY 90404

1 14502 1404 H25 M400 GE 250 WATT HPS 2601  BROADWAY 90404

1 6206 4368 H10 M250 GE 100 WATT HPS 1502  BROADWAY 104 90404

1 7766 4332 H25 M400 GE 250 WATT HPS 1502  BROADWAY 104 90404
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1 (Unmatch Lamp) 16859 7353 H25 M400 GE 250 WATT HPS 329  CALIFORNIA AVE 90403

1 (Unmatch Lamp) 16865 7261 H25 M400 GE 250 WATT HPS 330  CALIFORNIA AVE 90403

1 (Unmatch Lamp) 16856 7225 H25 M400 GE 250 WATT HPS 401  CALIFORNIA AVE NO 1 90403

1 491 57 H7 N/A SEQUOIA 70 WATT HPS 1055  CENTINELA AVE 90403

1 490 63 H7 N/A SEQUOIA 70 WATT HPS 970  CENTINELA AVE 90403

1 2402 56 H7 N/A SEQUOIA 70 WATT HPS 1035  CENTINELA AVE 90403

1 2404 68 H7 N/A SEQUOIA 70 WATT HPS 1050  CENTINELA AVE 90403

1 155 4379 H10 M250 GE 100 WATT HPS 1431  COLORADO AVE 90404

1 10112 4930 H10 M250 GE 100 WATT HPS 1301  COLORADO AVE 90404

1 10110 4993 H20 M400 GE 200 WATT HPS 1291  COLORADO AVE 90404

1 447 2282 H20 KIM EKG 401 GE 200 WATT HPS 2501  COLORADO AVE 90404

1 10108 5031 H20 M400 GE 100 WATT HPS 1100  COLORADO AVE 90401

1 13730 883 H20 M400 GE 200 WATT HPS 2834  COLORADO AVE 90404

1 (Unmatch Lamp) 6132 8616 H20 ESTINGHOU 200 WATT HPS 89 COLORADO AVE 90401

1 (Unmatch Lamp) 16835 5337 H20 M400 SEQUOIA 200 WATT HPS 1100  COLORADO AVE 90401

1 12056 9539 H25 M400 GE 250 WATT HPS 2834  COLORADO AVE 90404

1 12854 12207 H25 M400 GE 250 WATT HPS 430  COLORADO AVE 90401

1 15216 5486 H25 M400 GE 250 WATT HPS 1020  COLORADO AVE 90401

1 15220 5494 H25 M400 GE 250 WATT HPS 1020  COLORADO AVE 90401

1 16838 5383 H25 M400 GE 250 WATT HPS 1101  COLORADO AVE 90401

1 16847 5590 H25 M400 GE 250 WATT HPS 1020  COLORADO AVE 90401

1 18003 6908 H25 M‐400A GE 250 WATT HPS 502  COLORADO AVE 90401

1 (Unmatch Lamp) 16842 5514 H25 M400 GE 250 WATT HPS 1025  COLORADO AVE 90401

1 13130 696 H25 M‐400A2 GE 250 WATT HPS 2800  DONALD DOUGLAS LOOP NORTH 90405

1 13135 703 H25 M‐400A2 GE 250 WATT HPS 2800  DONALD DOUGLAS LOOP NORTH 90405

1 11460 659 H10 M250 GE 100 WATT HPS 2109  DORCHESTER AVE 90404

1 (Unmatch Lamp) 12771 8389 H20 M‐400A GE 200 WATT HPS 1635 E OCEAN AVE 90401

1 12765 8560 H25 1622 E OCEAN AVE 90401

1 10123 4926 H10 M250 GE 100 WATT HPS 1505 EUCLID ST 90404

1 10114 4944 H10 M250 GE 100 WATT HPS 1544  EUCLID ST 90404

1 10118 4945 H10 M250 GE 100 WATT HPS 1512  EUCLID ST 90404

1 10116 4927 H10 M250 GE 100 WATT HPS 1533  EUCLID ST 90404

1 14587 4896 H7 N/A SEQUOIA 70 WATT HPS 551  EUCLID ST 90402

1 14574 4955 H7 N/A SEQUOIA 70 WATT HPS 502  EUCLID ST 90402

1 14585 4959 H7 N/A SEQUOIA 70 WATT HPS 560  EUCLID ST 90402

1 14592 5020 H7 N/A SEQUOIA 70 WATT HPS 560  EUCLID ST 90402

1 13689 979 H20 M400 GE 200 WATT HPS 2805 EXPOSITION BLVD 90404

1 13168 5636 H10 M250R GE 100 WATT HPS 117  FOXTAIL DR 90402
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1 13170 5609 H10 M250R GE 100 WATT HPS 117  FOXTAIL DR 90402

1 8479 1052 H10 GE 100 WATT HPS 2711  KANSAS AVE 90404

1 17726 5995 H10 M250 SEQUOIA 100 WATT HPS 2515  LINCOLN BLVD 90405

1 18809 12193 H20 M400 GE 200 WATT HPS 1801  LINCOLN BLVD 90404

1 18798 12191 H20 M‐400A GE 200 WATT HPS 1757  LINCOLN BLVD 90404

1 18812 12194 H20 M400 GE 200 WATT HPS 1804  LINCOLN BLVD 90404

1 18801 12195 H20 M400 GE 200 WATT HPS 1758  LINCOLN BLVD 90404

1 15573 6742 H7 N/A SEQUOIA 70 WATT HPS 532  MARGUERITA AVE 90402

1 (Unmatch Lamp) 18905 6066 H10 GE 100 WATT HPS 810 MARINE ST 90405

1 (Unmatch Lamp) 12887 9026   98  MARINE TERRACE 90401

1 17165 5592 H15 M250A SEQUOIA 150 WATT HPS 1021  MICHIGAN AVE 90404

1 (Unmatch Lamp) 17162 5307 H15 M250A SEQUOIA 150 WATT HPS 1112  MICHIGAN AVE 90404

1 16926 4517 H25 M400 GE 250 WATT HPS 1412 MICHIGAN AVE 90404

1 8973 5334 H25 M400 GE 250 WATT HPS 1112  MICHIGAN AVE 90404

1 16934 4531 H25 M400 GE 250 WATT HPS 1413  MICHIGAN AVE 90404

1 16929 4703 H25 M400 GE 250 WATT HPS 1358  MICHIGAN AVE 90404

1 18829 6841 H10 GE 100 WATT HPS 631  NAVY ST 90405

1 172 5169 H10 SEQUOIA 100 WATT HPS 1227  OAK ST # 4 90405

1 (Unmatch Lamp) 12775 8563 H20 M‐400A GE 200 WATT HPS 1646  OCEAN AVE 90401

1 (Unmatch Lamp) 18744 8567 H20 M‐400A GE 200 WATT HPS 1602  OCEAN AVE 90401

1 18680 8380 H25 M‐400A GE 250 WATT HPS 1551  OCEAN AVE 90401

1 (Unmatch Lamp) 5475 11590   1738 OCEAN FRONT WALK 90401

1 (Unmatch Lamp) 5476 11589   1724 OCEAN FRONT WALK 90401

1 (Unmatch Lamp) 5481 11584   1668 OCEAN FRONT WALK 90401

1 (Unmatch Lamp) 12865 8986 H10 1659  OCEAN FRONT WALK 90401

1 (Unmatch Lamp) 13742 9230 H20 M400A SEQUOIA 200 WATT HPS 2606  OCEAN FRONT WALK 90405

1 (Unmatch Lamp) 13810 9227 H20 M400A SEQUOIA 200 WATT HPS 2606  OCEAN FRONT WALK 90405

1 17673 4784 H10 M250 SEQUOIA 100 WATT HPS 1343  OCEAN PARK BLVD 90405

1 (Unmatch Lamp) 18162 714 H10 M‐250A2 GE 100 WATT HPS 3015  OCEAN PARK BLVD 90405

1 8724 6365 H20 M250 SEQUOIA 200 WATT HPS 753 OCEAN PARK BLVD 90405

1 8726 6433 H20 M250 SEQUOIA 200 WATT HPS 711  OCEAN PARK BLVD 90405

1 8731 6569 H20 M250 SEQUOIA 200 WATT HPS 649  OCEAN PARK BLVD 90405

1 8730 6559 H20 M250 SEQUOIA 200 WATT HPS 650  OCEAN PARK BLVD 90405

1 8720 6351 H20 M250 SEQUOIA 200 WATT HPS 724  OCEAN PARK BLVD 90405

1 8719 6397 H20 M250 SEQUOIA 200 WATT HPS 702  OCEAN PARK BLVD 90405

1 (Unmatch Lamp) 8752 7127 H20 M250 SEQUOIA 200 WATT HPS 501  OCEAN PARK BLVD 90405

1 (Unmatch Lamp) 8828 9367 H20 M250 SEQUOIA 200 WATT HPS 420  OCEAN PARK BLVD 90405

1 (Unmatch Lamp) 8729 6624 H20 M250 SEQUOIA 200 WATT HPS 632  OCEAN PARK BLVD 90405



APP # OBJECTID POLE_ID LAMP LAMP MODEL
BALLAST_

MF
BALLAST MODEL

HOUSE 
NUMBER

STREET NAME
ZIP 

CODE

1 18553 1897 H25 M‐400A2 GE 250 WATT HPS 2498 OCEAN PARK BLVD 90405

1 18559 1733 H25 M‐400A2 GE 250 WATT HPS 2632 OCEAN PARK BLVD 90405

1 18561 1663 H25 M‐400A2 GE 250 WATT HPS 2690 OCEAN PARK BLVD 90405

1 486 1200 H25 M‐400A2 GE 250 WATT HPS 2801  OCEAN PARK BLVD 90405

1 487 1168 H25 M‐400A2 GE 250 WATT HPS 2900  OCEAN PARK BLVD 90405

1 2049 3254 H25 M‐250A2 GE 250 WATT HPS 2020  OCEAN PARK BLVD 90405

1 2042 3241 H25 GE 250 WATT HPS 2025  OCEAN PARK BLVD 90405

1 2037 9413 H25 GE 250 WATT HPS 1750  OCEAN PARK BLVD 90405

1 2038 3487 H25 GE 250 WATT HPS 1750  OCEAN PARK BLVD 90405

1 13082 677 H25 M‐400A2 GE 250 WATT HPS 3101  OCEAN PARK BLVD 90405

1 13084 556 H25 M‐400A2 GE 250 WATT HPS 3127  OCEAN PARK BLVD 90405

1 13074 337 H25 M‐400A2 GE 250 WATT HPS 3320  OCEAN PARK BLVD 90405

1 13072 280 H25 M‐400A2 GE 250 WATT HPS 3340  OCEAN PARK BLVD 90405

1 13070 157 H25 M‐400A2 GE 250 WATT HPS 3360  OCEAN PARK BLVD 90405

1 13078 533 H25 M‐400A2 GE 250 WATT HPS 3200  OCEAN PARK BLVD 90405

1 13080 553 H25 M‐400A2 GE 250 WATT HPS 3200  OCEAN PARK BLVD 90405

1 13049 37 H25 M‐400A2 GE 250 WATT HPS 3420  OCEAN PARK BLVD 90405

1 13063 27 H25 M‐400A2 GE 250 WATT HPS 3420  OCEAN PARK BLVD 90405

1 13067 101 H25 M‐400A2 GE 250 WATT HPS 3420  OCEAN PARK BLVD 90405

1 13114 1315 H25 M‐400A2 GE 250 WATT HPS 2701  OCEAN PARK BLVD 90405

1 13121 1636 H25 M‐400A2 GE 250 WATT HPS 2701  OCEAN PARK BLVD 90405

1 13116 9267 H25 M‐400A2 GE 250 WATT HPS 2717  OCEAN PARK BLVD 90405

1 13099 869 H25 M‐400A2 GE 250 WATT HPS 3040  OCEAN PARK BLVD 90405

1 13145 653 H25 M‐400A2 GE 250 WATT HPS 3200  OCEAN PARK BLVD 90405

1 13140 687 H25 M‐400A2 GE 250 WATT HPS 3330  OCEAN PARK BLVD 90405

1 13108 1096 H25 M‐400A2 GE 250 WATT HPS 2900  OCEAN PARK BLVD 90405

1 13143 688 H25 M‐400A2 GE 250 WATT HPS 3100  OCEAN PARK BLVD 90405

1 18569 1218 H25 M‐400A2 GE 250 WATT HPS 2717  OCEAN PARK BLVD 90405

1 18543 1949 H25 M‐400A2 GE 250 WATT HPS 2507  OCEAN PARK BLVD 90405

1 18165 732 H25 M‐250A2 GE 100 WATT HPS 3015  OCEAN PARK BLVD 90405

1 18604 33 H25 M‐400A2 GE 250 WATT HPS 3435  OCEAN PARK BLVD 90405

1 18574 1236 H25 M‐400A2 GE 250 WATT HPS 2716  OCEAN PARK BLVD 90405

1 18228 1033 H25 M‐400A2 GE 250 WATT HPS 2901  OCEAN PARK BLVD 90405

1 18231 939 H25 M‐400A2 GE 250 WATT HPS 2901  OCEAN PARK BLVD 90405

1 18234 900 H25 M‐400A2 GE 250 WATT HPS 2901  OCEAN PARK BLVD 90405

1 18571 1204 H25 M‐400A2 GE 250 WATT HPS 2900  OCEAN PARK BLVD 90405

1 18576 1222 H25 M‐400A2 GE 250 WATT HPS 2900  OCEAN PARK BLVD 90405

1 (Unmatch Lamp) 2041 3159 H25 GE 250 WATT HPS 2100  OCEAN PARK BLVD 90405
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1 (Unmatch Lamp) 2040 3169 H25 GE 250 WATT HPS 2101  OCEAN PARK BLVD 90405

1 2053 3340 H25 M‐250A2 GE 250 WATT HPS 1818  OCEAN PARK BLVD APT 000B 90405

1 2055 3383 H25 M‐250A2 GE 250 WATT HPS 1818  OCEAN PARK BLVD APT 000B 90405

1 12842 6616 H25 M400 GE 250 WATT HPS 601  OLYMPIC BLVD 90401

1 12846 12212 H25 M400 GE 250 WATT HPS 505  OLYMPIC BLVD 90401

1 12849 7052 H25 M400 GE 250 WATT HPS 505  OLYMPIC BLVD 90401

1 (Unmatch Lamp) 9493 5517 H15 M250 SEQUOIA 150 WATT HPS 1102  PACIFIC ST 90405

1 (Unmatch Lamp) 19694 2883 M17 M250 GE 175 WATT MH 2101  PICO BLVD 90405

1 (Unmatch Lamp) 13165 5731 H5 FP‐199 GE 50 WATT HPS 939  SAN VICENTE BLVD 90402

1 15109 2973 H10 M‐250A2 GE 100 WATT HPS 2021  SANTA MONICA BLVD 90404

1 14968 1408 H25 M400 GE 250 WATT HPS 2615  SANTA MONICA BLVD 90404

1 14963 1314 H25 M400 GE 250 WATT HPS 2602  SANTA MONICA BLVD 90404

1 14971 1582 H25 M400 GE 250 WATT HPS 2505  SANTA MONICA BLVD 90404

1 14977 1569 H25 M400 GE 250 WATT HPS 2520  SANTA MONICA BLVD 90404

1 17220 7528 H40 M400 GE 400 WATT HPS 1301  SANTA MONICA BLVD 90401

1 (Unmatch Lamp) 14444 1514 H7 N/A SEQUOIA 70 WATT HPS 2520  SANTA MONICA BLVD 90404

1 2541 632 H10 M250R GE 100 WATT HPS 902  STANFORD ST 90403

1 2546 634 H10 M250R GE 100 WATT HPS 840  STANFORD ST 90403

1 11893 612 H10 M250R GE 100 WATT HPS 810  STANFORD ST UNIT 3 90403

1 (Unmatch Lamp) 15792 923 H10 M250R GE 100 WATT HPS 1630  STEWART ST 90404

1 13718 873 H20 M400 GE 200 WATT HPS 1706 STEWART ST 90404

1 13703 863 H20 M400 GE 200 WATT HPS 1740  STEWART ST 90404

1 13712 875 H20 M400 GE 200 WATT HPS 1740  STEWART ST 90404

1 13716 897 H20 M400 GE 200 WATT HPS 1660  STEWART ST 90404

1 13720 906 H20 M400 GE 200 WATT HPS 1660  STEWART ST 90404

1 13725 908 H20 M400 GE 200 WATT HPS 1660  STEWART ST 90404

1 13733 910 H20 M400 GE 200 WATT HPS 1630  STEWART ST 90404

1 (Unmatch Lamp) 19701 2592 M17 M250 GE 175 WATT MH 2208 VIRGINA AVE 90404

1 16733 588 H10 M250 GE 100 WATT HPS 2963  VIRGINIA AVE 90404

1 14565 777 H10 M‐250A2 GE 100 WATT HPS 2828  WILSHIRE BLVD 90403

1 2913 3081 H25 M400 GE 250 WATT HPS 2002  WILSHIRE BLVD 90403

1 16868 7183 H25 M400 GE 250 WATT HPS 401  WILSHIRE BLVD 90401

1 16870 7184 H25 M400 GE 250 WATT HPS 401  WILSHIRE BLVD 90401

1 13176 4628 H10 M250R GE 100 WATT HPS 873  WOODACRES RD 90402

1 13180 4895 H10 M250R GE 100 WATT HPS 846  WOODACRES RD 90402

1 13173 4633 H10 M250R GE 100 WATT HPS 878  WOODACRES RD 90402

1 13190 4817 H10 M250R GE 100 WATT HPS 843  WOODACRES RD 90402

1 13188 4977 H10 M250R GE 100 WATT HPS 825  WOODACRES RD 90402
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1 13178 4772 H10 M250R GE 100 WATT HPS 858  WOODACRES RD 90402

1 2674 794 H10 M‐250A2 GE 100 WATT HPS 1240  YALE ST 90404

1 11960 792 H10 M‐250A2 GE 100 WATT HPS 1240  YALE ST 90404

1 14568 778 H10 M‐250A2 GE 100 WATT HPS 1220  YALE ST 4 90404



HPSV50  HPSV70  HPSV100 HPSV150  HPSV200  HPSV250  HPSV310 HPSV360  HPSV400 M17 UNK
 FIXTURE 
TOTAL

0 0 30 0 19 78 3 0 7 0 0 137

APP # OBJECTID POLE_ID LAMP
LAMP 
MODEL

BALLAST_

MF
BALLAST MODEL
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NUMBER STREET

ZIP 
CODE

2 7580 7988 H10 M250 GE 100 WATT HPS 850  2ND ST 90403

2 10955 7524 H25 M400 GE 250 WATT HPS 1201  3RD ST 90401

2 10934 7556 H25 M400 GE 250 WATT HPS 1137  3RD ST 90403

2 10932 7580 H25 M400 GE 250 WATT HPS 1118  3RD ST NO 101 90403

2 10959 7583 H25 M400 GE 250 WATT HPS 1202  3RD STREET PROMENADE 90401

2 10961 7630 H25 M400 GE 250 WATT HPS 1202  3RD STREET PROMENADE 90401

2 10963 7734 H25 M400 GE 250 WATT HPS 1202  3RD STREET PROMENADE 90401

2 10915 7265 H25 M400 GE 250 WATT HPS 1204  1/2 4TH ST 90401

2 10917 7316 H25 M400 GE 250 WATT HPS 1204  1/2 4TH ST 90401

2 16976 6787 H20 M400A GE 200 WATT HPS 1518  6TH ST 90401

2 17538 6477 H25 M400 GE 250 WATT HPS 1633 7TH ST 90401

2 17556 6481 H25 M400 GE 250 WATT HPS 1600 7TH ST 90401

2 17527 6459 H25 M400 GE 250 WATT HPS 1653  7TH ST 90401

2 17534 6457 H25 M400 GE 250 WATT HPS 1653  7TH ST 90401

2 17013 9344 H25 M400 GE 250 WATT HPS 1422  7TH ST 90401

2 17021 6473 H25 M400 GE 250 WATT HPS 1448  7TH ST 90401

2 17018 6460 H25 M400 GE 250 WATT HPS 1437  7TH ST 90401

2 17010 6476 H25 M400 GE 250 WATT HPS 1518  7TH ST 90401

2 17549 6454 H25 M400 GE 250 WATT HPS 1557  7TH ST 90401

2 17002 6478 H25 M400 GE 250 WATT HPS 1540  7TH ST 90401

2 17000 6505 H25 M400A GE 250 WATT HPS 1502  7TH ST 90401

2 9774 6469 H10 M250 GE 100 WATT HPS 1012  7TH ST NO 2 90403

2 13954 3530 H10 M‐250A2 GE 100 WATT HPS 1119  18TH ST 90403

2 13957 3554 H10 M‐250A2 GE 100 WATT HPS 1130  18TH ST 90403

2 2817 3488 H10 M‐250A2 GE 100 WATT HPS 1031  18TH ST UNIT 3 90403

2 13962 3333 H10 M‐250A2 GE 100 WATT HPS 1143  19TH ST 90403

2 13968 3353 H10 M‐250A2 GE 100 WATT HPS 1128  19TH ST 90403

2 13965 3334 H10 M‐250A2 GE 100 WATT HPS 1115  19TH ST NO 3 90403

2 13934 3243 H10 M‐250A2 GE 100 WATT HPS 1102  20TH ST 90403

2 13928 3165 H10 M‐250A2 GE 100 WATT HPS 1060  20TH ST 90403

2 7699 10080 H25 M400 GE 250 WATT HPS 1502  20TH ST 90404

2 7676 3095 H25 M400 GE 250 WATT HPS 1493 20TH ST 90404

Application 2
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2 7678 3094 H25 M400 GE 250 WATT HPS 1473 20TH ST 90404

2 7681 3104 H25 M400 GE 250 WATT HPS 1436  20TH ST NO 5 90404

2 12050 2808 H10 M‐250A2 GE 100 WATT HPS 1453  21ST ST 90404

2 12046 2801 H10 M‐250A2 GE 100 WATT HPS 1433  21ST ST 90404

2 12044 2807 H10 M‐250A2 GE 100 WATT HPS 1414  21ST ST 90404

2 12048 2809 H10 M‐250A2 GE 100 WATT HPS 1466 21ST ST 90404

2 11169 5903 H10 M250 GE 100 WATT HPS 815  ASHLAND AVE 90405

2 11184 9287 H10 M250 GE 100 WATT HPS 1028  ASHLAND AVE 90405

2 11172 5809 H10 M250 GE 100 WATT HPS 836  ASHLAND AVE 90405

2 11174 5787 H10 M250 GE 100 WATT HPS 836  ASHLAND AVE 90405

2 11181 9288 H10 M250 GE 100 WATT HPS 1000  ASHLAND AVE 90405

2 10686 9004 H25 M400 GE 250 WATT HPS 3355 BARNARD WAY 90405

2 10688 8969 H25 M400 GE 250 WATT HPS 3558 BARNARD WAY 90405

2 6070 11842 H20 M400A GE 200 WATT HPS 530  BROADWAY 90401

2 16966 11841 H20 M400A GE 200 WATT HPS 501  BROADWAY 90401

2 16987 11843 H20 M400 GE 200 WATT HPS 609  BROADWAY 90401

2 16992 6573 H20 M400A GE 200 WATT HPS 626  BROADWAY 90401

2 7673 3013 H25 M400 120/240 2001 2005 BROADWAY 90404

2 7684 10085 H25 M400 GE 250 WATT HPS 1925  BROADWAY 90404

2 7694 3019 H25 M400 GE 250 WATT HPS 2010  BROADWAY 90404

2 7661 12119 H25 M400A GE 250 WATT HPS 2050  BROADWAY 90404

2 16970 6747 H25 M400 GE 250 WATT HPS 525  BROADWAY 90401

2 16973 6805 H25 M400 GE 250 WATT HPS 525  BROADWAY 90401

2 16985 6692 H25 M400A GE 250 WATT HPS 609  BROADWAY 90401

2 17007 6458 H25 M400 GE 250 WATT HPS 710  BROADWAY 90401

2 16979 6754 H25 M400 GE 250 WATT HPS 530  BROADWAY 90401

2 16982 6640 H25 M400A GE 250 WATT HPS 606  BROADWAY 90401

2 13944 3455 H10 M‐250A2 GE 100 WATT HPS 1826  CALIFORNIA AVE 90403

2 13948 3513 H10 M‐250A2 GE 100 WATT HPS 1802  CALIFORNIA AVE 90403

2 13931 3270 H10 M‐250A2 GE 100 WATT HPS 1903  CALIFORNIA AVE 90403

2 13937 3354 H10 M‐250A2 GE 100 WATT HPS 1827  CALIFORNIA AVE 90403

2 13940 3302 H10 M‐250A2 GE 100 WATT HPS 1902  CALIFORNIA AVE 101 90404

2 13950 3553 H10 M‐250A2 GE 100 WATT HPS 1730  CALIFORNIA AVE NO 2 90403

2 10356 6657 H25 M400 GE 250 WATT HPS 608 COLORADO AVE 90401

2 17565 6804 H25 M400 GE 250 WATT HPS 532  COLORADO AVE 90401

2 17562 6807 H25 M400 GE 250 WATT HPS 525  COLORADO AVE 90401

2 17552 6544 H25 M400 GE 250 WATT HPS 631  COLORADO AVE 90401
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2 17559 6680 H25 M400 GE 250 WATT HPS 609  COLORADO AVE 90401

2 17541 6456 H25 M400 GE 250 WATT HPS 700  COLORADO AVE 90401

2 17546 6426 H25 M400 GE 250 WATT HPS 700  COLORADO AVE 90401

2 10097 4932 H10 M250 GE 100 WATT HPS 1621  EUCLID ST 90404

2 8003 9116 H25 M400A GE 250 WATT HPS 110 HOLLISTER AVE 90405

2 19247 9107 H25 M400A GE 250 WATT HPS 126  HOLLISTER AVE 90405

2 19250 9119 H25 M400A GE 250 WATT HPS 126  HOLLISTER AVE 90405

2 19244 9102 H25 M400A GE 250 WATT HPS 127  HOLLISTER AVE 90405

2 11188 5974 H31 M400 GE 310 WATT HPS 2807  LINCOLN BLVD 90405

2 11164 5924 H31 M400 GE 310 WATT HPS 2903  LINCOLN BLVD 90405

2 17875 5991 H31 M400 GE 310 WATT HPS 2800  LINCOLN BLVD 90405

2 10170 8196 H25 M400 GE 250 WATT HPS 2101  MAIN ST 90405

2 10173 8142 H25 M400 GE 250 WATT HPS 2101  MAIN ST 90405

2 10176 8140 H25 M400 GE 250 WATT HPS 2021  MAIN ST 90405

2 10178 8183 H25 M400 GE 250 WATT HPS 2021  MAIN ST 90405

2 10168 8205 H25 M400 GE 250 WATT HPS 2104  MAIN ST 90405

2 10181 8248 H25 M400 GE 250 WATT HPS 2000  MAIN ST 90405

2 10183 8200 H25 M400 GE 250 WATT HPS 2000  MAIN ST 90405

2 10693 8962 H25 M400 GE 250 WATT HPS 3100  MAIN ST 90405

2 10695 8944 H25 M400 GE 250 WATT HPS 3100  MAIN ST 90405

2 10697 8868 H25 M400 GE 250 WATT HPS 3100  MAIN ST 90405

2 7989 8966 H10 M250 GE 100 WATT HPS 2203  OCEAN AVE NO 104 90405

2 8056 12134 H20 M400A GE 200 WATT HPS 2203  OCEAN AVE NO 104 90405

2 11103 4444 H25 M400 GE 250 WATT HPS 1515 OCEAN PARK BLVD 90405

2 11102 4323 H25 M400 GE 250 WATT HPS 1585 OCEAN PARK BLVD 90405

2 11098 4294 H25 M400 GE 250 WATT HPS 1602  OCEAN PARK BLVD 90405

2 17532 6480 H25 M400 GE 250 WATT HPS 623  OLYMPIC BLVD 90401

2 7058 2895 H20 M250 GE 200 WATT HPS 2108  1/2 PICO BLVD 90405

2 7119 2699 H20 M250 GE 200 WATT HPS 2217 PICO BLVD 90405

2 7049 2984 H20 M250 GE 200 WATT HPS 2020  PICO BLVD 90405

2 7108 2820 H20 M250 GE 200 WATT HPS 2115  PICO BLVD 90405

2 7014 3000 H20 M250 GE 200 WATT HPS 2001  PICO BLVD 90405

2 7029 2906 H20 M250 GE 200 WATT HPS 2029  PICO BLVD 90405

2 7467 11453 H20 M‐400A GE 200 WATT HPS 3102  PICO BLVD 90405

2 7531 278 H20 M‐400A GE 200 WATT HPS 3202  PICO BLVD 90405

2 7560 48 H20 M‐400A GE 200 WATT HPS 3322  PICO BLVD 90405

2 7480 312 H20 M‐400A GE 200 WATT HPS 3211  PICO BLVD 90405
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2 7497 202 H20 M‐400A GE 200 WATT HPS 3229  PICO BLVD 90405

2 7453 501 H20 M250 GE 200 WATT HPS 3115  PICO BLVD 90405

2 7507 81 H20 M‐400A GE 200 WATT HPS 3321  PICO BLVD 90405

2 5141 140 H25 M‐400A GE 250 WATT HPS 3238  PICO BLVD 90405

2 5143 11446 H25 M‐400A GE 250 WATT HPS 3238  PICO BLVD 90405

2 5138 10905 H25 M‐400A GE 250 WATT HPS 3304  PICO BLVD 90405

2 7142 2441 H25 M400 GE 250 WATT HPS 2233  PICO BLVD 90405

2 7501 158 H25 M‐400A GE 250 WATT HPS 3301  PICO BLVD 90405

2 7522 105 H25 M‐400A GE 250 WATT HPS 3307  PICO BLVD 90405

2 7038 3101 H40 M250 GE 400 WATT HPS 2008  PICO BLVD 90405

2 7071 2745 H40 M400 GE 400 WATT HPS 2128  PICO BLVD 90405

2 7082 2587 H40 M400 GE 400 WATT HPS 2218  PICO BLVD 90405

2 7010 3080 H40 M400 GE 400 WATT HPS 2001  PICO BLVD 90405

2 12602 31 H40 M‐400A GE 400 WATT HPS 3322  PICO BLVD 90405

2 12606 12410 H40 M‐400A GE 400 WATT HPS 3322  PICO BLVD 90405

2 12605 23 H40 M‐400A GE 400 WATT HPS 3402  PICO BLVD 90405

2 10690 8951 H25 M400 GE 250 WATT HPS 170  PIER AVE 90405

2 12042 2799 H10 M‐250A2 GE 100 WATT HPS 2200  SANTA MONICA BLVD 90404

2 13960 3350 H10 M‐250A2 GE 100 WATT HPS 1801  WILSHIRE BLVD 90403

2 10913 7172 H25 M400 GE 250 WATT HPS 412  WILSHIRE BLVD 90401

2 10925 7446 H25 M400 GE 250 WATT HPS 320  WILSHIRE BLVD 90401

2 10911 7117 H25 M400 GE 250 WATT HPS 401  WILSHIRE BLVD 90401

2 10919 7229 H25 M400 GE 250 WATT HPS 401  WILSHIRE BLVD 90401

2 10923 7171 H25 M400 GE 250 WATT HPS 401  WILSHIRE BLVD 90401

2 10949 7533 H25 M400 GE 250 WATT HPS 311  WILSHIRE BLVD 90401

2 10951 7549 H25 M400 GE 250 WATT HPS 311  WILSHIRE BLVD 90401

2 10936 7582 H25 M400 GE 250 WATT HPS 233  WILSHIRE BLVD 90401

2 10954 7637 H25 M400 GE 250 WATT HPS 233  WILSHIRE BLVD 90401

2 10921 7317 H25 M400 GE 250 WATT HPS 317  WILSHIRE BLVD 90401

2 10947 7467 H25 M400 GE 250 WATT HPS 315  WILSHIRE BLVD 90401

2 11178 5789 H10 M250 GE 100 WATT HPS 833  WILSON PL 90405



HPSV50  HPSV70  HPSV100 HPSV150  HPSV200  HPSV250  HPSV310 HPSV360  HPSV400 M17 UNK
 FIXTURE 
TOTAL

0 0 16 0 10 35 0 0 0 0 0 61

APP # OBJECTID POLE_ID LAMP
LAMP 
MODEL

BALLAST_

MF
BALLAST MODEL

HOUSE 
NUMBER

STREET
ZIP 

CODE

3 12092 9329 H10 M‐250A2 GE 100 WATT HPS 1011  11TH ST 90403

3 12094 9330 H10 M‐250A2 GE 100 WATT HPS 1011  11TH ST 90403

3 12091 5392 H10 M‐250A2 GE 100 WATT HPS 957  11TH ST 90403

3 12085 5457 H10 M‐250A2 GE 100 WATT HPS 918  11TH ST 90403

3 12098 9331 H10 M‐250A2 GE 100 WATT HPS 1008  11TH ST 90403

3 12096 9328 H25 M400 GE 250 WATT HPS 1033  11TH ST 90403

3 11284 5622 H25 M400 GE 250 WATT HPS 2602  11TH ST 90405

3 12087 5394 H10 M‐250A2 GE 100 WATT HPS 933  11TH ST 4 90403

3 12089 5456 H10 M‐250A2 GE 100 WATT HPS 944  11TH ST NO 7 90403

3 15225 4638 H10 M250A2 GE 100 WATT HPS 1114  14TH ST 90403

3 11265 4758 H25 M400 GE 250 WATT HPS 2601  14TH ST 90405

3 11267 4762 H25 M400 GE 250 WATT HPS 2525  14TH ST NO 2 90405

3 14318 9333 H25 M400A GE 250 WATT HPS 848  17TH ST 90403

3 14490 1652 H25 M400 GE 250 WATT HPS 1681  26TH ST 90404

3 14480 1441 H25 M400 GE 250 WATT HPS 1655  26TH ST 90404

3 14469 1567 H25 M400 GE 250 WATT HPS 1620  26TH ST 90404

3 14486 1631 H25 M400 GE 250 WATT HPS 1620  26TH ST 90404

3 13807 9198 H25 M400 GE 250 WATT HPS 2701 BARNARD WAY 90405

3 12826 8420 H25 M‐400A GE 250 WATT HPS 120  BROADWAY 90401

3 14832 1263 H25 M400A GE 250 WATT HPS 2602  BROADWAY 90404

3 18692 8419 H25 M‐400A GE 250 WATT HPS 101  BROADWAY 90401

3 12026 471 H20 M400 GE 200 WATT HPS 3022  COLORADO AVE 90404

3 12024 281 H20 M400 GE 200 WATT HPS 3102  COLORADO AVE 90404

3 14463 1412 H25 M400 GE 250 WATT HPS 2601  COLORADO AVE 90404

3 14460 1333 H25 M400 GE 250 WATT HPS 2700  COLORADO AVE 90404

3 14466 1600 H25 M400 GE 250 WATT HPS 2501  COLORADO AVE 90404

3 12083 5393 H10 M‐250A2 GE 100 WATT HPS 1102  IDAHO AVE 90403

3 13197 1446 H10 M‐250A2 GE 100 WATT HPS 2524  LA MESA DR 90402

3 13191 9479 H10 M‐250A2 GE 100 WATT HPS 2515  LA MESA WAY 90402

3 13195 1450 H10 M‐250A2 GE 100 WATT HPS 2515  LA MESA WAY 90402

Application 3



APP # OBJECTID POLE_ID LAMP
LAMP 
MODEL

BALLAST_

MF
BALLAST MODEL

HOUSE 
NUMBER

STREET
ZIP 

CODE

3 11320 6489 H10 M250 GE 100 WATT HPS 625  MONTANA AVE 90403

3 15376 5395 H10 M‐250A2 GE 100 WATT HPS 1101  MONTANA AVE STE A 90403

3 18686 8372 H20 M‐400A GE 200 WATT HPS 1415  OCEAN AVE 90401

3 18683 8373 H20 M‐400A GE 200 WATT HPS 1431  OCEAN AVE 90401

3 18684 8410 H20 M‐400A GE 200 WATT HPS 1401  OCEAN AVE 90401

3 18675 8377 H20 M‐400A GE 200 WATT HPS 1515  OCEAN AVE 90401

3 18677 8378 H20 M‐400A GE 200 WATT HPS 1537  OCEAN AVE 90401

3 13844 9191 H25 M400A GE 250 WATT HPS 101 OCEAN PARK BLVD 90405

3 13853 9193 H25 M400A GE 250 WATT HPS 101 OCEAN PARK BLVD 90405

3 11279 5630 H25 M400 GE 250 WATT HPS 1047  OCEAN PARK BLVD 90405

3 11282 5604 H25 M400 GE 250 WATT HPS 1103  OCEAN PARK BLVD 90405

3 11269 4797 H25 M400 GE 250 WATT HPS 1343  OCEAN PARK BLVD 90405

3 11275 12264 H25 M400 GE 250 WATT HPS 1100  OCEAN PARK BLVD 90405

3 11271 4787 H25 M400 GE 250 WATT HPS 1352  OCEAN PARK BLVD 90405

3 13060 17 H25 M‐400A2 GE 250 WATT HPS 3435  OCEAN PARK BLVD 90405

3 13846 9180 H25 M400A GE 250 WATT HPS 117  OCEAN PARK BLVD 90405

3 13858 9182 H25 M400A GE 250 WATT HPS 10  OCEAN PARK BLVD 1 90405

3 13631 51 H25 M400 GE 250 WATT HPS 3200  OLYMPIC BLVD 90404

3 14493 1702 H25 M400 GE 250 WATT HPS 2425  OLYMPIC BLVD 90404

3 14496 1870 H25 M400 GE 250 WATT HPS 2425  OLYMPIC BLVD 90404

3 14499 1842 H25 M400 GE 250 WATT HPS 2425  OLYMPIC BLVD 90404

3 14190 617 H10 M‐250A2 GE 100 WATT HPS 2933  SANTA MONICA BLVD 90404

3 11431 12270 H20 M400 GE 200 WATT HPS 3021  SANTA MONICA BLVD 90404

3 11428 12269 H20 M400 GE 200 WATT HPS 3102  SANTA MONICA BLVD 90404

3 12081 3125 H20 M400 GE 200 WATT HPS 1920  SANTA MONICA BLVD 90404

3 11436 12272 H25 M400 GE 250 WATT HPS 3105  SANTA MONICA BLVD 90404

3 11438 12273 H25 M400 GE 250 WATT HPS 3105  SANTA MONICA BLVD 90404

3 11424 12221 H25 M400 GE 250 WATT HPS 3028  SANTA MONICA BLVD 90404

3 11433 12271 H25 M400 GE 250 WATT HPS 3028  SANTA MONICA BLVD 90404

3 15276 3079 H25 M400 GE 250 WATT HPS 2020  SANTA MONICA BLVD 90404

3 15372 4900 H10 M‐250A2 GE 100 WATT HPS 1308  WASHINGTON AVE 90403



HPSV50  HPSV70  HPSV100 HPSV150  HPSV200  HPSV250  HPSV310 HPSV360  HPSV400 M17 UNK
 FIXTURE 
TOTAL

0 0 14 0 7 18 0 0 14 0 0 53

APP # OBJECTID POLE_ID LAMP
LAMP 
MODEL

BALLAST_

MF
BALLAST MODEL

HOUSE 
NUMBER

STREET
ZIP 

CODE

4 16614 7452 H10 M250 GE 100 WATT HPS 904  4TH ST 90403

4 16619 7251 H10 M250 GE 100 WATT HPS 904  4TH ST 90403

4 17477 7248 H20 M400 GE 200 WATT HPS 1528 4TH ST 90401

4 17460 7205 H20 M400 GE 200 WATT HPS 1541  4TH ST 90401

4 17474 7202 H20 M400 GE 200 WATT HPS 1501  4TH ST 90401

4 17466 7204 H20 M400 GE 200 WATT HPS 1527  4TH ST 90401

4 17497 10882 H25 M400 GE 250 WATT HPS 1506 4TH ST 90401

4 17490 11830 H25 M400 GE 250 WATT HPS 1460  4TH ST 90401

4 17493 11833 H25 M400 GE 250 WATT HPS 1501  4TH ST 90401

4 17455 7134 H25 M400 GE 250 WATT HPS 1555  4TH ST 90401

4 17458 7222 H25 M400 GE 250 WATT HPS 1555  4TH ST 90401

4 16371 6969 H10 M250 GE 100 WATT HPS 911  5TH ST NO 101 90403

4 16368 6992 H10 M250 GE 100 WATT HPS 924  5TH ST NO 2 90403

4 16496 6744 H25 M400 GE 250 WATT HPS 1144  6TH ST 90403

4 16506 6683 H10 M250 GE 100 WATT HPS 1033  6TH ST APT 0110 90403

4 16433 4651 H25 M400 GE 250 WATT HPS 1620  14TH STREET 90404

4 16436 4653 H25 M400 GE 250 WATT HPS 1620  14TH STREET 90404

4 17320 10273 H25 M400 GE 250 WATT HPS 1671  20TH ST 90404

4 17322 12184 H25 M400 GE 250 WATT HPS 1671  20TH ST 90404

4 17326 3162 H25 M400 GE 250 WATT HPS 1674  20TH ST 90404

4 15999 2845 H10 M250 GE 100 WATT HPS 1711  21ST ST 90404

4 16022 2654 H10 M250 GE 100 WATT HPS 1760 22ND ST 90404

4 16010 2706 H10 M250 GE 100 WATT HPS 1704  22ND ST 90404

4 16017 2650 H10 M250 GE 100 WATT HPS 1704  22ND ST 90404

4 16019 2647 H10 M250 GE 100 WATT HPS 1728  22ND ST 90404

4 16025 2655 H10 M250 GE 100 WATT HPS 1756  22ND ST 90404

4 16014 2648 H10 M250 GE 100 WATT HPS 1706  22ND ST 90404

4 17487 10879 H25 M400 GE 250 WATT HPS 401  BROADWAY 90401

4 16796 6175 H40 M400 GE 400 WATT HPS 804  BROADWAY 90401

4 17463 7245 H20 M400 GE 200 WATT HPS 315  COLORADO AVE 90401

4 16422 4501 H25 M400 GE 250 WATT HPS 1410 COLORADO AVE 90404
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APP # OBJECTID POLE_ID LAMP
LAMP 
MODEL

BALLAST_

MF
BALLAST MODEL

HOUSE 
NUMBER

STREET
ZIP 

CODE

4 16419 4591 H25 M400 GE 250 WATT HPS 1415  COLORADO AVE 90404

4 16425 4759 H25 M400 GE 250 WATT HPS 1323  COLORADO AVE 90404

4 16429 4654 H25 M400 GE 250 WATT HPS 1100  COLORADO AVE 90401

4 16817 10893 H40 M400 GE 400 WATT HPS 718  COLORADO AVE 90401

4 16798 6213 H40 M400 GE 400 WATT HPS 1532 LINCOLN BLVD 90401

4 16787 6185 H40 M400 GE 400 WATT HPS 1431  LINCOLN BLVD 90401

4 16803 6179 H40 M400 GE 400 WATT HPS 1533  LINCOLN BLVD 90401

4 16814 6183 H40 M400 GE 400 WATT HPS 1601  LINCOLN BLVD 90404

4 16822 6176 H40 M400 GE 400 WATT HPS 1637  LINCOLN BLVD 90404

4 16832 6218 H40 M400 GE 400 WATT HPS 1670  LINCOLN BLVD 90404

4 16829 6217 H40 M400 GE 400 WATT HPS 1650  LINCOLN BLVD 90404

4 16791 6211 H40 M400 GE 400 WATT HPS 1444  LINCOLN BLVD 90401

4 16784 6219 H40 M400 GE 400 WATT HPS 1418  LINCOLN BLVD 90401

4 16807 6210 H40 M400 GE 400 WATT HPS 1560  LINCOLN BLVD 90401

4 16825 6171 H40 M400 GE 400 WATT HPS 1669  LINCOLN BLVD 90404

4 17329 10227 H25 M400 GE 250 WATT HPS 2008 OLYMPIC BLVD 90404

4 17333 3102 H25 M400 GE 250 WATT HPS 1920  OLYMPIC BLVD 90404

4 16004 2826 H10 M250 E 100 WATT HPS 2119 PENNSYLVANIA AVE 90404

4 16007 2773 H10 M250 GE 100 WATT HPS 2153 PENNSYLVANIA AVE 90404

4 17518 7197 H20 M400 GE 200 WATT HPS 406  SANTA MONICA BLVD 90401

4 16781 6214 H40 M400 GE 400 WATT HPS 718  SANTA MONICA BLVD 90401

4 17471 7243 H20 M400 GE 200 WATT HPS 395  SANTA MONICA PLACE 90401



HPSV50  HPSV70  HPSV100 HPSV150  HPSV200  HPSV250  HPSV310 HPSV360  HPSV400 M17 UNK
 FIXTURE 
TOTAL

0 0 0 1 0 22 0 0 0 0 0 23

APP # OBJECTID POLE_ID LAMP
LAMP 
MODEL

BALLAST_

MF
BALLAST MODEL

HOUSE 
NUMBER

STREET ZIP CODE

5 18582 1231 H25 M‐400A2 GE 250 WATT HPS 2901  28TH ST 90405

5 18586 1224 H25 M‐400A2 GE 250 WATT HPS 2951  28TH ST BLDG V 90405

5 18584 1249 H25 M‐400A2 GE 250 WATT HPS 2800  28TH ST SUITE 30 90405

5 13133 726 H25 M‐400A2 GE 250 WATT HPS 2950  31ST ST 90405

5 13151 1268 H15 M‐250A2 GE 150 WATT HPS 2800  DONALD DOUGLAS LOOP NORTH 90405

5 18556 1832 H25 M‐400A2 GE 250 WATT HPS 2572 OCEAN PARK BLVD 90405

5 488 1062 H25 M‐400A2 GE 250 WATT HPS 2900  OCEAN PARK BLVD 90405

5 485 722 H25 M‐400A2 GE 250 WATT HPS 3100  OCEAN PARK BLVD 90405

5 13076 499 H25 M‐400A2 GE 250 WATT HPS 3250  OCEAN PARK BLVD 90405

5 13089 664 H25 M‐400A2 GE 250 WATT HPS 3150  OCEAN PARK BLVD 90405

5 13053 28 H25 M‐400A2 GE 250 WATT HPS 3420  OCEAN PARK BLVD 90405

5 13057 30 H25 M‐400A2 GE 250 WATT HPS 3420  OCEAN PARK BLVD 90405

5 13065 52 H25 M‐400A2 GE 250 WATT HPS 3420  OCEAN PARK BLVD 90405

5 13104 966 H25 M‐400A2 GE 250 WATT HPS 2940  OCEAN PARK BLVD 90405

5 13102 922 H25 M‐400A2 GE 250 WATT HPS 3000  OCEAN PARK BLVD 90405

5 13160 1223 H25 M‐400A2 GE 250 WATT HPS 2716  OCEAN PARK BLVD 90405

5 13112 1122 H25 M‐400A2 GE 250 WATT HPS 2900  OCEAN PARK BLVD 90405

5 13097 743 H25 M‐400A2 GE 250 WATT HPS 3100  OCEAN PARK BLVD 90405

5 18563 1605 H25 M‐400A2 GE 250 WATT HPS 2716  OCEAN PARK BLVD 90405

5 18565 1281 H25 M‐400A2 GE 250 WATT HPS 2716  OCEAN PARK BLVD 90405

5 18567 1246 H25 M‐400A2 GE 250 WATT HPS 2716  OCEAN PARK BLVD 90405

5 18579 1251 H25 M‐400A2 GE 250 WATT HPS 2716  OCEAN PARK BLVD 90405

5 18547 1942 H25 M‐400A2 GE 250 WATT HPS 2470  OCEAN PARK BLVD 90405
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HPSV50  HPSV70  HPSV100 HPSV150  HPSV200  HPSV250  HPSV310 HPSV360  HPSV400 M17 UNK
 FIXTURE 
TOTAL

0 0 0 0 6 14 0 0 5 0 0 25

APP # OBJECTID POLE_ID LAMP
LAMP 
MODEL

BALLAST_

MF
BALLAST MODEL

HOUSE 
NUMBER

STREET
ZIP 

CODE

6 14512 1318 H25 M400 GE 250 WATT HPS 2601  BROADWAY 90404

6 14517 1307 H25 M400 GE 250 WATT HPS 2602  BROADWAY 90404

6 14507 1572 H25 M400 GE 250 WATT HPS 2500  BROADWAY 90404

6 14509 1419 H25 M400 GE 250 WATT HPS 2500  BROADWAY 90404

6 8255 10271 H25 M400 GE 250 WATT HPS 1644  CLOVERFIELD BLVD 90404

6 8256 10270 H25 M400 GE 250 WATT HPS 1644  CLOVERFIELD BLVD 90404

6 8257 10269 H25 M400 GE 250 WATT HPS 1644  CLOVERFIELD BLVD 90404

6 15888 2084 H25 M400 GE 250 WATT HPS 1601  CLOVERFIELD BLVD 90404

6 15893 2155 H40 M400 GE 400 WATT HPS 1601  CLOVERFIELD BLVD 90404

6 15897 10215 H40 M400 GE 400 WATT HPS 1601  CLOVERFIELD BLVD 90404

6 15895 2382 H40 M400 GE 400 WATT HPS 1644  CLOVERFIELD BLVD 90404

6 8254 10272 H25 M400 GE 250 WATT HPS 2200  COLORADO AVE 90404

6 11398 8503 H25 M400 GE 250 WATT HPS 100 MONTANA AVE 90403

6 18628 8532 H20 M‐400A GE 200 WATT HPS 850 OCEAN AVE 90403

6 18630 8533 H20 M‐400A GE 200 WATT HPS 885 OCEAN AVE 90403

6 16959 8337 H20 M‐400A GE 200 WATT HPS 815  OCEAN AVE 90403

6 18627 8339 H20 M‐400A GE 200 WATT HPS 849  OCEAN AVE 90403

6 18632 8338 H20 M‐400A GE 200 WATT HPS 849  OCEAN AVE 90403

6 11394 8333 H25 M400 GE 250 WATT HPS 757  OCEAN AVE NO 103 90402

6 16961 8398 H20 M‐400A GE 200 WATT HPS 801  OCEAN AVE NO 205 90403

6 11397 8287 H25 M400 GE 250 WATT HPS 801  OCEAN AVE NO 205 90403

6 15882 2011 H25 M400 GE 250 WATT HPS 2425  OLYMPIC BLVD 90404

6 15885 2049 H25 M400 GE 250 WATT HPS 2425  OLYMPIC BLVD 90404

6 15904 2231 H40 M400 GE 400 WATT HPS 2308 OLYMPIC BLVD 90404

6 15901 2339 H40 M400 GE 400 WATT HPS 2296 OLYMPIC BLVD 90404
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HPSV50  HPSV70  HPSV100 HPSV150  HPSV200  HPSV250  HPSV310 HPSV360  HPSV400 M17 UNK
 FIXTURE 
TOTAL

0 0 6 0 0 25 0 0 0 0 0 31

APP # OBJECTID POLE_ID LAMP
LAMP 
MODEL

BALLAST_

MF
BALLAST MODEL

HOUSE 
NUMBER

STREET ZIP CODE

7 7912 11815 H25 M400 GE 250 WATT HPS 220  BROADWAY 90401

7 11311 8676 H25 M400 GE 250 WATT HPS 2654 MAIN ST 90405

7 11307 12268 H25 M400 GE 250 WATT HPS 2635 NEILSON WAY 90405

7 11317 12266 H25 M400 GE 250 WATT HPS 2623 NEILSON WAY 90405

7 11318 12266 H25 M400 GE 250 WATT HPS 2623 NEILSON WAY 90405

7 11308 8809 H25 M400 GE 250 WATT HPS 2657 NEILSON WAY 90405

7 5585 11632 H25 M400 GE 250 WATT HPS 1176 OCEAN FRONT 90401

7 5594 11635 H25 M400 GE 250 WATT HPS 1100 OCEAN FRONT 90401

7 5625 11631 H25 M400 GE 250 WATT HPS 1199 OCEAN FRONT  90401

7 5626 11631 H25 M400 GE 250 WATT HPS 1199 OCEAN FRONT  90401

7 5586 11632 H25 M400 GE 250 WATT HPS 1176 OCEAN FRONT  90401

7 5588 11633 H25 M400 GE 250 WATT HPS 1160 OCEAN FRONT  90401

7 5589 11633 H25 M400 GE 250 WATT HPS 1160 OCEAN FRONT  90401

7 5591 11634 H25 M400 GE 250 WATT HPS 1130 OCEAN FRONT  90401

7 5592 11634 H25 M400 GE 250 WATT HPS 1130 OCEAN FRONT  90401

7 5595 11635 H25 M400 GE 250 WATT HPS 1100 OCEAN FRONT  90401

7 18425 11623 H10 M250 GE 100 WATT HPS 1326 OCEAN FRONT WALK 90401

7 18426 11623 H10 M250 GE 100 WATT HPS 1326 OCEAN FRONT WALK 90401

7 18419 11622 H10 M250 GE 100 WATT HPS 1455 OCEAN FRONT WALK 90401

7 18420 11622 H10 M250 GE 100 WATT HPS 1455 OCEAN FRONT WALK 90401

7 18422 11621 H10 M400 GE 100 WATT HPS 1318 OCEAN FRONT WALK 90401

7 18423 11621 H10 M250 GE 100 WATT HPS 1318 OCEAN FRONT WALK 90401

7 11314 8606 H25 M400 GE 250 WATT HPS 184 OCEAN PARK BLVD 90405

7 5616 11625 H25 M400 GE 250 WATT HPS 1200  PALISADES BEACH RD 90401

7 5617 11625 H25 M400 GE 250 WATT HPS 1200  PALISADES BEACH RD 90401

7 5618 11626 H25 M400 GE 250 WATT HPS 1200  PALISADES BEACH RD 90401

7 5619 11626 H25 M400 GE 250 WATT HPS 1200  PALISADES BEACH RD 90401

7 5621 11629 H25 M400 GE 250 WATT HPS 1200  PALISADES BEACH RD 90401

7 5622 11629 H25 M400 GE 250 WATT HPS 1200  PALISADES BEACH RD 90401

7 5623 11630 H25 M400 GE 250 WATT HPS 1200  PALISADES BEACH RD 90401

7 5624 11630 H25 M400 GE 250 WATT HPS 1200  PALISADES BEACH RD 90401
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HPSV50  HPSV70  HPSV100 HPSV150  HPSV200  HPSV250  HPSV310 HPSV360  HPSV400 M17 UNK
 FIXTURE 
TOTAL

0 0 86 7 50 54 11 0 2 0 0 210

APP # OBJECTID POLE_ID LAMP
LAMP 
MODEL

BALLAST_

MF
BALLAST MODEL

HOUSE 
NUMBER

STREET ZIP CODE

8 20 7932 H10 M250 GE 100 WATT HPS 1047  2ND ST 90403

8 11422 7873 H10 M250 GE 100 WATT HPS 1109  2ND ST 90403

8 18 7937 H15 M250 GE 150 WATT HPS 1137  2ND ST 90403

8 11406 7933 H15 M250 GE 150 WATT HPS 1111  2ND ST 90403

8 27 7198 H20 M400 GE 200 WATT HPS 1443  4TH ST 90401

8 17516 7290 H20 M400 GE 200 WATT HPS 1412  4TH ST 90401

8 17505 7288 H20 M400 GE 200 WATT HPS 1440  4TH ST 90401

8 17510 7259 H25 M400 GE 250 WATT HPS 1422  4TH ST 90401

8 17508 7226 H25 M400 GE 250 WATT HPS 1427  4TH ST 90401

8 160 4430 H10 M250 GE 100 WATT HPS 1762  15TH ST 90404

8 8099 4416 H10 M250 GE 100 WATT HPS 1754  15TH ST 90404

8 164 4240 H10 M250 GE 100 WATT HPS 1848 16TH ST 90404

8 163 4201 H10 M250 GE 100 WATT HPS 1848  16TH ST 90404

8 323 3972 H10 M250 GE 100 WATT HPS 1847  16TH ST 90404

8 8113 4051 H10 M250 GE 100 WATT HPS 1759  16TH ST 90404

8 8115 3982 H10 M250 GE 100 WATT HPS 1759  16TH ST 90404

8 11760 4183 H20 M400 GE 200 WATT HPS 1214  16TH ST 90404

8 325 4048 H25 M400 GE 250 WATT HPS 1847  16TH ST 90404

8 8125 4182 H25 M400 GE 250 WATT HPS 1838  16TH ST 90404

8 8118 4050 H25 M400 GE 250 WATT HPS 1811  16TH ST 90404

8 8120 4179 H25 M400 GE 250 WATT HPS 1818  16TH ST 90404

8 8106 4184 H10 M250 GE 100 WATT HPS 1748  16TH ST UNIT B 90404

8 8123 4049 H25 M400 GE 250 WATT HPS 1827  16TH STREET 105 90404

8 327 3952 H10 M250 GE 100 WATT HPS 1802  17TH ST 90404

8 321 3669 H10 M250 GE 100 WATT HPS 1802  18TH ST 90404

8 322 3591 H10 M250 GE 175 WATT MH 1802  18TH ST 90404

8 330 3610 H10 M250 GE 100 WATT HPS 1760  18TH ST 90404

8 8152 3546 H10 M250 GE 175 WATT MH 1847  18TH ST 90404

8 8154 3491 H10 M250 GE 100 WATT HPS 1847  18TH ST 90404

8 8150 3594 H10 M250 GE 175 WATT MH 1838  18TH ST 90404

8 8155 3589 H10 M250 GE 100 WATT HPS 1902  18TH ST 90404

Application 8
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8 8176 3545 H10 M250 GE 175 WATT MH 1811  18TH ST 90404

8 8145 3586 H10 M250 GE 100 WATT HPS 1944  18TH ST 90404

8 8151 3544 H10 M250 GE 175 WATT MH 1827  18TH ST 90404

8 8173 3596 H10 M250 GE 175 WATT MH 1822  18TH ST 90404

8 8143 3584 H10 M250 GE 100 WATT HPS 1964  18TH ST 90404

8 8156 3542 H10 M250 GE 100 WATT HPS 1927  18TH ST 90404

8 8134 3540 H10 M250 GE 100 WATT HPS 1953  18TH ST 90404

8 8165 3543 H10 M250 GE 100 WATT HPS 1913  18TH ST 90404

8 8139 3582 H10 M250 GE 100 WATT HPS 2016  18TH ST 90404

8 8141 3539 H10 M250 GE 100 WATT HPS 2005  18TH ST 90404

8 20001 3580 H10 M250 GE 100 WATT HPS 1748  18TH ST 90404

8 15627 3063 H25 M400 GE 250 WATT HPS 1634  18TH ST 90404

8 8167 3588 H10 M250 GE 100 WATT HPS 1922  18TH ST NO 4 90404

8 8193 3361 H10 M250 GE 100 WATT HPS 1824  19TH ST 90404

8 8210 3362 H10 M250 GE 100 WATT HPS 1838  19TH ST 90404

8 8180 3310 H10 M250 GE 100 WATT HPS 1807  19TH ST 90404

8 8181 3313 H10 M250 GE 100 WATT HPS 1827  19TH ST 90404

8 8237 3360 H10 M250 GE 100 WATT HPS 2024  19TH ST 90404

8 8232 3324 H10 M250 GE 100 WATT HPS 2019  19TH ST 90404

8 8200 3462 H10 M250 GE 100 WATT HPS 1904  19TH ST 90404

8 8202 3355 H10 M250 GE 100 WATT HPS 1904  19TH ST 90404

8 8201 3356 H10 M250 GE 100 WATT HPS 1918  19TH ST 90404

8 8223 3357 H10 M250 GE 100 WATT HPS 1938  19TH ST 90404

8 8222 3359 H10 M250 GE 100 WATT HPS 1958  19TH ST 90404

8 8221 3322 H10 M250 GE 100 WATT HPS 2001  19TH ST 90404

8 8216 3332 H10 M250 GE 100 WATT HPS 1907  19TH ST 90404

8 8230 3358 H10 M250 GE 100 WATT HPS 2004  19TH ST 90404

8 8214 3303 H10 M250 GE 100 WATT HPS 1901  19TH ST 90404

8 8228 3327 H10 M250 GE 100 WATT HPS 1947  19TH ST 90404

8 8218 3330 H10 M250 GE 100 WATT HPS 1923  19TH ST 90404

8 8183 3401 H10 M250 GE 100 WATT HPS 1760  19TH ST 90404

8 19886 3276 H10 M250 GE 100 WATT HPS 1801  19TH ST 90404

8 8208 3256 H10 M250 GE 100 WATT HPS 1900  20TH ST 90404

8 15608 3046 H25 M400 GE 250 WATT HPS 1595 20TH ST 90404

8 15633 3051 H25 M400 GE 250 WATT HPS 1653  20TH ST 90404

8 15611 3156 H25 M400 GE 250 WATT HPS 1556  20TH ST 90404



APP # OBJECTID POLE_ID LAMP
LAMP 
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BALLAST_
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BALLAST MODEL

HOUSE 
NUMBER

STREET ZIP CODE

8 15630 3119 H25 M400 GE 250 WATT HPS 1634  20TH ST 90404

8 15635 3121 H25 M400 GE 250 WATT HPS 1668  20TH ST 90404

8 2931 2705 H25 M400 GE 250 WATT HPS 1328  22ND ST 90404

8 2743 1397 H10 M250R GE 100 WATT HPS 1545  26TH ST 90404

8 2744 1373 H10 M250R GE 100 WATT HPS 2602  BROADWAY 90404

8 11412 8050 H10 M250 GE 100 WATT HPS 123  CALIFORNIA AVE 90403

8 11414 8250 H15 M250 GE 150 WATT HPS 101  CALIFORNIA AVE APT 0206 90403

8 11409 7939 H10 M250 GE 100 WATT HPS 211  CALIFORNIA AVE NO 403 90403

8 11411 7759 H10 M250 GE 100 WATT HPS 211  CALIFORNIA AVE NO 403 90403

8 444 1910 H20 M400 GE 200 WATT HPS 1197 CHELSEA AVE 90403

8 8304 12168 H10 M250 GE 100 WATT HPS 1720 CLOVERFIELD BLVD 90404

8 8307 12169 H10 M250 GE 100 WATT HPS 1742 CLOVERFIELD BLVD 90404

8 8319 12172 H10 M250 GE 100 WATT HPS 1707  CLOVERFIELD BLVD 90404

8 8311 12170 H10 M250 GE 100 WATT HPS 1752  CLOVERFIELD BLVD 90404

8 8325 12173 H10 M250 GE 100 WATT HPS 1723  CLOVERFIELD BLVD 90404

8 8315 12171 H10 M250 GE 100 WATT HPS 1776  CLOVERFIELD BLVD 90404

8 8303 12168 H31 M400 GE 310 WATT HPS 1728 CLOVERFIELD BLVD 90404

8 8306 12169 H31 M400 GE 310 WATT HPS 1742 CLOVERFIELD BLVD 90404

8 457 2387 H31 M400 GE 310 WATT HPS 1776  CLOVERFIELD BLVD 90404

8 8318 12172 H31 M400 GE 310 WATT HPS 1707  CLOVERFIELD BLVD 90404

8 8310 12170 H31 M400 GE 310 WATT HPS 1752  CLOVERFIELD BLVD 90404

8 8295 2234 H31 M400 GE 310 WATT HPS 1819  CLOVERFIELD BLVD 90404

8 8296 2333 H31 M400 GE 310 WATT HPS 1802  CLOVERFIELD BLVD 90404

8 8300 2296 H31 M400 GE 310 WATT HPS 1751  CLOVERFIELD BLVD 90404

8 8329 12174 H31 M400 GE 310 WATT HPS 1751  CLOVERFIELD BLVD 90404

8 8324 12173 H31 M400 GE 310 WATT HPS 1723  CLOVERFIELD BLVD 90404

8 8314 12171 H31 M400 GE 310 WATT HPS 1776  CLOVERFIELD BLVD 90404

8 500 107 H20 M‐250A2 GE 200 WATT HPS 3212  COLORADO AVE 90404

8 2829 1258 H20 M400 GE 200 WATT HPS 2615  COLORADO AVE 90404

8 3079 9527 H25 M400 GE 250 WATT HPS 2220  COLORADO AVE 90404

8 8368 9605 H25 M400 GE 250 WATT HPS 2220  COLORADO AVE 90404

8 15595 2891 H25 M400 GE 250 WATT HPS 2120  COLORADO AVE 90404

8 15599 2974 H25 M400 GE 250 WATT HPS 2100  COLORADO AVE 90404

8 15605 3014 H25 M400 GE 250 WATT HPS 2100  COLORADO AVE 90404

8 15623 3025 H25 M400 GE 250 WATT HPS 2100  COLORADO AVE 90404

8 15616 3122 H25 M400 GE 250 WATT HPS 1920  COLORADO AVE 90404
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8 15620 3123 H25 M400 GE 250 WATT HPS 1920  COLORADO AVE 90404

8 15587 9525 H25 M400 GE 250 WATT HPS 2200  COLORADO AVE 90404

8 15590 9524 H25 M400 GE 250 WATT HPS 2200  COLORADO AVE 90404

8 324 3990 H10 M250 GE 100 WATT HPS 1618 DELAWARE AVE 90404

8 8198 3269 H10 M250 GE 100 WATT HPS 1901  DELAWARE AVE 90404

8 8199 3317 H10 M250 GE 100 WATT HPS 1901  DELAWARE AVE 90404

8 8212 3404 H10 M250 GE 100 WATT HPS 1821  DELAWARE AVE 90404

8 8149 3668 H10 M250 GE 100 WATT HPS 1720  DELAWARE AVE 90404

8 8169 12162 H10 M250 GE 100 WATT HPS 1727  DELAWARE AVE 90404

8 8153 3515 H10 M250 GE 100 WATT HPS 1802  DELAWARE AVE 90404

8 108 5867 H25 M‐400A2 GE 250 WATT HPS 2601  LINCOLN BLVD 90405

8 109 5929 H25 M‐400A2 GE 250 WATT HPS 2601  LINCOLN BLVD 90405

8 110 5761 H25 M‐400A2 GE 250 WATT HPS 2601  LINCOLN BLVD 90405

8 159 4356 H10 M250 GE 100 WATT HPS 1503 MICHIGAN AVE 90404

8 161 4454 H10 M250 GE 100 WATT HPS 1413 MICHIGAN AVE 90404

8 326 3998 H10 M250 GE 100 WATT HPS 1610 MICHIGAN AVE 90404

8 8191 3257 H10 M250 GE 100 WATT HPS 1992 MICHIGAN AVE 90404

8 320 3517 H10 M250 GE 100 WATT HPS 1810  MICHIGAN AVE 90404

8 319 3538 H10 M250 GE 100 WATT HPS 1801  MICHIGAN AVE 90404

8 329 3485 H10 M250 GE 100 WATT HPS 1801  MICHIGAN AVE 90404

8 328 3907 H10 M250 GE 100 WATT HPS 1631  MICHIGAN AVE 90404

8 162 4491 H10 M250 GE 100 WATT HPS 1413  MICHIGAN AVE 90404

8 158 4296 H10 M250 GE 100 WATT HPS 1513  MICHIGAN AVE 90404

8 8182 3363 H10 M250 GE 100 WATT HPS 1824  MICHIGAN AVE 90404

8 8189 3459 H10 M250 GE 100 WATT HPS 1824  MICHIGAN AVE 90404

8 8110 4198 H10 M250 GE 100 WATT HPS 1529  MICHIGAN AVE 90404

8 8101 4366 H10 M250 GE 100 WATT HPS 1513  MICHIGAN AVE 90404

8 8289 2427 H10 M250 GE 100 WATT HPS 2230  MICHIGAN AVE 90404

8 8104 4228 H10 M250 GE 100 WATT HPS 1520  MICHIGAN AVE 90404

8 8128 4177 H25 M400 GE 250 WATT HPS 1530  MICHIGAN AVE 90404

8 17 7980 H15 M250 GE 150 WATT HPS 1133  OCEAN AVE 90403

8 19 7978 H15 M250 GE 150 WATT HPS 1133  OCEAN AVE 90403

8 11415 8113 H15 M250 GE 150 WATT HPS 1133  OCEAN AVE 90403

8 11419 7991 H15 M250 GE 150 WATT HPS 1133  OCEAN AVE 90403

8 6221 11934 H20 M250 GE 200 WATT HPS 1819  OCEAN AVE 90401

8 6209 11930 H40 M400 GE 400 WATT HPS 1819  OCEAN AVE 90401
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8 2051 3272 H25 M‐250A2 GE 250 WATT HPS 2007  OCEAN PARK BLVD 90405

8 8135 3541 H10 M250 GE 100 WATT HPS 1801  PICO BLVD 90405

8 8234 3326 H10 M250 GE 100 WATT HPS 1905  PICO BLVD 90405

8 6237 11938 H40 M400 GE 400 WATT HPS 144  PICO BLVD 90405

8 2831 1110 H20 M400 GE 200 WATT HPS 1553  PRINCETON ST 90404

8 17522 11846 H20 M400 GE 200 WATT HPS 332  SANTA MONICA BLVD 90401

8 445 2487 H25 M400 GE 250 WATT HPS 2221  SANTA MONICA BLVD 90404

8 2908 2419 H25 M400 GE 250 WATT HPS 2300  SANTA MONICA BLVD 90404

8 2933 2698 H25 M400 GE 250 WATT HPS 2200  SANTA MONICA BLVD 90404

8 11600 12284 H20 M250A2 GE 200 WATT HPS 2602  WASHINGTON AVE 90403

8 11597 12283 H20 M250A2 GE 200 WATT HPS 2527  WASHINGTON AVE 90403

8 11610 1474 H25 M250A2 GE 250 WATT HPS 2526  WASHINGTON AVE 90403

8 11701 1802 H20 M400 GE 200 WATT HPS 2491 WILSHIRE BLVD 90403

8 11704 1841 H20 M400 GE 200 WATT HPS 2465 WILSHIRE BLVD 90403

8 482 1064 H20 M400 GE 200 WATT HPS 2730  WILSHIRE BLVD 90403

8 480 926 H20 M400 GE 200 WATT HPS 2800  WILSHIRE BLVD 90403

8 481 991 H20 M400 GE 200 WATT HPS 2800  WILSHIRE BLVD 90403

8 443 1801 H20 M400 GE 200 WATT HPS 2460  WILSHIRE BLVD 90403

8 2670 1235 H20 M400 GE 200 WATT HPS 2621  WILSHIRE BLVD 90403

8 3138 3613 H20 M400 GE 200 WATT HPS 1730  WILSHIRE BLVD 90403

8 11639 888 H20 M400 GE 200 WATT HPS 2811  WILSHIRE BLVD 90403

8 11643 942 H20 M400 GE 200 WATT HPS 2811  WILSHIRE BLVD 90403

8 11649 1097 H20 M400 GE 200 WATT HPS 2719  WILSHIRE BLVD 90403

8 11646 1020 H20 M400 GE 200 WATT HPS 2729  WILSHIRE BLVD 90403

8 11680 1183 H20 M400 GE 200 WATT HPS 2631  WILSHIRE BLVD 90403

8 11652 1126 H20 M400 GE 200 WATT HPS 2711  WILSHIRE BLVD 90403

8 11659 1116 H20 M400 GE 200 WATT HPS 2702  WILSHIRE BLVD 90403

8 11664 1124 H20 M400 GE 200 WATT HPS 2702  WILSHIRE BLVD 90403

8 11657 1027 H20 M‐250A2 GE 200 WATT HPS 2730  WILSHIRE BLVD 90403

8 11717 1260 H20 M400 GE 200 WATT HPS 2600  WILSHIRE BLVD 90403

8 11714 1184 H20 M400 GE 200 WATT HPS 2636  WILSHIRE BLVD 90403

8 11694 1638 H20 M400 GE 200 WATT HPS 2515  WILSHIRE BLVD 90403

8 11697 1708 H20 M400 GE 200 WATT HPS 2501  WILSHIRE BLVD 90403

8 11711 2037 H20 M400 GE 200 WATT HPS 2421  WILSHIRE BLVD 90403

8 11708 1961 H20 M400 GE 200 WATT HPS 2425  WILSHIRE BLVD 90403

8 11770 3684 H20 M400 GE 200 WATT HPS 1719  WILSHIRE BLVD 90403
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8 11767 3608 H20 M400 GE 200 WATT HPS 1727  WILSHIRE BLVD 90403

8 11747 3681 H20 M400 GE 200 WATT HPS 1730  WILSHIRE BLVD 90403

8 11743 2071 H20 M400 GE 200 WATT HPS 2412  WILSHIRE BLVD 90403

8 11735 1868 H20 M400 GE 200 WATT HPS 2444  WILSHIRE BLVD 90403

8 11738 1911 H20 M400 GE 200 WATT HPS 2444  WILSHIRE BLVD 90403

8 11741 1962 H20 M400 GE 200 WATT HPS 2424  WILSHIRE BLVD 90403

8 11728 1669 H20 M400 GE 200 WATT HPS 2512  WILSHIRE BLVD 90403

8 11731 1706 H20 M400 GE 200 WATT HPS 2504  WILSHIRE BLVD 90403

8 11774 3964 H20 M400 GE 200 WATT HPS 1601  WILSHIRE BLVD 90403

8 11777 4006 H20 M400 GE 200 WATT HPS 1601  WILSHIRE BLVD 90403

8 11780 4186 H20 M400 GE 200 WATT HPS 1529  WILSHIRE BLVD 90403

8 11752 3956 H20 M400 GE 200 WATT HPS 1620  WILSHIRE BLVD 90403

8 11758 4031 H20 M400 GE 200 WATT HPS 1610  WILSHIRE BLVD 90403

8 11764 4257 H20 M400 GE 200 WATT HPS 1524  WILSHIRE BLVD 90403

8 11674 736 H25 M‐400A2 GE 250 WATT HPS 2901  WILSHIRE BLVD 90403

8 11676 762 H25 M‐400A2 GE 250 WATT HPS 2901  WILSHIRE BLVD 90403

8 11678 832 H25 M‐400A2 GE 250 WATT HPS 2839  WILSHIRE BLVD 90403

8 11685 1319 H25 M400 GE 250 WATT HPS 2601  WILSHIRE BLVD 90403

8 11687 1407 H25 M400 GE 250 WATT HPS 2601  WILSHIRE BLVD 90403

8 11666 833 H25 M‐400A2 GE 250 WATT HPS 2828  WILSHIRE BLVD 90403

8 11668 785 H25 M‐400A2 GE 250 WATT HPS 2828  WILSHIRE BLVD 90403

8 11671 739 H25 M‐400A2 GE 250 WATT HPS 2910  WILSHIRE BLVD 90403

8 11690 1561 H25 M400 GE 250 WATT HPS 2525  WILSHIRE BLVD 90403

8 11333 3730 H25 M400 GE 250 WATT HPS 1700  WILSHIRE BLVD 90403

8 11329 3799 H25 M400 GE 250 WATT HPS 1701  WILSHIRE BLVD 90403

8 11331 3725 H25 M400 GE 250 WATT HPS 1701  WILSHIRE BLVD 90403

8 11723 1562 H25 M400 GE 250 WATT HPS 2524  WILSHIRE BLVD 90403

8 11725 1563 H25 M400 GE 250 WATT HPS 2524  WILSHIRE BLVD 90403

8 11339 3893 H25 M400 GE 250 WATT HPS 1629  WILSHIRE BLVD 90403

8 11335 3906 H25 M400 GE 250 WATT HPS 1626  WILSHIRE BLVD 90403

8 11337 3807 H25 M400 GE 250 WATT HPS 1626  WILSHIRE BLVD 90403

8 19343 500 H25 M400A2 GE 250 WATT HPS 3021  WILSHIRE BLVD 90403

8 19346 467 H25 M400A2 GE 250 WATT HPS 3032  WILSHIRE BLVD 90403

8 19352 353 H25 M400A2 GE 250 WATT HPS 3112  WILSHIRE BLVD 90403

8 19349 384 H25 M400A2 GE 250 WATT HPS 3105  WILSHIRE BLVD 90403



HPSV50  HPSV70  HPSV100 HPSV150  HPSV200  HPSV250  HPSV310 HPSV360  HPSV400 M17 UNK
 FIXTURE 
TOTAL

0 0 29 8 24 57 2 0 0 0 0 120
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9 16085 12161 H20 M400 GE 200 WATT HPS 801  2ND ST 90403

9 19339 8247 H25 M400 GE 250 WATT HPS 2420  2ND ST 90405

9 16091 7588 H10 M250 GE 100 WATT HPS 814  3RD ST 90403

9 10038 12160 H20 M400 GE 200 WATT HPS 802  3RD ST UNIT B 90403

9 9904 6895 H15 M250 GE 150 WATT HPS 2498 6TH ST 90405

9 9910 6900 H15 M250 GE 150 WATT HPS 2564 6TH ST 90405

9 9918 6883 H15 M250 GE 150 WATT HPS 2428 6TH ST 90405

9 9906 6892 H15 M250 GE 150 WATT HPS 2525  6TH ST 90405

9 9912 6899 H15 M250 GE 150 WATT HPS 2547  6TH ST 90405

9 9916 6876 H15 M250 GE 150 WATT HPS 2328  6TH ST 90405

9 16675 3880 H10 M250 GE 100 WATT HPS 2070 17TH ST 90404

9 16677 3878 H10 M250 GE 100 WATT HPS 2030 17TH ST 90404

9 16685 3877 H10 M250 GE 100 WATT HPS 1986 17TH ST 90404

9 16688 3874 H10 M250 GE 100 WATT HPS 1944 17TH ST 90404

9 16695 3870 H10 M250 GE 100 WATT HPS 1900 17TH ST 90404

9 8130 3689 H10 M250 GE 100 WATT HPS 1757  17TH ST 90404

9 16712 3785 H10 M250 GE 100 WATT HPS 1833  17TH ST 90404

9 16690 3780 H10 M250 GE 100 WATT HPS 1933  17TH ST 90404

9 16719 3782 H10 M250 GE 100 WATT HPS 1813  17TH ST 90404

9 16693 3789 H10 M250 GE 100 WATT HPS 1911  17TH ST 90404

9 16679 3775 H10 M250 GE 100 WATT HPS 1963  17TH ST 90404

9 16684 3778 H10 M250 GE 100 WATT HPS 1943  17TH ST 90404

9 16724 3801 H10 M250 GE 100 WATT HPS 1757  17TH ST 90404

9 16727 3872 H10 M250 GE 100 WATT HPS 1746  17TH ST 90404

9 16709 3879 H10 M250 GE 100 WATT HPS 1844  17TH ST 90404

9 16707 3901 H10 M250 GE 100 WATT HPS 1848  17TH ST 90404

9 16717 3873 H10 M250 GE 100 WATT HPS 1802  17TH ST 90404

9 16714 3882 H10 M250 GE 100 WATT HPS 1820  17TH ST 90404

9 9920 6880 H15 M250 GE 150 WATT HPS 2454  BEVERLEY AVE 90405

9 9913 6865 H15 M250 GE 150 WATT HPS 2428  BEVERLEY AVE 90405

9 16730 3943 H10 M250 GE 100 WATT HPS 1662 DELAWARE AVE 90404
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9 16701 3691 H10 M250 GE 100 WATT HPS 1711  DELAWARE AVE 90404

9 16704 3787 H10 M250 GE 100 WATT HPS 1711  DELAWARE AVE 90404

9 16697 3736 H10 M250 GE 100 WATT HPS 1702  DELAWARE AVE 90404

9 8716 6138 H25 M400 GE 250 WATT HPS 1735  LINCOLN BLVD 90404

9 8713 6252 H25 M400 GE 250 WATT HPS 1732  LINCOLN BLVD 90404

9 8694 6058 H31 M400 GE 310 WATT HPS 2221  LINCOLN BLVD 90405

9 8693 6178 H31 M400 GE 310 WATT HPS 2316  LINCOLN BLVD 90405

9 19336 8279 H25 M400 GE 250 WATT HPS 2440  MAIN ST 90405

9 16721 3735 H10 M250 GE 100 WATT HPS 1702  MICHIGAN AVE 90404

9 11439 9538 H25 M400 GE 250 WATT HPS 2838  NEBRASKA AVE 90404

9 13665 9537 H25 M400 GE 250 WATT HPS 2838  NEBRASKA AVE 90404

9 13680 9531 H25 M400 GE 250 WATT HPS 2900 NEBRASKA AVE 90404

9 13673 9532 H25 M400 GE 250 WATT HPS 2900 NEBRASKA AVE 90404

9 7954 8787 H10 M250 GE 100 WATT HPS 2222  NEILSON WAY 102 90405

9 12799 8652 H10 M250 GE 100 WATT HPS 1802  OCEAN AVE 90401

9 8094 8352 H20 M‐400A GE 200 WATT HPS 1133  OCEAN AVE 90403

9 8096 8351 H20 M‐400A GE 200 WATT HPS 1133  OCEAN AVE 90403

9 18698 8354 H20 M‐400A GE 200 WATT HPS 1221  OCEAN AVE 90401

9 18702 8357 H20 M‐400A GE 200 WATT HPS 1299  OCEAN AVE 90401

9 18711 8356 H20 M‐400A GE 200 WATT HPS 1323  OCEAN AVE 90401

9 17399 8479 H25 M400 GE 250 WATT HPS 1201 OCEAN AVE 90401

9 17402 8476 H25 M250 GE 250 WATT HPS 1199 OCEAN AVE 90401

9 17386 8052 H25 M400 GE 250 WATT HPS 1133  OCEAN AVE 90403

9 17396 8159 H25 M400 GE 250 WATT HPS 1133  OCEAN AVE 90403

9 17405 8395 H25 M‐400A GE 250 WATT HPS 1133  OCEAN AVE 90403

9 17407 8312 H25 M‐400A GE 250 WATT HPS 1133  OCEAN AVE 90403

9 18704 8403 H25 M‐400A GE 250 WATT HPS 1299  OCEAN AVE 90401

9 18708 8353 H25 M‐400A GE 250 WATT HPS 1301  OCEAN AVE 90401

9 11441 9534 H25 M400 GE 250 WATT HPS 2900 OLYMPIC BLVD 90404

9 11444 9533 H25 M400 GE 250 WATT HPS 2900 OLYMPIC BLVD 90404

9 13636 85 H25 M400 GE 250 WATT HPS 3142 OLYMPIC BLVD 90404

9 13639 122 H25 M400 GE 250 WATT HPS 3030 OLYMPIC BLVD 90404

9 13642 246 H25 M400 GE 250 WATT HPS 3022 OLYMPIC BLVD 90404

9 13645 302 H25 M400 GE 250 WATT HPS 3014 OLYMPIC BLVD 90404

9 13648 346 H25 M400 GE 250 WATT HPS 3004 OLYMPIC BLVD 90404

9 13651 514 H25 M400 GE 250 WATT HPS 2990 OLYMPIC BLVD 90404



APP # OBJECTID POLE_ID LAMP
LAMP 
MODEL

BALLAST_

MF
BALLAST MODEL

HOUSE 
NUMBER

STREET ZIP CODE

9 13654 544 H25 M400 GE 250 WATT HPS 2960 OLYMPIC BLVD 90404

9 13657 661 H25 M400 GE 250 WATT HPS 2940 OLYMPIC BLVD 90404

9 13660 706 H25 M400 GE 250 WATT HPS 2920 OLYMPIC BLVD 90404

9 13663 730 H25 M400 GE 250 WATT HPS 2900 OLYMPIC BLVD 90404

9 11447 9536 H25 M400 GE 250 WATT HPS 2800  OLYMPIC BLVD 90404

9 13670 9535 H25 M400 GE 250 WATT HPS 2800  OLYMPIC BLVD 90404

9 7242 1111 H20 M250 GE 200 WATT HPS 2720  PICO BLVD 90405

9 7255 2069 H20 M250 GE 200 WATT HPS 2350  PICO BLVD 90405

9 7264 1916 H20 M250 GE 200 WATT HPS 2410  PICO BLVD 90405

9 7283 1817 H20 M250 GE 200 WATT HPS 2410  PICO BLVD 90405

9 7169 2012 H20 M250 GE 200 WATT HPS 2411  PICO BLVD 90405

9 7221 1123 H20 M250 GE 200 WATT HPS 2705  PICO BLVD 90405

9 7184 1699 H20 M250 GE 200 WATT HPS 2509  PICO BLVD 90405

9 7292 1645 H20 M250 GE 200 WATT HPS 2526  PICO BLVD 90405

9 7304 1287 H20 M250 GE 200 WATT HPS 2608  PICO BLVD 90405

9 7324 1213 H20 M250 GE 200 WATT HPS 2630  PICO BLVD 90405

9 (Unmatch Lamp) 7212 1253 H20 M250 GE 200 WATT MH 2621  PICO BLVD 90405

9 7302 1417 H25 M400 GE 250 WATT HPS 2608  PICO BLVD 90405

9 7181 1855 H20 M250 GE 200 WATT HPS 2501  PICO BLVD FRONT 90405

9 7156 2099 H20 M250 GE 200 WATT HPS 2301  PICO BLVD NO 35 90405

9 19150 6461 H20 M400A GE 200 WATT HPS 701  SANTA MONICA BLVD 90401

9 18714 8366 H20 M‐400A GE 200 WATT HPS 101  SANTA MONICA BLVD 90401

9 (Unmatch Lamp) 19176 5889 H20 M400A GE 200 WATT HPS 888  SANTA MONICA BLVD 90401

9 11347 6192 H25 M400 GE 250 WATT HPS 801  SANTA MONICA BLVD 90401

9 11348 9394 H25 M400A GE 250 WATT HPS 801  SANTA MONICA BLVD 90401

9 11350 9395 H25 M400 GE 250 WATT HPS 800  SANTA MONICA BLVD 90401

9 11353 6186 H25 M400 GE 250 WATT HPS 800  SANTA MONICA BLVD 90401

9 11346 6261 H25 M400 GE 250 WATT HPS 731  SANTA MONICA BLVD 90401

9 11354 9393 H25 M400 GE 250 WATT HPS 718  SANTA MONICA BLVD 90401

9 12797 8862 H10 M250 GE 100 WATT HPS 17 VICENTE TER 90401

9 8078 9015 H10 M250 GE 100 WATT HPS 3  VICENTE TER 90401

9 12794 9036 H10 M250 GE 100 WATT HPS 3  VICENTE TER 90401

9 17412 10812 H20 M‐400A GE 200 WATT HPS 100  WILSHIRE BLVD 90401

9 10893 6471 H25 M400 GE 250 WATT HPS 626  WILSHIRE BLVD 90401

9 10895 6530 H25 M400 GE 250 WATT HPS 626  WILSHIRE BLVD 90401

9 10897 6580 H25 M400 GE 250 WATT HPS 626  WILSHIRE BLVD 90401



APP # OBJECTID POLE_ID LAMP
LAMP 
MODEL

BALLAST_

MF
BALLAST MODEL

HOUSE 
NUMBER

STREET ZIP CODE

9 10891 6529 H25 M400 GE 250 WATT HPS 631  WILSHIRE BLVD 90401

9 11325 5330 H25 M400 GE 250 WATT HPS 1101  WILSHIRE BLVD 90401

9 15965 5378 H25 M400 GE 250 WATT HPS 1101  WILSHIRE BLVD 90401

9 15967 5518 H25 M400 GE 250 WATT HPS 1025  WILSHIRE BLVD 90401

9 15509 5345 H25 M400 GE 250 WATT HPS 1104  WILSHIRE BLVD 90401

9 15969 5460 H25 M400 GE 250 WATT HPS 1020  WILSHIRE BLVD 90401

9 15971 5523 H25 M400 GE 250 WATT HPS 1020  WILSHIRE BLVD 90401

9 17384 7982 H25 M400 GE 250 WATT HPS 124  WILSHIRE BLVD 90401

9 17389 7993 H25 M400 GE 250 WATT HPS 124  WILSHIRE BLVD 90401

9 17392 8160 H25 M400 GE 250 WATT HPS 124  WILSHIRE BLVD 90401

9 17410 8323 H25 M‐400A GE 250 WATT HPS 100  WILSHIRE BLVD 90401

9 17381 7868 H25 M400 GE 250 WATT HPS 202  WILSHIRE BLVD 90401

9 17372 7766 H25 M400 GE 250 WATT HPS 201  WILSHIRE BLVD 90401

9 17375 7886 H25 M400 GE 250 WATT HPS 201  WILSHIRE BLVD 90401

9 10901 6453 H25 M400 GE 250 WATT HPS 699 WILSHIRE BLVD 90401

9 10903 6432 H25 M400 GE 250 WATT HPS 699 WILSHIRE BLVD 90401

9 17377 7941 H25 M400 GE 250 WATT HPS 201  WILSHIRE BLVD 90401



HPSV50  HPSV70  HPSV100 HPSV150  HPSV200  HPSV250  HPSV310 HPSV360  HPSV400 M17 UNK
 FIXTURE 
TOTAL

0 0 27 0 35 54 7 4 0 0 0 127

APP # OBJECTID POLE_ID LAMP
LAMP 
MODEL

BALLAST_

MF
BALLAST MODEL

HOUSE 
NUMBER

STREET ZIP CODE

10 12439 7220 H25 M400A GE 250 WATT HPS 1689 4TH ST 90401

10 12650 12383 H25 M400A GE 250 WATT HPS 1689 4TH ST 90401

10 12444 12381 H25 M400A GE 250 WATT HPS 1700 4TH ST 90401

10 12654 12380 H25 M440A GE 250 WATT HPS 1707  4TH ST 90401

10 12982 6684 H25 M400 GE 250 WATT HPS 1349 6TH ST 90401

10 12972 6750 H25 M400 GE 250 WATT HPS 1250  6TH ST 90401

10 12975 6793 H25 M400 GE 250 WATT HPS 1250  6TH ST 90401

10 12977 6759 H25 M400 GE 250 WATT HPS 1302  6TH ST 90401

10 12979 6751 H25 M400 GE 250 WATT HPS 1338  6TH ST 90401

10 12984 6749 H25 M400 GE 250 WATT HPS 1338  6TH ST 90401

10 12948 6400 H25 M400 GE 250 WATT HPS 1307  7TH ST 90401

10 12939 6472 H25 M400 GE 250 WATT HPS 1212  7TH ST 90401

10 12942 6468 H25 M400 GE 250 WATT HPS 1212  7TH ST 90401

10 12957 6475 H25 M400 GE 250 WATT HPS 1314 7TH ST  90401

10 12945 6439 H25 M400 GE 250 WATT HPS 1295 7TH ST  90401

10 (Unmatch Lamp) 15230 3857 H36 M400 GE 360 WATT HPS 1314  17TH ST APT 0011 90404

10 (Unmatch Lamp) 15238 3715 H36 M400 GE 360 WATT HPS 1301  17TH ST APT 0103 90404

10 15170 3570 H10 M‐250A2 GE 100 WATT HPS 1558  18TH ST 90404

10 15174 3666 H10 M‐250A2 GE 100 WATT HPS 1558  18TH ST 90404

10 12040 3532 H10 M‐250A2 GE 100 WATT HPS 1333  18TH ST NO 1 90404

10 14405 3335 H10 M‐250A2 GE 100 WATT HPS 910  19TH ST UNIT 10 90403

10 14896 2828 H20 M400 GE 200 WATT HPS 1155  21ST ST 90403

10 14193 2851 H10 M‐250A2 GE 100 WATT HPS 1118  21ST ST NO 105 90403

10 15025 2572 H10 M‐250A2 GE 100 WATT HPS 1328  22ND ST 90404

10 15028 2637 H10 M‐250A2 GE 100 WATT HPS 1328  22ND ST 90404

10 15033 2449 H10 M‐250A2 GE 100 WATT HPS 1328  22ND ST 90404

10 15006 9337 H10 M‐250A2 GE 100 WATT HPS 1218  23RD ST 90404

10 15021 2458 H10 M‐250A2 GE 100 WATT HPS 1260  23RD ST 90404

10 15009 9338 H10 M‐250A2 GE 100 WATT HPS 1233  23RD ST 90404

10 15036 2434 H10 M‐250A2 GE 100 WATT HPS 1303  23RD ST 90404

10 15013 9336 H10 M‐250A2 GE 100 WATT HPS 1248  23RD ST NO 1 90404

10 13624 2005 H25 M‐400A GE 250 WATT HPS 754  24TH ST 90402
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APP # OBJECTID POLE_ID LAMP
LAMP 
MODEL

BALLAST_

MF
BALLAST MODEL

HOUSE 
NUMBER

STREET ZIP CODE

10 12969 6677 H25 M400 GE 250 WATT HPS 603  ARIZONA AVE 90401

10 12951 6546 H25 M400 GE 250 WATT HPS 625  ARIZONA AVE 90401

10 12954 6474 H25 M400 GE 250 WATT HPS 632  ARIZONA AVE 90401

10 12960 6576 H25 M400 GE 250 WATT HPS 624  ARIZONA AVE 90401

10 12966 6628 H25 M400 GE 250 WATT HPS 604  ARIZONA AVE 90401

10 (Unmatch Lamp) 15241 3769 H36 M400 GE 360 WATT HPS 1707  ARIZONA AVE 90404

10 (Unmatch Lamp) 15235 3914 H36 M400 GE 360 WATT HPS 1623  ARIZONA AVE 90404

10 15017 9334 H10 M‐250A2 GE 100 WATT HPS 2307  ARIZONA AVE UNIT 3 90404

10 14656 320 H20 M400 GE 200 WATT HPS 1551  BERKELEY ST 90404

10 14739 197 H25 M400 GE 250 WATT HPS 3121  BROADWAY 90404

10 15069 1960 H25 M400A GE 250 WATT HPS 2433 BROADWAY ST 90404

10 12584 2272 H31 M400 GE 310 WATT HPS 1901 CLOVERFIELD BLVD 90404

10 12594 2291 H31 M400 GE 310 WATT HPS 1819  CLOVERFIELD BLVD 90404

10 12596 12167 H31 M400 GE 310 WATT HPS 1819  CLOVERFIELD BLVD 90404

10 12582 12180 H31 M400 GE 310 WATT HPS 1818  CLOVERFIELD BLVD 90404

10 12599 10213 H31 M400 GE 310 WATT HPS 1818  CLOVERFIELD BLVD 90404

10 12590 2372 H31 M400 GE 310 WATT HPS 1902 CLOVERFIELD BLVD 90404

10 12588 10214 H31 M400 GE 310 WATT HPS 1913 CLOVERFIELD BLVD 90405

10 15178 3697 H10 M‐250A2 GE 100 WATT HPS 1701  COLORADO AVE 90404

10 15166 3502 H10 M‐250A2 GE 100 WATT HPS 1805  COLORADO AVE 90404

10 15160 3454 H10 M‐250A2 GE 100 WATT HPS 1823  COLORADO AVE 90404

10 15157 3342 H10 M‐250A2 GE 100 WATT HPS 1831  COLORADO AVE 90404

10 15152 3278 H10 M‐250A2 GE 100 WATT HPS 1909  COLORADO AVE 90404

10 14659 521 H20 M400 GE 200 WATT HPS 3017  COLORADO AVE 90404

10 14671 671 H20 M250R GE 200 WATT HPS 2929  COLORADO AVE 90404

10 14662 545 H20 M250R GE 200 WATT HPS 2944  COLORADO AVE 90404

10 14666 718 H20 M250R GE 200 WATT HPS 2930  COLORADO AVE 90404

10 15696 9358 H10 M‐250A2 GE 100 WATT HPS 725 LINCOLN BLVD 90402

10 15711 9355 H10 M‐250A2 GE 100 WATT HPS 663 LINCOLN BLVD 90402

10 15716 6168 H10 M‐250A2 GE 100 WATT HPS 603 LINCOLN BLVD 90402

10 15708 9354 H10 M‐250A2 GE 100 WATT HPS 612 LINCOLN BLVD 90402

10 15703 9357 H10 M‐250A2 GE 100 WATT HPS 638  LINCOLN BLVD 90402

10 15700 9359 H10 M‐250A2 GE 100 WATT HPS 728  LINCOLN BLVD NO A 90402

10 13628 1953 H25 M‐400A GE 250 WATT HPS 2400 MONTANA AVE 90403

10 12538 8717 H25 M400 GE 250 WATT HPS 1828 OCEAN AVE 90401

10 12528 8426 H25 M400 GE 250 WATT HPS 1901  OCEAN AVE 90405

10 12541 8303 H25 M400 GE 250 WATT HPS 1901  OCEAN AVE 90405



APP # OBJECTID POLE_ID LAMP
LAMP 
MODEL

BALLAST_

MF
BALLAST MODEL

HOUSE 
NUMBER

STREET ZIP CODE

10 12532 8649 H25 M400 GE 250 WATT HPS 1906  OCEAN AVE 90405

10 12523 8365 H25 M400 GE 250 WATT HPS 1819  OCEAN AVE 90401

10 14178 836 H25 M400 GE 250 WATT HPS 2823  SANTA MONICA BLVD 90404

10 14171 770 H25 M400 GE 250 WATT HPS 2906  SANTA MONICA BLVD 90404

10 14175 783 H25 M400 GE 250 WATT HPS 2822  SANTA MONICA BLVD 90404

10 14697 603 H10 M‐250A2 GE 100 WATT HPS 1415  STANFORD ST 90404

10 14227 2695 H10 M‐250A2 GE 100 WATT HPS 2121  WILSHIRE BLVD 90403

10 14284 2119 H20 M400 GE 200 WATT HPS 2403  WILSHIRE BLVD 90403

10 14275 2311 H20 M400 GE 200 WATT HPS 2319  WILSHIRE BLVD 90403

10 14279 2163 H20 M400 GE 200 WATT HPS 2325  WILSHIRE BLVD 90403

10 14224 2708 H20 M400 GE 200 WATT HPS 2121  WILSHIRE BLVD 90403

10 14221 2656 H20 M400 GE 200 WATT HPS 2201  WILSHIRE BLVD 90403

10 14239 2555 H20 M400 GE 200 WATT HPS 2201  WILSHIRE BLVD 90403

10 14232 2660 H20 M400 GE 200 WATT HPS 2200  WILSHIRE BLVD 90403

10 14234 2586 H20 M400 GE 200 WATT HPS 2210  WILSHIRE BLVD 90403

10 14229 2712 H20 M400 GE 200 WATT HPS 2122  WILSHIRE BLVD 90403

10 14272 2392 H20 M400 GE 200 WATT HPS 2320  WILSHIRE BLVD 90403

10 14281 2159 H20 M400 GE 200 WATT HPS 2320  WILSHIRE BLVD 90403

10 14287 2118 H20 M400 GE 200 WATT HPS 2402  WILSHIRE BLVD 90403

10 14905 2887 H20 M400 GE 200 WATT HPS 2033  WILSHIRE BLVD 90403

10 14912 2979 H20 M400 GE 200 WATT HPS 2025  WILSHIRE BLVD 90403

10 14893 2762 H20 M400 GE 200 WATT HPS 2111  WILSHIRE BLVD 90403

10 14933 3258 H20 M400 GE 200 WATT HPS 1907  WILSHIRE BLVD 90403

10 14939 3290 H20 M400 GE 200 WATT HPS 1901  WILSHIRE BLVD 90403

10 14948 3370 H20 M400 GE 200 WATT HPS 1801  WILSHIRE BLVD 90403

10 14951 3471 H20 M400 GE 200 WATT HPS 1801  WILSHIRE BLVD 90403

10 14957 3514 H20 M400 GE 200 WATT HPS 1801  WILSHIRE BLVD 90403

10 14945 3387 H20 M400 GE 200 WATT HPS 1824  WILSHIRE BLVD 90403

10 14954 3466 H20 M400 GE 200 WATT HPS 1824  WILSHIRE BLVD 90403

10 14960 3506 H20 M400 GE 200 WATT HPS 1808  WILSHIRE BLVD 90403

10 14942 3284 H20 M400 GE 200 WATT HPS 1902  WILSHIRE BLVD 90403

10 14936 3250 H20 M400 GE 200 WATT HPS 1932  WILSHIRE BLVD 90403

10 14913 2975 H20 M400 GE 200 WATT HPS 2020  WILSHIRE BLVD 90403

10 14899 2842 H20 M400 GE 200 WATT HPS 2110  WILSHIRE BLVD 90403

10 14901 2805 H20 M400 GE 200 WATT HPS 2110  WILSHIRE BLVD 90403

10 14908 2904 H20 M400 GE 200 WATT HPS 2030  WILSHIRE BLVD 90403

10 14246 2418 H25 M400 GE 250 WATT HPS 2301  WILSHIRE BLVD 90403



APP # OBJECTID POLE_ID LAMP
LAMP 
MODEL

BALLAST_

MF
BALLAST MODEL

HOUSE 
NUMBER

STREET ZIP CODE

10 14248 2442 H25 M400 GE 250 WATT HPS 2301  WILSHIRE BLVD 90403

10 14237 2464 H25 M400 GE 250 WATT HPS 2227  WILSHIRE BLVD 90403

10 14243 2447 H25 M400 GE 250 WATT HPS 2226  WILSHIRE BLVD 90403

10 14244 2465 H25 M400 GE 250 WATT HPS 2226  WILSHIRE BLVD 90403

10 14250 2440 H25 M400 GE 250 WATT HPS 2300  WILSHIRE BLVD 90403

10 14917 3015 H25 M400 GE 250 WATT HPS 2001  WILSHIRE BLVD 90403

10 14919 3086 H25 M400 GE 250 WATT HPS 2001  WILSHIRE BLVD 90403

10 14930 3105 H25 M400 GE 250 WATT HPS 1933  WILSHIRE BLVD 90403

10 14925 3111 H25 M400 GE 250 WATT HPS 1932  WILSHIRE BLVD 90403

10 14928 3163 H25 M400 GE 250 WATT HPS 1932  WILSHIRE BLVD 90403

10 15267 4272 H25 M400 GE 250 WATT HPS 1511  WILSHIRE BLVD 90403

10 15256 4370 H25 M400 GE 250 WATT HPS 1501  WILSHIRE BLVD 90403

10 15264 4363 H25 M400 GE 250 WATT HPS 1501  WILSHIRE BLVD 90403

10 15247 4409 H25 M400 GE 250 WATT HPS 1433  WILSHIRE BLVD 90403

10 15244 4458 H25 M400 GE 250 WATT HPS 1420  WILSHIRE BLVD 90403

10 15250 4426 H25 M400 GE 250 WATT HPS 1420  WILSHIRE BLVD 90403

10 15253 4371 H25 M400 GE 250 WATT HPS 1420  WILSHIRE BLVD 90403

10 15259 4362 H25 M400 GE 250 WATT HPS 1502  WILSHIRE BLVD 90403

10 15261 4355 H25 M400 GE 250 WATT HPS 1502  WILSHIRE BLVD 90403

10 14922 3074 H25 M400 GE 250 WATT HPS 2002  WILSHIRE BLVD 90403

10 14168 768 H25 M400 GE 250 WATT HPS 1349  YALE ST 90404



HPSV50  HPSV70  HPSV100 HPSV150  HPSV200  HPSV250  HPSV310 HPSV360  HPSV400 M17 UNK
 FIXTURE 
TOTAL

0 0 1 8 85 61 7 0 2 0 0 164

APP # OBJECTID POLE_ID LAMP
LAMP 
MODEL

BALLAST_

MF
BALLAST MODEL HOUSE NUMBER STREET

ZIP 
CODE

11 10748 8245 H20 M400 SEQUOIA 200 WATT HPS 2420  2ND ST 90405

11 16666 6745 H25 M400 GE 250 WATT HPS 1218  6TH ST 90401

11 16654 6651 H25 M400 GE 250 WATT HPS 1211  6TH ST 90401

11 16886 6464 H25 M400 GE 250 WATT HPS 1457  7TH ST 90401

11 16904 5832 H20 M400 GE 200 WATT HPS 1455  9TH ST 90401

11 16108 5364 H15 M250 GE 150 WATT HPS 1239  11TH ST 90401

11 16189 3806 H25 M400 GE 250 WATT HPS 1651  16TH ST 90404

11 16192 3808 H25 M400 GE 250 WATT HPS 1651  16TH ST 90404

11 16195 3805 H25 M400 GE 250 WATT HPS 1651  16TH ST 90404

11 16215 9315 H15 M250 GE 150 WATT HPS 1651  18TH ST 90404

11 16211 9316 H15 M250 GE 150 WATT HPS 1634  18TH ST 90404

11 17284 3107 H25 M400 GE 250 WATT HPS 1900  20TH ST 90404

11 16909 5897 H20 M400 GE 200 WATT HPS 820  BROADWAY 90401

11 16912 5941 H20 M400 GE 200 WATT HPS 820  BROADWAY 90401

11 16906 5898 H20 M400 GE 200 WATT HPS 829  BROADWAY 90401

11 16919 6103 H25 M400 GE 250 WATT HPS 804  BROADWAY 90401

11 16901 6317 H25 M400 GE 250 WATT HPS 723  BROADWAY 90401

11 16889 6411 H25 M400 GE 250 WATT HPS 710  BROADWAY 90401

11 16892 6382 H20 M400 GE 200 WATT HPS 715  BROADWAY STE 320 90401

11 15980 8350 H25 M‐400A GE 250 WATT HPS 101  CALIFORNIA AVE APT 0206 90403

11 16946 8549 H20 M‐400A GE 200 WATT HPS 1097 E OCEAN AVE 90403

11 16940 8544 H20 M‐400A GE 200 WATT HPS 1040 E OCEAN AVE 90403

11 16943 8547 H20 M‐400A GE 200 WATT HPS 1077 E OCEAN AVE 90403

11 16951 8542 H20 M‐400A GE 200 WATT HPS 1011 E OCEAN AVE 90403

11 16955 8541 H20 M‐400A GE 200 WATT HPS 1001 E OCEAN AVE 90403

11 18656 8539 H20 M‐400A GE 200 WATT HPS 979 E OCEAN AVE 90403

11 18658 8538 H20 M‐400A GE 200 WATT HPS 927 E OCEAN AVE 90403

11 18660 8535 H20 M‐400A GE 200 WATT HPS 917 E OCEAN AVE 90403

11 16916 5963 H20 M400 GE 200 WATT HPS 1447  LINCOLN BLVD 90401

11 16894 11844 H20 M400 GE 200 WATT HPS 1500  LINCOLN BLVD 90401

11 17575 6260 H25 M400 GE 250 WATT HPS 1670  LINCOLN BLVD 90404

11 17577 6340 H25 M400 GE 250 WATT HPS 1670  LINCOLN BLVD 90404
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APP # OBJECTID POLE_ID LAMP
LAMP 
MODEL

BALLAST_

MF
BALLAST MODEL HOUSE NUMBER STREET

ZIP 
CODE

11 17568 12196 H25 M400 GE 250 WATT HPS 1669  LINCOLN BLVD 90404

11 17572 6165 H25 M400 GE 250 WATT HPS 1669  LINCOLN BLVD 90404

11 18503 6047 H31 M400 GE 310 WATT HPS 1907  LINCOLN BLVD 90405

11 17851 5921 H31 M400 GE 310 WATT HPS 3113  LINCOLN BLVD 90405

11 17847 5906 H31 M400 GE 310 WATT HPS 3101  LINCOLN BLVD 90405

11 17844 5949 H31 M400 GE 310 WATT HPS 3204  LINCOLN BLVD 90405

11 18506 6277 H31 M400 GE 310 WATT HPS 1912  LINCOLN BLVD 90405

11 18509 6344 H31 M400 GE 310 WATT HPS 1866  LINCOLN BLVD 90404

11 16922 6193 H40 M400 GE 400 WATT HPS 1447  LINCOLN BLVD 90401

11 16898 6204 H40 M400 GE 400 WATT HPS 1500  LINCOLN BLVD 90401

11 10799 8423 H20 M400 SEQUOIA 200 WATT HPS 2855 MAIN ST 90405

11 10777 8406 H20 M400 SEQUOIA 200 WATT HPS 2626 MAIN ST 90405

11 10778 8421 H20 M400 SEQUOIA 200 WATT HPS 2646 MAIN ST 90405

11 10775 8396 H20 M400 SEQUOIA 200 WATT HPS 2606 MAIN ST 90405

11 10752 8299 H20 M400 SEQUOIA 200 WATT HPS 2510 MAIN ST 90405

11 10723 8230 H20 M400 SEQUOIA 200 WATT HPS 2321 MAIN ST 90405

11 10866 8711 H20 M400 SEQUOIA 200 WATT HPS 3002 MAIN ST 90405

11 520 8569 H20 M400 SEQUOIA 200 WATT HPS 3005  MAIN ST 90405

11 10750 8252 H20 M400 SEQUOIA 200 WATT HPS 2515  MAIN ST 90405

11 10729 8259 H20 M400 SEQUOIA 200 WATT HPS 2525  MAIN ST 90405

11 10768 8270 H20 M400 SEQUOIA 200 WATT HPS 2615  MAIN ST 90405

11 10786 8317 H20 M400 SEQUOIA 200 WATT HPS 2663  MAIN ST 90405

11 10782 8298 H20 M400 SEQUOIA 200 WATT HPS 2665  MAIN ST 90405

11 10764 8265 H20 M400 SEQUOIA 200 WATT HPS 2601  MAIN ST 90405

11 10735 8226 H20 M400 SEQUOIA 200 WATT HPS 2409  MAIN ST 90405

11 10882 8604 H20 M400 SEQUOIA 200 WATT HPS 3005  MAIN ST 90405

11 10830 8687 H20 M400 SEQUOIA 200 WATT HPS 2942  MAIN ST 90405

11 10772 8288 H20 M400 SEQUOIA 200 WATT HPS 2637  MAIN ST 90405

11 10797 8408 H20 M400 SEQUOIA 200 WATT HPS 2801  MAIN ST 90405

11 10793 8324 H20 M400 SEQUOIA 200 WATT HPS 2701  MAIN ST 90405

11 10801 8292 H20 M400 SEQUOIA 200 WATT HPS 2701  MAIN ST 90405

11 10795 8392 H20 M400 SEQUOIA 200 WATT HPS 2719  MAIN ST 90405

11 10841 8502 H20 M400 SEQUOIA 200 WATT HPS 2929  MAIN ST 90405

11 10879 8740 H20 M400 SEQUOIA 200 WATT HPS 3016  MAIN ST 90405

11 10884 8770 H20 M400 SEQUOIA 200 WATT HPS 3016  MAIN ST 90405

11 10730 8214 H20 M400 SEQUOIA 200 WATT HPS 2401  MAIN ST 90405

11 10770 8277 H20 M400 SEQUOIA 200 WATT HPS 2627  MAIN ST 90405
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LAMP 
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MF
BALLAST MODEL HOUSE NUMBER STREET
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11 10839 8478 H20 M400 SEQUOIA 200 WATT HPS 2909  MAIN ST 90405

11 10835 8643 H20 M400 SEQUOIA 200 WATT HPS 2900  MAIN ST 90405

11 10810 8597 H20 M400 SEQUOIA 200 WATT HPS 2810  MAIN ST 90405

11 10808 8529 H20 M400 SEQUOIA 200 WATT HPS 2736  MAIN ST 90405

11 10754 8316 H20 M400 SEQUOIA 200 WATT HPS 2522  MAIN ST 90405

11 10705 8272 H20 M400 SEQUOIA 200 WATT HPS 2400  MAIN ST 90405

11 10743 8267 H20 M400 SEQUOIA 200 WATT HPS 2400  MAIN ST 90405

11 10813 8609 H20 M400 SEQUOIA 200 WATT HPS 2826  MAIN ST 90405

11 10820 8658 H20 M400 SEQUOIA 200 WATT HPS 2826  MAIN ST 90405

11 10806 8501 H20 M400 SEQUOIA 200 WATT HPS 2716  MAIN ST 90405

11 10784 8428 H20 M400 SEQUOIA 200 WATT HPS 2654  MAIN ST 90405

11 10788 8464 H20 M400 SEQUOIA 200 WATT HPS 2654  MAIN ST 90405

11 10790 8511 H20 M400 SEQUOIA 200 WATT HPS 2654  MAIN ST 90405

11 10745 8275 H20 M400 SEQUOIA 200 WATT HPS 2434  MAIN ST 90405

11 10804 8470 H20 M400 SEQUOIA 200 WATT HPS 2702  MAIN ST 90405

11 10712 8217 H20 M400 SEQUOIA 200 WATT HPS 2301  MAIN ST 90405

11 10737 8220 H20 M400 SEQUOIA 200 WATT HPS 2327  MAIN ST 90405

11 10716 8222 H20 M400 SEQUOIA 200 WATT HPS 2307  MAIN ST 90405

11 10701 8211 H20 M400 SEQUOIA 200 WATT HPS 2219  MAIN ST 90405

11 10719 8266 H20 M400 SEQUOIA 200 WATT HPS 2230  MAIN ST 90405

11 10843 8524 H20 M400 SEQUOIA 200 WATT HPS 2943  MAIN ST 90405

11 10875 8759 H20 M400 SEQUOIA 200 WATT HPS 3100  MAIN ST 90405

11 10876 8751 H20 M400 SEQUOIA 200 WATT HPS 3100  MAIN ST 90405

11 10837 8664 H20 M400 SEQUOIA 200 WATT HPS 2914  MAIN ST 90405

11 10831 8677 H20 M400 SEQUOIA 200 WATT HPS 2934  MAIN ST 90405

11 10823 8413 H20 M400 SEQUOIA 200 WATT HPS 2901  MAIN ST 90405

11 10825 8462 H20 M400 SEQUOIA 200 WATT HPS 2901  MAIN ST 90405

11 10816 8429 H20 M400 SEQUOIA 200 WATT HPS 2821  MAIN ST 90405

11 10869 8646 H20 M400 SEQUOIA 200 WATT HPS 212  MARINE ST 209 90405

11 10870 8618 H20 M400 SEQUOIA 200 WATT HPS 212  MARINE ST 209 90405

11 10702 8273 H20 M400 SEQUOIA 200 WATT HPS 2303  NEILSON WAY 90405

11 10703 8268 H20 M400 SEQUOIA 200 WATT HPS 2303  NEILSON WAY 90405

11 10704 8280 H20 M400 SEQUOIA 200 WATT HPS 2303  NEILSON WAY 90405

11 16949 8348 H20 M‐400A GE 200 WATT HPS 1045  OCEAN AVE 90403

11 16953 8347 H20 M‐400A GE 200 WATT HPS 1017  OCEAN AVE 90403

11 18669 8341 H20 M‐400A GE 200 WATT HPS 901  OCEAN AVE 90403

11 18667 8342 H20 M‐400A GE 200 WATT HPS 923  OCEAN AVE 90403
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11 16957 8345 H20 M‐400A GE 200 WATT HPS 951  OCEAN AVE 202 90403

11 18665 8344 H20 M‐400A GE 200 WATT HPS 951  OCEAN AVE 202 90403

11 18651 8346 H20 M‐400A GE 200 WATT HPS 1007  OCEAN AVE NO 202 90403

11 10758 8330 H20 M400 SEQUOIA 200 WATT HPS 181  OCEAN PARK BLVD 90405

11 16219 12441 H15 M250 GE 150 WATT HPS 1809  OLYMPIC BLVD 90404

11 16198 9312 H15 M250 GE 150 WATT HPS 1749  OLYMPIC BLVD 90404

11 16202 9313 H15 M250 GE 150 WATT HPS 1749  OLYMPIC BLVD 90404

11 16205 9314 H15 M250 GE 150 WATT HPS 1749  OLYMPIC BLVD 90404

11 16208 9317 H15 M250 GE 150 WATT HPS 1749  OLYMPIC BLVD 90404

11 18501 6166 H31 M400 GE 310 WATT HPS 801  PICO BLVD 90405

11 10861 8910 H20 M400 SEQUOIA 200 WATT HPS 170  PIER AVE 90405

11 15762 3797 H25 M400 GE 250 WATT HPS 1715  SANTA MONICA BLVD 90404

11 15995 4646 H25 M400 GE 250 WATT HPS 1329  SANTA MONICA BLVD 90404

11 15992 4616 H25 M400 GE 250 WATT HPS 1401  SANTA MONICA BLVD 90404

11 15765 3891 H25 M400 GE 250 WATT HPS 1631  SANTA MONICA BLVD 90404

11 15989 4615 H25 M400 GE 250 WATT HPS 1402  SANTA MONICA BLVD 90404

11 15767 3803 H25 M400 GE 250 WATT HPS 1630  SANTA MONICA BLVD 90404

11 15986 4647 H25 M400 GE 250 WATT HPS 1330  SANTA MONICA BLVD 90404

11 15771 3732 H25 M400 GE 250 WATT HPS 1710  SANTA MONICA BLVD 90404

11 16313 5462 H25 M400 GE 250 WATT HPS 1020  SANTA MONICA BLVD 90401

11 18514 3794 H10 M‐250A2 GE 100 WATT HPS 1701  WILSHIRE BLVD 90403

11 16293 6321 H25 M400 GE 250 WATT HPS 785 WILSHIRE BLVD 90401

11 15739 4822 H25 M400 GE 250 WATT HPS 1301  WILSHIRE BLVD 90403

11 15742 4929 H25 M400 GE 250 WATT HPS 1301  WILSHIRE BLVD 90403

11 15744 4860 H25 M400 GE 250 WATT HPS 1301  WILSHIRE BLVD 90403

11 15806 10106 H25 M400 GE 250 WATT HPS 1415  WILSHIRE BLVD 90403

11 15815 4746 H25 M400 GE 250 WATT HPS 1317  WILSHIRE BLVD 90403

11 15808 4535 H25 M400 GE 250 WATT HPS 1401  WILSHIRE BLVD 90403

11 15812 4593 H25 M400 GE 250 WATT HPS 1401  WILSHIRE BLVD 90403

11 15747 4978 H25 M400 GE 250 WATT HPS 1217  WILSHIRE BLVD 90403

11 15825 4534 H25 M400 GE 250 WATT HPS 1402  WILSHIRE BLVD 90403

11 15821 4650 H25 M400 GE 250 WATT HPS 1330  WILSHIRE BLVD 90403

11 15823 4743 H25 M400 GE 250 WATT HPS 1330  WILSHIRE BLVD 90403

11 15759 4905 H25 M400 GE 250 WATT HPS 1306  WILSHIRE BLVD 90403

11 15751 5048 H25 M400 GE 250 WATT HPS 1234  WILSHIRE BLVD 90403

11 15754 4999 H25 M400 GE 250 WATT HPS 1234  WILSHIRE BLVD 90403

11 15756 4943 H25 M400 GE 250 WATT HPS 1234  WILSHIRE BLVD 90403
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11 15818 4810 H25 M400 GE 250 WATT HPS 1318  WILSHIRE BLVD 90403

11 16289 6096 H25 M400 GE 250 WATT HPS 805  WILSHIRE BLVD 90401

11 16291 6134 H25 M400 GE 250 WATT HPS 805  WILSHIRE BLVD 90401

11 16301 6050 H25 M400 GE 250 WATT HPS 808  WILSHIRE BLVD 90401

11 16669 6848 H25 M400 GE 250 WATT HPS 520  WILSHIRE BLVD 90401

11 16660 6792 H25 M400 GE 250 WATT HPS 530  WILSHIRE BLVD 90401

11 16662 6748 H25 M400 GE 250 WATT HPS 530  WILSHIRE BLVD 90401

11 16625 7004 H25 M400 GE 250 WATT HPS 432  WILSHIRE BLVD 90401

11 16627 7001 H25 M400 GE 250 WATT HPS 432  WILSHIRE BLVD 90401

11 16633 6918 H25 M400 GE 250 WATT HPS 504  WILSHIRE BLVD 90401

11 16296 6209 H25 M400 GE 250 WATT HPS 720  WILSHIRE BLVD 90401

11 16298 6330 H25 M400 GE 250 WATT HPS 720  WILSHIRE BLVD 90401

11 16622 7110 H25 M400 GE 250 WATT HPS 424  WILSHIRE BLVD 90401

11 16649 6681 H25 M400 GE 250 WATT HPS 601  WILSHIRE BLVD 90401

11 16651 6656 H25 M400 GE 250 WATT HPS 601  WILSHIRE BLVD 90401

11 16645 6609 H25 M400 GE 250 WATT HPS 611  WILSHIRE BLVD 90401

11 16630 7003 H25 M400 GE 250 WATT HPS 431  WILSHIRE BLVD 90401

11 16642 6857 H25 M400 GE 250 WATT HPS 507  WILSHIRE BLVD 90401

11 16657 6790 H25 M400 GE 250 WATT HPS 525  WILSHIRE BLVD 90401

11 16636 6983 H25 M400 GE 250 WATT HPS 501  WILSHIRE BLVD 90401

11 16639 6917 H25 M400 GE 250 WATT HPS 501  WILSHIRE BLVD 90401



HPSV50  HPSV70  HPSV100 HPSV150  HPSV200  HPSV250  HPSV310 HPSV360  HPSV400 M17 UNK
 FIXTURE 
TOTAL

0 0 0 0 40 21 0 0 0 0 0 61
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12 18796 8155 H20 M‐400A GE 200 WATT HPS 1540  2ND ST 90401

12 10676 8970 H20 M400 SEQUOIA 200 WATT HPS 3275  BARNARD WAY 90405

12 10678 8983 H20 M400 SEQUOIA 200 WATT HPS 3275  BARNARD WAY 90405

12 18789 7733 H20 M‐400A GE 200 WATT HPS 233 COLORADO AVE 90401

12 18793 7880 H20 M‐400A GE 200 WATT HPS 215 COLORADO AVE 90401

12 11365 7429 H20 M‐400A GE 200 WATT HPS 315  COLORADO AVE 90401

12 11363 7397 H20 M‐400A GE 200 WATT HPS 302  COLORADO AVE 90401

12 18007 7115 H20 M‐400A GE 200 WATT HPS 402  COLORADO AVE 90401

12 18772 7815 H20 M‐400A GE 200 WATT HPS 120  COLORADO AVE 90401

12 18775 7842 H20 M‐400A GE 200 WATT HPS 120  COLORADO AVE 90401

12 18779 8180 H20 M‐400A GE 200 WATT HPS 120  COLORADO AVE 90401

12 18759 7545 H20 M‐400A GE 200 WATT HPS 302  COLORADO AVE 90401

12 18763 7627 H20 M‐400A GE 200 WATT HPS 302  COLORADO AVE 90401

12 18765 7649 H20 M‐400A GE 200 WATT HPS 302  COLORADO AVE 90401

12 18769 7669 H25 M‐400A GE 250 WATT HPS 312 COLORADO AVE 90401

12 12052 928 H25 M400 GE 250 WATT HPS 2815  COLORADO AVE 90404

12 12054 876 H25 M400 GE 250 WATT HPS 2834  COLORADO AVE 90404

12 12851 12208 H25 M400 GE 250 WATT HPS 430  COLORADO AVE 90401

12 12852 12208 H25 M400 GE 250 WATT HPS 430  COLORADO AVE 90401

12 12855 12207 H25 M400 GE 250 WATT HPS 430  COLORADO AVE 90401

12 11360 7375 H25 M‐400A GE 250 WATT HPS 315  COLORADO AVE 90401

12 12059 918 H25 M400 GE 250 WATT HPS 2700  COLORADO AVE 90404

12 12062 901 H25 M400 GE 250 WATT HPS 2700  COLORADO AVE 90404

12 12064 1406 H25 M400 GE 250 WATT HPS 2700  COLORADO AVE 90404

12 12066 1270 H25 M400 GE 250 WATT HPS 2700  COLORADO AVE 90404

12 12068 1254 H25 M400 GE 250 WATT HPS 2700  COLORADO AVE 90404

12 12070 1221 H25 M400 GE 250 WATT HPS 2700  COLORADO AVE 90404

12 12072 1151 H25 M400 GE 250 WATT HPS 2700  COLORADO AVE 90404

12 12074 1100 H25 M400 GE 250 WATT HPS 2700  COLORADO AVE 90404

12 12076 1003 H25 M400 GE 250 WATT HPS 2700  COLORADO AVE 90404

12 12078 1071 H25 M400 GE 250 WATT HPS 2700  COLORADO AVE 90404
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12 17352 6966 H25 M‐400A GE 250 WATT HPS 501  COLORADO AVE 90401

12 18749 7167 H25 M‐400A GE 250 WATT HPS 402  COLORADO AVE 90401

12 11286 8729 H20 M400 SEQUOIA 200 WATT HPS 132 HILL ST 90405

12 11287 8729 H20 M400 SEQUOIA 200 WATT HPS 132 HILL ST 90405

12 11294 8788 H20 M400 GE 200 WATT HPS 2810 MAIN ST 90405

12 11295 8788 H20 M400 SEQUOIA 200 WATT HPS 2810 MAIN ST 90405

12 11290 8758 H20 M400 SEQUOIA 200 WATT HPS 2724 MAIN ST 90405

12 11291 8758 H20 M400 SEQUOIA 200 WATT HPS 2724 MAIN ST 90405

12 12621 12242 H20 M400 SEQUOIA 200 WATT HPS 2915 NEILSON WAY 90405

12 12622 12242 H20 M400 SEQUOIA 200 WATT HPS 2915 NEILSON WAY 90405

12 12614 12265 H20 M400 SEQUOIA 200 WATT HPS 2883 NEILSON WAY 90405

12 12615 12265 H20 M400 SEQUOIA 200 WATT HPS 2883 NEILSON WAY 90405

12 12929 8878 H20 M400 SEQUOIA 200 WATT HPS 2811 NEILSON WAY 90405

12 12931 8854 H20 M400 SEQUOIA 200 WATT HPS 2743 NEILSON WAY 90405

12 12629 8943 H20 M400 SEQUOIA 200 WATT HPS 2900 NEILSON WAY 90405

12 12632 8936 H20 M400 SEQUOIA 200 WATT HPS 2700  NEILSON WAY 90405

12 12927 8897 H20 M400 SEQUOIA 200 WATT HPS 2700  NEILSON WAY 90405

12 12933 8913 H20 M400 SEQUOIA 200 WATT HPS 2700  NEILSON WAY 90405

12 12935 8921 H20 M400 SEQUOIA 200 WATT HPS 2700  NEILSON WAY 90405

12 12937 8929 H20 M400 SEQUOIA 200 WATT HPS 2700  NEILSON WAY 90405

12 10655 12241 H25 M400 GE 250 WATT HPS 2695 NEILSON WAY 90405

12 10656 12241 H25 M400 GE 250 WATT HPS 2695 NEILSON WAY 90405

12 10664 8955 H20 M400 SEQUOIA 200 WATT HPS 2960  NEILSON WAY NO 102 90405

12 10665 8964 H20 M400 SEQUOIA 200 WATT HPS 2960  NEILSON WAY NO 102 90405

12 12626 8947 H20 M400 SEQUOIA 200 WATT HPS 2960  NEILSON WAY NO 102 90405

12 10651 8858 H20 M400 SEQUOIA 200 WATT HPS 10  OCEAN PARK BLVD 1 90405

12 12923 8876 H20 M400 SEQUOIA 200 WATT HPS 10  OCEAN PARK BLVD 1 90405

12 12925 8884 H20 M400 SEQUOIA 200 WATT HPS 10  OCEAN PARK BLVD 1 90405

12 10674 8937 H20 M400 SEQUOIA 200 WATT HPS 177  PIER AVE 90405

12 18754 7527 H20 M‐400A GE 200 WATT HPS 395  SANTA MONICA PLACE 90401
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